

**U.S. Army Corps of
Engineers, Philadelphia
District**

**DELAWARE
MARYLAND
NEW JERSEY
NEW YORK
PENNSYLVANIA**

Congressional Briefing Book

BUILDING STRONG

Established in 1866, the Philadelphia District manages water resources of the Delaware River Basin, builds facilities for the Army and Air Force, and provides engineering and environmental services for other Federal agencies. We serve more than nine million people across portions of Delaware, Maryland, New Jersey, New York and Pennsylvania. Our reach extends around the world with our support to Overseas Contingency Operations.

The approximately 500 employees of the Philadelphia District proudly serve our nation and are currently commanded by LTC Michael Bliss.



December 2014

Wanamaker Building
100 Penn Square East
Philadelphia, Pennsylvania
19107



**US Army Corps
of Engineers**
Philadelphia District

THIS PAGE LEFT BLANK INTENTIONALLY

PHILADELPHIA DISTRICT

Congressional Briefing Book

Table of Contents	Page
History	1
Picture Portfolio	3
Table of Funding Levels	9
Project Factsheets (Grouped by Funding Authority)	
General Investigations (GI)	20
Construction General (CG)	60
Continuing Authorities Program (CAP)	110
Operations and Maintenance (O&M)	162
Major Appropriations	215
General Investigations (GI) Appropriations, Authority and Process	216
Continuing Authorities Program (CAP)	217
Planning Assistance to States/Tribes Program	218
Floodplain Management Services	219
Sponsor's Guide to Project Documents	220
Acronyms and Abbreviations	226
State of Delaware Map of Philadelphia District Projects	231
State of New Jersey Map of Philadelphia District Projects	232
State of New York Map of Philadelphia District Projects	233
State of Pennsylvania Map of Philadelphia District Projects	234
Congressional District/Representative Legend	236
Index	238

DISCLAIMER ON USE OF CAPABILITY INFORMATION:

“The capability estimate for each study or project is the Army Corps of Engineers estimate for the most that it could obligate efficiently during the fiscal year for that study or project. However, each capability estimate is made without reference to the availability of manpower, equipment, and other resources across the Army Civil Works program, so the sum of the capability estimates exceeds the amount that the Corps actually could obligate in a single fiscal year. The Budget allocates funding among studies and projects on a performance basis in a manner that will enable the Corps to use that funding effectively. Furthermore, the overall funding level proposed in the Budget for the Army Civil Works program reflects the Administration's assessment of national priorities in view of the range of potential private and public uses of funds. Consequently, while the Corps could obligate additional funds for some studies and projects, offsetting reductions within the Army Civil Works program would be required to maintain overall budgetary objectives.”



**US Army Corps
of Engineers**
Philadelphia District

Philadelphia District

U.S. Army Corps of Engineers

Brief History and Accomplishments

The Philadelphia District was established in 1866, but the U. S. Army Corps of Engineers' local legacy dates back to Revolutionary times, when Army engineers planned the encampment and defense of General Washington's colonial Army at Valley Forge. In 1829, the Corps embarked on its first civil works project in this region- a 1,300-foot-long stone breakwater near Cape Henlopen, Delaware, that provided refuge from storms to the hundreds of ships entering and leaving the Delaware Bay. In 1919, the federal government purchased the Chesapeake and Delaware Canal and it was operated and maintained, and later expanded, by the Philadelphia District. Converted to a free-flowing waterway, the C&D today handles a significant portion of the Port of Baltimore's ship traffic and is one of the District's most important navigation projects. During World War II, the more than 100-mile-long Delaware River federal navigation channel was deepened to its current 40-foot depth between Philadelphia and the sea. The District continues to maintain over 550 miles of navigable channels. After the 1955 floods that claimed ninety lives, the District performed the first comprehensive river basin study in the entire United States. This resulted in the construction of the five earth-fill dams that the district now operates and maintains in eastern Pennsylvania.

Since its inception in 1866, the Philadelphia District for the Corps of Engineers has been a staple in the development and maintenance of the perseverance of the waterways and the construction of military installations and operations. One of the District's bigger tasks is dredging. Dredging is the process where excavation usually carried out partly underwater, in shallow seas or fresh water areas, with the sole purpose of gathering up bottom materials and disposing of them at a different location. This is often used to keep waterways navigable. It is also used as a way to replenish sand on some public beaches, where sand has been lost because of erosion. As time wore on, the duties of the district began to grow. Along with preserving waterways, with the changing waters, flood controls were added. This included emergency response by the Corps, whether it is constructing dams and levees, and also water recourses development and the increasing responsibility of coastal engineering. In response to growing national concern for environmental issues, the 1970s, 80s and 90s saw a significant shift in the district's responsibilities, to include new jurisdiction over wetlands; remediation of hazardous, radioactive and toxic wastes; and projects to restore ecosystems. The District's engineering expertise has been applied to a wide variety of coastal projects.



Since the early 1990s, the District has constructed major beach-fill projects along the Delaware and New Jersey coasts. The District operates and maintaining five dams, four canals, and five highway bridges and is home to the Hopper Dredge McFarland. Within the district, there are nine million people, over 550 miles of federal channels, 150 miles of coast line, and more than 1.1 million acres of wetlands that must be maintained and preserved and protected by the Philadelphia District.

In October of 2012, Hurricane Sandy made landfall near Atlantic City, NJ, causing widespread damage and destruction. In the months following the storm, the Philadelphia District responded to more than 60 mission assignments from FEMA to assist de-watering critical facilities, assisting with emergency power needs and filling a breach at the barrier island community of Mantoloking. The District surveyed existing federal projects in New Jersey and Delaware and worked to restore them from the damages associated with Hurricane Sandy.

The District has a proud history of support of major construction programs including those at Dover Air Force Base; Joint Base McGuire-Dix-Lakehurst; and the C4ISR complex at Aberdeen Proving Ground. The Philadelphia District has more recently expanded its reach overseas with power contracting initiatives and the continued deployment of personnel to Afghanistan and Iraq. The Philadelphia District's approximately 500 men and women capably serve the region by applying global engineering expertise to produce neighborhood solutions and beyond. We are privileged and proud to serve the northeast corridor, the people of our nation; and the people of the world.

OUR MISSION

The U.S. Army Corps of Engineers' mission is to deliver vital engineering solutions, in collaboration with our partners, to serve our Nation, energize our economy, and reduce risk from disaster.

Established in 1866, the Philadelphia District manages water resources of the Delaware River basin; builds facilities for the Army and Air Force; and provides engineering and environmental services for other agencies. We serve more than nine million people across portions of Delaware, Maryland, New Jersey, New York and Pennsylvania. But our reach extends around the world with our support to Overseas Contingency Operations.

PROJECT GALLERY



PHILADELPHIA DISTRICT

COASTAL PLANNING & ENGINEERING



Coastal Storm Damage Reduction, Barnegat Inlet to Little Egg Inlet (Long Beach Island), NJ: post-Sandy beachfill operations at Brant Beach fully restored the berm and dune to original design dimensions.



Shoreline Protection, East Point, NJ: This 4-foot-high seawall along the Delaware Bay consists of gabion baskets (cages filled with rocks) atop stone-filled marine mattresses covered with geotextile material.




Ecosystem Restoration, Lower Cape May Meadows, NJ: One continuous berm and dune helps keep saltwater out of this key stopover for migratory birds on the North Atlantic flyway, while also reducing storm damage risk for the adjacent community of Cape May Point.

WATERSHEDS/FLOOD RISK MANAGEMENT




Upper Delaware River Watershed, Livingston Manor, NY: Severe flooding between 2004 and 2006 led to a feasibility study identifying multiple solutions to mitigate against similar future events.



Blue Marsh Lake, Schuylkill River Basin, PA: A member of the District's own Dive Team begins a scheduled underwater safety inspection of the Blue Marsh Dam control tower.

Prompton Lake, Lackawaxen River Basin, PA: Recent major modifications included an enlarged spillway, a protective concrete wall along the dam crest, and a new visitor's center.



Geographic Information Systems: Both these maps — one for FEMA showing flood zones along Darby and Cobbs Creeks in Chester County, PA and the other for the State of Delaware showing hurricane inundation zones in Sussex County — were produced by the District using GIS.

NAVIGATION: WATERWAYS & BRIDGES



Bridge Keepers: Not only does the District own and maintain five high-level highway bridges across the Chesapeake & Delaware Canal (such as the Summit Bridge, shown here during recent repainting), but its bridge inspection team is frequently called upon by other USACE districts — as well as other agencies — nationwide.

Indian River Inlet, DE: Post-Sandy work to reinforce the north jetty involved placing marine mattresses, filling voids and positioning capstones.



McFARLAND: East Coast Hopper Dredge, USACE Minimum Fleet.



Delaware River Main Channel Deepening: Dredging south of Wilmington, DE for pumpout across the river to Killcohook Island Confined Disposal Facility under the first deepening contract in 2010.

AQUATIC ECOSYSTEM RESTORATION



Grover's Mill Pond, West Windsor, NJ: Approximately 65,000 cubic yards of nutrient laden silt-like sediment and organic matter was removed from Grover's Mill Pond by a small portable hydraulic dredge to improve habitat .



Fairmount Dam Fish Ladder, Philadelphia, PA: The District upgraded a 1970s-era structure to allow more shad and other migratory fish to swim upstream the Schuylkill River.



Cobbs Creek Watershed, Philadelphia, PA: Creation of a new channel for the Indian Creek tributary helped to reduce combined sewage overflow and improve local habitat.



Schuylkill River Park, Philadelphia, PA: Construction of this multi-use linear park added highly visible and accessible green space in the heart of the city.

MILITARY & INTERAGENCY SUPPORT




Joint Personal Effects Depot, Dover AFB: The only facility of its kind in the Department of Defense, the JPED was constructed and equipped to ensure that the personal effects of American's fallen service members are handled in a presentable and timely manner.

Global Power Program: Managing more than \$1 billion in contracts to date, the District works with the Army's 249th Engineer Battalion on projects such as this temporary 30-megawatt installation at Bagram AFB, Afghanistan.



EPA Superfund Program: For more than 30 years the District has been a USACE leader in site remediation, with multiple projects currently underway for EPA Region 2, such as the multi-phase Vineland Chemical Company cleanup in Vineland, NJ.



Groundwater Modeling System: Visualization of contaminant plumes at the former Massachusetts Military Reservation on Cape Cod.

Project Factsheets-Funding Levels-Projects in Delaware, New Jersey, New York, Pennsylvania

Project	Congressional Districts	FY14 Funds (\$000)	FY15			FY16		Map Key	Page	State (s)
			FY15 Capability (\$000)	President's Budget (\$000)	FY15 Funds (\$000)	FY16 Capability (\$000)	President's Budget (\$000)			
GENERAL INVESTIGATIONS (GI) – FEASIBILITY STUDIES										
Delaware River Dredged Material Utilization, DE	DE-AL	500 (SANDY)	1,000	SANDY	TBD	500	SANDY		21	DE
Delaware River Basin Comprehensive Interim Feasibility Study for New Jersey [NJDEP]	NJ-1, NJ-2, NJ-3, NJ-4, NJ-5, NJ-7, NJ-11, NJ-12	800 (SANDY)	800	SANDY	TBD	SANDY	SANDY	GI1	23	NJ
Delaware River Dredged Material Utilization, NJ	NJ-1, NJ-2, NJ-3, NJ-4,	500 (SANDY)	1,000	SANDY	TBD	500	SANDY		25	NJ
Hereford Inlet to Cape May Inlet, NJ [NJDEP]	NJ-2	234 (SANDY)	400	SANDY	TBD	22,000	SANDY	GI3	27	NJ
New Jersey Alternative Long-Term Nourishment, RSM Study [NJDEP]	NJ-2, NJ-3, NJ-4, NJ-6	0	250	SANDY	TBD	200	TBD	GI4	29	NJ
Upper Delaware River Watershed, Livingston Manor, NY [NYSDEC]	NY-19	0	0	0	TBD	0	TBD	GI2	31	NY
Upper Delaware River Watershed, NY [TBD]	NY-19	50	200	0	TBD	500	TBD	GI2	33	NY
Delaware River Basin, Pine Knot, Schuylkill County, PA [PADEP]	PA-17	100	342	0	TBD	448	TBD	GI5	37	PA

Project Factsheets-Funding Levels-Projects in Delaware, New Jersey, New York, Pennsylvania

Project	Congressional Districts	FY14 Funds (\$000)	FY15			FY16		Map Key	Page	State (s)
			FY15 Capability (\$000)	President's Budget (\$000)	FY15 Funds (\$000)	FY16 Capability (\$000)	President's Budget (\$000)			
Delaware River Dredged Material Utilization, PA	PA-1, PA-2, PA-6, PA-7, PA-8, PA-10, PA-11, PA-13, PA-15, PA-16, PA-17	0	500	200	TBD	800	TBD		35	PA
Delaware River Waterfront, Philadelphia, PA <i>[City of Philadelphia]</i>	PA-1, PA-2, PA-8, PA-13	0	200	0	TBD	200	TBD	GI8	39	PA
Schuylkill River Basin, Wissahickon Creek Watershed, Philadelphia & Montgomery Counties, PA <i>[City of Philadelphia-Water Department]</i>	PA-1, PA-2, PA-13	0	0	0	TBD	0	TBD	GI3	41	PA
Delaware River Comprehensive, DE, NJ, NY & PA (Watershed Flood Management Plan) <i>[DRBC]</i>	DE-AL, NJ-1, NJ-2, NJ-3, NJ-4, NJ-5, NJ-7, NJ-11, NJ-12, NY-18, NY-19, PA-1, PA-2, PA-6, PA-7, PA-8, PA-10, PA-11, PA-13, PA-15, PA-16, PA-17	0	250	0	TBD	250	TBD	GI2	43	DE, NJ, NY, PA
GENERAL INVESTIGATIONS (GI) – OTHER										
Planning Assistance to States, Section 22, Assessment of Bridges and Impacts on Flows and Flooding, Delaware County, NY (Section 22) <i>[Delaware County Soil & Water Conservation District]</i>	NY-19	0	0		TBD	150		GI5	45	NY
Planning Assistance to States, Section 22, Daily Flow Modeling (Dwarf Wedgemussel), NY <i>[DRBC]</i>	NY-19	0	0		TBD	100		GI3	47	NY
Planning Assistance to States, Section 22, Upper Delaware River Basin (Callicoon Creek), NY	NY-19	0	0		TBD	100			49	NY

Project Factsheets-Funding Levels-Projects in Delaware, New Jersey, New York, Pennsylvania

Project	Congressional Districts	FY14 Funds (\$000)	FY15			FY16		Map Key	Page	State (s)
			FY15 Capability (\$000)	President's Budget (\$000)	FY15 Funds (\$000)	FY16 Capability (\$000)	President's Budget (\$000)			
Section 22 Planning Assistance to States, PA (Delaware River Waterfront Pier Analysis) [DRWC]	PA-1, PA-2, PA-13	0	0		TBD	100		GI12	51	PA
Section 22 Planning Assistance to States, PA (Germantown Hydrologic and Hydraulic Modeling) [Philadelphia Water Department]	PA-2	0	200		TBD	0		GI11	53	PA
Section 22 Planning Assistance to States, PA (Lehigh River Model) [DCNR and PFBC]	PA-11, PA-15	0	0		TBD	50		GI6	55	PA
Section 22 Planning Assistance to States, PA (Rose Valley Creek Flood Hazard Analysis) [Whitpain Township]	PA-13	9	25		25	0		GI4	57	PA
CONSTRUCTION GENERAL										
Delaware Bay Coastline, Broadkill Beach, DE [DNREC]	DE-AL	0	150	0	TBD	150	TBD	CG8	61	DE
Delaware Bay Coastline, Port Mahon, DE [DNREC]	DE-AL	0	7,100	0	TBD	0	TBD	CG5	63	DE
Delaware Bay Coastline, Roosevelt Inlet - Lewes Beach, DE [DNREC]	DE-AL	0	0	0	TBD	0	TBD	CG7	65	DE
Delaware Coast, Cape Henlopen to Fenwick Island: Bethany Beach / South Bethany, DE [DNREC]	DE-AL	0	0	0	TBD	6,650	TBD	CG2	67	DE

Project Factsheets-Funding Levels-Projects in Delaware, New Jersey, New York, Pennsylvania

Project	Congressional Districts	FY14 Funds (\$000)	FY15			FY16		Map Key	Page	State (s)
			FY15 Capability (\$000)	President's Budget (\$000)	FY15 Funds (\$000)	FY16 Capability (\$000)	President's Budget (\$000)			
Delaware Coast, Cape Henlopen to Fenwick Island: Fenwick Island, DE [DNREC]	DE-AL	0	150	0	TBD	150	TBD	CG4	69	DE
Delaware Coast, Cape Henlopen to Fenwick Island: Rehoboth Beach / Dewey Beach, DE [DNREC]	DE-AL	0	150	0	TBD	7,650	TBD	CG6	73	DE
Delaware Coast Protection, Sand Bypass Plant, Indian River Inlet, DE [DNREC]	DE-AL	690	390	0	TBD	390	TBD	CG3	71	DE
Cape May Inlet to Lower Township, NJ [NJDEP]	NJ-2	200	7,200	0	TBD	200	TBD	CG4	75	NJ
Delaware Bay Coastline, DE & NJ, Oakwood Beach, NJ [NJDEP]	NJ-2	SANDY	100	0	TBD	100	TBD	CG9	77	NJ
Delaware Bay Coastline, DE & NJ, Reeds Beach and Pierces Point, NJ [NJDEP]	NJ-2	0	4,200	0	TBD	0	TBD	CG10	79	NJ
Delaware Bay Coastline, DE & NJ, Villas and Vicinity, NJ [NJDEP]	NJ-2	0	8,200	0	TBD	0	TBD	CG12	81	NJ
Great Egg Harbor and Peck Beach (Ocean City), NJ [NJDEP]	NJ-2	500	500	0	TBD	7,500	TBD	CG6	83	NJ
New Jersey Shore Protection, Barnegat Inlet to Little Egg Inlet, NJ [NJDEP]	NJ-2, NJ-3	SANDY	600	0	TBD	600	TBD	CG2	85	NJ

Project Factsheets-Funding Levels-Projects in Delaware, New Jersey, New York, Pennsylvania

Project	Congressional Districts	FY14 Funds (\$000)	FY15			FY16		Map Key	Page	State (s)
			FY15 Capability (\$000)	President's Budget (\$000)	FY15 Funds (\$000)	FY16 Capability (\$000)	President's Budget (\$000)			
New Jersey Shore Protection, Brigantine Inlet to Great Egg Harbor Inlet, Absecon Island, NJ [NJDEP]	NJ-2	SANDY	0	0	TBD	6,400	TBD	CG1	87	NJ
New Jersey Shore Protection, Brigantine Inlet to Great Egg Harbor Inlet, Brigantine Island, NJ [NJDEP]	NJ-2	0	80	0	TBD	80	TBD	CG3	89	NJ
New Jersey Shore Protection, Great Egg Harbor Inlet to Townsends Inlet, NJ [NJDEP]	NJ-2	SANDY	0	0	TBD	250	TBD	CG8	91	NJ
New Jersey Shore Protection, Lower Cape May Meadows - Cape May Point, NJ [NJDEP]	NJ-2	400	400	0	TBD	7,400	TBD	CG7	93	NJ
New Jersey Shore Protection, Manasquan Inlet to Barnegat Inlet, NJ [NJDEP]	NJ-3, NJ-4	SANDY	0	0	TBD	0	TBD	CG13	95	NJ
New Jersey Shore Protection, Townsends Inlet to Cape May Inlet, NJ [NJDEP]	NJ-2	0	4,000	0	TBD	8,000	TBD	CG11	97	NJ
Southeastern PA Environmental Improvements Program (Sec. 566)									99	PA
Chester, Delaware and Montgomery County Streams [PaDEP]	PA-7, PA-16	0	200	0	TBD	0	0	CG2	101	PA
Cobbs Creek Fish Passage [City of Philadelphia-Water Department]	PA-1, PA-2	1,500	0	0	TBD	0	0	CG3	103	PA

Project Factsheets-Funding Levels-Projects in Delaware, New Jersey, New York, Pennsylvania

Project	Congressional Districts	FY14 Funds (\$000)	FY15			FY16		Map Key	Page	State (s)
			FY15 Capability (\$000)	President's Budget (\$000)	FY15 Funds (\$000)	FY16 Capability (\$000)	President's Budget (\$000)			
Cobbs Creek Watershed Habitat Restoration [City of Philadelphia-Water Department]	PA-1, PA-2	0	0	0	TBD	0	0	CG4	105	PA
Delaware River Main Channel Deepening, DE, NJ & PA [Philadelphia Regional Port Authority]	DE-AL, NJ-1, NJ-2, PA-1, PA-7, PA-13	20,000	38,000	35,000	TBD	62,500	TBD	CG1	107	DE, NJ, PA
CONTINUING AUTHORITIES PROGRAM (CAP)										
Bethany Beach, Pennsylvania Avenue Improvement (205), DE [Town of Bethany Beach]	DE-AL	-25	0		0	SANDY		C4	111	DE
Little Mill Creek, New Castle County, DE (205) [DNREC, New Castle County]	DE-AL	0	0		0	0		C3	113	DE
Restoration of Grassdale, New Castle County, DE (1135) [DNREC]	DE-AL	50	500		TBD	1,000		C2	115	DE
Assunpink Creek, Hamilton Township, Mercer County, NJ (205) [Hamilton Township]	NJ-4	50	200		200	300		C17	117	NJ
Assunpink Creek, Trenton, NJ (1135) [City of Trenton]	NJ-4, NJ-12	50	3,200		3,000	0		C1	119	NJ
Barnegat Inlet RSM, NJ (204) [Sponsor Not Required]	NJ-3	50	50		50	50		C2	121	NJ

Project Factsheets-Funding Levels-Projects in Delaware, New Jersey, New York, Pennsylvania

Project	Congressional Districts	FY14 Funds (\$000)	FY15			FY16		Map Key	Page	State (s)
			FY15 Capability (\$000)	President's Budget (\$000)	FY15 Funds (\$000)	FY16 Capability (\$000)	President's Budget (\$000)			
Brigantine Island South End (103), NJ [TBD]	NJ-2	50	200		50	300			123	NJ
Cape May City, Delaware Avenue, NJ (14) [TBD]	NJ-2	0	150		100	350			125	NJ
Cape May Seawall, City of Cape May, Cape May County, NJ (103) [TBD]	NJ-2	50	200		50	300			127	NJ
Chelsea Heights, Atlantic City, Atlantic County, NJ (205) [TBD]	NJ-2	50	150		50	350			129	NJ
East Point Lighthouse, Cumberland County, NJ (14) [NJDEP]	NJ-2	50	50		50	1,000		C6	131	NJ
Massachusetts Avenue, Atlantic City, NJ (205) [TBD]	NJ-2	50	150		50	350			133	NJ
Mordecai Island Coastal Wetlands Restoration, Ocean County, NJ (1135) [Mordecai Land Trust and NJDEP]	NJ-2, NJ-3	0	500		TBD	1,000		C11	135	NJ
Musconetcong River Dam Removals, Bloomsbury, NJ (206) [NJDEP-ONRR]	NJ-5, NJ-7	50	200		0	1,500		C18	137	NJ
NJIWW Dredged Hole 34 Restoration, Atlantic City, NJ (204) [NJDOT]	NJ-2	50	0		TBD	50		C19	139	NJ

Project Factsheets-Funding Levels-Projects in Delaware, New Jersey, New York, Pennsylvania

Project	Congressional Districts	FY14 Funds (\$000)	FY15			FY16		Map Key	Page	State (s)
			FY15 Capability (\$000)	President's Budget (\$000)	FY15 Funds (\$000)	FY16 Capability (\$000)	President's Budget (\$000)			
Pond Creek Salt Marsh Restoration, Cape May County, NJ (1135) [NJDEP]	NJ-2	50	500		TBD	1,000		C14	141	NJ
Seaside Park, Ocean City, NJ (103) [NJDEP]	NJ-3	-207	0		TBD	SANDY		C16	143	NJ
Sunset Avenue, Atlantic City, NJ (205) [TBD]	NJ-2	50	150		50	350			145	NJ
Trenton Marine Terminal, Trenton, NJ (14) [City of Trenton/NJDEP]	NJ-12	76	150		150	1,000		C5	147	NJ
Ventnor Back Bay Bulkheads NJ (205) [TBD]	NJ-2	50	150		50	350			149	NJ
Schuylkill River, North Coventry Township Chester County, PA (Section 14) [North Coventry Township]	PA-6	0	100		TBD	1,000		C11	151	PA
Schuylkill Watershed Restoration, PA (Section 204) [none required]	PA-1, PA-2, PA-6, PA-7, PA-8, PA-11, PA-13, PA-15, PA-16, PA-17	50	50		50	50		C2	153	PA
Southampton Creek Stream Restoration, Bucks County, PA (Section 206) [Upper Southampton Township]	PA-8	0	0		0	0		C5	155	PA
Toad Creek, Borough of Tipton, Berks County, PA (Section 14) [Borough of Tipton]	PA-6	58	150		TBD	500		C4	157	PA

Project Factsheets-Funding Levels-Projects in Delaware, New Jersey, New York, Pennsylvania

Project	Congressional Districts	FY14 Funds (\$000)	FY15			FY16		Map Key	Page	State (s)
			FY15 Capability (\$000)	President's Budget (\$000)	FY15 Funds (\$000)	FY16 Capability (\$000)	President's Budget (\$000)			
Tookany Creek, Cheltenham Township, Montgomery County, PA (Section 205) [Cheltenham Township]	PA-2, PA-13	50	100		25	1,500		C3	159	PA
OPERATIONS & MAINTENANCE										
Cedar Creek, Sussex County, DE	DE-AL	0	0	0	TBD	0	0	OM2	163	DE
Harbor of Refuge, Lewes, DE	DE-AL	0	45	0	TBD	0	0	OM11	165	DE
Indian River Inlet & Bay, Sussex County, DE	DE-AL	0	740	0	TBD	0	0	OM5	167	DE
Inland Waterway from Rehoboth Bay to Delaware Bay, Sussex County, DE	DE-AL	0	3,070	0	TBD	0	0	OM3	169	DE
Misphillion River, Sussex County, DE	DE-AL	0	1,905	0	TBD	0	0	OM6	171	DE
Murderkill River, Sussex County, DE	DE-AL	0	1,025	0	TBD	0	0	OM7	173	DE
Wilmington Harbor, New Castle County, DE	DE-AL	5,351	8,455	3,690	TBD	3,845	0	OM8	175	DE

Project Factsheets-Funding Levels-Projects in Delaware, New Jersey, New York, Pennsylvania

Project	Congressional Districts	FY14 Funds (\$000)	FY15			FY16		Map Key	Page	State (s)
			FY15 Capability (\$000)	President's Budget (\$000)	FY15 Funds (\$000)	FY16 Capability (\$000)	President's Budget (\$000)			
Absecon Inlet, Atlantic County, NJ	NJ-2	0	710	0	TBD	0	0	OM1	177	NJ
Barnegat Inlet, Ocean County, NJ	NJ-2, NJ-3	766	1,805	420	TBD	425	0	OM2	179	NJ
Cold Spring (Cape May) Inlet, Cape May County, NJ	NJ-2	371	1,285	375	TBD	375	0	OM4	181	NJ
Delaware River at Camden, Camden County, NJ	NJ-1	15	15	15	TBD	15	0	OM5	183	NJ
Manasquan River, Ocean County, NJ	NJ-3, NJ-4	312	1,245	370	TBD	420	0	OM8	185	NJ
New Jersey Intracoastal Waterway, NJ	NJ-2, NJ-3, NJ-4	957	9,385	260	TBD	260	0	OM10	187	NJ
Salem River, Salem County, NJ	NJ-2	0	3,180	0	TBD	0	0	OM11	189	NJ
Toms River, Ocean County, NJ	NJ-3, NJ-4	0	750	0	TBD	0	0	OM13	191	NJ
Beltzville Lake, Beltzville, PA	PA-11	1,238	5,115	1,835	TBD	1,290	0	OM1	193	PA

Project Factsheets-Funding Levels-Projects in Delaware, New Jersey, New York, Pennsylvania

Project	Congressional Districts	FY14 Funds (\$000)	FY15			FY16		Map Key	Page	State (s)
			FY15 Capability (\$000)	President's Budget (\$000)	FY15 Funds (\$000)	FY16 Capability (\$000)	President's Budget (\$000)			
Blue Marsh Lake, Leesport, PA	PA-17	2,851	4,802	2,670	TBD	2,823	0	OM2	195	PA
Francis E Walter Dam, White Haven, PA	PA-11	944	3,696	916	TBD	905	0	OM3	197	PA
General Edgar Jadwin Dam, Honesdale, PA	PA-10	317	735	300	TBD	385	0	OM4	199	PA
Prompton Lake, Prompton, PA	PA-10	470	1,030	475	TBD	585	0	OM5	201	PA
Schuylkill River, Philadelphia, PA	PA-1, PA-2	0	9,895	0	TBD	0	0	OM8	203	PA
Delaware River, Philadelphia to the Sea, DE, NJ & PA	DE-AL, NJ-1, NJ-2, PA-1, PA-7, PA-13	19,548	35,960	20,445	TBD	23,305	0	OM4	207	DE, NJ, PA
Delaware River, Philadelphia to Trenton, NJ & PA	NJ-3, NJ-4, PA-1, PA-8, PA-13	4,688	13,845	4,510	TBD	5,460	0	OM7	209	NJ, PA
Intracoastal Waterway, Delaware River to Chesapeake Bay, DE & MD (C&D Canal)	DE-AL, MD-1	18,729	45,640	22,355	TBD	16,229	0	OM1	211	DE, MD
U.S. Army Corps of Engineers Hopper Dredge McFarland	DE-AL, NJ-1, NJ-2, NJ-3, PA-1, PA-7, PA-8, PA-13	11,722	12,000	11,690	TBD	12,000	0	X	213	DE, NJ, PA



US ARMY CORPS OF ENGINEERS
Building Strong

**US Army Corps
of Engineers**
Philadelphia District

General Investigations

The General Investigations Account includes the following types of studies:

General Investigation Studies

Planning Assistance to States Program

Floodplain Management Services

Investigations determine the need, engineering feasibility, economic justification, and the environmental and social suitability of a project. Investigations often include preconstruction, engineering, design work, data collection, and interagency coordination and research activities and consist of the following categories:

Coastal and Deep-Draft Navigation

Environmental Restoration or Compliance

Flood and Storm Damage Reduction

Inland Navigation

Small, Remote, or Subsistence Navigation

Other Authorized Purposes

Remote, Coastal, or Small Watershed

Shore Protection

<u>Color Code</u>	
<u>State</u>	<u>Color</u>
Delaware	Red
New Jersey	Blue
New York	Black
Pennsylvania	Green
Multiple	Purple

Delaware River Dredged Material Utilization, Delaware

- **Authority:** Senate Resolution (dated 26 Oct 2005) on Beneficial Use of Dredged Material on the Delaware River, Delaware, New Jersey, and Pennsylvania and PL 113-2
- **Congressional District:** DE-ATL
- **Non-Federal Sponsor:** Delaware Department of Natural Resource and Environmental Control
- **Date of Project Agreement:** 27 February 2014
- **Target Completion Date:** August 2016
- **Total Estimated Cost:** \$2M
- **Federal Funds Appropriated:**

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Scott Sanderson
Phone: (215) 656-6571
E-mail:
Scott.A.Sanderson@usace.army
.mil



The U.S. Army Corps of Engineers (USACE) was authorized to conduct the Delaware River, PA, NJ and DE Dredged Material Utilization Study (Utilization Study) reconnaissance phase and any ensuing feasibility phase investigations by a resolution of the Committee on Environment and Public Works of the United States Senate on October 26, 2005. The resolution directs the USACE to conduct an investigation of beneficial uses of dredged material within the Delaware River and Estuary area.

Approximately 3,000,000 cubic yards of sediment are dredged annually from the 'Delaware River, Philadelphia to the Sea' and 'Delaware River, Philadelphia to Trenton' projects. Essentially all of the sediment is removed from the estuary system and placed in upland Confined Disposal Facilities. This study will explore innovative methods for management and reuse of dredged material in order to improve flood risk management. A Feasibility Cost Sharing Agreement (FCSA) was signed with the Delaware Department of Natural Resources and Environmental Control on 27 February of 2014. The project will hold its Alternatives Milestone meeting on 19 November of 2014 with Division and Higher Authority to discuss the various study alternatives to the dredged material disposal problem.

Delaware River Dredged Material Utilization, Delaware

- **Project Opportunities:** The beneficial use opportunities are best facilitated utilizing maintenance dredged material from Federal and non-Federal navigation projects including: the Delaware River, Philadelphia to the Sea NJ, PA & DE project; the Delaware River, Philadelphia to Trenton, NJ & PA project; and the Delaware River Main Channel Deepening, NJ, PA & DE project; and several active Federal navigation projects at major tributaries of the Delaware River. This dredged material will be considered for projects that will reduce flood damage from coastal storms, promote coastal resilience and sustainability and create opportunities for restoration of the estuaries functions.

In response to the study resolution above, the USACE Philadelphia District conducted the Delaware River New Jersey, Delaware, and Pennsylvania Dredged Material Utilization and Beneficial Use Opportunities expedited reconnaissance study. The purpose of this study was to examine beneficial use opportunities using maintenance dredged material from the Delaware River and its tributaries for flood reduction, environmental restoration, and related purposes.

The findings of the expedited reconnaissance study indicated that there is Federal interest in further investigations of multiple-purpose beneficial sediment reuse opportunities through a feasibility study within Delaware. The purpose of this feasibility study is to fully evaluate all reasonable solutions to the water resources problems and investigate potential opportunities identified during the reconnaissance within Delaware. Based on the preliminary screening of alternatives in the reconnaissance, there appear to be multiple potential projects within Delaware that would be consistent with Army policies regarding costs, benefits, and environmental impacts

Applying the principles of SMART Planning, the DMU feasibility study will work progressively through the six-step planning process, with five key decision points or milestones within the three year study period:

- Alternatives Milestone
- Tentatively Selected Plan Milestone
- Agency Decision Milestone
- Final Report Milestone
- Chief's Report Milestone

These milestones will provide an opportunity for the District Project Development Team to coordinate directly with the Corps Vertical Team for guidance and agreement on the path forward.

Funds were received from the Disaster Relief Appropriations Act of 2013, Public Law 113-2, enacted to assist in the recovery in the aftermath of Hurricane Sandy.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)	
				PL 113-2 funds	
Reconnaissance	50	0	50	Allocations thru FY11	0
Feasibility Study	3,000	0	3,000	FY 12 Allocation	0
				FY 13 Allocation	50
				FY 14 Allocation	500
				FY 15 Budget	500
				Balance to Complete	1,950

Delaware River Basin Comprehensive Interim Feasibility Study for New Jersey

- **Authority:** United States Committee on Environment and Public Works and PL 113-2
- **Congressional Districts:** NJ-1, NJ-5, NJ-7, NJ-12
- **Non-Federal Sponsor:** New Jersey Department of Environmental Protection
- **Date of Original Feasibility Cost Share Agreement:** 27 July 2006
- **Date of Amended Feasibility Cost Share Agreement:** 15 October 2013
- **Target Completion Date:** November 2016
- **Total Estimated Cost:** \$5.0M
- **Federal Funds Appropriated:** \$3,158,966

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Terry Fowler, PP, AICP
Phone: (215) 656-6575
E-mail:
theresa.a.fowler@usace.army.mil



The river came out of its banks in many municipalities in Warren, Hunterdon and Mercer Counties in New Jersey, including in the capital city of Trenton.


On July 20, 2005 the United States Senate Committee on Environment and Public Works requested that the Secretary of the Army review the report of the Chief of Engineers on the Delaware River and its tributaries, Pennsylvania, New Jersey, and New York, published as House Document 179, Seventy Third Congress, Second Session.

The study identifies flooding problems on the Delaware River in New Jersey associated with major storm events in September 2004, April 2005 and June 2006, as well as flooding-related issues in Gibbstown, New Jersey; evaluates the technical, economic, environmental, and institutional feasibility of Federal participation in the implementation of flood risk management projects; and determines if there is local support for implementation of the recommended plans. The Corps initiated the reconnaissance study in February 2002, completing the effort in May 2003, with an addendum in 2006. The study assessed the Federal interest in further feasibility studies evaluating problems and opportunities. The Corps and NJ Department of Environmental Protection signed a Feasibility Cost Sharing Agreement in July 2006 and amended the agreement following the passage of PL 113-2 in October 2013. Funds were received from the Disaster Relief Appropriations Act of 2013, Public Law 113-2, enacted to assist in the recovery in the aftermath of Hurricane Sandy.

Delaware River Basin Comprehensive Interim Feasibility Study for New Jersey

- **Project Goals:** The purpose of this project is to evaluate the feasibility of Federal participation in implementing flood risk management solutions along the Delaware River in New Jersey.

Greenwich and Logan Townships: There is potential for a 20,220 LF mixed levee and floodwall (8,900 LF of floodwall and 11,320 LF of levee) to protect 842 structures in a developed area known as Gibbstown, with 21 structures receiving nonstructural treatment outside the levee/floodwall alignment (17 buyout and 4 ringwall). In this area there is an existing federally uncertified and currently non-certifiable landform and associated tide gates along the Delaware River. The landform was built in the 1600's to enable salt hay farming behind it. The area formerly used for salt hay farming lies between the landform and the developed portion of Gibbstown and currently includes a large area of wetlands, as well as two contaminated industrial sites. The larger of the industrial properties is listed as a RCRA site and the smaller industrial property is listed as a CERCLA (Superfund) site. The proposed project area for the levee/floodwall combination is on the opposite side of the wetlands and industrial properties from the existing landform and runs snugly along the edge of development in Gibbstown. Floodgate Road cuts through the wetlands from Gibbstown to the existing landform, running somewhat perpendicular to the landform and proposed levee alignment. Properties along this roadway would be treated with non-structural flood risk management measures.



City of Lambertville: There is potential for a 516 LF levee at Alexauken Creek and 1409 LF floodwall at the D&R Canal. Alexauken Creek lies upstream towards the city's northern border and has a 15 square-mile drainage area. Nearing the confluence with the Delaware River, Alexauken Creek goes under a railroad bridge and then is carried under the D&R Canal aqueduct approximately 300 feet before it meets the Delaware.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000) *		
Reconnaissance	450	0	450	Allocations thru FY11	Regular	PL 113-2
NJ Feasibility	3,474	1,501	4,975	FY 12 Allocation	1,397	
*Total allocations will change after excess funding provided before PL 113-2 has been rescinded.				FY 13 Allocation	289	50
				FY 14 Allocation		799
				FY 15 Budget		810

Delaware River Dredged Material Utilization, New Jersey

- **Authority:** Senate Resolution (dated 26 Oct 2005) on Beneficial Use of Dredged Material on the Delaware River, Delaware, New Jersey, and Pennsylvania and PL 113-2
- **Congressional District:** NJ-1, NJ-2, NJ-3, NJ-4
- **Non-Federal Sponsor:** New Jersey Department of Environmental Protection
- **Date of Project Agreement:** 27 February 2014
- **Target Completion Date:** 2016
- **Total Estimated Cost:** \$2M
- **Federal Funds Appropriated:**

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Scott Sanderson
Phone: (215) 656-6571
E-mail:
Scott.A.Sanderson@usace.army.mil



The U.S. Army Corps of Engineers (USACE) was authorized to conduct the Delaware River, PA, NJ and DE Dredged Material Utilization Study (Utilization Study) reconnaissance phase and any ensuing feasibility phase investigations by a resolution of the Committee on Environment and Public Works of the United States Senate on October 26, 2005. The resolution directs the USACE to conduct an investigation of beneficial uses of dredged material within the Delaware River and Estuary area.

Approximately 3,000,000 cubic yards of sediment are dredged annually from the 'Delaware River, Philadelphia to the Sea' and 'Delaware River, Philadelphia to Trenton' projects. Essentially all of the sediment is removed from the estuary system and placed in upland Confined Disposal Facilities. This study will explore innovative methods for management and reuse of dredged material in order to improve flood risk management. A Feasibility Cost Sharing Agreement (FCSA) was signed with the New Jersey Department of Environmental Protection on 27 February of 2014. The project will hold its Alternatives Milestone meeting on 19 November of 2014 with Division and Higher Authority to discuss the various study alternatives to the dredged material disposal problem.

Delaware River Dredged Material Utilization, New Jersey

- **Project Opportunities:** The beneficial use opportunities are best facilitated utilizing maintenance dredged material from Federal and non-Federal navigation projects including: the Delaware River, Philadelphia to the Sea NJ, PA & DE project; the Delaware River, Philadelphia to Trenton, NJ & PA project; and the Delaware River Main Channel Deepening, NJ, PA & DE project; and several active Federal navigation projects at major tributaries of the Delaware River. This dredged material will be considered for projects that will reduce flood damage from coastal storms, promote coastal resilience and sustainability and create opportunities for restoration of the estuaries functions.

In response to the study resolution above, the USACE Philadelphia District conducted the Delaware River New Jersey, Delaware, and Pennsylvania Dredged Material Utilization and Beneficial Use Opportunities expedited reconnaissance study. The purpose of this study was to examine beneficial use opportunities using maintenance dredged material from the Delaware River and its tributaries for environmental restoration, protection and related purposes.

The findings of the expedited reconnaissance study indicated that there is Federal interest in further investigations of multiple-purpose beneficial sediment reuse opportunities through a feasibility study within New Jersey. The purpose of this feasibility study is to fully evaluate all reasonable solutions to the water resources problems and investigate potential opportunities identified during the reconnaissance within New Jersey. Based on the preliminary screening of alternatives in the reconnaissance, there appear to be multiple potential projects within New Jersey that would be consistent with Army policies regarding costs, benefits, and environmental impacts

Applying the principles of SMART Planning, the DMU feasibility study will work progressively through the six-step planning process, with five key decision points or milestones within the three year study period:

- Alternatives Milestone
- Tentatively Selected Plan Milestone
- Agency Decision Milestone
- Final Report Milestone
- Chief's Report Milestone

These milestones will provide an opportunity for the District Project Development Team to coordinate directly with the Corps Vertical Team for guidance and agreement on the path forward. Funds were received from the Disaster Relief Appropriations Act of 2013, Public Law 113-2, enacted to assist in the recovery in the aftermath of Hurricane Sandy.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)	
				113-2 Funds	
Reconnaissance	50	0	50	Allocations thru FY11	0
Feasibility Study	3,000	0	3,000	FY 12 Allocation	0
				FY 13 Allocation	50
				FY 14 Allocation	500
				FY 15 Budget	500
				Balance to Complete	1,950

U.S. Army Corps of Engineers, Philadelphia District

Hereford Inlet to Cape May Inlet, NJ

- **Authority:** House Resolution, Committee on Public Works and Transportation and PL 113-2
- **Congressional Districts:** NJ-2
- **Non-Federal Sponsor:** New Jersey Department of Environmental Protection
- **Date of Amended Feasibility Cost Share Agreement:** October 28, 2013:
- **Target Completion Date:** July 2014
- **Total Estimated Cost:** \$21M, initial construction.
- **Federal Funds Appropriated:** \$2,033,805 regular GI funds, plus \$533,600 in Sandy Funds.
- **Non-Federal Share:** \$0
- **Civil Works Review Board** 21 August 2014

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Brian Bogle
Phone: (215) 656-6585
E-mail:
brian.p.bogle@usace.army.mil



The photo to the left shows the extend of the North Wildwood Beach from July 1989. The photo to the right from 2004 of the same area demonstrates the extent of the erosion that has taken place since 1989.

The Hereford Inlet to Cape May General Investigation was undertaken by authority of The New Jersey Shore Protection Study, by resolutions adopted within the Committee on Public Works and Transportation of the U.S. House of Representatives and the Committee on Environment and Public Works of the U.S. Senate in December 1987.

The project area consists of the municipalities of North Wildwood, Wildwood, Wildwood Crest and Lower Township. These municipalities are vulnerable to storm damage all year round from a combination of hurricanes and nor'easters. The project area will be restricted to the beachfront, and tapered at the southern and northern ends at Hereford Inlet and the USFW/Coast Guard properties. The Non-Federal sponsor is the New Jersey Department of Environmental Protection (NJDEP).

A draft feasibility report was released for public review on 20 December 2013 and concluded on 10 March 2013. The project had a Civil Works Review Board meeting on 21 August 2014 and the board approved the study for State and Agency review, which began in October of 2014. The next step in the study is for the receipt of funding for Planning Engineering and Design (PED), a Project Partnership Agreement (PPA) and to begin initial construction in FY 2016

U.S. Army Corps of Engineers, Philadelphia District

Hereford Inlet to Cape May Inlet, NJ

Project Goals: The purpose of this project is to evaluate erosion and storm damage potential for the municipalities on Five Mile Island. It presently includes a constructed berm and dune extending from Hereford Inlet in North Wildwood to existing dunes in Wildwood and Wildwood Crest using backpassing technology. The creation of a dune and berm from Hereford to Cape May will reduce risk from coastal storms.

Backpassing Technology: Provides high quality sand as an alternative to offshore borrow areas, reduces beach maintenance, has lower emissions than traditional dredging and will not impact cultural or environmental resources within Hereford Inlet.

Sand accretion in Wildwood and Wildwood Crest is causing extensive maintenance problems and health hazards with their storm water management system. The excess sand clogs storm-water outfalls, creates pools of stagnant water, produces unhealthy beach conditions and causes associated interior flooding. During combined periods of heavy rain and high waves the City can not access the outfalls for excavation and rainwater becomes trapped within the pipes. This impounded water causes sections of the interior of Wildwood to flood from lack of drainage. Water levels of two to three feet have been observed in the streets of Wildwood during these events. The subsequent high volume discharge of impounded storm water can also cause spikes in poor water quality.

In contrast to Wildwood and Wildwood Crest, the City of North Wildwood is experiencing significant erosion of its berm and dune. What was the largest beach in the state now suffers from tidal flooding and wave run-up over a formerly protective beach. The municipality of North Wildwood has lost approximately 1,000 feet of beach during the past 5-10 years.

Planning for resiliency, robustness and redundancy as a result of the direction provided from higher authority as a result of the impacts from Hurricane Sandy will require further analysis in the Planning Engineering and Design phase. Management measures that were screened out that can be re-evaluated include; constructing bulkheads around the piers, and the prevention of backbay flooding through green infrastructure and bulkhead reconstruction. Funds were received from the Disaster Relief Appropriations Act of 2013, Public Law 113-2, enacted to assist in the recovery in the aftermath of Hurricane Sandy.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)			
Reconnaissance	15	0	15		Regular	Sandy	
NJ Feasibility	TBD	TBD	4,200		Allocations thru FY11	1,733	
*TBD pending updated cost-share requirements in accordance with PL 113-2					FY 12 Allocation	300	
					FY 13 Allocation	0	299
					FY 14 Allocation	0	234
					FY 15 Budget	TBD	400
					FY 16 Budget		22,000

New Jersey Alternative Long-Term Nourishment RSM (Regional Sediment Management) Study

- **Authority:** House Resolution by the Committee on Public Works and Transportation and PL 113-2
- **Congressional District:** NJ-2, NJ-3, NJ-4, NJ-6
- **Non-Federal Sponsor:** New Jersey Department of Environmental Protection
- **Date of Project Agreement:** 30 September 2002, new agreement pending
- **Target Completion Date:** 2017
- **Total Estimated Cost:** 2,252,596
- **Non-Federal Share:** TBD

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
J. Bailey Smith
Phone: (215) 656-6579
E-mail:
j.b.smith@usace.army.mil



The New Jersey Long Term Alternative Nourishment Study is authorized by House Resolution by the Committee on Public Works and Transportation dated December 10, 1987 for the New Jersey Shoreline. A revised FCSA is currently being coordinated with the NJDEP.

A major aspect of the study is to find new means of providing flood and storm damage reduction that will provide new benefits or enhance the benefits of those projects existing throughout the coastal system. It likely will also result in the identification of new projects, or new features on existing projects, to reduce flood and storm damage reduction.

Existing coastal storm damage reduction projects along the New Jersey coast were studied, designed and constructed on an individual project basis. This includes how damages avoided (benefits) were calculated. A purpose of the New Jersey Alternative Long Term Nourishment project is to improve upon the benefits obtained by managing the coastal protection projects as a system. A focus of the New Jersey Alternative Long Term Nourishment Study is to analyze the interactions between coastal processes and existing landforms and how they shape and alter the shoreline into a constantly changing feature. This includes man-induced changes such as shore protection structures, dredging, and beach nourishment.

New Jersey Alternative Long-Term Nourishment RSM (Regional Sediment Management) Study

- **Project Goals:** The purpose of the New Jersey Long-Term Nourishment Study is to examine a comprehensive approach identify new benefits and maximize existing benefits to the existing New Jersey Shore Coastal Protection system.

The study will build upon the above-described analysis to refine strategies to reduce future coastal damage, such as:

Nourishment Prioritization: This strategy intends to prioritize projects to focus on the most vulnerable developed areas that have shown the highest erosion rates independent of individually authorized project boundaries. Current practice allows for a potential delay in scheduled nourishment due to funding limitations leaving highly eroded areas subject to severe damage. A prioritized approach allows for smaller prioritized based nourishments and thus reducing the potential for future damages at these locations.

Structural Improvements: This set of strategies involves coastal structure (either hard engineering or soft engineering) construction, adjustment or modification to improve sediment management. Improved sediment management can reduce the loss of protection from existing projects between nourishment cycles and thereby reduce the potential for future damage. As discussed in the NAP-PL's previous analysis, such improvements include potential new site-specific structural projects, or features within existing projects, at sites at Lower Cape May Meadows, Cape May City, Wildwood, Absecon Island, Ocean City, Brigantine Island, Shark River Inlet, Avalon and Stone Harbor and Ludlam Island and Peck Beach. These strategies vary from additional groin construction, groin modification, inlet thalweg relocation, bio-engineered solutions, bulkhead improvements, etc.

Borrow Area Development: The potential exists for future shortages in the availability of sediment versus the sediment needs. This may result in an inability to perform future nourishment cycles leaving the coastline susceptible to future damage. This study effort helps ensure that resources are available when needed for the sustainability of the coastal protection system, and thus reducing the potential for future damage.

Breach Contingency Plan: The study will look at the need for breach contingency plans in key areas to facilitate rapid response to potential barrier island breaches as experienced with Hurricane Sandy. Rapid breach closure using an in place contingency plan will reduce the potential for damage when the time and volume of material needed to remedy the breach are reduced.

Funds were received from the Disaster Relief Appropriations Act of 2013, Public Law 113-2, enacted to assist in the recovery in the aftermath of Hurricane Sandy.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)	
				Regular	113-2
Reconnaissance	49	0	49	Allocations thru FY11	1,668
NJ Feasibility	2,268	1,668	3,936	FY 12 Allocation	100
				FY 13 Allocation	250
				FY 14 Allocation	0
				FY 15 Budget	250

Upper Delaware River Watershed, Livingston Manor, NY

- **Authority:** House Resolution by the Committee on Transportation and Infrastructure
- **Congressional District:** NY-19
- **Non-Federal Sponsor:** NYSDEC
- **Date of Project Agreement:** May 26, 2009
- **Target Completion Date:** May 2015
- **Total Estimated Cost:** \$1,166,000
- **Federal Funds Appropriated:** \$786,000
- **Non-Federal Share:** \$583,000 (including \$49k IKS)

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Mark Eberle
Phone: (215) 656-6562
E-mail:
Mark.d.eberle@usace.army.mil



Downtown flooding in the Livingston Manor Hamlet, Town of Rockland, NY caused by severe flooding in 2006. The project gained momentum after this event, although the original project was a result of \$15 Million in damages back in 1996.

The study is authorized by the U.S. House of Representatives, Committee on Transportation and Infrastructure Resolution No. 2495, Upper Delaware River Watershed, NY adopted May 9, 1996.

The recurring flooding problem in the Livingston Manor area have been documented since the late 1800's with significant events recorded in June 1969, June 1973, January 1996, November 1996, September 2004, April 2005, June 2006, and September 2012. Typical damages include inundation of residential and commercial structures, as well as erosion of roads, retaining walls, and bridge abutments. In addition, some of the storms have resulted in the loss of local bridges. From the January, 1996 storm alone, Sullivan County reported infrastructure damages of \$5,500,000 and property damages of \$4,400,000.

Non-federal funding was received in September 2009 which initiated the feasibility study. This information was used as the basis for an Interim Feasibility Report that was completed in May 2013. Alternatives that are being moved forward include: expanding the floodway area downstream of the Main Street Bridge; stream restoration of approximately 1 mile of stream; and floodplain/wetland restoration of an abandoned gravel pit-airstrip site located upstream of downtown Livingston Manor.

U.S. ARMY CORPS OF ENGINEERS, PHILADELPHIA DISTRICT

Upper Delaware River Watershed, Livingston Manor, NY

- **Project Goals:** The purpose of this project is to evaluate to investigate flood risk management and ecosystem restoration for the Little Beaver Kill and Willowemoc Creek in the Town of Rockland (Livingston Manor).

Phase II Tasks include:

- An assessment of the Little Beaver Kill from the confluence with the Willowemoc upstream to the old airport site (approximately 1 mile).
- With the recent loss of the Lazy Beagle Restaurant (corner of Main St. and Pearl St.) due to fire damage, complete a hydraulic analysis of the floodway expansion area near Main Street to include the area upstream of the Main St. Bridge, previously occupied by the building.
- Analysis of the sediment movement within the Little Beaver Kill to determine the range of size of the sediment and quantity moving through the system. This will have ramifications on the final stream restoration and sustainability of floodway expansion designs.
- Complete geotechnical and environmental sampling to refine construction designs and test for environmental contaminants within the project area.
- Complete draft designs for the stream restoration and floodway expansion projects.
- Determination of project implementation under the Continuing Authorities Program will be made in May 2015.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Feasibility (Livingston Manor)	583	583	1,166	Allocations thru FY11	586	
				FY 12 Allocation	200	
				FY 13 Allocation	-49	Reprogram
				FY 14 Allocation	-50	Reprogram
				FY 15 Budget	TBD	
				Balance to Complete	0	

Upper Delaware River Watershed, NY

- **Authority:** House Resolution by the Committee on Transportation and Infrastructure
- **Congressional District:** NY-19
- **Non-Federal Sponsor:** Delaware County, NY
NYSDEC (pending)
- **Date of Project Agreement:** TBD
- **Target Completion Date:** TBD
- **Total Estimated Cost:** \$3,000,000
- **Federal Funds Appropriated:** \$833,000 (All but \$44,000 reprogrammed to other studies under this parent account)
- **Non-Federal Share:** TBD

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Dan Caprioli
Phone: (215) 656-6880
E-mail:
Daniel.j.caprioli@usace.army.mil



Authorized by the U.S. House of Representatives, Committee on Transportation and Infrastructure Resolution No. 2495, Upper Delaware River Watershed, NY adopted May 9, 1996.

Initial impetus for the study was the January 1996 storm event that caused significant flood damage throughout the area. Consecutive major floods in September 2004, April 2005 and June 2006, again caused devastation along the main stem Delaware River and its tributaries, repeatedly damaging property and disrupting tens of thousands of lives.

Several interim studies are currently in process under this parent authority including a study for Livingston Manor and a floodplain reconnection study. Delaware County, NY and the Corps are currently negotiating a project management plan and Feasibility Cost Share Agreement (FCSA) for a continuing study under this parent authority for flood risk management and ecosystem restoration along the East Branch Delaware River and its tributaries. New York State Department of Environmental Conservation is also considering participation on the study.

Upper Delaware River Watershed, NY

- **Project Goals:** The purpose of this project is to evaluate alternatives in the larger watershed beyond those already in the feasibility phase for flood risk management and ecosystem restoration.

An expedited 905(b) reconnaissance study addendum was approved. Recent flood events and corresponding field visits of problem areas in the Upper Delaware River Watershed with other agencies show the need for a comprehensive Upper Delaware River Watershed Study to evaluate alternatives in the larger watershed beyond those already in the feasibility phase (ie. Livingstone Manor).

The Corps has made several field inspections over the last year and participated in multiple community meetings to better define the problem and identify cost share partners. In order to initiate a full Feasibility Study, a cost-sharing sponsor and the Corps must execute a Feasibility Cost Share Agreement (FCSA). The Corps anticipates executing such an agreement in Fiscal Year 2015.

Fund Distribution (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Reconnaissance thru FY09	448	0	448	Allocations thru FY11 (Parent Feasibility Funds)	733	
FY14 Recon Update	50	0	50	FY 12 Allocation (LM)	100	
Feasibility (Livingston Manor)	786 (99 Reprogrammed, 104 Avail-	583	1,166	FY 13 Allocation	-49	Reprogram
Feasibility (Floodplain Reconnection)	3	0	3	FY 14 Allocation	50	Reprogram
Comprehensive Upper Delaware River Watershed	0	0	0	FY 15 Budget	TBD	
Feasibility (Upper Delaware	44	0	0	Balance to Complete	TBD	

U.S. Army Corps of Engineers, Philadelphia District

Delaware River Dredged Material Utilization, Pennsylvania

- **Authority:** Senate Resolution on Beneficial Use of Dredged Material on the Delaware River, Delaware, New Jersey, and Pennsylvania and PL 113-2
- **Congressional District:**
- **Non-Federal Sponsor:** Pennsylvania Department of Environmental Protection
- **Date of Project Agreement:** TBD
- **Target Completion Date:** 2018
- **Total Estimated Cost:** \$3M
- **Federal Funds Appropriated:** \$0

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
J. Bailey Smith
Phone: (215) 656-6579
E-mail:
j.b.smith@usace.army.mil



Hazelton Area Mine Reclamation Site

The U.S. Army Corps of Engineers (USACE) was authorized to conduct the Delaware River, PA, NJ and DE Dredged Material Utilization Study (Utilization Study) reconnaissance phase and any ensuing feasibility phase investigations by a resolution of the Committee on Environment and Public Works of the United States Senate on October 26, 2005. The resolution directs the USACE to conduct an investigation of beneficial uses of dredged material within the Delaware River and Estuary area.

Approximately 3,000,000 cubic yards of sediment are dredged annually from the 'Delaware River, Philadelphia to the Sea' and 'Delaware River, Philadelphia to Trenton' projects. Essentially all of the sediment is removed from the estuary system and placed in upland CDFs. The existing network of Federal disposal areas along the Delaware River is adequate to manage the anticipated quantity of new work and maintenance dredging for the next 50 years. This study will explore innovative methods for management and reuse of dredged material in order to improve flood risk management and support ecosystem restoration.

U.S. Army Corps of Engineers, Philadelphia District

Delaware River Dredged Material Utilization, Pennsylvania

Project Objective: The objective of this study is to examine beneficial use opportunities using maintenance dredged material from the Delaware River and its tributaries for environmental restoration, flood risk management and related purposes.

Project Purpose: The purpose of this feasibility study is to fully evaluate all reasonable solutions to the water resources problems and investigate potential opportunities identified during the reconnaissance within Pennsylvania. Based on the preliminary screening of alternatives in the reconnaissance, there appear to be multiple potential projects within Pennsylvania that would be consistent with Army policies regarding costs, benefits, and environmental impacts.

The beneficial use opportunities are best facilitated utilizing maintenance dredged material from Federal and non-Federal navigation projects including: the Delaware River, Philadelphia to the Sea NJ, PA & DE project; the Delaware River, Philadelphia to Trenton, NJ & PA project; and the Delaware River Main Channel Deepening, NJ, PA & DE project; and several active Federal navigation projects at major tributaries of the Delaware River.

The study area is located within the section of the Delaware River watershed which lies within the State of Pennsylvania (Figure 1) and also includes the Delaware River itself., extending from Trenton, NJ to Cape May Point, NJ. The study area includes land and water areas adjacent to the Federal navigation projects identified in the study authority: Delaware River, Philadelphia to the Sea NJ; and Delaware River, Philadelphia to Trenton, NJ. The centerline of Delaware River and Bay extends approximately 135 miles from the Atlantic Ocean upstream to the head of tide at Trenton, New Jersey. Tributaries to Delaware River and Bay within the study area include: Neshaminy Creek, Wissahickon Creek, Schuylkill River, and Ridley Creek.

Example Ecosystem Restoration Pennsylvania abandoned mine ecosystem restoration:

Many formerly used mining sites exist in the mountainous terrain of northeastern Pennsylvania, many of which are left exposed posing both a safety and environmental risk to local communities. The optimum plan to address these risks is would be to fill and re-grade these areas with beneficially reused dredged material to restore the ecosystem to conditions prior to mine construction. Using existing rail access, dredged materials from the Delaware River could be processed and beneficially reused at these former mining sites.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Reconnaissance	100	0	100	FY 15 Budget	200	
Feasibility	1,500	1,500	3,000	FY 16 Budget	TBD	
				FY 17 Budget	TBD	
				Balance to Complete	1,300	

U.S. Army Corps of Engineers, Philadelphia District

Delaware River Basin, Pine Knot, Schuylkill County, PA

- **Authority:** House Committee on Transportation and Infrastructure Resolution
- **Congressional District:** PA-17
- **Non-Federal Sponsor:** Pennsylvania Department of Environmental Protection (PADEP)
- **Date of Feasibility Cost Share Agreement (FCSA):**
December 19, 2008
- **Target Completion Date:**
Pending Federal Funding
- **Total Estimated Feasibility Cost:** \$2,210,000
- **Federal Funds Appropriated:** \$763,000
- **Non-Federal Share:** 100% In-Kind Services

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
William Mulloy
Phone: (215) 656-6583
E-mail:
william.j.mulloy@usace.army.mil



Former stream channel along the West Branch Schuylkill River. The stream now flows into underground mines .

The House Committee on Transportation and Infrastructure authorized this study by House Resolution dated 22 May 2002. The Pine Knot feasibility study is evaluating potential solutions for restoring stream flow and habitat in the riparian corridor along the Schuylkill River's West Branch in the vicinity of Minersville in Schuylkill County, Pennsylvania. The study area has been subject to extensive above and below ground anthracite coal mining for several hundred years. High quality trout streams now fall into and flow through underground mine pools, fragmenting this highly valuable aquatic habitat and riparian corridor.

The Pine Knot Tunnel and Oakhill borehole have been identified as the primary source of acid mine drainage (AMD) and the largest contributing source of dissolved metals that result in significant degradation of aquatic habitat for several miles downstream of the discharge points along the West Branch Schuylkill River. This study will recommend solutions to (1) restore lost stream flow and habitat by connecting 36 miles of streams (upstream of the discharge points), and (2) develop plans to control and treat the discharge of AMD, and thereby restore the (West Branch Schuylkill River) Watershed (downstream).

Partners include the Pennsylvania Department of Environmental Protection, Schuylkill County, the Schuylkill Action Network, an umbrella organization made up of several agencies and non-profits, and the Eastern Pennsylvania Coalition for Abandoned Mine Reclamation, which named this site as one of Pennsylvania's top priorities.

U.S. Army Corps of Engineers, Philadelphia District

Delaware River Basin, Pine Knot, Schuylkill County, PA

Project Goal: Aquatic ecosystem restoration.

Potential Solutions: Potential solutions include rerouting streams away from mines and back to their original channels, reconnecting approximately 36 miles of stream in the upper Schuylkill River, restoring the riparian buffer, and creating wetlands. These measures will provide additional foraging and spawning habitat for local fish populations, including eastern brook trout, a regionally declining native species impacted by habitat fragmentation resulting from mining activities. The surrounding area has a reduced wild brook trout population and this project could revive the local population. Brook Trout are important species featured in the Pennsylvania Wildlife Action Plan. Solutions will also be developed to control and treat acid mine drainage.

With funding received to date, the study team:

- Developed a conceptual hydrologic model to identify the sources of stream flow and runoff losses to underlying abandoned mine pools.
- Documented existing biological and physical data within the proposed project areas and potential reference reaches.
- Created site and species-specific Habitat Suitability Index (HSI) models to evaluate project alternatives.
- Installed well into abandoned mine pool to monitor water levels.

Planned tasks for fiscal year 2015 (pending the availability of Federal funding) include:

- Geotechnical field investigations and testing.
- Hydrologic & hydraulic modeling of the study area to evaluate the impacts of project alternatives.
- Application of the HSI models to compare proposed project alternatives and estimate habitat gains.

[Full study effort cannot proceed until additional funds are received.]

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Reconnaissance	175	0	175	Allocations thru FY11	740	
Feasibility	1,105	1,105	2,210	FY 12 Allocation	50	Reprogram
				FY 13 Allocation	49	Reprogram
				FY 14 Allocation	100	50 Reprogram
				FY 15 Budget	TBD	
				Balance to Complete	TBD	790 Capability

Delaware River Waterfront, Philadelphia, PA

- **Authority:** Delaware River Waterfront, PA/Delaware River and its Tributaries NJ, NY, PA
- **Congressional Districts:** PA-1, PA-2, PA-8, PA-13
- **Non-Federal Sponsor:** Philadelphia Water Department, Delaware River City Corporation, Delaware River Waterfront Corporation
- **Date of Project Agreement:** TBD
- **Target Completion Date:** TBD
- **Total Estimated Cost:** \$3,000,000
- **Federal Funds Appropriated:** \$286,000 (Reconnaissance)
- **Non-Federal Share:** Reconnaissance Phase is 100%

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Dan Caprioli
Phone: (215) 656-6880
E-mail:
Daniel.j.caprioli@usace.army.mil



The recognizable Ben Franklin Bridge that connects Philadelphia to New Jersey. In this area, there is great potential for increased environmental restoration and recreational enhancements.

Authorized by House Resolution dated March 16, 2000, Delaware River Waterfront, Pennsylvania and Senate Resolution dated July 20, 2005, Delaware River and its Tributaries, New Jersey, New York, and Pennsylvania.

The USACE completed a 905(b), or Reconnaissance Report, for the Delaware River Waterfront area. The purpose of this reconnaissance study is to: (1) examine the tidal Delaware River Waterfront and the contributing watersheds of the Tookany/Tacony-Frankford Creek, Pennypack Creek, and Poquessing Creek of Pennsylvania for the identification of problems, needs, and potential solutions to address or improve environmental restoration and protection, comprehensive watershed and stream corridor management, flood reduction, recreation, water quality control, and other related water resource problems as indicated in the study authorization (2) determine whether Federal interest exists in proceeding to feasibility phase investigations; (3) identify a non-Federal sponsor(s) willing to cost-share the feasibility phase in accordance with an executable Feasibility Cost Share Agreement (FCSA) with the USACE; and (4) develop Feasibility Study assumptions for feasibility phase investigations.

Delaware River Waterfront, Philadelphia, PA

- **Project Goals:** The purpose of this project is to evaluate possible recommendations advisable in the interest of environmental restoration and protection, riparian habitat improvement, flood reduction, water quality control, historic preservation, and other allied purposes.

The report identified impaired areas of the watershed and potential solutions for each, including but not limited to ecosystem restoration, fish and wildlife habitat restoration, and flood damage reduction. Based on the Draft Reconnaissance Report, it was determined that the primary problems are the loss, degradation, and fragmentation of wetlands and riparian corridors, stream bank erosion, dams impeding fish passage, and water quality. Various solutions to address these problems exist, and will be considered in depth during the Feasibility Study. For example, wetland creation or enhancement, riparian buffer creation or enhancement, stream bank restoration and stabilization, dam removal, and construction of fish passages will be considered for specific locations within the watershed.

Additional funding, and a non-Federal sponsor, will be needed to continue into the Feasibility Phase of the Study. The Philadelphia Water Department (PWD), the Delaware River City Corporation and the Delaware River Waterfront Corporation (DRWC) have indicated their intent to be co-sponsors of the Feasibility Study. However, The City of Philadelphia has indicated that they will not enter into a Feasibility Cost Sharing Agreement until completion of their Airport Expansion Project and approval of a proposed mitigation bank along the waterfront. Without additional funding the Philadelphia Waterfront and contributing watersheds will continue to experience ecosystem and riparian habitat degradation and fragmentation, decline in water quality, and recurrent flooding. DRWC has indicated their desire to sponsor a portion of this study, however, concurrence from the City is required before they can legally sign the FCSA. Coordination with potential sponsors is ongoing.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Reconnaissance	286	0	286	Allocations thru FY11	236	50 Reprogram
				FY 12 Allocation	50	Reprogram
				FY 13 Allocation	0	
				FY 14 Allocation	0	
				FY 15 Budget	TBD	
				Balance to Complete	TBD	

U.S. Army Corps of Engineers, Philadelphia District

Schuylkill River Basin, Wissahickon Creek Watershed, Philadelphia & Montgomery Counties, PA

- **Authority:** House Resolution by the Committee on Public Works and Transportation
- **Congressional District:** PA-1, PA-2, PA-13
- **Non-Federal Sponsor:** City of Philadelphia, Water Department
- **Date of Project Agreement:** April 12, 2004
- **Target Completion Date:** December 2014
- **Total Estimated Cost:** \$2.8M
- **Federal Funds Appropriated:** \$1.42M
- **Non-Federal Share:** \$1.42M

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Scott Sanderson
Phone: (215) 656-6571

E-mail:
scott.a.sanderson@usace.army.mil



Upstream view of Cresheim Dam

The Authority for this study is House Committee on Public Works and Transportation Resolution dated March 15, 1988.

A Reconnaissance Report identified impaired areas of the watershed and potential solutions for each, including but not limited to, ecosystem restoration, fish and wildlife habitat restoration, flood damage reduction, and allied purposes. Based on this study, it was determined that the primary problems within the Wissahickon watershed include stream flow variability, poor quality aquatic habitat, aquatic habitat degradation, flooding, and overall ecosystem imbalances. Various solutions to address these problems exist, and are being considered in depth during feasibility investigations. For example, riparian buffer enhancement, stream bank stabilization, natural stream channel restoration, construction of fish passages, dam removal, wetland creation and restoration, and structural flood damage reduction measures are being considered for specific locations within the watershed. A Feasibility Cost Sharing Agreement was signed with the City of Philadelphia Water Department in April 2004.

The investigation focuses primarily on the Philadelphia County portion of the Wissahickon Creek watershed.

U.S. Army Corps of Engineers, Philadelphia district

Schuylkill River Basin, Wissahickon Creek Watershed, Philadelphia & Montgomery Counties, PA

- **Project Goals:** The purpose of this project is to investigate the best solution for ecosystem restoration, fish and wildlife habitat restoration, flood damage reduction, and allied purposes.

The project team is narrowing its focus on the removal of Cresheim Dam. The Cresheim Creek project site extends from several hundred feet upstream of Cresheim Dam downstream to the north side of McCallum Street for an approximate distance of 3,400 feet. Cresheim Dam is a rock structure approximately 12 feet high with a culvert that allows stream flow to pass through the middle of the dam. It is an obstruction to fish passage and has led to extensive sedimentation upstream.

The restoration goals for this project are to provide fish passage over the dam; reduce sediment inputs to the creek; increase filtration of water containing excess nutrients, chemicals, and/or sediment; improve aquatic habitat; and restore a more naturally functioning stream system. These goals would be realized by removing the structure and/or modifying the channel downstream of the dam.

Additional opportunities exist in Montgomery County, however the Corps has not indentified a cost share partner to proceed with additional studies. If a sponsor is identified, the Corps will need to seek approval for a new start under the SMART Planning principles.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Feasibility	1,422	1,422	2,844	Allocations thru FY11	896.9	
				FY 12 Allocation	200	
				FY 13 Allocation	367	
				FY 14 Allocation	0	
				FY 15 Budget	0	
				Balance to Complete	0	

U.S. Army Corps of Engineers, Philadelphia District

Delaware River Basin Comprehensive DE, NJ, NY & PA (Watershed Flood Management Plan)

- **Authority:** United States Senate Committee on Environmental and Public Works, Delaware River and its Tributaries, New Jersey, New York and Pennsylvania
- **Congressional Districts:** DE-AL, NJ-1, NJ-2, NJ-3, NJ-4, NJ-5, NJ-7, NJ-11, NJ-12, NY-18, NY-19, PA-1, PA-2, PA-6, PA-7, PA-8, PA-10, PA-11, PA-13, PA-15, PA-16, PA-17
- **Non-Federal Sponsor:** DRBC
- **Date of Project Agreement:** May 17 2007
- **Target Completion Date:** December 2014
- **Total Estimated Cost:** TBD
- **Federal Funds Appropriated:** \$912,000 through FY11
- **Non-Federal Share:** 100% In-Kind Services

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
William Mulloy, P.E.
Phone: (215) 656-6583
E-mail:
william.j.mulloy@usace.army.mil



1st floor flooding of residential structures in New Hope, PA (June 2006).

This study is authorized by the July 20, 2005 resolution by the United States Senate Committee on Environment and Public Works, Delaware River and its Tributaries, New Jersey, New York and Pennsylvania.

Historical flooding in the study area has resulted in property damage and loss of life. No one measure will eliminate flooding along the Delaware River; rather a combination of measures is necessary to prepare for and recover from future flood events.

An interim feasibility study under the Delaware River Basin Comprehensive, NY, NJ, DE, & PA (Watershed Flood Management Plan) focused on flood modeling and related areas. Specific tasks included development of flood analysis models for the Delaware River, Schuylkill River, and Brandywine River. The study also included the development of flood inundation maps for selected locations within the Delaware River Basin. This product included a user's guide (Delaware River Flood Warning and Response System), which provides short-term technical advice and assistance to local emergency management officials.

The study also evaluated the impacts of increased flood storage in the Upstate New York reservoirs for a series of known flood events.

U.S. Army Corps of Engineers, Philadelphia District

Delaware River Basin Comprehensive DE, NJ, NY & PA (Watershed Flood Management Plan)

- **Project Goals:** The purpose of this project is focused on flood modeling and related areas. Specific tasks include development of flood analysis models for the Delaware River, Schuylkill River and Brandywine River. It also includes the development of flood inundation maps for specific area along the Delaware River Basin. The current study is investigating salinity. A future study may investigate drought issues.

A new interim study began in 2012, which is investigating salinity (saltwater intrusion) in the Delaware Estuary. Specifically, the study is analyzing the relationship between freshwater inflows and salinity in the Delaware Estuary, and implications for flow management. Completion of the development and calibration of the salinity model is expected in December 2014. Additional Federal funding is necessary to evaluate various scenarios using the calibrated salinity model.

The Corps and DRBC have had preliminary discussions on advancing the study to investigate drought management issues in the Delaware River Basin, which may be undertaken in the future if funding permits.



Upstate New York Reservoir

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Watershed Flood Management Plan Feasibility Study	912	912	1,824	Allocations thru FY11	912	
				FY 12 Allocation	0	
				FY 13 Allocation	0	
				FY 14 Allocation	0	
				FY 15 Budget	TBD	
				Balance to Complete	TBD	

U.S. Army Corps of Engineers, Philadelphia District

Planning Assistance to States, Section 22, Assessment of Bridges and Impacts on Flows and Flooding, Delaware County, NY

- **Authority:**
Section 22, Water Resources Development Act of 1974
- **Congressional Districts:**
NY-19
- **Non-Federal Sponsor:**
Delaware County, NY
- **Date of Project Agreement:**
January 6, 2012
- **Target Completion Date:**
June 2014
- **Total Estimated Cost:**
\$750,000
- **Federal Funds Appropriated:**
\$225,000
- **Non-Federal Share:**
100% In-Kind Services

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
William Mulloy, P.E.
Phone: (215) 656-6583
E-mail:
william.j.mulloy@usace.army.mil



Inspection of small span bridge at Walton, NY

The Planning Assistance to States program authorized by Section 22 of the Water Resources Development Act of 1974, as amended, provides the Federal funding for this project. Section 22 provides authority for the U.S. Army Corps of Engineers (USACE) to assist states, local governments, and other non-Federal entities in the preparation of comprehensive plans for the development, use, and conservation of water and related land resources. The authority allows the Corps of Engineers to provide technical assistance in the form of studies and plans, but does not allow for actual design or construction assistance.

Currently, the small bridge & culverts in Delaware County, NY are in varying stages of decline with impediments to stream flow creating a potential for flooding. The goal of the project is to analyze structural integrity and potential for flooding due to flow impediments at stream crossings in Delaware County, NY. The structures to be evaluated are small bridges/culverts with a span in the range of 5-20 feet. The resulting data would be used to: 1) produce conveyance capacity designs for 10, 50 and 100-year storm events, 2) prioritize replacement or upgrading of infrastructure. The results of the evaluation would be made available to the local government officials.

U.S. Army Corps of Engineers, Philadelphia District

Planning Assistance to States, Section 22, Assessment of Bridges and Impacts on Flows and Flooding, Delaware County, NY

- Project Goals:** The purpose of this project is to analyze structural integrity and potential for flooding due to flow impediments at small stream crossings in Delaware County, NY.
- To date, the Corps has completed inspections on 55 bridges and finalized the inspection reports. The Corps is working with Delaware County on identifying additional bridges that require an inspection. Additional Federal funding is necessary to support further bridge inspections.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
PAS Investigation (Initial)	375	375	750	Allocations thru FY11	150	
				FY 12 Allocation	0	
				FY 13 Allocation	75	
				FY 14 Allocation	0	
				FY 15 Budget	TBD	
				Balance to Complete	150	

U.S. Army Corps of Engineers, Philadelphia District

Planning Assistance to States, Section 22, Daily Flow Modeling (Dwarf Wedgemussel), NY

- **Authority:**
Section 22, Water Resources Development Act of 1974
- **Congressional District:**
NY-19, PA-10
- **Non-Federal Sponsor:**
Delaware River Basin Commission.
- **Date of Project Agreement:**
13 Sept 2004
- **Target Completion Date:**
TBD
- **Total Estimated Cost:**
\$1,000,000
- **Federal Funds Appropriated:**
\$400,000
- **Non-Federal Share:**
\$300,000 Cash
and \$100,000 in
In-kind services.

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Dan Caprioli
Phone: (215) 656-6880
E-mail:
Daniel.j.caprioli@usace.army.mil



Dwarf Wedge Mussels found in the Upper Delaware River Basin on a recent survey.

The Planning Assistance to States program authorized by Section 22 of the Water Resources Development Act of 1974, as amended, provides the Federal funding for this project. Section 22 provides authority for the U.S. Army Corps of Engineers (USACE) to assist states, local governments, and other non-Federal entities in the preparation of comprehensive plans for the development, use, and conservation of water and related land resources. The authority allows the Corps of Engineers to provide technical assistance in the form of studies and plans, but does not allow for actual design or construction assistance.

A cost share agreement with the Delaware River Basin Commission (DRBC) was executed in FY04. The results of the study will be used to improve flow management in the Upper Delaware River Basin to protect the habitat of the endangered Dwarf Wedgemussel and to protect and improve overall environmental quality in the upper basin. Habitat conservation measures relating to flow management that are recommended on the basis of the study will be part of water management plans and allocation plans that are Federally mandated for the Upper Basin.

U.S. Army Corps of Engineers, Philadelphia District

Planning Assistance to States, Section 22, Daily Flow Modeling (Dwarf Wedgemussel), NY

- **Project Goals:** The purpose of this project is to improve instream flow management to protect and support the recovery of dwarf wedgemussel (DWM) habitat in the river sections containing potential habitat.

This project is important to protect the habitat of the endangered Dwarf Wedgemussel and to protect and improve overall environmental quality in the upper basin. The freshwater mussel *Alasmidonta heterodon* (dwarf wedgemussel) has been historically recorded in approximately 70 locations in 15 Atlantic slope drainages from New Brunswick, Canada to North Carolina, USA (USFWS 1993). During the past 100 years, however, the species has declined precipitously. It is now thought to be extirpated from all but 20 locations, confined to eight drainages (Master 1986) and is no longer found in Canada (Hanson and Locke, 2000). Dwarf wedgemussels (DWM) are listed as federally endangered and are also locally listed in the states included in the Upper Delaware River study area, New York, New Jersey, and Pennsylvania.

The USGS is completing the technical analysis and laboratory research on behalf of the Corps and DRBC. The Corps anticipates completion of the study by December 2014. The District anticipates additional research will be needed to determine habitat needs of this species.



Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
PAS Study	500	500	1,000	Allocations thru FY11	400	FWS Contract
				FY 12 Allocation	0	Data Collection
				FY 13 Allocation	0	2nd year of data collection
				FY 14 Allocation	0	Lab research and Report
				FY 15 Budget	0	
				Balance to Complete	100	

U.S. Army Corps of Engineers, Philadelphia District

Planning Assistance to States, Section 22, Upper Delaware River Basin (Callicoon Creek), NY

- **Authority:**
Section 22, Water Resources Development Act of 1974
- **Congressional Districts:** NY-19
- **Non-Federal Sponsor:**
Sullivan County, New York
- **Date of Project Agreement:**
February 12, 2009
- **Target Completion Date:**
TBD
- **Total Estimated Cost:**
\$356,000
- **Federal Funds Appropriated:**
\$78,000
- **Non-Federal Share:** \$78,000

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Richard Fonorow
Phone: (215) 656-5957
E-mail:
Richard.m.fonorow@usace.army.mil

Authorized under Section 22, Water Resources Development Act of 1974, as amended.

A hydrology and hydraulic modeling report of the East Branch Callicoon Creek watershed area was completed October 13, 2010. The report modeled stream segments within the watershed and determined the flood reduction benefits for seven hydrologic structural alternatives both individually and in combination. Additionally, the report determined the flood reduction benefits for two hydraulic structural alternatives.

Planning Assistance to States, Section 22, Upper Delaware River Basin (Callicoon Creek), NY

- Project Goals:** The purpose of this project is to model stream segments within the watershed and determined the flood reduction benefits for seven hydrologic structural alternatives both individually and in combination.

Hydraulic modeling of the Callicoon Creek bypass channel (pending receipt of Federal funds.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
PAS Study	78	78	156	Allocations thru FY11	133.9	
				FY 12 Allocation	0	
				FY 13 Allocation	0	
				FY 14 Budget	0	
				FY 15 Budget	TBD	
				Balance to Complete	100	

U.S. Army Corps of Engineers, Philadelphia District

Section 22 Planning Assistance to States, PA (Delaware River Waterfront Pier Analysis)

- **Authority:**
Section 22, Water Resources Development Act of 1974
- **Congressional Districts:** PA-1, PA-2, PA-13
- **Non-Federal Sponsor:**
Delaware River Waterfront Corporation
- **Date of Project Agreement:**
January 2012
- **Target Completion Date:**
November 2013
- **Total Estimated Cost:**
\$640,000
- **Federal Funds Appropriated:**
\$245,000
- **Non-Federal Share:**
\$220,000 (In-Kind Services)

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Erik Karlkvist
Phone: (215) 656-6547
E-mail:
erik.r.karlkvist@usace.army.mil




The Planning Assistance to States program authorized by Section 22 of the Water Resources Development Act of 1974, as amended, provides the Federal funding for this project. Section 22 provides authority for the U.S. Army Corps of Engineers (USACE) to assist states, local governments, and other non-Federal entities in the preparation of comprehensive plans for the development, use, and conservation of water and related land resources. The authority allows the Corps of Engineers to provide technical assistance in the form of studies and plans, but does not allow for actual design or construction assistance.

A cost share agreement was executed with the Delaware River Waterfront Corporation (DRWC) in January 2012. This project evaluated the structural integrity of Spring Garden/Festival Piers along the Delaware River Waterfront in Philadelphia, PA for possible redevelopment and ecosystem restoration potential. This project will be completed upon receipt of non-federal in kind service documentation and subsequent credit approval.

U.S. Army Corps of Engineers, Philadelphia District

Section 22 Planning Assistance to States, PA (Delaware River Waterfront Pier Analysis)

- Project Goals:** The purpose of this project is to evaluate existing piers along the Delaware River Waterfront in Philadelphia, PA for possible redevelopment and ecosystem restoration potential.



Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
PAS Study (Phase 1)	220	220	440	Allocations thru FY11	245	-25 Reprog
Phase 2	100	100	200	FY 12 Allocation	0	
				FY 13 Allocation	0	
				FY 14 Allocation	0	
				FY 15 Budget	TBD	
				Balance to Complete	100	


Section 22 Planning Assistance to States, PA (Germantown Hydrologic and Hydraulic Modeling)

- **Authority:**
Section 22, Water Resources Development Act of 1974
- **Congressional District:** PA-2
- **Non-Federal Sponsor:**
Philadelphia Water Department
- **Date of Project Agreement:**
28 September 2011
- **Target Completion Date:**
TBD
- **Total Estimated Cost:** TBD
- **Federal Funds Appropriated:**
\$250,000
- **Non-Federal Share:** \$250,000

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Erik Rourke
Phone: (215) 656-6616
E-mail:
erik.j.rourke@usace.army.mil



The sewer system within the Germantown area of the City in many instances follows the historical location of long forgotten stream channels. During high precipitation events, the area can experience flooding situations similar to those if the original stream channels still existed.

The Planning Assistance to States program authorized by Section 22 of the Water Resources Development Act of 1974, as amended, provides the Federal funding for this project. Section 22 provides authority for the U.S. Army Corps of Engineers (USACE) to assist states, local governments, and other non-Federal entities in the preparation of comprehensive plans for the development, use, and conservation of water and related land resources. The authority allows the Corps of Engineers to provide technical assistance in the form of studies and plans, but does not allow for actual design or construction assistance.

Development within Philadelphia over time contributed to increased levels of flooding throughout the City. Problems such as localized flooding and sewer back up in neighborhoods throughout the City occur regularly, even in areas without natural waterways. One neighborhood in particular is Germantown. A cost share agreement was executed with the Philadelphia Water Department in FY11. This project evaluates existing hydrologic and hydraulic performance of the existing combined sewer system

Section 22 Planning Assistance to States, PA (Germantown Hydrologic and Hydraulic Modeling)

- **Project Goals:** The purpose of this project is evaluates existing hydrologic and hydraulic performance of the existing combined sewer system within the Germantown community and develops short- term solutions to flood problems.
- Additional project goals include evaluating the potential for a levee to protect the Eastwick neighborhood. This evaluation will consider geotechnical, hydrologic, hydraulic and environmental concerns.

within the Germantown community and develops short- term solutions to flood problems in the interim while the City of Philadelphia completes their long-term mitigation plan.

In May 2013, the Corps and PWD modified the scope of work to evaluate a second neighborhood regularly impacted by flooding. Specifically, PWD requested the Corps to evaluate the potential for a levee construction to protect the Eastwick neighborhood near the confluence of the Darby and Cobbs Creeks.

The Corps completed a technical review of hydrologic and hydraulic modeling completed by PWD for the East Germantown neighborhood. Efforts involving the Corps on evaluating mitigation opportunities were placed on hold while the Corps studied the impacts of a potential levee in Eastwick. The Corps provided a draft report to PWD in February 2014 and is currently responding to comments and concerns with the analysis. The Corps will deliver a final product before the end of the 2014 calendar year.



Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
PAS Study (Phase 1)	120	120	240	Allocations thru FY11	120	
PAS Study (Phase 2)	150	150	300	FY 12 Allocation	130	
				FY 13 Allocation	0	
				FY 14 Allocation	0	
				FY 15 Budget	TBD	
				Balance to Complete	TBD	

Section 22 Planning Assistance to States, PA (Lehigh River Model)

- **Authority:**
Section 22, Water Resources Development Act of 1974
- **Congressional Districts:** PA-11, PA-15
- **Non-Federal Sponsor:**
Pennsylvania Department of Conservation and Natural Resources; and Pennsylvania Fish and Boat Commission
- **Date of Project Agreement:**
June 9, 2009
- **Target Completion Date:**
April 2014
- **Total Estimated Cost:**
\$694,000
- **Federal Funds Appropriated:**
\$247,000
- **Non-Federal Share:**
\$247,000

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Gregory Wacik
Phone: (215) 656-6561
E-mail:
Gregory.a.wacik@usace.army.mil



Downstream of F.E Walter Dam during water release episode

The Planning Assistance to States program authorized by Section 22 of the Water Resources Development Act of 1974, as amended, provides the Federal funding for this project. Section 22 provides authority for the U.S. Army Corps of Engineers (USACE) to assist states, local governments, and other non-Federal entities in the preparation of comprehensive plans for the development, use, and conservation of water and related land resources. The authority allows the Corps of Engineers to provide technical assistance in the form of studies and plans, but does not allow for actual design or construction assistance.

The US Army Corps of Engineer, Philadelphia District, in partnership with the PA Department of Conservation and Natural resources and the PA Fish and Boat Commission is investigating whether temporary changes in operational pool levels at the F.E. Walter Dam would provide downstream fisheries habitat improvements and recreational opportunities. If the Section 22 study demonstrates that temporary manipulation of pool levels alone cannot provide more favorable water temperature conditions downstream, then the District may evaluate permanent reallocation of storage and/or structural modifications at F.E. Walter Dam that allow selective withdrawal capabilities for improved downstream temperature control. The dam presently has bottom flood control gates used for most reservoir releases and a smaller capacity bypass system approximately 50 feet above the flood control gates.

Section 22 Planning Assistance to States, PA (Lehigh River Model)

- Project Goals:** The purpose of this project is to model water levels and temperature for proposed operational scenarios at F.E. Walter Dam and Reservoir to enhance downstream and in lake recreation and habitat. Also physical and chemical water quality parameters for a minimum of six additional proposed operational scenarios at F.E. Walter Dam to enhance downstream and in lake recreation and habitat.

The objective of this study was to model water levels and temperature for proposed operational scenarios at F.E. Walter Dam and Reservoir to enhance downstream and in lake recreation and habitat. The results were used to help evaluate the potential positive and negative impacts that these operational scenarios will have on flood control, recreational boating, and aquatic resources. A Final Report was completed on July 27, 2009. Phase 2 of the Lehigh River Model Study was executed with the Pennsylvania Department of Conservation and Natural Resources (PADCNR) and the Pennsylvania Fish and Boat Commission (PAFBC), the co-sponsors, on 9 Jun 09.

Although temperature and flow are the major questions to be addressed in this Section 22 study, there is concern for other water quality parameters as well, especially low dissolved oxygen (DO), sulfide, and reduced iron and manganese. If at the conclusion of this study, funding becomes available, these parameters will be modeled.

The final Phase 2 Report has been completed. PAFBC has requested the collection of additional data and incorporating into the existing hydraulic model to determine potential flow change impacts from the Beltsville Reservoir on the lower Lehigh River watershed.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
F.E. Walter Modeling	247	247	494	Allocations thru FY11	247	
Beltsville Modeling	50	50	100	FY 12 Allocation	0	
				FY 13 Allocation	0	
				FY 14 Allocation	0	
				FY 15 Budget	TBD	
				Balance to Complete	50	

U.S. Army Corps of Engineers, Philadelphia District

Section 22 Planning Assistance to States, PA (Rose Valley Creek Flood Hazard Analysis)

- **Authority:**
Section 22, Water Resources Development Act of 1974
- **Congressional Districts:** PA-13
- **Non-Federal Sponsor:**
Whitpain Township
- **Date of Project Agreement:**
2 August 2012
- **Target Completion Date:**
June 2014
- **Total Estimated Cost:**
\$210,000
- **Federal Funds Appropriated:**
\$105,000
- **Non-Federal Share:** \$105,000

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Eric Majusiak
Phone: (215) 656-6550
E-mail:
Eric.T.Majusiak@usace.army.mil



The Planning Assistance to States program authorized by Section 22 of the Water Resources Development Act of 1974, as amended, provides the Federal funding for this project. Section 22 provides authority for the U.S. Army Corps of Engineers (USACE) to assist states, local governments, and other non-Federal entities in the preparation of comprehensive plans for the development, use, and conservation of water and related land resources. The authority allows the Corps of Engineers to provide technical assistance in the form of studies and plans, but does not allow for actual design or construction assistance.

Rose Valley Creek is one of three tributaries to the Wissahickon Creek that begin in Upper Dublin Township and flow through Ambler Borough to its confluence with the Wissahickon Creek in Whitpain Township. The drainage area of Rose Valley Creek is the largest of the three tributary watersheds, spanning about 2 square miles, and includes portions of Lower Gwynedd, Upper Dublin, and Whitpain Townships and Ambler Borough. The effective Flood Insurance Rate Maps (FIRM) do not depict a major section of the lower reach of the stream as special flood hazard areas (SFHA) under the National Flood Insurance Program (NFIP) and many homeowners lack insurance. This section also contains an asbestos remediation site, damaged by Tropical Storm Lee along with several homes and businesses in 2011. A cost share agreement was executed with Whitpain Township in FY12.

U.S. Army Corps of Engineers, Philadelphia District


Section 22 Planning Assistance to States, PA (Rose Valley Creek Flood Hazard Analysis)

- Project Goals:** The purpose of this project is to complete a detailed flood hazard study for the Rose Valley Creek Watershed that will include updating new Flood Insurance Rate Maps (FIRM) and the development of a flood mitigation plan.

Flooding problems have seriously hampered housing, economic development and public safety in the Borough of Ambler and the northeastern section of Whitpain Township. In these areas, the creek is channelized and buried in sections, with undersized culverts that create flooding conditions in even modest storms.

This project includes an effort to complete a detailed flood hazard study for the Rose Valley Creek Watershed that will include updating new Flood Insurance Rate Maps (FIRM) and the development of a flood mitigation plan. The project includes ten work tasks, implemented over approximately fifteen months. Temple University, through the Center for Sustainable Community Development, is assisting with the project.

To date, the Corps and Temple have completed the majority of the technical work including the creation of new hydrologic and hydraulic modeling. The Corps amended the scope of work with Whitpain Township in October 2014 to account for an increased level of effort to obtain a Letter of Map Revision (LOMR) from the Federal Emergency Management Agency.



Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Mitigation Plan	105	105	210	Allocations thru FY11		
				FY 12 Allocation	80	
				FY 13 Allocation	0	
				FY 14 Allocation	9	Repro-grammed
				FY 15 Budget	25	Repro-grammed
				Balance to Complete	TBD	

THIS PAGE LEFT BLANK INTENTIONALLY



US ARMY CORPS OF ENGINEERS
Building Strong

US Army Corps
of Engineers
Philadelphia District

Construction General (CG)

Construction, General (CG)

Construction projects are construction and major rehabilitation projects that relate to navigation, flood and storm damage reduction (including shore protection), water supply, hydroelectric power, environmental restoration, environmental infrastructure, and Other Authorized Project Purposes.

This category also includes projects authorized under the Continuing Authorities Program (CAP).

<u>Color Code</u>	
<u>State</u>	<u>Color</u>
Delaware	Red
New Jersey	Blue
New York	Black
Pennsylvania	Green
Multiple	Purple

Delaware Bay Coastline, Broadkill Beach, DE

- **Authority:** Section 101 of the Water Resources Development Act of 1999
- **Congressional District:** DE-AL
- **Non-Federal Sponsor:** Delaware Department of Natural Resources and Environmental Control
- **Date of Project Agreement:** TBD
- **Target Completion Date:** 2054
- **Total Estimated Cost:** \$69.3M
- **Federal Funds Appropriated:** \$683,000
- **Non-Federal Share:** \$130,00

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Scott Evans
Phone: (215) 656-6680
E-mail:
scott.r.evans@usace.army.mil



Aerial View of Broadkill Beach, DE

This project was authorized by the House Committee Resolution dated 01 October 1986.

The Delaware Bay Coastline, DE & NJ – Broadkill Beach, DE project was authorized for construction by Title I, Section 101 (a) (11) of WRDA 1999. The plan proposed in the final feasibility report for flood and coastal storm damage reduction at Broadkill Beach is a 100 foot wide berm with an elevation of +8.0 feet NGVD, and a dune with an elevation of +16.0 feet NGVD over a total project length of 14,600 feet. The selected plan includes dune grass, dune fencing and suitable advance beach fill and periodic nourishment every five years to ensure the integrity of the design. The estimated initial project cost is \$14.3 million. The PED phase was completed in FY01 and consisted of completion of detailed plans and specifications for those features recommended in the feasibility report.

Delaware Bay Coastline, Broadkill Beach, DE

- **Project Goals:** The purpose of this project provides for hurricane and coastal storm damage reduction at Broadkill Beach, dune grass, dune fencing, and suitable advance beach fill and periodic nourishment every five years.

As part of the initial construction of the Delaware River Main Channel Deepening there was an opportunity to complete initial construction of the Broadkill project as a beneficial use of dredge material project. The Corps completed the work with DNREC and the local community on the necessary coordination and real estate requirements. The contract to complete initial construction was awarded under the Delaware Deepening project on 6 June 2014. Construction is scheduled to begin in January 2015 and scheduled to be completed by April 2016.

The next step for the Broadkill project is to complete a Limited Reevaluation Report (LRR) indicating that initial construction is being completed as beneficial use of dredge material by the Delaware Deepening. Once approved the LRR will be used to support the development of the Project Partnership Agreement (PPA). A LRR is a post authorization studies that evaluate a specific portion of the approved plan under current policies, criteria and guidelines, and may be limited to economics, environmental effects or, in rare cases, project formulation. A LRR documents the results of the analysis undertaken. The PPA will be necessary for future re-nourishment.

Timeline	Start	Complete	Comments
Initial Construction	Jan 2015	TBD	Completion scheduled for Apr 2016.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Initial Construction	45,019	24,273	69,292	Allocations thru FY12	683	
				FY 13 Allocation	0	
				FY 14 Allocation	0	
				FY 15 Budget	0	Work Plan TBD
				FY 16 Budget	TBD	
				Balance to Complete	44,336	

Delaware Bay Coastline, Port Mahon, DE

- **Authority:** Title I, Section 101 (a)(12) of the Water Resources Development Act of 1999
- **Congressional District:** DE-AL
- **Non-Federal Sponsor:** Delaware Department of Natural Resources and Environmental Control.
- **Date of Project Partnership Agreement:** TBD
- **Target Completion Date:** TBD
- **Total Estimated Cost:** 13.1M Initial Construction
- **Federal Funds Appropriated:** \$1,098,000
- **Non-Federal Share:** \$125,000

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Scott Evans
Phone: (215) 656-6680
E-mail:
scott.r.evans@usace.army.mil



Overview of Project Site — Port Mahon, DE

The Delaware Bay Coastline, DE & NJ – Port Mahon, DE project was authorized for construction by Title I, Section 101 (a) (12) of WRDA 1999.

The plan proposed in the final feasibility report for the purpose of flood and coastal storm damage reduction and ecosystem restoration at Port Mahon consists of a 5,200 foot long beach fill with periodic nourishment to provide for horseshoe crab and shorebird habitat. It also includes raising State Road 89 for a distance of 7,500 feet and placing riprap along a 1,200 foot length of the road to protect wetlands, and restoring 21.4 acres of degraded wetland habitat west of the road. The estimated initial project cost is \$13.1 million. The PED phase was completed in FY01 with finishing detailed plans and specifications for those features recommended in the feasibility report.

Delaware Bay Coastline, Port Mahon, DE

- **Project Goals:** The purpose of this project provides hurricane and coastal storm damage reduction and ecosystem restoration at Port Mahon, with a beach fill and periodic nourishment to provide for horseshoe crab and shorebird habitat.

Funds have not been received for this project since FY 2007. A Limited Reevaluation Report (LRR) was completed and approved in May 2006. LRR are post authorization studies that evaluate a specific portion of the approved plan under current policies, criteria and guidelines, and may be limited to economics, environmental effects or, in rare cases, project formulation. A LRR documents the results of the analysis undertaken.

Initiation of construction is dependent on the establishment of adequate funding. The next steps toward initial construction once adequate funding is received is to update the LRR; develop, approve and execute the Project Partnership Agreement; acquire the necessary real estate; complete plans and specifications; and advertise and award the construction contract. The Office of Management and Budget (OMB) provided a clearance letter for this project to the Assistant Secretary of the Army for Civil Works in June 2008.

Hurricane Sandy struck the Mid-Atlantic coastline in October 2012 causing widespread damage. The Corps will need to update the LRR to adjust initial construction costs based on changed initial conditions resulting from the storm.

Timeline	Start	Complete	Comments
Initial Construction	TBD	TBD	Dependent on Adequate funding

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Construction	7,786	5,240	13,026	Allocations thru FY12	1,098	
				FY 13 Allocation	0	
				FY 14 Allocation	0	
				FY 15 Budget	0	Work Plan TBD
				FY 16 Budget	TBD	
				Balance to Complete	6,688	

Delaware Bay Coastline, Roosevelt Inlet-Lewes Beach, DE

- **Authority:** Title I, Section 101 (a)(13) of the Water Resources Development Act of 1999.
- **Congressional District:** DE-AL
- **Non-Federal Sponsor:** Delaware Department of Natural Resources and Environmental Control.
- **Date of Project Partnership Agreement:** 1 Nov 2002
- **Target Completion Date:** 2053
- **Total Estimated Cost:** \$21,699,000
- **Federal Funds Appropriated:** \$9,789,000
- **Non-Federal Share:** \$3,256,000

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Paula Retzler
Phone: (215) 656-6787
E-mail:
paula.l.retzler@usace.army.mil



Beach along Delaware Bay Coastline between Roosevelt Inlet and Lewes Beach

The Delaware Bay Coastline, DE & NJ – Roosevelt Inlet-Lewes Beach, DE project was authorized for construction by Title I, Section 101 (a) (13) of WRDA 1999.

The plan proposed in the final feasibility report for the purposes of flood and coastal storm damage reduction and navigation mitigation is a 100-foot-wide berm at an elevation of +8.0 feet NAVD, and a dune at an elevation of +14.0 feet NAVD over a total project length of 1,400 feet. The selected plan includes dune grass, dune fencing and suitable advance beach fill and periodic nourishment every six years to ensure the integrity of the design. The plan also provides for reconstruction of the south jetty at Roosevelt Inlet.

Initial placement of beachfill was completed September 2004 while dune crossovers, sand fence, and dune grass were completed in December 2004. Artifacts were discovered on the beach during the dredging and subsequent beach placement operation. As a result, the District completed Phase 1 and 2 cultural investigations.

U.S. Army Corps of Engineers, Philadelphia District

Delaware Bay Coastline, Roosevelt Inlet-Lewes Beach, DE

- Project Goals:** The purpose of this project provides hurricane and coastal storm damage reduction and navigation mitigation at Roosevelt-Lewes Beach, which includes dune grass, dune fencing, and suitable advance beach fill and periodic nourishment every six years.

A portion of the FY 11 funds were used to award a contract to complete the 2nd renourishment cycle. The Contract was awarded in September 2011 and construction was completed in Jan 2012. In FY12, \$987,000 was reprogrammed to other State of Delaware projects including Rehoboth/Dewey Beaches (\$739,000), Bethany/South Bethany Beaches (\$150,000), Broadkill Beach (\$49,000) and Fenwick Island (\$49,000).

Between October 27 & 30, 2012, Hurricane Sandy caused damage to the Delaware coast from Lewes Beach to Fenwick Island and up the Delaware Bay. Flood Control and Coastal Emergencies (FCCE) funds under Public Law 84-99 were utilized to complete a Project Information Report (PIR). The report did not recommend proceeding beyond the PIR because the damages to the project did not qualify for assistance under PL 84-99. A PIR Addendum was developed and approved which concluded the project was eligible for P.L. 113-2 Disaster Relief Appropriations Act (Hurricane Sandy) funding to restore the project to design template. A construction contract to restore the project was awarded 19 Jul 2013. Work began in mid Oct 2013 & was completed on 6 Nov 2013.

Timeline	Start	Complete	Comments
Initial Construction		Dec 2004	
2nd Periodic Nourishment Cycle	Nov 2011	Jan 2012	
FCCE EMERGENCY (Sandy)	Oct 2013	Nov 2013	
3rd Periodic Nourishment Cycle	FY-2019 (Sched)		Dependent on Adequate funding.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Construction	16,694	5,005	21,699	Allocations thru FY11	9,838	
				FY 13 Allocation	(49)	
				FY 14 Allocation	0	
				FY 15 Budget	0	Work Plan TBD
				FY 16 Budget	TBD	
				Balance to Complete	6,905	

Delaware Coast, Cape Henlopen to Fenwick Island: Bethany Beach/South Bethany, DE

- **Authority:** Title I, Section 101 (a)(15) of the Water Resources Development Act of 1999
- **Congressional District:** DE-AL
- **Non-Federal Sponsor:** Delaware Department of Natural Resources and Environmental Control.
- **Date of Project Agreement:** 26 Jul 2006
- **Target Completion Date:** 2057
- **Total Estimated Cost:** \$156,338
- **Federal Funds Appropriated:** \$25.878M
- **Non-Federal Share:** \$13.54M

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Paula Retzler
Phone: (215) 656-6787
E-mail:
paula.l.retzler@usace.army.mil



Beach Nourishment along beachfront (Bethany Beach/South Bethany, DE)

Authorized under the Senate Committee Resolution, 23 June 1988. Project authorized for construction by Title I, Section 101 (a) (15) of WRDA of 1999.

The Bethany Beach/South Bethany project area extends along approximately 2 miles of the Atlantic Ocean coast of Delaware in Sussex County, Delaware. The plan proposed in the final feasibility report for the purpose of flood and coastal storm damage reduction consists of a sand fill beach and dune project, in two independent discontinuous segments, for both Bethany Beach and South Bethany. The project includes a 150-foot wide berm with an elevation of +7.0 feet NAVD, and a dune with an elevation of +16.0 feet NAVD over a total project length of 14,950 feet (2.8 miles). The recommended project consists of providing 3.5 million cubic yards initial beach fill, with subsequent nourishment of 480,000 cubic yards every three years. The plan includes dune grass, dune fencing, and suitable advance beach fill and periodic nourishment every three years to ensure the integrity of the design.

Initial construction was completed in June 2008. FY11 funds were used to award a contract to complete the 2nd renourishment cycle. The contract was awarded in September 2011 with construction beginning in October 2011. Construction (Pumping) was completed in March 2011 for Bethany and October 2011 for South Bethany.

Delaware Coast, Cape Henlopen to Fenwick Island: Bethany Beach/South Bethany, DE

- Project Goals:** The purpose of this project provides hurricane and coastal storm damage reduction consisting of a sand fill beach and dune project, in two independent segments, for both Bethany Beach and South Bethany. It includes a berm, a dune, beach fill, dune grass, dune fencing, and periodic nourishment every three years.

Between October 27 & 30, 2012, Hurricane Sandy caused damage to the Delaware coast from Lewes Beach to Fenwick Island and up the Delaware Bay. Flood Control and Coastal Emergencies (FCCE) funds under Public Law 84-99 were used to complete a Project Information Report (PIR). The results of the PIR determined that the project was eligible for FCCE funding to repair the project to pre-storm conditions. Additionally, in response to P.L. 113-2 Disaster Relief Appropriations Act, a PIR Addendum was completed to determine whether the project was eligible for FCCE funding under P.L. 113-2 to restore the project to design template. Both the PIR and Addendum were approved.

A contract to complete the repairs and restoration was awarded on 25 June 2013. Pumping began on 18 August 2013 and was completed on 28 September 2013.

Timeline	Start	Complete	Comments
Initial Construction		Jun 2008	
Emergency Work	Jan 2009	Jun 2009	
2nd Periodic Nourishment	Oct 2011	Oct 2011	Bethany (March 11) & South Bethany (Oct 11)
FCCE EMERGENCY (Sandy)	Aug 2013	Sep 2013	
3rd Periodic Nourishment	Sched FY16	TBD	Dependent on adequate funds.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Construction	101,600	54,738	156,338	Allocations thru FY12	25,729	
				FY 13 Allocation	150	
				FY 14 Allocation	0	
				FY 15 Budget	0	Work Plan TBD
				FY 16 Budget	TBD	
				Balance to Complete	75,721	

U.S. Army Corps of Engineers, Philadelphia District

Delaware Coast, Cape Henlopen to Fenwick Island, DE

- **Authority:** Water Resources Development Act of 2000.
- **Congressional District:** DE-AL
- **Non-Federal Sponsor:** Delaware Department of Natural Resources and Environmental Control.
- **Date of Project Partnership Agreement:** 13 Sep 2004
- **Target Completion Date:** 2054
- **Total Estimated Cost:** \$77.1M
- **Federal Funds Appropriated:** \$4.277M
- **Non-Federal Share:** \$2.622M

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Paula Retzler
Phone: (215) 656-6787
E-mail:
paula.l.retzler@usace.army.mil



The plan includes dune grass, dune fencing, and suitable advance beach fill and periodic nourishment every four years to ensure the integrity of the design. Photo of Fenwick Island looking South.

This project is authorized under the Senate Committee Resolution, 23 June 1988. Project authorized for construction is included in the Water Resourced Development Act (WRDA) of 2000.

The plan proposed in the final feasibility report for flood and coastal storm damage reduction at Fenwick Island is a 200-foot wide berm with an elevation of +7.7 feet NAVD, and a dune with an elevation of +17.7 feet NAVD over a total project length of 6,500 feet. The plan includes dune grass, dune fencing, and suitable advance beach fill and periodic nourishment every four years to ensure the integrity of the design.

Initial construction was completed in November 2005. Limited funds have been received since FY 08. These funds have been used for project monitoring. The 2nd periodic nourishment cycle originally scheduled for FY 09 will be rescheduled for FY17 which is 4 years from the completion of the repair and restoration work in response to Hurricane Sandy. The 4 years is based on the approved periodic renourishment cycle.

U.S. Army Corps of Engineers, Philadelphia District

Delaware Coast, Cape Henlopen to Fenwick Island, DE

- **Project Goals:** The purpose of this project provides for hurricane and coastal storm damage reduction at Fenwick Island, with a berm and a dune, that includes dune grass, dune fencing, a beach fill, and periodic nourishment every four years.

Between October 27 & 30, 2012, Hurricane Sandy caused damage to the Delaware coast from Lewes Beach to Fenwick Island and up the Delaware Bay. Flood Control and Coastal Emergencies (FCCE) funds under Public Law 84-99 were used to complete a Project Information Report (PIR). The results of the PIR determined that the project was eligible for FCCE funding to repair the project to pre-storm conditions. Additionally, in response to P.L. 113-2 Disaster Relief Appropriations Act, a PIR Addendum was completed to determine whether the project was eligible for FCCE funding under P.L. 113-2 to restore the project to design template. Both the PIR and Addendum were approved.

A contract to complete the repairs and restoration was awarded on 25 June 2013. Pumping began in mid-July 13 & was completed on 9 August 2013.

Timeline	Start	Complete	Comments
Initial Construction	Sep 2004	Nov 2005	
FCCE EMERGENCY (Sandy)	Jul 2013	Aug 2013	
2nd Periodic Nourishment	Sched FY17		Dependent on adequate funding.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Construction	39,426	37,641	77,067	Allocations thru FY12	4,228	
				FY 13 Allocation	0	
				FY 14 Allocation	0	
				FY 15 Budget	0	Work Plan TBD
				FY 16 Budget	TBD	
				Balance to Complete	35,149	

Delaware Coast Protection, Sand Bypass Plant, Indian River Inlet, DE

- **Authority:** Flood Control Act, Water Resources Development Act of 1986
- **Congressional District:** DE-AL
- **Non-Federal Sponsor:** Delaware Department of Natural Resources and Environmental Control.
- **Date of Project Partnership Agreement:** 26 Oct 1988
- **Target Completion Date:** On-going construction thru 2021
- **Total Estimated Cost:** \$27.6M
- **Federal Funds Appropriated:** \$9.192M
- **Non-Federal Share:** \$1.235M

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Paula Retzler
Phone: (215) 656-6787
E-mail:
paula.l.retzler@usace.army.mil



Indian River Inlet, Delaware, looking to the north showing the portable sand bypass system excavating a hole in the south fillet at the inlet. The system consists of a crane that holds an educator pump that removes sand from the beach face, two pumps to move the sand over the bridge, and a discharge line on the north side that discharges the sand onto the beach (where it looks wet in the photo).

This project is authorized by the Flood Control Act of 1968 and the Water Resources Development Act of 1986 (P.L. 99-662). The plan of improvement consists of constructing a sand bypassing plant and operation of said plant for periodic nourishment of a feeder beach (approximately 100,000 cubic yards of sand, annually) to nourish approximately 3,500 feet of feeder beach on the north side of the inlet and protect the Delaware Route 1 highway. The nourishment is authorized until September 2021.

Funding of \$690K was provided in FY 14. These funds were used to reimburse the State of Delaware for the Federal portion of the operation and recent repairs of the sand bypass plant. Funds were also utilized for project monitoring.

Delaware Coast Protection, Sand Bypass Plant, Indian River Inlet, DE

- **Project Goals:** The purpose of this project provides for construction of a sand bypassing beach plant, and operation of the plant for periodic nourishment of a feeder beach.

Between October 27 & 30, 2012, Hurricane Sandy caused damage to the Delaware coast from Lewes Beach to Fenwick Island and up the Delaware Bay. Flood Control and Coastal Emergencies (FCCE) funds under Public Law 84-99 were utilized to complete a Project Information Report (PIR). The results of the PIR determined that the project was eligible for FCCE funding to repair the project to pre-storm conditions. Additionally, in response to P.L. 113-2 Disaster Relief Appropriations Act, a PIR Addendum was completed to determine whether the project was eligible for FCCE funding under P.L. 113-2 to restore the project to design template. Both the PIR and Addendum were approved.

A contract to complete the repairs and restoration was awarded on 15 May 2013. Physical construction began in July 2013 and completed on 12 November 2013.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Construction	12,399	15,205	27,604	Allocations thru FY12	8,501	
				FY 13 Allocation	0	
				FY 14 Allocation	690	
				FY 15 Budget	0	Work Plan TBD
				FY 16 Budget	TBD	
				Balance to Complete	3,208	

Delaware Coast, Cape Henlopen to Fenwick Island: Rehoboth Beach/Dewey Beach, DE

- **Authority:** Section 101 (b)(6) of the Water Resources Development Act of 1996 with a modification in WRDA 2000.
- **Congressional District:** DE-AL
- **Non-Federal Sponsor:** Delaware Department of Natural Resources and Environmental Control.
- **Date of Project Partnership Agreement:** 19 Dec 2003
- **Target Completion Date:** 2054
- **Total Estimated Cost:** \$91.5M
- **Federal Funds Appropriated:** \$24.208M
- **Non-Federal Share:** \$13.036M

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Paula Retzler
Phone: (215) 656-6787
E-mail:
paula.l.retzler@usace.army.mil



The plan includes dune grass, dune fencing, and suitable advance beach fill and periodic nourishment every three years to ensure the integrity of the design. A view of the beach looking South.

Authorized under the Senate Committee Resolution, 23 June 1988. Project authorized by Section 101 (b)(6) of WRDA 1996 and modified by Section 307 of WRDA 2000.

The plan proposed in the final feasibility report for the purpose of flood and coastal storm damage reduction at Rehoboth Beach and Dewey Beach consists of one continuous project, from the northern end of Rehoboth Beach to the southern border of Dewey Beach, a distance of 13,500 linear feet. Along Rehoboth Beach, the plan provides for a 125-foot wide berm at elevation +7.2 feet NAVD and a dune at elevation +13.2 feet NAVD. At Dewey Beach, the project would transition to a 150-foot wide berm at elevation +7.2 feet NAVD and a dune at elevation +13.2 feet NAVD. The plan includes dune grass, dune fencing, and suitable advance beach fill and periodic nourishment every three years to ensure the integrity of the design. The PED phase consisted of the completion of detailed plans and specifications for those features recommended in the feasibility report.

The beachfill portion of initial construction was completed in July 2005 with the other project features, including dune grass, dune fencing and crossovers completed in January 2006. FY08 funds were used to award a contract to initiate the 2nd periodic nourishment cycle. Due to limited funds, only Dewey Beach received renourishment. FY11 funds were used to modify the FCCE contract to complete the 2nd periodic nourishment cycle (originally scheduled for 09).

U.S. Army Corps of Engineers, Philadelphia District

Delaware Coast, Cape Henlopen to Fenwick Island: Rehoboth Beach/Dewey Beach, DE

- Project Goals:** The purpose of this project provides hurricane and coastal storm damage reduction at Rehoboth Beach and Dewey Beach, with a berm, a dune for each beach, including dune grass, dune fencing, beach fill and periodic nourishment every three years.

FY 12 funds were used to permanently extend three outfalls that were covered after the completion of the renourishment. Work on these outfall extension was completed in July 2013.

Between October 27 & 30, 2012, Hurricane Sandy caused damage to the Delaware coast from Lewes Beach to Fenwick Island and up the Delaware Bay. Flood Control and Coastal Emergencies (FCCE) funds under Public Law 84-99 were used to complete a Project Information Report (PIR). The results of the PIR determined that the project was eligible for FCCE funding to repair the project to pre-storm conditions. Additionally, in response to P.L. 113-2 Disaster Relief Appropriations Act, a PIR Addendum was completed to determine whether the project was eligible for FCCE funding under P.L. 113-2 to restore the project to design template. Both the PIR and Addendum were approved.

The Corps awarded the contract for FCCE work on 25 June 2013. Pumping was completed on 3 November 2013. Crossover, etc repairs are ongoing & scheduled to be completed by 31 March 2014.

Timeline	Start	Complete	Comments
Initial Construction		Jan 2006	
2nd Periodic Nourishment	Nov 2008	Jun 2009	Dewey Beach only
2nd Periodic Nourishment	Oct 2011	Feb 2012	
FCCE EMERGENCY (Sandy)	Jun 2013	Nov 2013	
3rd Periodic Nourishment	Sched for FY16		Dependent on adequate funds

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Construction	57,482	34,028	91,511	Allocations thru FY12	24,058	
				FY 13 Allocation	150	
				FY 14 Allocation	0	
				FY 15 Budget	0	Work Plan TBD
				FY 16 Budget	TBD	
				Balance to Complete	33,274	

Cape May Inlet to Lower Township, NJ

- **Authority:** PL 168 of Rivers and Harbor Act of 1907 & PL 99-662 of the Water Resources Development Act of 1986
- **Congressional District:** NJ-2
- **Non-Federal Sponsor:** New Jersey Department of Environmental Protection
- **Date of Project Partnership Agreement:** July 1991
- **Target Completion Date:** 2039
- **Total Estimated Cost:** \$127.1M
- **Federal Funds (including USCG) Appropriated:** \$50,236,000
- **Non-Federal Share:** \$4,173,000

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Dwight Pakan
Phone: (215) 656-6785
E-mail:
Dwight.a.pakan@usace.army.mil

Cape May Inlet to Lower Township

Before

After



Completion of initial construction and continued periodic nourishment by the Corps maintains a beach in Cape May after it was lost to erosion over the years.

LOCATION: The project is located on the Atlantic coast of New Jersey in Cape May County, extending from the southwest jetty of Cape May Inlet to 3rd Ave. in Cape May City. It includes the communities of the City of Cape May and Lower Township, and the US Coast Guard Training Center.

PROJECT DESCRIPTION: The project provides flood and coastal storm damage reduction to the above-mentioned communities and USCG Training Center. The project consists of initial beachfill (25 to 180-foot wide berm at elevation +8 feet NGVD) with periodic nourishment on a 2-year cycle, extension of 17 storm water outfalls, reconstruction of 7 groins and construction of two new groins, and a shoreline monitoring program for the project area. Construction of a 2,560-foot rubble mound weir-breakwater is deferred pending demonstration of need.

Cape May Inlet to Lower Township, NJ

- **Project Goals:** The purpose of this project provides hurricane and coastal storm damage reduction to the communities and USCG Training center.

PROJECT STATUS: FY 11 funds were used to complete the 9th periodic nourishment cycle. This contract was awarded in September 2011 and completed in January 2012. The 10th periodic nourishment cycle originally scheduled for FY 13 will be rescheduled 2 years from the completion of the repair and restoration work currently scheduled and described below in response to Hurricane Sandy. The 2 years is based on the periodic renourishment cycle. This would tentatively be FY15 and dependent on adequate funding.

Between October 27 & 30, 2012, Hurricane Sandy caused significant damage to the New Jersey coast from Sandy Hook to Cape May and up the Delaware Bay. FCCE - Flood Control and Coastal Emergencies funds under Public Law 84-99 were used to complete a Project Information Report (PIR). The results of the PIR determined that the project was eligible for FCCE funding to repair the project to pre-storm conditions. Additionally, in response to P.L. 113-2 Disaster Relief Appropriations Act, a PIR Addendum was completed to determine whether the project was eligible for FCCE funding under P.L. 113-2 to restore the project to design template. Both the PIR and Addendum were approved.

A contract to complete the repairs and restoration was awarded in April 2013 with physical construction beginning in November 2013 and completed on 18 Jan 14.

Timeline	Start	Complete	Comments
Initial Construction		Jul 1991	
8th Periodic Nourishment	Oct 2008	Mar 2009	Truck fill
9th Periodic Nourishment	Oct 2011	Jan 2012	
FCCE EMERGENCY (Sandy)	Nov 2013	Jan 2014	
10th Periodic Nourishment	Sched for FY15		Dependent on adequate funds

Total Estimated Project Cost (\$000)	Corps (\$000)	USCG	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal (Corps) Financial Data (\$000)		
Construction	76,234	42,367	118,601	8,467	127,068	Allocations thru FY12	36,536	
						FY 13 Allocation	200	
						FY 14 Allocation	200	
						FY 15 Budget	0	Work Plan TBD
						FY 16 Budget	TBD	
						Balance to Complete	39,098	

U.S. Army Corps of Engineers, Philadelphia District


Delaware Bay Coastline, DE & NJ, Oakwood Beach , NJ

- **Authority:** Title I, Section 101 (b)(5) of the Water Resources Development Act of 1999
- **Congressional District:** NJ-2
- **Non-Federal Sponsor:** New Jersey Department of Environmental Protection
- **Date of Project Agreement:** 6 May 14
- **Target Completion Date:** 2064
- **Total Estimated Cost:** \$29.4M
- **Federal Funds Appropriated:** \$12.9M (including PL 113-2 Funding)
- **Non-Federal Share:** \$114,000

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Dwight Pakan
Phone: (215) 656-6785
E-mail:
dwight.a.pakan@usace.army.mil



Oakwood Beach, NJ — Project Area

The Oakwood Beach, NJ project was authorized for construction by Title I, Section 101 (b) (5) of WRDA 1999.

The plan for flood and coastal storm damage reduction at Oakwood Beach is a 50-foot wide berm at an elevation of +6.0 feet NAVD over a project length of 9,500 lineal feet. The plan includes suitable advance beach fill and periodic nourishment every eight years to ensure the integrity of the design. The source of sand for the initial construction and periodic nourishment is the Delaware River Main channel. This project is not a component of the Delaware River Main Channel Deepening project. The estimated initial project cost is \$12 million.

FY 01 funds of \$222,000 were used to complete PED. FY12 funds were reprogrammed into the project to conduct project development team meetings and sponsor coordination.

Between October 27 & 30, 2012, Hurricane Sandy caused damage to the Delaware coast from Lewes Beach to Fenwick Island and up the Delaware Bay. In response, the Disaster Relief Appropriations Act of 2013 was passed by Congress and signed into law by the President on January 29, 2013 as Public Law 113-2 (Act).

The legislation provides supplemental appropriations to address damages caused by Hurricane Sandy and to reduce future flood risk in ways that will support the long-term sustainability of the coastal ecosystem and communities, and reduce the economic costs and risks associated with large-scale flood and storm events.

U.S. Army Corps of Engineers, Philadelphia District

Delaware Bay Coastline, DE & NJ, Oakwood Beach , NJ

- **Project Goals:** The purpose of this project provides hurricane and coastal storm damage reduction at Oakwood Beach, which includes a suitable advance beach fill and periodic nourishment every eight years.

This project was determined to be eligible for P.L. 113-2 2013 Disaster Relief Appropriations Act (Hurricane Sandy) funds as an Authorized but Unconstructed project. The term “authorized but unconstructed project” refers to previously authorized projects for which no physical construction has occurred as well as projects that contain elements where construction has not been completed.

In FY13 & FY14 \$600,000 in PL 113-2 funds were provided to begin the process towards initiation and completion of initial construction. These funds were used to complete the necessary steps towards initial construction. These steps included completing the Hurricane Sandy Limited Reevaluation Report (HSLRR); develop, approve and execute the Project Partnership Agreement (PPA); acquire the necessary real estate; complete plans and specifications; and advertise and award the construction contract.

A LRR is a post authorization study that evaluates a specific portion of the approved plan under current policies, criteria and guidelines, and may be limited to economics, environmental effects or, in rare cases, project formulation. A LRR documents the results of the analysis undertaken.

For this project a HSLRR specific to Hurricane Sandy was completed & approved which recommended moving forward with initial construction under PL 113-2. This HSLRR was used to support the development of a PPA which was executed on 6 May 14.

All the necessary real estate acquisitions were completed along with the plans and specifications for the contract. The contract to initiate and complete initial construction was then awarded in Sep 14. Physical construction is scheduled to begin in November 2014 with completion scheduled for July 2015. Sandy funds (PL 113-2) totaling \$12.6M have been rec'd to complete initial construction at 100% Federal. Based on PL 113-2 this project requires the non-Federal sponsor will be required to reimbursed 35% (~\$4.4M) of the initial construction costs.

Timeline	Start	Complete	Comments
Initial Construction	Nov 2014	TBD	Completion sched for Jul 2015

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Construction	18,353	11,001	29,354	Allocations thru FY12	693	
				FY 13 Allocation	350	PL 113-2 Funds
				FY 14 Allocation	12,250	PL 113-2 Funds
				FY 15 Budget	0	Work Plan TBD
				FY 16 Budget	TBD	
				Balance to Complete	5,060	

U.S. Army Corps of Engineers, Philadelphia District

Delaware Bay Coastline, DE & NJ, Reeds Beach and Pierces Point, NJ

- **Authority:** Title I, Section 101 (b)(6) of the Water Resources Development Act of 1999.
- **Congressional District:** NJ-2
- **Non-Federal Sponsor:** New Jersey Department of Environmental Protection
- **Date of Project Partnership Agreement:** TBD
- **Target Completion Date:** TBD
- **Total Estimated Cost:** \$9.865M
- **Federal Funds Appropriated:** \$1,039,000
- **Non-Federal Share:** \$108K

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Dwight Pakan
Phone: (215) 656-6785
E-mail:
Dwight.a.pakan@usace.army.mil



Delaware Bay Coastline between Reeds Beach and Pierces Point

The Reeds Beach and Pierces Point project was authorized for construction by Title I, Section 101 (b) (6) of WRDA 1999.

The plan for the purpose of ecosystem restoration at Reeds Beach and Pierces Point is an 80-foot wide berm at an elevation of +5.5 feet NAVD over a project length of 6,800 feet. The plan entails a one-time placement of sand for horseshoe crab and shorebird habitat.

With the FY 2006 funds, the Corps completed a Limited Reevaluation Report (LRR) in July 2006. Limited re-evaluation reports (LRR) are post authorization studies that evaluate a specific portion of the approved plan under current policies, criteria and guidelines, and may be limited to economics, environmental effects or, in rare cases, project formulation. A LRR documents the results of the analysis undertaken. The LRR for this project updated costs and demonstrated continued project viability. contract.

U.S. Army Corps of Engineers, Philadelphia District

Delaware Bay Coastline, DE & NJ, Reeds Beach and Pierces Point, NJ

- Project Goals:** The purpose of this project is to provide ecosystem restoration at Reeds Beach and Pierces Point, with a one-time placement of sand for horseshoe crab and shorebird habitat.

FY 2006 funds were also used to develop a Draft Project Partnership Agreement. This project has not received funding since FY 06. The initiation of initial construction is dependent on the establishment of an adequate funding stream. The next steps toward initial construction once adequate funding is received is to update the 2006 LRR; approve and execute the Project Partnership Agreement; acquire the necessary real estate; complete plans and specifications; and advertise and award the construction contract.

In order to proceed, the Corps requires additional funding to support initial construction. The current initial construction costs need to be reviewed based on impacts from Hurricane Sandy to account for changed initial conditions based on the damages caused by the storm.



Horseshoe Crabs

Timeline	Start	Complete	Comments
Initial Construction	TBD	TBD	Dependent on Adequate funding

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Construction	5,725	4,140	9,865	Allocations thru FY12	1,039	
				FY 13 Allocation	0	
				FY 14 Allocation	0	
				FY 15 Budget	0	Work Plan TBD
				FY 16 Budget	TBD	
				Balance to Complete	4,686	

U.S. Army Corps of Engineers, Philadelphia District

Delaware Bay Coastline, DE & NJ, Villas and Vicinity, NJ

- **Authority:** Title I, Section 101 (a)(14) of the Water Resources Development Act. Of 1999.
- **Congressional District:** NJ-2
- **Non-Federal Sponsor:** New Jersey Department of Environmental Protection
- **Date of Project Partnership Agreement:** TBD
- **Target Completion Date:** TBD
- **Total Estimated Cost:** \$15.8M
- **Federal Funds Appropriated:** \$1,277,000
- **Non-Federal Share:** \$255,000

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Dwight Pakan
Phone: (215) 656-6785
E-mail:
Dwight.a.pakan@usace.army.mil



Delaware Bay in the vicinity of the Villas.

Authorized under Title I, Section 101 (a) (14) of WRDA 1999.

The plan for the purpose of ecosystem restoration at Villas and Vicinity is an 80-foot wide berm over a project length of 29,000 feet. The plan entails a one-time placement of sand for horseshoe crab and shorebird habitat.

FY04 funds were added to initiate construction. FY06 funds were used to continue the Limited Reevaluation Report (LRR). LRR are post authorization studies that evaluate a specific portion of the approved plan under current policies, criteria and guidelines, and may be limited to economics, environmental effects or, in rare cases, project formulation. A LRR documents the results of the analysis undertaken. For this project the LRR updated costs and demonstrated a continued project viability.

This project has not received funding since FY 06. The initiation of initial construction is dependent on the establishment of an adequate funding stream. The next steps toward initial construction once adequate funding is received is to complete the LRR; develop, approve and execute the Project Partnership Agreement; acquire the necessary real estate; complete plans and specifications; and advertise and award the construction contract.

U.S. Army Corps of Engineers, Philadelphia District

Delaware Bay Coastline, DE & NJ, Villas and Vicinity, NJ

- Project Goals:** The purpose of this project provides ecosystem restoration at Villas and the Vicinity, with a one-time placement of sand for horse-shoe crab and shorebird habitat.

Hurricane Sandy struck the Mid-Atlantic coastline in October 2012 causing widespread damage. The Corps will need to update the LRR to adjust initial construction costs based on changed initial conditions resulting from the storm.



Timeline	Start	Complete	Comments
Initial Construction	TBD	TBD	Dependent on Adequate funding

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Construction	10,133	5,714	15,847	Allocations thru FY12	1,277	
				FY 13 Allocation	0	
				FY 14 Allocation	0	
				FY 15 Budget	0	Work Plan TBD
				FY 16 Budget	TBD	
				Balance to Complete	8,856	

Great Egg Harbor and Peck Beach (Ocean City), NJ

- **Authority: Committee**
Resolution on Dec 15, 1970
under the provisions of Section
201 of P.L. 89-298 & Section
831(1) of the WRDA of 1986,
P.L. 99-662
- **Congressional District:** NJ-2
- **Non-Federal Sponsor:** New
Jersey Department of
Environmental Protection
- **Date of Project Partnership
Agreement:** 18 September 1991
- **Target Completion Date:**
2041
- **Total Estimated Cost:** \$442M
- **Federal Funds Appropriated:**
\$65.6M
- **Non-Federal Share:** \$35.3M

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Dwight Pakan
Phone: (215) 656-6785
E-mail:
Dwight.a.pakan@usace.army.mil



Shortly after the completion of initial construction, the City of Ocean City planted beach grass and installed sand fence to encourage dune growth. Years later, as shown above, continued periodic nourishment by the Corps has allowed the same area to expand into a substantial dune field.

Authorized by the Committee Resolution on December 15, 1970 under the provisions of Section 201 of P.L. 89-298. Project reauthorized with provisions for construction of separable elements under Section 831(1) of the Water Resources Development Act of 1986, P.L. 99-662.

The project consists of providing initial beach fill, with subsequent periodic nourishment, with a minimum berm width of 100 feet at an elevation of +8.0 National Geodetic Vertical Datum (NGVD). The beach fill extends from Surf Road southwest to 34th Street with a 1,000-foot taper south of 34th Street. This plan required the initial placement of approximately 6.2 million cubic yards of material and subsequent periodic nourishment of approximately 1.1 million cubic yards every 3 years. The material for the initial construction and periodic nourishment is being taken from the ebb shoal area located approximately 5,000 feet offshore of the Great Egg Harbor Inlet. This periodic dredging of the ebb shoal area will help alleviate the navigation difficulties in the inlet. Additionally, the initial construction of the project required the extension of 38 storm drain pipes.

U.S. Army Corps of Engineers, Philadelphia District

Great Egg Harbor and Peck Beach (Ocean City), NJ

- **Project Goals:** For the purpose of hurricane and storm damage reduction, this project provides a beach fill with periodic nourishment, and a berm along Surf Road southwest to 34th Street in great Egg Harbor and Peck Beach.

Between October 27 & 30, 2012, Hurricane Sandy caused significant damage to the New Jersey coast from Sandy Hook to Cape May and up the Delaware Bay. Flood Control and Coastal Emergencies (FCCE) funds under Public Law 84-99 were utilized to complete a Project Information Report (PIR). The results of the PIR determined that the project was eligible for FCCE funds to repair the project to pre-storm conditions. The PIR was approved, funding provided and the previously awarded renourishment contract was modified to complete the repairs and renourishment concurrently. Physical construction was completed in May 2013. The repairs and renourishment brought the project back to the design template.

Phase	Quantity	Costs	Complete	Comments
Initial Construction (Ph I)	2,618,000	\$10,952	Oct 1992	
Initial Construction (Ph II)	2,727,000	\$14,572	Mar 1993	
Storm Rehab	846,000	\$2,915	Jul 1993	
1st Periodic Nourishment (Ph I)	606,000	\$3,218	Dec 1994	
1st Periodic Nourishment (Ph II)	1,411,000	\$5,750	Aug 1995	
2nd Periodic	800,000	\$4,945	Oct 1997	
3rd Periodic	1,351,000	\$6,943	Dec 2000	
4th Periodic	1,600,000	\$8,314	Feb 2004	
5th Periodic	1,400,000	\$13,824	Mar 2010	Base contract info
6th Periodic	1,000,000		May 2013	
FCCE EMERGENCY (Sandy)	800,000		May 2013	
7th Periodic		Sched FY16		Dependent on adequate funds

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Construction	287,280	154,679	441,959	Allocations thru FY11	57,567	
				FY 13 Allocation	7,500	
				FY 14 Allocation	500	
				FY 15 Budget	0	Work Plan TBD
				FY 16 Budget	TBD	
				Balance to Complete	221,713	

U.S. Army Corps of Engineers, Philadelphia District

New Jersey Shore Protection, Barnegat Inlet to Little Egg Inlet, NJ

- **Authority:** Section 101 (a)(1) of the Water Resources Development Act of 2000
- **Congressional District:** NJ-2
- **Non-Federal Sponsor:** New Jersey Department of Environmental Protection
- **Date of Project Partnership Agreement:** 17 Aug 2005 (PCA)/20 Jul 2014 PPA
- **Target Completion Date:** 2055
- **Total Estimated Cost:** \$512.5M
- **Federal Funds Appropriated:** \$43.352M (incl PL 113-2 CG funds)
- **Non-Federal Share:** \$23.536M

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Keith Watson
Phone: (215) 656-6287
E-mail:
keith.d.watson@usace.army.mil



Left: Harvey Cedars Beach fill Initial Construction
Right: Harvey Cedars Completed Dune Section

Authorized under the WRDA 2000, Section 101(a) (1).

The project will provide hurricane and coastal storm damage reduction with a beachfill and dune along the oceanfront of Long Beach Island.

FY 06 funds were used to award a contract in Sep 2006 for project construction in Surf City and a portion of Ship Bottom. FY07 funds were used to complete this portion of the project. FY08 and FY09 funds were used to prepare for and award an initial construction contract at Harvey Cedars. This contract was awarded in Sep 2009 and completed in June 2010. Additionally Supplemental funds totaling \$15.7M were received in FY08. These funds were used for Munitions and Explosives of Concern (MEC) Phase III response in Surf City and are not considered project costs. MEC Phase III response was successfully completed in May 2009. FY10 funds were used for project monitoring. FY11 funds were used to award a contract in Sep 2011 to complete the Brant Beach portion of the project. Construction was completed in Jun 2012.

Between Oct 27 & 30, 2012, Hurricane Sandy caused significant damage to the New Jersey coast from Sandy Hook to Cape May and up the Delaware Bay. In response, the Disaster Relief Appropriations Act of 2013 was passed by Congress and signed into law by the President on January 29, 2013 as Public Law 113-2 (Act).

The legislation provides supplemental appropriations to address damages caused by Hurricane Sandy and to reduce future flood risk in ways that will support the long-term sustainability of the coastal ecosystem and communities, and reduce the economic costs and risks associated with large-scale flood and storm events.

As a result of the storm FCCE funds under Public Law 84-99 were used to complete a Project Information Report (PIR) & PIR Addendum for the completed portions of the

New Jersey Shore Protection, Barnegat Inlet to Little Egg Inlet, NJ

- **Project Goals:** The purpose of this project provides hurricane and coastal storm damage reduction with a beach fill and dune along the oceanfront of Long Beach Island.

project. The results of the PIR & Addendum determined that the project was eligible for FCCE funding to repair & restore the project to pre-storm conditions & design template. PL 113-2 funds were used to award a contract for the repairs and restoration Apr 2013. Repairs & restoration began in Apr 2013 with pumping complete in Aug 2013.

This project is also considered an on-going Authorized but Unconstructed project under P.L. 113-2 Disaster Relief Appropriations Act (Hurricane Sandy). The term “authorized but unconstructed project” refers to previously authorized projects for which no physical construction has occurred as well as projects that contain elements where construction has not been completed. Therefore, the remaining initial construction portions of the project may be eligible to be completed at 100% Federal with no sponsor payback.

In FY13, FY14 & FY15 \$1.3M has been received to complete the necessary steps to construct initial construction to include completion of Limited Reevaluation Report (LRR), approve and execute a new Project Partnership Agreement (PPA); acquire the necessary real estate; complete plans and specifications; and advertise and award the construction contracts. For this project a HSLRR specific to Hurricane Sandy was completed & approved which recommended moving forward with initial construction under PL 113-2. This HSLRR was used to support the development of a PPA which was executed on 20 Jul 14.

All the necessary real estate acquisitions were completed along with the plans and specifications for the contract. The contract to initiate and complete initial construction is scheduled to be awarded in early Dec 2014. Physical construction is scheduled to begin in Feb 2015. Sandy funds (PL 113-2) totaling \$149.3M has been rec'd to complete initial construction. Based on PL 113-2 initial construction will be at 100% Federal with no sponsor payback.

TIMELINE	Start	Complete	Comments
Initial Construction	Month/Year	Month/Year	Surf City
Initial Construction	Sep 2009	Spring 2010	Harvey Cedars
MEC Phase III Response	Jan 2009	May 2009	Surf City
Emergency Rehab (FCCE)	Jun 2011	Dec 2011	Surf City
Initial Construction	Mar 2012	Jun 12	Brant Beach
FCCE Emergency (Sandy)	Apr 2013	Aug 2013	
2nd Nourishment Cycle	FY20		Dependent on adequate funds

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Construction	382,169	130,284	512,453	Allocations thru FY12	41,468	
				FY 13 Allocation	584 & 650	\$650k is PL 113-2 funds
				FY 14 Allocation	500	PL 113-2 funds
				FY 15 Allocation	148,150	PL 113-2 funds
				FY 16 Budget	TBD	
				Balance to Complete	190,817	

U.S. Army Corps of Engineers, Philadelphia District


New Jersey Shore Protection, Brigantine Inlet to Great Egg Harbor Inlet, Absecon Island, NJ

- **Authority:** Water Resources Development Act of 1996
- **Congressional District:** NJ-2
- **Non-Federal Sponsor:** New Jersey Department of Environmental Protection
- **Date of Project Agreement:** 31 Jul 2003 (PCA) & 23 Jun 14 (PPA)
- **Target Completion Date:** 2053
- **Total Estimated Cost:** \$548.7M
- **Federal Funds Appropriated:** \$39.153M
- **Non-Federal Share:** \$20.545M

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Keith Watson
Phone: (215) 656-6287
E-mail:
keith.d.watson@usace.army.mil



Absecon Island - Completed Handicap Dune Crossing.

This project was authorized under the Water Resources Development Act (WRDA) of 1996.

The project provides flood and coastal storm damage reduction along Absecon Island. The selected plan includes beach fill, with a 200-foot-wide berm and a dune to elevation +14.75 feet for Atlantic City and a 100-foot wide berm and a dune to elevation 12.75 for Ventnor, Margate and Longport. The plan also includes 0.3 miles of bulkhead construction along the Absecon Inlet frontage of Atlantic City.

Initial construction of the beachfill in Atlantic City and Ventnor City was completed in Jun 2004. The second nourishment cycle was scheduled for FY07 but did not receive funding. Funding provided in FY08, FY09 and FY10 were inadequate to initiate the second nourishment cycle. FY11 funds were used to award a contract to complete the 2nd renourishment cycle. The contract was awarded in Sep 2011 with construction completed in Jun 2012. FY12 funds were used for project monitoring and completion of the Plans & Specifications for the construction of the initial section of the Atlantic City bulkhead. This contract was originally advertised on 28 Aug 2012. However, based on contractor questions and necessary design changes in light of Hurricane Sandy in Oct 2012 the advertisement was delayed.

Between Oct 27 & 30, 2012, Hurricane Sandy caused significant damage to the New Jersey coast from Sandy Hook to Cape May and up the Delaware Bay. In response, the Disaster Relief Appropriations Act of 2013 was passed by Congress and signed into law by the President on January 29, 2013 as Public Law 113-2 (Act).

The legislation provides supplemental appropriations to address damages caused by Hurricane Sandy and to reduce future flood risk in ways that will support the long-term sustainability of the coastal ecosystem and communities, and reduce the economic costs and risks associated with large-scale flood and storm events.

U.S. Army Corps of Engineers, Philadelphia District

New Jersey Shore Protection, Brigantine Inlet to Great Egg Harbor Inlet, Absecon Island, NJ

- **Project Goals:** The purpose of this project provides hurricane and coastal storm damage reduction along Absecon Island, beach fills with berm. and dunes.

As a result of the storm FCCE funds under Public Law 84-99 were used to complete a Project Information Report (PIR) & PIR Addendum for the completed portions of the project. The results of the PIR & Addendum determined that the project was eligible for FCCE funding to repair & restore the project to pre-storm conditions & design template. PL 113-2 funds were used to award a contract for the repairs and restoration Apr 2013. Repairs & restoration began in Jul 2013 with pumping complete on 12 Dec 2013. Outfall repairs are scheduled to be completed in Dec 2014.

This project is also considered an on-going Authorized but Unconstructed project under P.L. 113-2 Disaster Relief Appropriations Act (Hurricane Sandy). The term “authorized but unconstructed project” refers to previously authorized projects for which no physical construction has occurred as well as projects that contain elements where construction has not been completed. Therefore, the remaining initial construction portions of the project may be eligible to be completed at 100% Federal with no sponsor payback. These components include Atlantic City Bulkhead and beachfills at Margate & Longport.

In FY13, FY14 & FY15 \$950K has been received to complete the necessary steps to construct initial construction to include completion of Limited Reevaluation Report (LRR), approve and execute a new Project Partnership Agreement (PPA); acquire the necessary real estate; complete plans and specifications; and advertise and award the construction contracts. For this project a HSLRR specific to Hurricane Sandy was completed & approved which recommended moving forward with initial construction under PL 113-2. This HSLRR was used to support the development of a PPA which was executed on 23 Jun 14.

All the necessary real estate acquisitions were completed along with the plans and specifications for the Beachfill & bulkhead contracts. The contracts to initiate and complete initial construction are scheduled to be awarded in Nov 2014. Physical construction is scheduled to begin in Jan 2015. Sandy funds (PL 113-2) totaling \$72.95M have been rec'd to complete initial construction. Based on PL 113-2 initial construction will be at 100% Federal with no sponsor payback.

Timeline	Start	Complete	Comments
Initial Construction		Jun 2004	
2nd Periodic Nourishment Cycle	Mar 2012	Jun 2012	
FCCE EMERGENCY (Sandy)	Jul 2013	Dec 2013	Outfalls to be completed in Dec 13
3rd Periodic Nourishment Cycle	Sched for FY16		Atlantic City & Ventnor—Dependent on adequate funds

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000) Regular CG Funding		
Construction	382,476	166,195	548,671	Allocations thru FY11	38,153	
				FY 13 Allocation	50 & 550	\$550K is PL 113-2 funds
				FY 14 Allocation	250	PL 113-2 funds
				FY 15 Budget	72,150	PL 113-2 funds
				FY 16 Budget	TBD	
				Balance to Complete	271,323	

U.S. Army Corps of Engineers, Philadelphia District

New Jersey Shore Protection, Brigantine Inlet to Great Egg Harbor Inlet, Brigantine Island, NJ

- **Authority:** Water Resources Development Act of 1999
- **Congressional District:** NJ-2
- **Non-Federal Sponsor:** New Jersey Department of Environmental Protection
- **Date of Project Partnership Agreement:** 10 September 2004
- **Target Completion Date:** 2054
- **Total Estimated Cost:** \$49.5M
- **Federal Funds Appropriated:** \$7.570M
- **Non-Federal Share:** \$4.033M

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Keith Watson
Phone: (215) 656-6287
E-mail:
keith.d.watson@usace.army.mil



Left: Initial Storm Damage Reduction Beach Construction - Brigantine Island.

Right: Aerial Photo of the Completed Storm Damage Reduction Beach fill – Brigantine Island.

This project is authorized by the Water Resources Development Act (WRDA) of 1999.

The project provides flood and coastal storm damage reduction along Brigantine Island, utilizing sand from an offshore borrow source. The project will consist of berm and dune restoration along approximately 1.8 miles of coastline fronting the northern third of the city. The initial project construction cost is estimated at approximately \$4.5 million.

FY 04, 05, & 06 funds were used to complete initial construction. The beachfill portion of the project was completed in February 2006. Dune grass, sand fencing and crossovers were also completed. FY11 funds were used for project monitoring. FY12 funds were used to award a contract to complete the 2nd renourishment cycle. The contract was awarded in September 2012 and completed in February 2013.

U.S. Army Corps of Engineers, Philadelphia District

New Jersey Shore Protection, Brigantine Inlet to Great Egg Harbor Inlet, Brigantine Island, NJ

- **Project Goals:** The purpose of this project provides hurricane and coastal storm damage reduction along Brigantine Island, consisting of a berm and dune restoration.

Between October 27 & 30, 2012, Hurricane Sandy caused significant damage to the New Jersey coast from Sandy Hook to Cape May and up the Delaware Bay. Flood Control and Coastal Emergencies (FCCE) funds under Public Law 84-99 were used to complete a Project Information Report (PIR). The results of the PIR determined that the project was eligible for FCCE funding to repair the project to pre-storm conditions. PIR was approved, funding provided and the previously awarded renourishment contract was modified to complete the repairs and renourishment concurrently. Pumping began in January 2013 and completed in February 2013.

Additionally, in response to P.L. 113-2 Disaster Relief Appropriations Act, a PIR Addendum was completed to determine whether the project was eligible for FCCE funding under P.L. 113-2 to restore the project to design template. This Addendum was approved. The previously awarded renourishment contract was modified to complete the restoration. The pumping of sand was completed in June 2013 and the project was complete in July 2013.

TIMELINE	Start	Complete	Comments
Initial Construction		Feb 2006	
FCCE Emergency Rehab	Sep 2011	Dec 2011	
2nd Periodic Nourishment Cycle	Jan 2013	Feb 2013	Sand pumping
FCCE EMERGENCY (Sandy)	Jan 2013	Jul 2013	
3rd Periodic Nourishment Cycle	Sched FY19		Dependent on adequate funding

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Construction	32,162	17,318	49,480	Allocations thru FY12	7,490	
				FY 13 Allocation	80	
				FY 14 Allocation	0	
				FY 15 Budget	0	Work Plan TBD
				FY 16 Budget	TBD	
				Balance to Complete	24,592	

U.S. ARMY CORPS OF ENGINEERS, PHILADELPHIA DISTRICT

New Jersey Shore Protection, Great Egg Harbor Inlet to Townsends Inlet, NJ

- **Authority:** Section 1001 (30) Water Resources Development Act of 2007
- **Congressional District:** NJ-2
- **Non-Federal Sponsor:** New Jersey Department of Environmental Protection
- **Date of Project Partnership Agreement:** 23 Jun 14
- **Target Completion Date:** 2064
- **Total Estimated Cost:** \$400.771M
- **Federal Funds Appropriated:** \$72.542M
- **Non-Federal Share:** \$348K

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Dwight Pakan

Phone: (215) 656-6785

E-mail:

dwight.a.pakan@usace.army.mil



Water lapping close to the road demonstrates the need for the project. Initial construction has not yet commenced.

This project is authorized under Section 1001 (30) of the Water Resources Development Act of 2007.

The study investigated flood and coastal storm damage effects with a view toward reducing impacts from coastal erosion and storms. The recommended plan calls for construction of a beach fill with a berm and dune along the study area oceanfront utilizing sand from an offshore borrow source and periodic nourishment for a period of 50 years.

PED was completed in FY05. Chief of Engineer's Report was signed on 24 October 2006. The project was authorized in the 2007 Water Resources Development Act. The Record of Decision was signed on 18 October 2011.

Between October 27 & 30, 2012, Hurricane Sandy significantly damaged the New Jersey coast from Sandy Hook to Cape May and up the Delaware Bay. In response, the Disaster Relief Appropriations Act of 2013 was passed by Congress and signed into law by the President on January 29, 2013 as Public Law 113-2 (Act).

The legislation provides supplemental appropriations to address damages caused by Hurricane Sandy and to reduce future flood risk in ways that will support the long-term sustainability of the coastal ecosystem and communities, and reduce the economic costs and risks associated with large-scale flood and storm events.

U.S. ARMY CORPS OF ENGINEERS, PHILADELPHIA DISTRICT

New Jersey Shore Protection, Great Egg Harbor Inlet to Townsends Inlet, NJ

- **Project Goals:** The purpose of this project investigated hurricane and coastal storm damage effects with a view toward reducing impacts from coastal erosion and storms.

This project was determined to be eligible for P.L. 113-2 2013 Disaster Relief Appropriations Act (Hurricane Sandy) funds as an Authorized but Unconstructed (ABU) project. The term “authorized but unconstructed project” refers to previously authorized projects for which no physical construction has occurred as well as projects that contain elements where construction has not been completed. Additionally this project is considered an on-going ABU project under P.L. 113-2. Therefore, the remaining initial construction portions of the project are eligible to be completed at 100% Federal with no sponsor payback.

In FY13, FY14 & FY15 \$70.6M has been received to complete the necessary steps to construct initial construction to include completion of Limited Reevaluation Report (LRR), approve and execute a new Project Partnership Agreement; acquire the necessary real estate; complete plans and specifications; and advertise and award the construction contracts.

A LRR is a post authorization study that evaluates a specific portion of the approved plan under current policies, criteria and guidelines, and may be limited to economics, environmental effects or, in rare cases, project formulation. A LRR documents the results of the analysis undertaken.

For this project a HSLRR specific to Hurricane Sandy was completed & approved which recommended moving forward with initial construction under PL 113-2. This HSLRR was used to support the development of a PPA which was executed on 23 Jun 14.

All the necessary real estate acquisitions were completed along with the plans and specifications for the contract. The contract to initiate and complete initial construction was awarded on 10 November 2014. Physical construction is scheduled to begin in January 2015. Sandy funds (PL 113-2) totaling \$70.6M have been received to complete initial construction. Based on PL 113-2 initial construction will be at 100% Federal with no sponsor payback.

Timeline	Start	Complete	Comments
Initial Construction	Jan 2015	TBD	Award scheduled for Nov 2015

Total Estimated Project Cost (\$000)	FED-ERAL	NON-FED-ERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Initial Construction	241,282	159,489	400,771	Allocations thru FY12	1,942	
				FY 13 Allocation	250	PL 113-2 Funds
				FY 14 Allocation	350	PL 113-2 Funds
				FY 15 Budget	70,000	PL 113-2 Funds
				FY 16 Budget	TBD	
				Balance to Complete	168,740	

U.S. ARMY CORPS OF ENGINEERS, PHILADELPHIA DISTRICT

New Jersey Shore Protection, Lower Cape May Meadows-Cape May Point, NJ

- **Authority:** Title I, Section 101 (a)(25) of the Water Resources Development Act of 1999
- **Congressional District:** NJ-2
- **Non-Federal Sponsor:** New Jersey Department of Environmental Protection
- **Date of Project Partnership Agreement:** 28 July 2003
- **Target Completion Date:** 2054
- **Total Estimated Cost:** \$84.3M
- **Federal Funds Appropriated:** \$35.6M
- **Non-Federal Share:** \$9.7M

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Dwight Pakan

Phone: (215) 656-6785

E-mail:

dwight.a.pakan@usace.army.mil



Left: Beach and wetlands that were lost to long-term erosion have been restored, and the dune line has been reconstructed seaward.

Right: Beach is restored in the Borough of Cape May Point

The Lower Cape May Meadows – Cape May Point project was authorized for construction by Title I, Section 101 (a) (25) of WRDA 1999.

Lower Cape May Meadows Project for the purposes of ecosystem restoration, hurricane and coastal storm damage reduction and navigation mitigation is approximately 350 acres in area containing Cape May Point State Park and the Nature Conservancy's Cape May Migratory Bird Refuge. The Meadows consists of important coastal freshwater wetlands, which are vital resting areas for shorebirds and birds of prey during their seasonal migration along the Atlantic flyway. The project restores and protects fish and wildlife habitat and provides flood and storm damage reduction throughout the entire study area. This project was completed on 15 June 2007.

New Jersey Shore Protection, Lower Cape May Meadows-Cape May Point, NJ

- **Project Goals:** The purpose of this project provides ecosystem restoration, hurricane and coastal storm damage reduction and navigation mitigation in an area containing Cape May Point State Park and the Nature Conservancy's Cape May Migratory Bird Refuge.

FY 08 funds were used to award a contract to initiate the 2nd periodic nourishment cycle. This contract was completed in March 2009. FY 11 funds in the amount of \$8,920,000 were used for project monitoring and to continue the 2nd periodic nourishment cycle. The contract to continue the 2nd periodic nourishment cycle was awarded on 5 November 2010. Physical construction began in December 2010 and was completed in February 2011. FY12 funds were used to award a contract to complete the 2nd renourishment cycle. The contract was awarded in September 2012. Physical construction began in November 2012 with sand pumping completed in January 2013. Other project features will be completed by May 2013.

Between October 27 & 30, 2012, Hurricane Sandy caused significant damage to the New Jersey coast from Sandy Hook to Cape May and up the Delaware Bay. Flood Control and Coastal Emergencies (FCCE) funds under Public Law 84-99 were used to complete a Project Information Report (PIR). The results of the PIR determined that the recent renourishment brought the project back to design template. Therefore it was not eligible for PL 84-99 funding.

The 3rd periodic nourishment cycle is currently scheduled for FY16. This is based on a 4 year renourishment cycle.

TIMELINE	Start	Complete	Comments
Initial Construction		Jun 2007	Beach fill
Initial Construction		Jun 2007	Environmental Restoration
Continue 2nd Periodic Nourishment Cycle	Dec 2010	Feb 2011	
Complete 2nd Periodic Nourishment Cycle	Nov 2012	Jan 2013	Pumping complete.
Complete 3rd Periodic Nourishment Cycle			Scheduled for FY16

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Construction	66,913	17,363	84,276	Allocations thru FY11	34,762	
				FY 12 Allocation	7,497	
				FY 13 Allocation	399	
				FY 14 Allocation	400	
				FY 15 Budget	0	Work Plan TBD
				FY 16 Budget	TBD	
				Balance to Complete	23,855	

New Jersey Shore Protection, Manasquan Inlet to Barnegat Inlet, NJ

- **Authority:** Section 1001 (32) of the Water Resources Development Act of 2007
- **Congressional District:** NJ-3, NJ-4
- **Non-Federal Sponsor:** New Jersey Department of Environmental Protection
- **Date of Project Partnership Agreement:** 18 Jul 14
- **Target Completion Date:** 2065
- **Total Estimated Cost:** \$512M
- **Federal Funds Appropriated:** \$855K
- **Non-Federal Share:** \$337,000

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Keith Watson

Phone: (215) 656-6287

E-mail:

keith.d.watson@usace.army.mil



Mantoloking New Jersey without-project conditions. (Before Hurricane Sandy)

This project was authorized by Section 1001 (32) of the Water Resources Development Act of 2007.

The study investigated flood and coastal storm damage effects with a view toward reducing impacts from coastal erosion and storms. The recommended plan calls for construction of a beach fill with a berm and dune along the study area oceanfront utilizing sand from an offshore borrow source and periodic nourishment for a period of 50 years. Initial fill requirements would be about 10 million cubic yards, with periodic nourishment at 4-year intervals with about 1 million cubic yards placed.

The Chief of Engineers Report was completed in December 2003. This project was authorized in the 2007 Water Resources Development Act (WRDA).

Between October 27 & 30, 2012, Hurricane Sandy significantly damaged the New Jersey coast from Sandy Hook to Cape May and up the Delaware Bay. This project was hit especially hard with a breach in Mantoloking and significant damage to Seaside Heights, Mantoloking, Ortley Beach, Lavallette and Seaside Park. Significant damage also occurred to piers, boardwalks, amusements, residential and commercial properties. In response, the Disaster Relief Appropriations Act of 2013 was passed by Congress and signed into law by the President on January 29, 2013 as Public Law 113-2 (Act).

The legislation provides supplemental appropriations to address damages caused by Hurricane Sandy and to reduce future flood risk in ways that will support the long-term sustainability of the coastal ecosystem and communities, and reduce the economic costs and risks associated with large-scale flood and storm events.

U.S. ARMY CORPS OF ENGINEERS, PHILADELPHIA DISTRICT

New Jersey Shore Protection, Manasquan Inlet to Barnegat Inlet, NJ

- **Project Goals:** The purpose of this project investigated hurricane and coastal storm damage reduction, and recommendation of a beach fill. With a berm and dune and a periodic nourishment for a period of 50 years.

This project was determined to be eligible for P.L. 113-2 2013 Disaster Relief Appropriations Act (Hurricane Sandy) funds as an Authorized but Unconstructed project. The term “authorized but unconstructed project” refers to previously authorized projects for which no physical construction has occurred as well as projects that contain elements where construction has not been completed.

In FY13 & FY14 \$1,750,000 in PL 113-2 funds were provided to begin the process towards initiation and completion of initial construction. These funds are being used to complete the necessary steps towards initial construction. These steps include completion of the Limited Reevaluation Report (LRR); develop, approve and execute the Project Partnership Agreement; acquire the necessary real estate; complete plans and specifications; and advertise and award the construction contract.

A LRR is a post authorization study that evaluates a specific portion of the approved plan under current policies, criteria and guidelines, and may be limited to economics, environmental effects or, in rare cases, project formulation. A LRR documents the results of the analysis undertaken.

For this project a HSLRR specific to Hurricane Sandy was completed & approved which recommended moving forward with initial construction under PL 113-2. This HSLRR was used to support the development of a PPA which was executed on 18 July 2014.

The sponsor is currently acquiring the necessary real estate as the plans & specifications for the construction contract are being completed. Advertisement of the construction contract is currently scheduled for Dec 2014. Contract is scheduled for award in Feb 2015. PL 113-2 CG funds will be utilized to complete initial construction at 100% Federal. Initial construction is currently estimated at \$167M. Based on PL 113-2 this project requires the non-Federal sponsor to reimbursed 35% (~\$58M) of the initial construction cost.

Timeline	Start	Complete	Comments
Initial Construction	TBD		Initiation sched for Spring 2015

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Construction	280,132	232,596	512,728	Allocations thru FY11	855	
				FY 13 Allocation	1,050	PL 113-2 Funds
				FY 14 Allocation	700	PL 113-2 Funds
				FY 15 Budget	0	Work Plan TBD
				FY 16 Budget	TBD	
				Balance to Complete	277,527	

New Jersey Shore Protection, Townsends Inlet to Cape May Inlet, NJ

- **Authority:** Section 101 (a)(26) of the Water Resources Development Act of 1999.
- **Congressional District:** NJ-2
- **Non-Federal Sponsor:** New Jersey Department of Environmental Protection
- **Date of Project Partnership Agreement:** 8 March 2002
- **Target Completion Date:** 2052
- **Total Estimated Cost:** \$267.4M
- **Federal Funds Appropriated:** \$60.553M
- **Non-Federal Share:** \$33.441M

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Keith Watson

Phone: (215) 656-6287

E-mail:

keith.d.watson@usace.army.mil



Left: Avalon Seawall During construction.
Right: Avalon Seawall Completed Section

Authorized under the WRDA 1999, Section 101(a)(26).

The recommended plan for flood and coastal storm damage reduction includes: (1) 4.3 miles of beach fill with a berm width of 150-feet and a dune crest at +14.75 feet NAVD, with periodic nourishment at 3 year intervals; (2) 2.2 miles of seawall construction along the Townsends Inlet frontage of Avalon and the Hereford Inlet frontage of North Wildwood; (3) ecosystem restoration of approximately 116 acres of natural barrier island habitat at Stone Harbor Point including beach fill and dune construction. The restoration includes the planting of approximately 56 acres of bayberry and red cedar roosting habitat.

The initial beachfill construction within Avalon and Stone Harbor was completed in FY03. Initial construction contracts were awarded for both the Avalon and North Wildwood seawalls in FY04. Construction of both the Avalon (September 2006) and Hereford (June 2009) Seawalls are complete. These seawalls were completed utilizing FY 05, 06, 07 and 08 funds. The 2nd nourishment cycle was scheduled for FY07. However, re-nourishment did not proceed due to inadequate funding. FY11 funds were also inadequate to proceed with initiation of the 2nd nourishment cycle. A small portion of the funds were used for project monitoring. Additionally in FY09 \$1.5M in Emergency Supplemental funds were used to initiate and complete a truck-fill operation in Avalon.

U.S. ARMY CORPS OF ENGINEERS, PHILADELPHIA DISTRICT

New Jersey Shore Protection, Townsends Inlet to Cape May Inlet, NJ

- **Project Goals:** The purpose of this project provides hurricane and coastal storm damage reduction, including a beach fill with a berm and dune, with a periodic nourishment at three year intervals.

As a result of Hurricane Irene in August 2011 \$40,000 in FCCE funds were provided to complete a Project Information Report under Public Law 84-99. The PIR completed in March 2012 determined that the project met the requirements of PL84-99 and was eligible for FCCE funding. A contract to repair the project was awarded in September 2012. Physical construction began in December 2012 and completed in Jul 2013.

Between October 27 & 30, 2012, Hurricane Sandy caused significant damage to the New Jersey coast from Sandy Hook to Cape May and up the Delaware Bay. FCCE under PL 84-99 were again used to complete a PIR Addendum to the Hurricane Irene PIR. The results of the PIR determined that the project was eligible for FCCE funding to repair the project to pre-storm conditions. Therefore, the previously awarded Hurricane Irene repair contract was modified to complete the repairs for Hurricanes Irene & Sandy concurrently. Additionally, in response to P.L. 113-2 DRAA, a second PIR Addendum was completed to determine whether the project was eligible for FCCE funding under P.L. 113-2 to restore the project to design template. This Addendum was approved. The contract was further modified to complete the restorations. Pumping of sand was completed in July 2013. Repairs to Hereford Seawall were completed in April 2014.


Timeline	Start	Complete	Comments
Initial Construction		Jul 2002	Beach fill
Initial Construction		Jun 2009	Avalon & Hereford Seawalls
FCCE Emergency Rehab (Nor'Ida Nov 09)	Apr 2011	Dec 2011	Pumping completed in Jun 2011
FCCE EMERGENCY Rehab (Hurricane Irene & Sandy)	Dec 2012	Apr 2014	Pumping completed in Jul 2013. Hereford Seawall completed Apr 2014
2nd Periodic Nourishment Cycle	2016		Dependent on adequate funds.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Construction	172,810	94,583	267,393	Allocations thru FY12	33,441	
				FY 13 Allocation	0	
				FY 14 Allocation	0	
				FY 15 Budget	0	Work Plan TBD
				FY 16 Budget	TBD	
				Balance to Complete	139,369	

U.S. ARMY CORPS OF ENGINEERS, PHILADELPHIA DISTRICT

Southeastern PA Environmental Improvements Program, Bucks, Chester, Delaware, Montgomery & Philadelphia Counties, PA

- **Authority:** Section 566 of the Water Resources Development Act of 1996.
- **Congressional District:** PA-1, PA-2, PA-6, PA-7, PA-8, PA-13, PA-15, PA-16
- **Non-Federal Sponsor:** see individual projects for specific project locations.
- **Federal Funds Appropriated (To Date):** \$12M (Authorized to \$25M)
- **Non-Federal Share:** 25%



Authorized under Section 566 of the Water Resources Development Act (WRDA) of 1996, as amended.

Funding for this authority is at the sole discretion of Congress through Congressionally Directed Spending and is not part of the USACE annual budget. The Southeastern Pennsylvania Environmental Improvement Program, authorized by Section 566 of WRDA 1996, as amended, provides design and construction assistance to non-Federal interests for carrying out water related environmental infrastructure, and resource protection and development projects in southeastern Pennsylvania, including projects for wastewater treatment and related facilities, water supply and related facilities, and surface water resource protection and development. Section 552 of WRDA 1999 amended the authority to include environmental restoration as an authorized project purpose under this program. The process consists of three phases: (1) Project Approval (2) Project Design, and (3) Project Construction. All phases are costs-shared with a non-Federal sponsor with the sponsor providing 25% of the total project costs.

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Program Manager
Erik Rourke
Phone: (215) 656-6616
E-mail:
erik.j.rourke@usace.army.mil

U.S. ARMY CORPS OF ENGINEERS, PHILADELPHIA DISTRICT

Southeastern PA Environmental Improvements Program, Bucks, Chester, Delaware, Montgomery & Philadelphia Counties, PA

- Project Goals:** The purpose of these projects are to provide design and construction assistance to non-Federal interests for carrying out water related environmental infrastructure, ecosystem restoration and resource protection and development projects in southeastern Pennsylvania.

Project	Sponsor	Status	Program Funding						
			FY06	FY08	FY09	FY10	FY12	FY14	FY15
Chester, Delaware and Montgomery County Watershed	Pennsylvania Department of Environmental Protection	Design Phase			120 399*	0	0	0	TBD
Cobbs Creek Fish Passage Restoration	Philadelphia Water Department	Design Phase	28		80*	0	0	1,500	TBD
Cobbs Creek Habitat Restoration	Philadelphia Water Department	Construction	10		239 254*	0	2,300	0	TBD
Hatfield Borough Sewer Improvements	Hatfield Borough	Close Out		236		0	0	0	TBD
Mill Creek Diversion	Philadelphia Water Department	Close Out	522			0	0	0	TBD
Sandyford Run	Philadelphia Water Department	Inactive	0	0	0	242	0	0	TBD
Tacony Creek Ecological Improvements	Philadelphia Water Department	Close Out	18	492	478 1,832*	388	0	0	TBD
Whitpain Township	TBD	Inactive		49		0	0	0	TBD
Total Funding			594	777	837 2,567*	630	2,300	1,500	TBD

Zero funding received in FY07, FY11 and FY 13

**Stimulus Funds Received in addition to normal FY09 funding*


Chester, Delaware & Montgomery County Streams

- **Authority:** Section 566 of the Water Resources Development Act of 1996.
- **Congressional District:** PA-7, PA-16
- **Non-Federal Sponsor:** Pennsylvania Department of Environmental Protection (PADEP)
- **Date of Project Agreement:** 17 August 2010
- **Target Completion Date:** TBD
- **Total Estimated Cost:** TBD
- **Federal Funds Expended:** \$501,000
- **Non-Federal Share:** 25%

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Erik Rourke
Phone: (215) 656-6616
E-mail:
erik.j.rourke@usace.army.mil



Project area for the development of the decision support tool and project alternatives. The project area is divided into 4 sub-basins based on similar characteristics.

Many Chester, Delaware and Montgomery County streams are in need of assistance to restore their environmental conditions including habitat and water quality. The objective of this effort is to develop preliminary designs for multiple environmental improvement projects that address watershed problems in Chester, Delaware and Montgomery Counties, Pennsylvania. The approach follows an Integrated Water Resource Management principle to ensure project designs address system-wide problems and issues and result in a comprehensive watershed solution.

This project involves evaluating a wide range of parameters including but not limited to sedimentation, erosion, aquatic habitat, ecosystem restoration and improvement, point and non-point source pollution and flood damage reduction. The final product will contain prioritized preliminary designs (30% designs), including preliminary project costs, and a detailed implementation report for a holistic solution to the degradation of the environmental systems within Chester, Delaware and Montgomery Counties.


Efforts to date include the development of a GIS based decision support tool (DST) to assist in prioritizing needs throughout the watershed. The DST is customizable based on user input and is currently available for use by local communities.

U.S. ARMY CORPS OF ENGINEERS, PHILADELPHIA DISTRICT

Chester, Delaware & Montgomery County Streams

- Project Goals:** The purpose of this project is to develop preliminary designs for multiple environmental improvement projects that address watershed problems in Chester, Delaware and Montgomery Counties, Pennsylvania.

Available funding will not support the project moving into additional phases including plan formulation and project design. Additional non-Federal cost-share from PADEP is also required.



Screenshot from the Decision Support Tool. This tool runs in ESRI ArcGIS and combines hundreds of calculations into a simple to use format for the novice and advanced GIS users.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Initial assessment and Fact-sheet	9	3	12	Allocations thru FY11	519	
Design Agreement	21	7	28	FY 12 Allocation	0	
Decision Support Tool	471	157	628	FY 13 Allocation	0	
Plans & Specifications *	TBD	TBD	TBD	FY 14 Allocation	0	
Construction	TBD	TBD	TBD	FY 15 Budget	TBD	
				Balance to Complete	TBD	
				*\$12K transferred to other Section 566 projects		

Cobbs Creek Fish Passage

- **Authority:** Section 566 of the Water Resources Development Act of 1996.
- **Congressional District:** PA-1, PA-2
- **Non-Federal Sponsor:** Philadelphia Water Department
- **Date of Project Agreement:** 6 August 2009
- **Target Completion Date:** FY2015
- **Total Estimated Cost:** \$575,000 (design) & \$2M (construction)
- **Federal Funds Appropriated:** \$2,000,000
- **Non-Federal Share:** 25%

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Scott Sanderson

Phone: (215) 656-6571

E-mail:

scott.a.sanderson@usace.army.mil



The Woodland Avenue Dam is the first impediment along Cobbs Creek preventing fish passage. Stored sediment behind the dam must be controlled during removal to prevent adverse upstream impacts.

In August 2009, PWD and the Corps partnered to investigate, select, design and construct the best alternative to reestablish fish passage along Cobbs Creek at the Woodland Dam. Through the Corps' planning process and following the National Environmental Policy Act (NEPA) the project team began to determine the feasibility of the following fish passage alternatives:

- No Action
- Dam Removal (Full)
- Dam Removal (Partial)
- Fish Ladder

The Woodland Dam is located just upstream of the Woodland Avenue Bridge across Cobbs Creek. The potential limits of disturbance from the project extend from the bridge upstream approximately 1,050 feet. The project area is within property contained in the Fairmount Park System. Portions of the project area extend in Delaware County, Pennsylvania. The Woodland Dam is located approximately 5.4 miles downstream of the confluence of Cobbs Creek and Indian Creek. The dam is also the first impediment to fish passage along Cobbs Creek.

Modification or removal of a small dam on Cobbs Creek near Island Avenue and Woodland Avenue would restore fish passage and improve the aquatic habit along this stream. The Woodland Dam, also known as Old Swedes Mill, is a low concrete structure managed by the Philadelphia

U.S. ARMY CORPS OF ENGINEERS, PHILADELPHIA DISTRICT

Cobbs Creek Fish Passage

- Project Goals:** The purpose of this project is to investigate, select, and construct the best alternative to reestablish fish passage on Cobbs Creek.

The Corps is currently finalizing the Plans and Specifications for final review by PWD. The project will include full removal of the dam plus stream restoration for approximately 1,000 feet upstream of the dam necessary to stabilize the channel.

Following additional reviews by the City, the Corps will pursue a construction agreement with PWD to build the project in FY2015. Federal funding is sufficient to complete this effort.



Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Initial assessment and Fact-sheet	9	3	12	Allocations thru FY11	498	
Design Agreement	18	6	24	FY 12 Allocation	0	
Decision Support Tool	100	33	133	FY 13 Allocation	0	
Plans & Specifications	300	100	400	FY 14 Budget	1,500	
Construction	1,500	500	2,000	FY 15 Budget	TBD	
				Balance to Complete	0	

Cobbs Creek Watershed Habitat Restoration

- **Authority:** Section 566 of the Water Resources Development Act of 1996.
- **Congressional District:** PA-1, PA-2
- **Non-Federal Sponsor:** Philadelphia Water Department
- **Date of Project Agreement:** 19 January 2010
- **Target Completion Date:** May 2015
- **Total Estimated Cost:** \$4.1M
- **Federal Funds Appropriated:** \$3.6M
- **Non-Federal Share:** 25%

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Erik Rourke
Phone: (215) 656-6616
E-mail:
erik.j.rourke@usace.army.mil



The project will reduce the combined sewer overflow volume from this location by approximately 58% and the annual number of occurrences from 24 to 3.

During storm events, the flow within combined sewer typically surpass their normal capacity causing excess flow to discharge directly into adjacent waterways. This was the case at Morris Park near the confluence of the West and East Branches of Indian Creek. The urbanization of this watershed consequently increased storm flows and contributed to sedimentation and debris accumulation within the sewer system leading to frequent flooding of the area during minor storm events. The West Branch of Indian Creek entered the combined sewer system upstream of City owned tennis courts in Morris Park, between Brockton and Ruskin Roads. The project included the design and construction a new stream channel to remove the West Branch from the combined system thereby reducing sewer overflow events, decreasing flooding of the park by providing an alternate route for the water, and restoring the stream to a more natural state.

Additionally, the project involved modifying the existing infrastructure to create additional combined sewage overflow storage within the existing structure. This re-use of existing infrastructure is not only a cost effective measure, but will also reduce the volume of discharges by an estimated 58%.

Cobbs Creek Watershed Habitat Restoration

- Project Goals:** The purpose of this project provides design and construction a new stream channel to the East Branch of Indian Creek that bypasses the sewer system. This will remove the flow of the West Branch of Indian Creek from the combined sewer thereby reducing sewer overflow events, decreasing flooding of the park by providing an alternate route for the water, and restoring the stream to a more natural state.

Construction began in December 2012 and is expected to be complete in May 2015. The majority of construction was completed in 2014 with the remaining elements to be completed in the spring of 2015 following the expiration of warranty elements within the existing culvert.



Temple University Libraries, Urban Archives



Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Init. Appraisal Report	10	0	0	Allocations thru FY11	503	
Design Agreement	12	4	16	FY 12 Allocation	2,300	
Final Design	400	133	533	FY 13 Allocation	0	
Construction	2,325	775	3,100	FY 14 Allocation	0	
				FY 15 Budget	0	
				Balance to Complete	0	
				*\$700K transferred into the project from other Section 566 to support construction.		

U.S. Army Corps of Engineers, Philadelphia District

Delaware River Main Channel Deepening, DE, NJ, & PA

- **Authority:** WRDA 1992, WRDA 1999 & WRDA 2000.
- **Congressional District:** DE-AL, NJ-1, NJ-2, PA-1, PA-7, PA-13
- **Non-Federal Sponsor:** Philadelphia Regional Port Authority (PRPA)
- **Date of Project Partnership Agreement:** 23 June 2008
- **Target Completion Date:** TBD
- **Total Estimated Cost:** \$334M
- **Federal Funds Appropriated:** \$146.493M (incl FY15 CRA funds of \$35.0M)
- **Non-Federal Share:** \$72.309M (incl FY15 match)

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Scott Evans
Phone: (215) 656-6680
E-mail:
scott.r.evans@usace.army.mil



The project will deepen the existing Delaware River Federal Navigation Channel from 40 to 45 feet from Philadelphia Harbor, Pa., and Beckett Street Terminal, Camden, N.J., to the mouth of the Delaware Bay.

The project was authorized for construction by Public Law 102-580, Section 101 (6) of WRDA 1992; modified by Public Law 106-53, Section 308 of WRDA 1999 and further modified by Public Law 106-541, Section 306 of WRDA 2000.

The project includes: deepening the existing Delaware River Federal Navigation Channel from 40 to 45 feet from Philadelphia, Pennsylvania, and Camden, New Jersey, to the mouth of the Delaware Bay; appropriate bend widening; partial deepening of the Marcus Hook anchorage; and relocation and addition of aids to navigation. Cutter-suction, hopper, and mechanical dredges will be used to remove material from the channel. The dredged material from the Delaware River portion of the project will be placed in Federally-owned confined upland disposal facilities. Dredged material from the Delaware Bay portion of the project will be used for two beneficial use projects.

Since FY 99, Congress has appropriated funds for project construction. The Project Partnership Agreement (PPA) between the Corps and the non-Federal sponsor, the Philadelphia Regional Port Authority (PRPA), was executed on June 23, 2008.

In October 2009, the Corps awarded a contract for the regularly scheduled maintenance dredging of the existing Federal channel. An Option for deepening Reach C (Station 182+000 to Station 242+514) was awarded in February 2010. Dredging in Reach C commenced in March 2010 and was completed in September 2010.

U.S. Army Corps of Engineers, Philadelphia District

Delaware River Main Channel Deepening, DE, NJ, & PA

- **Project Goals:** The purpose of this project provides deepening of the existing Delaware River Federal Navigation Channel, bend widening, partial deepening of the Marcus Hook anchorage; and relocation and addition of aids to navigation.

The second project construction contract awarded was to deepen the lower portion of Reach B (Station 155+000 to Station 176+000). Bids for the contract were opened on July 21, 2011, and the contract was awarded on October 6, 2011 using accelerated non-Federal funds as there were not adequate Federal funds. Dredging began in November 2011 and was completed in January 2012.

The third project construction contract awarded was to deepen the upper portion of Reach A (Station 32+755 to Station 82+700). Bids for the contract were opened on July 10, 2012, and the contract was awarded on July 31, 2012 using FY 12 funds. Dredging began in September 2012 and was completed in February 2013.

The fourth project construction contract awarded was to deepen Reach D (Station 261+000 to Station 317+000). Bids for the contract were opened on October 2, 2012, and the contract was awarded on October 18, 2012 using FY 13 CRA funds. Dredging began in February 2013 and was completed in November 2013.

The fifth project construction contract will deepen the lower portion of Reach A (Station 72+574 to Station 90+000). The contract was advertised on October 22, 2013, bids opened on December 18, 2013 and contract awarded on January 28, 2014. Construction began in July 2014 and scheduled to be completed in November 2014.

The sixth project construction contract will deepen the lower portion of Reach E (Station 432+200 to Station 512+000) with beneficial use of dredge material at Broadkill Beach. The contract was awarded on 6 June 2014. This contract utilized FY14 and FY15 CRA funds of \$35M). Construction is scheduled to begin in January 2015.

The seventh project construction contract will deepen Reach AA (Station 20+300 to Station 32+900). The contract was awarded in May 2014 using FY14 funds. Construction started in September 2014 and is scheduled to be completed in March 2015.

The remaining project construction contracts (upper Reach B, rock removal, upper Reach E) are dependent on receipt of adequate funding in FY 16 and FY 17.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Construction	222,442	111,272	333,714	Allocations thru FY12	49,577	
				FY 13 Allocation	41,916	
				FY 14 Budget	20,000	
				FY 15 Budget	35,000	Work Plan TBD
				FY 16 Budget	TBD	
				Balance to Complete	75,949	

THIS PAGE LEFT BLANK INTENTIONALLY



US ARMY CORPS OF ENGINEERS
Building Strong

US Army Corps
of Engineers
Philadelphia District

Continuing Authorities Program (CAP)

Program Authority	Description	Federal Funding Limits (incl. WRRDA 2014 changes)	
		Project	Annual Program
Section 14	Flood Control Act of 1946 (PL 79-526), as amended for emergency streambank & shoreline erosion protection for public facilities & services.	\$5,000,000	\$20,000,000
Section 103	River & Harbor Act of 1962 (PL 87-874), as amended, amends PL 727, an act approved August 13, 1946 which authorized Federal participation in the cost of protecting the shores of publicly owned property from hurricane & storm damage.	3,000,000	30,000,000
Section 107	River & Harbor Act of 1960 (PL 90-483), as amended for navigation.	10,000,000	50,000,000
Section 111	River & Harbor Act of 1968 (PL 90-483), as amended, for mitigation of shoreline erosion damage caused by Federal navigation projects.	10,000,000	N/A
Section 145	Placement of Dredged Material on beaches, Water Resources Development Act of 1976 (PL 94-587), as amended.	N/A	N/A
Section 204	Beneficial Uses of Dredged Material, Water Resources Development Act of 1992 (PL 102-580), as amended.	10,000,000	50,000,000
Section 205	Flood Control Act of 1948 (PL 80-858), as amended, for flood control.	10,000,000	55,000,000
Section 206	Aquatic Ecosystem Restoration, Water Resources Development Act of 1996 (PL 104-303), as amended.	5,000,000	50,000,000
Section 208	Flood Control Act of 1954 (PL 83-780), as amended, originally Section 2, Flood Control Act of August 28, 1937 (PL 75-406) for snagging and clearing for flood control.	500,000	7,500,000
Section 1135	Project Modifications for Improvement of the Environment, Water Resource Development Act of 1986 (PL 99-662), as amended.	10,000,000	40,000,000

Color Code	
State	Color
Delaware	Red
New Jersey	Blue
New York	Black
Pennsylvania	Green
Multiple	Purple

U.S. Army Corps of Engineers, Philadelphia District

Bethany Beach, Pennsylvania Avenue Improvement, DE

- **Authority:** Section 205 of the Flood Control Act of 1948 and PL 113-2
- **Congressional Districts:** DE-AL
- **Non-Federal Sponsor:** Town of Bethany Beach
- **Date of Feasibility Cost Share Agreement:** March 12, 2012
- **Target Completion Date:** November 2015
- **Total Estimated Cost:** \$430,000
- **Federal Funds Appropriated:** \$301,000
- **Non-Federal Share:** \$165,000

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Adrian Leary
Phone: (215) 656-6576
E-mail:
Adrian.Leary@usace.army.mil



Flooding in northern Bethany Beach during a September 2009 storm event.

The authority for this project is Section 205 of the Flood Control Act of 1948 (Public Law 80-858), as amended. Under this authority, the USACE is authorized to plan, design, and construct small flood damage reduction projects. Each project is limited to a Federal cost of not more than \$7 million, including all project-related costs for feasibility studies, planning, engineering, design, and construction.

The purpose of this study is to investigate Federal interest in providing flood damage reduction for the northern half of Bethany Beach along the back bay area where flooding occurs numerous times per year during high tide events that are accompanied by heavy rainfalls. Tidal elevations in the canals prevent runoff from attenuating into the surrounding drainage area. The ground elevation of Bethany Beach is near sea level with little difference in elevation across the community. Approximately sixty percent of the community is within the 100-year floodplain.

U.S. Army Corps of Engineers, Philadelphia District

Bethany Beach, Pennsylvania Avenue Improvement, DE

- **Project Goals:** The feasibility study is the first phase of the two-phased Corps of Engineers' planning process. The purpose of the feasibility study is to fully evaluate all reasonable solutions to the water resource problems identified in the study area. The feasibility report provides the basis for a decision on project construction.

- **Problem:** The Project Area experienced flooding for five days as a result of Hurricane Sandy. Flooding occurs multiple times per year on the northern half of the 1.2 square mile Town of Bethany Beach. The flooding is tidally related and impacts the Town through the man made canals that connect the Indian River Bay to the north and to the Little Assawoman Bay to the south.

The objectives of the Feasibility Phase of the project are to:

- Prepare the Feasibility Report for the project
- Prepare an Environmental Assessment and NEPA documentation for the project,
- Prepare a Project Management Plan (PMP) for the Design and Implementation Phase,
- Develop other supporting plans as needed for completion of the Feasibility Report.

Following the initiation of the study effort, the Philadelphia District determined that some of the potential sites for flood risk management (FRM) solutions along the man made canals were located well beyond the municipal limits of the Town. The District and the non-Federal sponsor coordinated with the Delaware Department of Natural Resources and Environmental Control (DNREC) and discussed the implications of constructing FRM solutions at the proposed locations outside of the Town. DNREC expressed support for the study and indicated that they could possibly provide funding to the NFS for use in their cost sharing with USACE. Funds were received from the Disaster Relief Appropriations Act of 2013, Public Law 113-2, enacted to assist in the recovery in the aftermath of Hurricane Sandy.

KEY ISSUES

- Funding from NFS is uncertain beyond the amount which has already been provided (\$55,000). DNREC may be able to provide funds to the NFS if there is a decision to proceed after the initial screening of alternatives.
- IEPR may be required because this is a CAP 205 study. The District will be requesting an exclusion from IEPR.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)	
				Regular	PL113-2
Feasibility	265	165	430	Allocations thru FY11	100
Design & Implementation	TBD	TBD	TBD	FY 12 Allocation	60
				FY 13 Allocation	-10
				FY 14 Allocation	-25 138
				FY 15 Budget	
				Balance to Complete	TBD

Little Mill Creek, New Castle County, DE

- **Authority:** Section 205 of the Flood Control Act of 1948
- **Congressional Districts:** DE-AL
- **Non-Federal Sponsors:** State of Delaware, Department of Natural Resources and Environmental Control, New Castle County Special Services and New Castle Conservation District
- **Date of Project Agreement:** 23 June 2009
- **Target Completion Date:** April 2015
- **Total Estimated Cost:** TBD
- **Federal Funds Appropriated:** \$7.0M
- **Non-Federal Share:** 35%

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Brian Mulvenna, P.E.
Phone: (215) 656-6599
E-mail:
brian.j.mulvenna@usace.army.mil



Flood waters from Little Mill Creek overtop Maryland Avenue at the intersection with Brookside and Germay Drives in New Castle County, DE.

This project is authorized under Section 205 of the Flood Control Act of 1948, as amended.

Residents and businesses along Little Mill Creek have experienced flooding of homes and commercial properties. Several conditions contribute to the flooding problems in the project area: decades of urbanization, short duration, high intensity storms, and long duration storms. The project area was divided into upper and lower reaches. The Upper Reach portion of the Little Mill Creek project was completed in 2008. The State of Delaware, Department of Natural Resources and Environmental Control (DNREC), the non-Federal sponsor for the project along with New Castle County and the New Castle Conservation District signed a new PPA to construct the Lower Reach channel.

The lower reach extends from the AMTRAK Railroad right of way upstream to the Delaware Route 4 (Maryland Avenue) Bridge. Work on the lower reach consists of widening and deepening the channel to increase flow capacity and reduce flood damages to over fifty businesses and commercial properties along Germay, Brookside and Mecos Drives. The channel will be deepened 3 feet and widened to a bottom width of 30 feet for a total length of 2,170 feet. The work includes removal and remediation of some minor contaminated channel and bank material.

U.S. Army Corps of Engineers, Philadelphia District

Little Mill Creek, New Castle County, DE

- **Project Goals:** The purpose of this project is to widen and deepen the existing channel to increase flow capacity and reduce flood damages to over fifty businesses and commercial properties along Germay, Brookside and Mecro Drives.

New Castle County acquired all real estate needed for construction including two parcel easements by imminent domain. Construction began in spring 2014 and is expected to be completed by early 2015.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Total Cost	7,000	2,500	9,500	Allocations thru FY11	6,833	Includes \$3M used for the construction of the upper reach
				FY 12 Allocation	-59	
				FY 13 Allocation	200	
				FY 14 Allocation	0	
				FY 15 Budget	0	
				Balance to Complete	0	

Restoration of Grassdale, New Castle County, DE

- **Authority:** Section 1135 of the Water Resources Development Act of 1986
- **Congressional Districts:** DE-AL
- **Non-Federal Sponsor:** Delaware Department of Natural Resources and Environmental Control
- **Date of Project Agreement:** TBD
- **Target Completion Date:** TBD
- **Total Estimated Cost:** \$2,600,000
- **Federal Funds Appropriated:** \$815,000
- **Non-Federal Share:** \$650,000

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Heather Jensen
Phone: (215) 656-6586
E-mail:
heather.n.jensen@usace.army.mil



The Restoration of Grassdale Project will restore degraded tidal marsh choked by the invasive reed *Phragmites*. Highly valuable wildlife habitat will be restored by re-establishing tidal flow, stabilizing eroding embankments, and creating tidal flats, near Delaware City, Delaware.

This project is authorized under Section 1135 of the Water Resources Development Act of 1986, Public Law 99-662, as amended, Project Modifications for Improvement of the Environment.

Hundreds of acres of marsh were excavated and channelized to create the Chesapeake and Delaware Canal in the early 20th century. The C&D Canal has been operated and maintained by the US Army Corps of Engineers, Philadelphia District, since 1919. The canal was widened, straightened, and deepened, dikes were built, and tide/flap gates were installed. These changes, especially the decrease in tidal flow, created ideal conditions for a highly-invasive reed, *Phragmites australis*, that eliminated the previously valuable marsh habitat. If nothing is done, the area will remain poor habitat.

The project will restore approximately 50 acres of degraded tidal marsh habitat by re-establishing tidal flow, stabilizing eroding embankments, and creating a combination of open water areas, shallow water habitats, and mud flats. The re-establishment of tidal flow will have a detrimental impact to *Phragmites*. These restored habitats will serve as foraging habitat for wading birds, waterfowl and other transient species along with a myriad of fish and wildlife species that use the nearby Pea Patch Island heronry and the Delaware Bay estuary.

Restoration of Grassdale, New Castle County, DE

- **Project Goals:** The purpose of this project is to restore approximately 50 acres of degraded tidal marsh habitat by re-establishing tidal flow, stabilizing eroding embankments, and creating a combination of open water areas, shallow water habitats, and mud flats.

FY13 funds are being used to coordinate the draft Project Partnership Agreement (PPA), update the real estate estimate and cost estimate, complete a monitoring plan, and update the Project Management Plan, re-coordinate the 2002 Environmental Assessment with environmental agencies. Additional funds (both Federal and non-Federal) are needed to finalize the project design and construction specifications and award a construction contract.

The Project Partnership Agreement must be approved and signed by the sponsor. This older project has not had a Project Partnership Agreement signed and new regulations require that the agreement be signed before additional Federal funds are allocated.

DNREC is considering the possibility of performing the real estate appraisal themselves for in-kind credit. They must provide a Scope of Work to USACE's Real Estate office for approval prior to performing the work.

A pedestrian bridge will be installed over one of the excavated channels so the public can view the restored tidal marsh and see the ecological and aesthetic benefits of the project. The project will compliment surrounding wildlife areas, such as Fort DuPont State Park, the C&D canal greenway, Lums Pond State Park, and Bethel Wildlife Management Area.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Feasibility	676	0	676	Allocations thru FY11	740	
Design & Implementation	1,274	650	1,924	FY 12 Allocation	0	
Total	1,950	650	2,600	FY 13 Allocation	50	
				FY 14 Allocation	50	
				FY 15 Budget	TBD	
				Balance to Complete	TBD	

U.S. Army Corps of Engineers, Philadelphia District

Assunpink Creek, Hamilton Township, Mercer County, NJ

- **Authority:** Section 205, Flood Control Act of 1948
- **Congressional Districts:** NJ-4 and NJ-12
- **Non-Federal Sponsor:** New Jersey Department of Environmental Protection
- **Date of Project Agreement:** May 2014
- **Target Completion Date:** September 2016
- **Total Estimated Cost:** \$600,000
- **Federal Funds Appropriated:** \$350,000
- **Non-Federal Share:** \$250,000

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Adrian Leary
Phone: (215) 656-6576
E-mail:
Adrian.Leary@usace.army.mil



Flood waters from the Assunpink Creek on Sweet Briar Avenue in Hamilton Township during an April 2007 storm event.

The authority for this project is Section 205 of the Flood Control Act of 1948 (Public Law 80-858), as amended. Under this authority, the USACE is authorized to plan, design, and construct small flood damage reduction projects. Each project is limited to a Federal cost of not more than \$10 million, including all project-related costs for feasibility studies, planning, engineering, design, and construction.

The focus of this feasibility study is the lower reach of the Assunpink and its tributaries that are located in the City of Trenton, Hamilton Township, and Lawrence Township, New Jersey. Within the study area, flooding problems are widespread. The wide floodplains of the relatively low gradient streams are subject to chronic flooding and, on several occasions, extensive flood damage has occurred. Most recently, the study area experienced record flood levels and a great deal of property damage as a result of the heavy rains brought by Hurricane Irene in August of 2011. Flooding on the Assunpink Creek that resulted from Hurricane Irene shut down the rail lines in the City of Trenton for three days. This disrupted one of the busiest parts of the nation's passenger train system between Philadelphia and New York.

This feasibility study is examining the flooding problems along the Assunpink Creek and evaluating the Federal interest in implementing flood risk management solutions.

U.S. Army Corps of Engineers, Philadelphia District

Assunpink Creek, Hamilton Township, Mercer County, NJ

- **Project Goals:** The purpose of this project is to examine potential solutions to reduce frequent flooding problems and environmental degradation.

The New Jersey Department of Environmental Protection (NJDEP) has provided the Corps with a letter of interest to act as the non-Federal sponsor for the study, with a responsibility for 50 percent of the costs of the Assunpink Creek Flood Risk Management Feasibility Study. The Feasibility Cost Share Agreement (FCSA) with NJDEP was executed in FY14. FY15 funds will be used to complete the feasibility study.



Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Feasibility	350	250	600	Allocations thru FY11	100	
Design & Implementation			TBD	FY 12 Allocation	0	
				FY 13 Allocation	0	
				FY 14 Budget	50	
				FY 15 Budget	200	
				Balance to Complete	TBD	

Assunpink Creek, Trenton, NJ

- **Authority:** Section 1135 of the WRDA 1986
- **Congressional Districts:** NJ-4, NJ-12
- **Non-Federal Sponsor:** City of Trenton, New Jersey
- **Date of Project Agreement:** September 2009
- **Target Completion Date:** 2015
- **Total Estimated Cost:** TBD
- **Federal Funds Appropriated:**
- **Non-Federal Share:** TBD

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Brian Mulvenna, P.E.
Phone: (215) 656-6599

E-mail:
brian.j.mulvenna@usace.army.mil



View of existing creek culvert looking upstream toward the historic Broad Street Bridge in downtown Trenton, NJ

This project is authorized by Section 1135 of WRDA 1986, Environmental Restoration, and encompasses demolition and removal of a 500-foot buried concrete box culvert that currently contains a section of the Assunpink Creek between Broad and Warren Streets downstream from Mill Hill Park. The culvert roof has failed on two occasions and is a public safety hazard. Day lighting of the stream will occur by completely removing the culvert roof, walls and floor, and exposing the stream to natural daylight and channel conditions. Natural channel conditions are more conducive to aquatic habitat. The new channel will improve anadromous fish migration by eliminating low-light conditions which disorient migrating fish and hinders their ability to spawn upstream.

This reach of the Assunpink Creek was the site of the second battle of Trenton during the Revolutionary War and is immediately downstream of the historic Broad Street Bridge.

U.S. Army Corps of Engineers, Philadelphia District

Assunpink Creek, Trenton, NJ

- **Project Goals:** The purpose of this project is to demolish and remove a 500-foot buried concrete box culvert to improve anadromous fish migration by eliminating low-light conditions. It also provides educational and cultural opportunities for the community as the site is the location of the Battle of the Assunpink Creek, known also as the Second Battle of Trenton during the American Revolutionary War in January, 1777.

The Corps is currently completing the 90% design and specifications set necessary to pursue and finalize permitting. The anticipation is to advertise and award a construction contract in FY2015.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Feasibility	422	105	527	Allocations thru FY11	1,002	
Design & Implementation	4,500	1,125	5,625	FY 12 Allocation	200	
				FY 13 Allocation	290	
				FY 14 Budget	50	
				FY 15 Budget	3,000	
				Balance to Complete	TBD	

U.S. Army Corps of Engineers, Philadelphia District

Barnegat Inlet Regional Sediment Management, Ocean County, New Jersey

- **Authority:** Section 204 of the Water Resources Development Act of 1992
- **Congressional Districts:** NJ-3
- **Non-Federal Sponsor:** None required
- **Date of Project Agreement:** None required
- **Target Completion Date:** TBD
- **Total Estimated Cost:** TBD
- **Federal Funds Appropriated:** \$100,000
- **Non-Federal Share:** None required

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Adrian Leary
Phone: (215) 656-6576
E-mail:
Adrian.leary@usace.army.mil



Barnegat Inlet, New Jersey

This study is authorized under Section 204 of the Water Resources Development Act of 1992, as modified by Section 2037 of WRDA 2007. This authority allows USACE to collaborate with a State in the preparation of a comprehensive State or regional sediment management plan within the boundaries of the State. This is a 100% Federally funded study only authority.

The study will develop a regional sediment management (RSM) plan for Barnegat Inlet to identify and evaluate opportunities to beneficially use dredged material from the navigation channel for the most cost effective and hydraulically advantageous near shore placement of sandy material.

U.S. Army Corps of Engineers, Philadelphia District

Barnegat Inlet Regional Sediment Management Ocean County, New Jersey

- **Project Goals:** The purpose of this project is to develop a regional sediment management plan for Barnegat Inlet and to identify and evaluate opportunities to use dredged material from the Federally Authorized navigation channel.

Sediment management practices have historically been used by the U.S. Army Corps of Engineers (USACE) on a project by project basis. This method of management has often resulted in unanticipated consequences since natural systems do not always coincide with project, jurisdictional, or state boundaries or other activities impacting sediment sources. Some of these consequences have included erosion or sedimentation in nearby areas, inefficient planning for dredged material management, and missed opportunities to more cost-effectively manage sediment resources. Recently, however, the USACE and other federal and state resource agencies have begun to look at sediment management from a regional perspective. This systems based approach is aimed at increasing cooperation and coordination among agencies, adaptive management across multiple projects based on shared goals, improved management through the application of best available science and engineering practices, and implementation of policies to achieve maximum long-term economic, social, and environmental benefits.

FY 15 funds will be used to continue the RSM effort.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Feasibility	200	0	200	Allocations thru FY11	72	
				FY 12 Allocation	0	
				FY 13 Allocation	0	
				FY 14 Budget	50	
				FY 15 Budget	50	
				Balance to Complete	TBD	

Brigantine Island South End, NJ

- **Authority:** Section 103 of the River and Harbor Act of 1962 and PL 113-2
- **Congressional Districts:** NJ-2
- **Non-Federal Sponsors:** New Jersey Department of Environmental Protection and City of Brigantine
- **Date of Feasibility Cost Share Agreement:** TBD
- **Target Completion Date:** TBD
- **Total Estimated Cost:** TBD
- **Federal Funds Appropriated:** \$100,000
- **Non-Federal Share:** TBD

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Brian Mulvenna, P.E.
Phone: (215) 656-6599
E-mail:
brian.j.mulvenna@usace.army.mil



Residences in Brigantine behind the jetty along Absecon Inlet are prone to flood problems from Atlantic Ocean storm surges.

The authority for this feasibility study is provided by Section 103 of the River and Harbor Act of 1962, Public Law 87-874, as amended, in accordance with the policies and procedures prescribed by the Chief of Engineers. Section 103 provides authority for the Corps of Engineers to develop and construct small beach erosion and flood damage reduction projects. Each project is limited to a Federal cost of not more than \$5 million, including all project-related costs for feasibility studies, planning, engineering, design, and construction.

The study area is located along Absecon Inlet in the City of Brigantine, Atlantic County, New Jersey. The City of Brigantine is located on a barrier island approximately 1 mile northeast of Atlantic City, NJ. The study area includes the Inlet shoreline of the City of Brigantine along Ocean Drive West and is subject to flooding from ocean storm surges that propagate into Absecon Inlet, the tidal connection between the ocean and the back bays. When storm surge levels in the ocean are of sufficient elevation in Absecon Inlet, wind generated waves overtop the low and failing timber bulkhead along Ocean Drive West resulting in flooding of the south end of Brigantine Island.

The Corps investigated the area in 2014 in a Federal Interest Determination report, with a recommendation to proceed with a Section 103 CAP feasibility study. The NJDEP and the City of Brigantine are expected to sign a Feasibility Cost Sharing Agreement for a Section 103 CAP Study.

Brigantine Island South End, NJ

- **Hurricane Sandy:** Hurricane Sandy heavily impacted the City of Brigantine. Response and Recovery efforts by the Community were the top priority for the non-Federal sponsor. Efforts are shifting to the long-term sustainability of the City of Brigantine.
- **Potential Solutions:** Any solution to the flooding problem must keep water out or get people and infrastructure out of the way of water (structure elevation, relocation, etc.). Solutions may be a beach that needs to be evaluated in terms of response to elevated inlet water levels, etc. or it may be structural in nature. The solution proposed in the Federal Interest Determination Report is a bulkhead and this will be evaluated in the Feasibility study. However, the most economically efficient elevation (maximum NED benefits) of a bulkhead or other barrier may not be institutionally acceptable due to esthetics. These challenges will be addressed as we move forward with the Feasibility Study.

The objectives of the Feasibility Phase of the project are to:

- Prepare the Feasibility Report for the project
- Prepare an Environmental Assessment and NEPA documentation for the project,
- Prepare a Project Management Plan (PMP) for the Design and Implementation Phase,
- Develop other supporting plans (e.g. Real Estate Plan, Value Engineering, etc.) as needed for completion of the Feasibility Report.

The District has used damage information collected by the City and FEMA after Hurricane Sandy to examine the extent of damages and the limits of the study area. These will also be coordinated with the local sponsor, the New Jersey Department of Environmental Protection, and the City of Brigantine.

There is increased urgency to complete a Brigantine Island South End Storm Damage Reduction Feasibility Study and to implement the recommendations, in the wake of Hurricane Sandy within the Project Area. Funds were received from the Disaster Relief Appropriations Act of 2013, Public Law 113-2, enacted to assist in the recovery in the aftermath of Hurricane Sandy.

Challenges

One of the technical challenges faced with the project is formulating cost-effective storm damage mitigation alternatives that are compatible with highly developed urban shorelines. Some of the less costly alternatives for raising elevation (e.g., sand berms, geotubes, etc) may not be feasible because they require a large footprint or would interfere with existing infrastructure.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)	
Feasibility	300	200	500	Allocations thru FY11	0
Design & Implementation			TBD	FY 12 Allocation	0
				FY 13 Allocation	0
				FY 14 Budget	50
				FY 15 Budget	50
				Balance to Complete	TBD

U.S. Army Corps of Engineers, Philadelphia District

Cape May City, Delaware Avenue, NJ

- **Authority:** Section 14 of the Flood Control Act of 1946
- **Congressional District:** NJ-2
- **Non-Federal Sponsor:** TBD
- **Date of Project Agreement:** TBD
- **Target Completion Date:** TBD
- **Total Estimated Cost:** \$100,000
- **Federal Funds Appropriated:** \$100,000
- **Non-Federal Share:** Full Federal Funding for Study.

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Adrian Leary
Phone: (215) 656-6576
E-mail:
Adrian.Leary@usace.army.mil



Delaware Avenue in the City of Cape May is threatened by erosive forces from Cape May Harbor.

This project is authorized by Section 14 of the Flood Control Act of 1946, as amended. The purpose of Section 14 is to protect public works and non-profit public facilities from streambank and shoreline erosion. Federal funding for each Section 14 project is limited to \$5,000,000 (as amended by Section 1030 of the Water Resources Reform and Development Act of 2014, P.L. 113-121).

The study area is located on the north side of the City along the Cape May Harbor. This area is an approximate 0.4 mile length of Delaware Avenue that continually experiences severe shoreline erosion due to tidal surge and wave action during hurricanes and major nor'easters. The erosion threatens the integrity of Delaware Avenue, a county road, which is the main route for the delivery of supplies to the U.S. Coast Guard Training Center. The erosion also threatens an underground sewer utility line that runs along the northern right-of-way of the road.

The feasibility study will determine if it is within Federal interest to construct the most environmentally suitable, least-cost protection alternative to address the shoreline erosion problems in the study area for the protection of Delaware Avenue and the sewer utility line .

U.S. Army Corps of Engineers, Philadelphia District

Cape May City, Delaware Avenue, NJ

- **Project Goals:** The purpose of Section 14 is to protect public works and non-profit public facilities from streambank and shoreline erosion.

A Federal Interest Determination was completed by the District and approved by North Atlantic Division in FY14. Funds were received from the Disaster Relief Appropriations Act of 2013, Public Law 113-2, enacted to assist in the recovery in the aftermath of Hurricane Sandy.

The objectives of the Feasibility Phase of the project are to:

Prepare the Feasibility Report for the project
 Prepare an Environmental Assessment and NEPA documentation for the project,
 Prepare a Project Management Plan (PMP) for the Design and Implementation Phase,
 Develop other supporting plans (e.g. Real Estate Plan, Value Engineering, etc.) as needed for completion of the Feasibility Report.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Feasibility	300	200	500	Allocations thru FY11	0	
Design & Implementation			TBD	FY 12 Allocation	0	
				FY 13 Allocation	0	
				FY 14 Budget	0	
				FY 15 Budget	100	
				Balance to Complete	TBD	

U.S. Army Corps of Engineers, Philadelphia District

Cape May Seawall, City of Cape May, Cape May County, NJ

- **Authority:** Section 103 of the River and Harbor Act of 1962 and PL 113-2
- **Congressional District:** NJ-2
- **Non-Federal Sponsor:** City of Cape May
- **Date of Project Agreement:** TBD
- **Target Completion Date:** TBD
- **Total Estimated Cost:** \$600,000
- **Federal Funds Appropriated:** \$100,000
- **Non-Federal Share:** \$250,000

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Adrian Leary
Phone: (215) 656-6576
E-mail:
Adrian.Leary@usace.army.mil



Existing seawall that is located between Beach Avenue and the beach on the south side of the City of Cape May.

The authority for this feasibility study is provided by Section 103 of the River and Harbor Act of 1962, Public Law 87-874, as amended, in accordance with the policies and procedures prescribed by the Chief of Engineers. Section 103 provides authority for the Corps of Engineers to develop and construct small beach erosion and flood risk management projects. Each project is limited to a Federal cost of not more than \$3 million, including all project-related costs for feasibility studies, planning, engineering, design, and construction.

The study area is located along the ocean coast on the south side of the City of Cape May. Flooding in this low-lying area has been historically problematic during hurricanes and nor'easters. The study area appears to be vulnerable to ocean flooding due to the existing condition of a seawall that runs parallel between the beach and Beach Avenue. The seawall is a stone and concrete construction and was built following the destruction of the beachfront and boardwalk by the Ash Wednesday Storm in March 1962. The feasibility study will examine the existing conditions and explore flood risk management solutions in the study area.

U.S. Army Corps of Engineers, Philadelphia District

Cape May Seawall, City of Cape May, Cape May County, NJ

- **Project Goals:** The purpose of this project is to examine potential solutions for flood risk reduction.

A Federal Interest Determination was completed by the District and approved by North Atlantic Division in FY14. Funds were received from the Disaster Relief Appropriations Act of 2013, Public Law 113-2, enacted to assist in the recovery in the aftermath of Hurricane Sandy.

The objectives of the Feasibility Phase of the project are to:

Prepare the Feasibility Report for the project
Prepare an Environmental Assessment and NEPA documentation for the project,
Prepare a Project Management Plan (PMP) for the Design and Implementation Phase,
Develop other supporting plans (e.g. Real Estate Plan, Value Engineering, etc.) as needed for completion of the Feasibility Report.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Feasibility	300	200	500	Allocations thru FY11	0	
Design & Implementation			TBD	FY 12 Allocation	0	
				FY 13 Allocation	0	
				FY 14 Budget	50	
				FY 15 Budget	50	
				Balance to Complete	TBD	

U.S. Army Corps of Engineers, Philadelphia District

Chelsea Heights, Atlantic City, Atlantic County, NJ

- **Authority:** Section 205, Flood Control Act of 1948
- **Congressional Districts:** NJ-2
- **Non-Federal Sponsor:** TBD
- **Date of Project Agreement:** TBD
- **Target Completion Date:** TBD
- **Total Estimated Cost:** \$600,000
- **Federal Funds Appropriated:** \$100,000
- **Non-Federal Share:** \$250,000

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Adrian Leary
Phone: (215) 656-6576
E-mail:
Adrian.Leary@usace.army.mil



West End Avenue on the north side of Chelsea Heights is frequently flooded by the bay behind Absecon Island.

The authority for this project is Section 205 of the Flood Control Act of 1948 (Public Law 80-858), as amended. Under this authority, the USACE is authorized to plan, design, and construct small flood damage reduction projects. Each project is limited to a Federal cost of not more than \$10 million, including all project-related costs for feasibility studies, planning, engineering, design, and construction.

There is significant flood risk and associated damages in the study area due to development on flat, low-lying topography with exposure to tidal flooding from Absecon Island back bay. The likelihood of intense future storms, along with sea level rise, is placing this section of Atlantic City at increasing risk for more frequent flooding. Given these conditions, flood damages predicted for the 50 year planning horizon in the Chelsea Heights study area are likely to be substantial. The feasibility study will examine the existing conditions and explore flood risk management solutions in the study area.

U.S. Army Corps of Engineers, Philadelphia District

Chelsea Heights, Atlantic City, Atlantic County, NJ

- **Project Goals:** The purpose of this project is to examine potential solutions to reduce the frequent flooding problems and environmental degradation.

A Federal Interest Determination was completed by the District and approved by North Atlantic Division in FY14. Funds were received from the Disaster Relief Appropriations Act of 2013, Public Law 113-2, enacted to assist in the recovery in the aftermath of Hurricane Sandy.

The objectives of the Feasibility Phase of the project are to:

Prepare the Feasibility Report for the project

Prepare an Environmental Assessment and NEPA documentation for the project,

Prepare a Project Management Plan (PMP) for the Design and Implementation Phase,

Develop other supporting plans (e.g. Real Estate Plan, Value Engineering, etc.) as needed for completion of the Feasibility Report.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Feasibility	300	200	500	Allocations thru FY11	0	
Design & Implementation			TBD	FY 12 Allocation	0	
				FY 13 Allocation	0	
				FY 14 Budget	50	
				FY 15 Budget	50	
				Balance to Complete	TBD	

East Point Lighthouse, NJ

- **Authority:** Section 14 Shoreline Erosion Protection of Public Works and Non-Profit Public Services
- **Congressional Districts:** NJ-2
- **Non-Federal Sponsors:** New Jersey Department of Environmental Protection
- **Date of Feasibility Cost Share Agreement:** TBD
- **Target Completion Date:** TBD
- **Total Estimated Cost:** TBD
- **Federal Funds Appropriated:** \$100,000
- **Non-Federal Share:** TBD

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Joel V. Dohm
Phone: (215) 656-6185
E-mail:
joel.v.dohm@usace.army.mil



East point Lighthouse in the background with rapidly Eroding marsh in the foreground.

This project is authorized by Section 14 Shoreline Erosion Protection of Public Works and Non-Profit Public Services.

Section 14 of the Flood Control Act of 1946, as amended, Streambank and Shoreline Erosion Protection of Public Works and Non-Profit Public Services, is designed to implement projects to protect facilities that are used to provide public services and are open to all on equal terms. These facilities must be in imminent threat of damage or failure by natural erosion processes on stream banks and shorelines, and are essential and important enough to merit Federal participation in their protection. Eligible facilities include known historic properties whose significance has been demonstrated by being listed on the National Register of Historic Places.

U.S. Army Corps of Engineers, Philadelphia District

East Point Lighthouse, NJ

- **Hurricane Sandy:** Hurricane Sandy impacted the East Point area with storm surge, erosion and wind driven waves. Response and Recovery efforts by the Community was the top priority for the non-Federal sponsor. Efforts are shifting to the long-term sustainability of the bay side community.

- **Potential Solutions:** Potential solutions to the issue include beach nourishment and dune creation. These solutions will be evaluated in the feasibility phase.

A Federal Interest Determination was completed by the District and approved by North Atlantic Division in FY14. Funds were received from the Disaster Relief Appropriations Act of 2013, Public Law 113-2, enacted to assist in the recovery in the aftermath of Hurricane Sandy.

The objectives of the Feasibility Phase of the project are to:

- Prepare the Feasibility Report for the project
- Prepare an Environmental Assessment and NEPA documentation for the project,
- Prepare a Project Management Plan (PMP) for the Design and Implementation Phase,
- Develop other supporting plans (e.g. Real Estate Plan, Value Engineering, etc.) as needed for completion of the Feasibility Report.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)	
Feasibility	100	0	100	Allocations thru FY11	0
Design & Implementation	TBD	TBD	TBD	FY 12 Allocation	0
				FY 13 Allocation	0
				FY 14 Budget	50
				FY 15 Budget	50
				Balance to Complete	TBD

Massachusetts Avenue, Atlantic City, NJ

- **Authority:** Section 205 of the River and Harbor Act of 1962 and PL 113-2
- **Congressional Districts:** NJ-2
- **Non-Federal Sponsors:** New Jersey Department of Environmental Protection
- **Date of Feasibility Cost Share Agreement:** TBD
- **Target Completion Date:** TBD
- **Total Estimated Cost:** TBD
- **Federal Funds Appropriated:** \$100,000
- **Non-Federal Share:** TBD



The photo above shows the deteriorated condition of the Bulkhead at Massachusetts Avenue in Atlantic City.

This project is authorized by Section 205 of the River and Harbor Act of 1962 (PL 87-874), as amended (Flood Damage Reduction).

Section 205 provides authority for the Corps of Engineers to develop and construct small flood reductions and beach erosion and projects. Each project is limited to a Federal cost of not more than \$7 million, including all project related costs for feasibility studies, planning, engineering, design, and construction.

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
J.B. Smith
Phone: (215) 656-6579
E-mail: j.b.smith@usace.army.mil

U.S. Army Corps of Engineers, Philadelphia District

Massachusetts Avenue, Atlantic City, NJ

- **Hurricane Sandy:** Hurricane Sandy impacted the community of Atlantic City in the vicinity of Massachusetts Avenue. Response and Recovery efforts by the Community was the top priority for the non-Federal sponsor. Efforts are shifting to the long-term sustainability of Atlantic City.
- **Potential Solutions:** Potential solutions to the issue include flood walls, vinyl bulkhead, wooden bulkhead, flood-proofing, flood warning and or evacuation of damage elements. These solutions will be evaluated in the feasibility phase.

A Federal Interest Determination was completed by the District and approved by North Atlantic Division in FY14. Funds were received from the Disaster Relief Appropriations Act of 2013, Public Law 113-2, enacted to assist in the recovery in the aftermath of Hurricane Sandy.

The objectives of the Feasibility Phase of the project are to:

- Prepare the Feasibility Report for the project
- Prepare an Environmental Assessment and NEPA documentation for the project,
- Prepare a Project Management Plan (PMP) for the Design and Implementation Phase,
- Develop other supporting plans (e.g. Real Estate Plan, Value Engineering, etc.) as needed for completion of the Feasibility Report.

Challenges

One of the technical challenges faced with the project is formulating cost-effective flood protection alternatives that are compatible with highly developed backbay shorelines. Some of the less costly alternatives may not be feasible because they require a large footprint or would interfere with existing infrastructure (docks, marinas, piers, etc). Structural options such as bulkheads, revetments, etc. could be cost prohibitive over entire project reaches.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)	
Feasibility	300	200	500	Allocations thru FY11	0
Design & Implementation			TBD	FY 12 Allocation	0
				FY 13 Allocation	0
				FY 14 Budget	50
				FY 15 Budget	50
				Balance to Complete	TBD

U.S. Army Corps of Engineers, Philadelphia District

Mordecai Island Coastal Wetlands Restoration, Ocean County, NJ

- **Authority:** Section 1135 of Water Resources Development Act of 1986
- **Congressional Districts:** NJ-2, NJ-3
- **Non-Federal Sponsor:** Mordecai Land Trust/NJDEP Bureau of Coastal Engineering
- **Date of Project Agreement:** TBD
- **Target Completion Date:** TBD
- **Total Estimated Cost:** \$6,666,667
- **Federal Funds Appropriated:** \$492,837
- **Non-Federal Share:** \$1,666,667

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Heather Jensen
Phone: (215) 656-6586
E-mail:
heather.n.jensen@usace.army.mil



Mordecai Island is located west of Long Beach Island near Beach Haven Borough, New Jersey and is adjacent to the New Jersey Intracoastal Waterway (NJICW), the main navigation channel of Barnegat Bay. Erosion along the coastline pictured above.

The Mordecai Island Coastal Wetlands Restoration Project, Beach Haven, NJ is authorized under Section 1135 of the Water Resources Development Act of 1986, Public Law 99-662, as amended, Project Modifications for Improvement of the Environment. The entire coastline of Mordecai Island has suffered from erosion; however, the western edge, adjacent to the Federal New Jersey Intracoastal Waterways navigation channel, has receded at a more substantial rate on the order of 3 - 6 ft. per year. Over the past 100 years, half the island has been lost through erosion. If nothing is done to protect the island, the erosion will continue and a highly valuable habitat, including a nesting colony of state-threatened black skimmers, will be at risk. The goal of the project is to preserve and protect Mordecai Island's diverse natural bird and marine habitats by stabilizing the shoreline and reducing future erosion and limit impacts to habitat.

Several erosion protection measures were evaluated and a 90% level design for an offshore wave barrier was completed in 2009; however, the expected wave reducing efficiency (40%) of the structure and new living shorelines rules in New Jersey prompted the sponsor to request another alternative incorporating living shorelines into the solution. Various types of hybrid living shorelines solutions (rock and vegetation) to the erosion were evaluated by USACE's Engineer Research and Development Center (ERDC). The Project Partnership Agreement must be approved and signed by the co-sponsors before design work can continue.

U.S. Army Corps of Engineers, Philadelphia District

Mordecai Island Coastal Wetlands Restoration, Ocean County, NJ

- **Project Goals:** The goal of the project is to preserve and protect Mordecai Island's diverse natural bird and marine habitats by stabilizing the shoreline and reducing future erosion and limit impacts to habitat.

FY14 funds were used to coordinate the draft Project Partnership Agreement and work on the alternative analysis and conceptual design. Additional funds (both Federal and non-Federal) are needed to complete the project design.

The Project Partnership Agreement must be approved and signed by the co-sponsors before design work can continue. This older project has not had a Project Partnership Agreement signed and new regulations require that the agreement be signed before additional Federal funds are allocated.

Continued erosion of Mordecai Island threatens an abundant diversity of natural wildlife habitats including open marsh, salt ponds, exposed mud flats, shrub-dominated areas and shallow water eelgrass beds. These habitats provide breeding, foraging, nesting and resting areas for many species of migratory birds, including shorebirds, wading birds, raptors and waterfowl. The continual erosion along the western edge of Mordecai Island threatens this rich diversity of natural habitats.

USACE's Operations Division is currently evaluating dredging a shoal in the NJIWW adjacent to Mordecai island and possibly beneficially placing the material on the island. The larger ecosystem restoration project (led by Planning) will build on this shorter timeframe effort and Planning and Operations will continue to coordinate as design progresses.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Planning & Design Analysis	493	0	493	Allocations thru FY11	443	
Design & Implementation	4,507	1,667	6,174	FY 12 Allocation	0	
Total	5,000	1,667	6,667	FY 13 Allocation	50	
				FY 14 Allocation	0	
				FY 15 Budget	TBD	
				Balance to Complete	TBD	

Musconetcong River Dam Removals, Bloomsbury, NJ

- **Authority:** Section 206 of the Water Resources Development Act of 1996
- **Congressional District:** NJ-7
- **Non-Federal Sponsor:** New Jersey Department of Environmental Protection, Office of Natural Resource Restoration
- **Date of Project Agreement:** TBD
- **Target Completion Date:** October 2016
- **Total Estimated Cost:** \$960,000
- **Federal Funds Appropriated:** \$150,000
- **Non-Federal Share:** \$301,000

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Adrian Leary
Phone: (215) 656-6576
E-mail:
Adrian.Leary@usace.army.mil



A view of the Bloomsbury Dam and the upstream impoundment area where natural river habitat conditions have been degraded due to the presence of the dam.

This project is authorized under the Water Resources Development Act of 1996, Section 206, Aquatic Restoration. Work under this authority may carry out aquatic ecosystem restoration projects that will improve the quality of the environment, are in the public interest, and are cost-effective.

This project investigates the removal of the Bloomsbury Dam in an effort to restore the connectivity of 8 miles of a Federally-designated National Wild and Scenic River. This project would restore natural river ecological functions and would re-establish the free passage of aquatic species including resident fish, amphibians, freshwater crustaceans, and macro invertebrates. It would also remove a hazardous impediment and improve kayaking and canoeing conditions on a river that has been identified by the NJDEP Office of Natural Lands Management in its New Jersey Trails Plan as a Waterways Trail.

The Corps completed the feasibility study and environmental assessment in April 2013 recommending partial dam removal.

Musconetcong River Dam Removals, Bloomsbury, NJ

- Project Goals:** The purpose of this project is to investigate the removal of the Bloomsbury Dam in an effort to restore the connectivity of 8 miles of a Federally-designated National Wild and Scenic River.

The New Jersey Department of Environmental Protection (NJDEP) is interested in sponsoring the project through design and implementation. The Corps is in the process of updating the Project Management Plan and Review Plan necessary to obtain North Atlantic Division (NAD) approval to execute a Feasibility Cost Share Agreement (FCSA) with the NJDEP. This project is part of a larger, river-wide effort to remove dams along the Musconetcong River and restore the passage of migratory fish (shad, alewife, and herring) from the Delaware River.

The Musconetcong River has been federally designated as a National Wild and Scenic River that has outstanding ecological value in free-flowing condition. Bloomsbury Dam is one of three remaining dams on the lower Musconetcong River that acts as an impediment to migratory fish from the Delaware River. A partnership of federal and state agencies and non-profit organizations is currently conducting feasibility studies for removal of the other two dams. When all three of these dams are removed, it will restore 13.3 miles of the Musconetcong River to its natural, free-flowing condition and allow migratory fish to access spawning habitat which they have not been able to reach for over 200 years.



Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Feasibility	100	0	100	Allocations thru FY11	132	
Design & Implementation			TBD	FY 12 Allocation	0	
				FY 13 Allocation	28	
				FY 14 Allocation	50	
				FY 15 Budget	0	
				Balance to Complete	TBD	

U.S. Army Corps of Engineers, Philadelphia District

New Jersey Intracoastal Waterway, Dredged Hole 34 Restoration, Atlantic City, NJ

- **Authority:** Section 204 of the Water Resources Development Act of 1992
- **Congressional Districts:** NJ-2
- **Non-Federal Sponsor:** New Jersey Department of Transportation
- **Date of Project Agreement:** TBD
- **Target Completion Date:** TBD
- **Total Estimated Cost:** \$3.4M (through construction)
- **Federal Funds Appropriated:** \$172,000
- **Non-Federal Share:** \$1.2M (estimated through construction)

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Daniel Caprioli
Phone: (215) 656-6574
E-mail:
daniel.j.caprioli@usace.army.mil



Aerial photograph depicting the project site for Dredge Hole 34 including the proposed dredged hole and dredged material locations.

This project was authorized by Section 204, Water Resources Development Act of 1992, as amended. This authority provides for the use of dredged material from new or existing Federal projects to protect, restore, or create aquatic and ecologically related habitats, including wetlands.


This 60-foot deep, anoxic dredged hole was historically excavated in the bay area located behind Atlantic City and adjacent to the NJIWW as a source of borrow material for nearby road and bridge construction. The Dredged Hole 34 Restoration Project involves partially filling the existing dredged hole with dredged material from NJIWW maintenance dredging to within 19 feet of the water surface and restore approximately 16 acres of fisheries habitat.

U.S. Army Corps of Engineers, Philadelphia District

New Jersey Intracoastal Waterway Dredged Hole 34 Restoration, Atlantic City, NJ

- Project Goals:** The purpose of this project is to partially filling the existing dredged hole with dredged material from NJIWW maintenance dredging to within 19 feet of the water surface and restore approximately 16 acres of fisheries habitat.

The District is coordinating with the New Jersey Department of Environmental Protection (NJDEP) and the New Jersey Department of Transportation (NJDOT) to develop a project management plan and identify mutual interests in continuing with this project. Carry over funds from FY14 will be used to execute the PPA and initiate plans and specifications, pending agreement with NJDEP and NJDOT.



The Dredged Hole 34 Restoration Project involves partially filling the existing dredged hole with dredged material from NJIWW maintenance dredging to within 19 feet of the water surface and restore approximately 16 acres of fisheries habitat.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Feasibility	100	0	100	Allocations thru FY11	32	
Design & Implementation	2,242.5	1,207.5	3,450	FY 12 Allocation	0	
				FY 13 Allocation	50	
				FY 14 Allocation	50	
				FY 15 Budget	0	
				Balance to Complete	2,110.5	

U.S. Army Corps of Engineers, Philadelphia District


Pond Creek Salt Marsh Restoration Project, Cape May County, NJ

- **Authority:** Section 1135 of the Water Resources Development Act of 1986
- **Congressional Districts:** NJ-2
- **Proposed Non-Federal Sponsor:** New Jersey Department of Environmental Protection
- **Date of Project Agreement:** Projected - October 2014
- **Target Completion Date:**
- **Total Estimated Cost:** TBD
- **Federal Funds Appropriated:** \$400k spent to date.
- **Non-Federal Share:**

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Mark Eberle
Phone: (215) 656-6562
E-mail:
mark.d.eberle@usace.army.mil



This project is authorized by Section 1135 of the Water Resources Development Act of 1986, as amended.

The purpose of the Pond Creek Salt Marsh Restoration Project is to restore approximately 270 acres of estuarine intertidal emergent wetland habitat for fish and wildlife resources. This will be accomplished by reintroducing tidal flushing in the lower marsh areas of Pond Creek to eliminate and control common reed (*Phragmites australis*), an exotic and invasive species which has formed an extensive, dense stand throughout most of Pond Creek marsh. Once established, *Phragmites* often out competes native salt marsh vegetation, creating habitat less suitable for wildlife. Control of common reed will allow the reestablishment of native salt marsh vegetation [e.g., smooth cordgrass (*Spartina alterniflora*), salt hay grass (*S. patens*), and spike grass (*Distichlis spicata*)], thus increasing habitat available for a variety of fish and wildlife resources, in particular, the diamondback terrapin (*Malaclemys terrapin*), egrets, herons, shorebirds, and waterfowl.

The Pond Creek marsh (totaling 417 acres) is located along the Delaware Bay and runs north of Sunset Boulevard in Lower Township and in the Borough of West Cape May, Cape May County, New Jersey. The marsh, once a free-flowing estuarine tidal marsh before human disturbance, is part of the State of New Jersey's Higbee Beach Wildlife Management Area.

U.S. Army Corps of Engineers, Philadelphia District

Pond Creek Salt Marsh Restoration Project, Cape May County, NJ

- **Project Goals:** The purpose of this project is to restore Pond Creek to an estuarine intertidal emergent marsh, dominated by native species such as smooth cord grass (*Spartina alterniflora*).

The Sponsor is currently developing a conceptual design for this project. Upon completion of these designs, the Corps will review the technical information and, if appropriate, will pursue execution of a Project Partnership Agreement to complete the designs and award a contract for construction.



Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Planning & Design Analysis	450		450	Allocations thru FY11	389	
Construction	1,500	650	2,150	FY 12 Allocation	0	
Total	1,950	650	2,600	FY 13 Allocation	50	
				FY 14 Allocation	50	
				FY 15 Budget	TBD	
				Balance to Complete	TBD	

Seaside Park, Ocean County, NJ

- **Authority:** Section 103 of the River and Harbor Act of 1962 and PL 113-2
- **Congressional Districts:** NJ-3
- **Non-Federal Sponsor:** New Jersey Department of Environmental Protection
- **Date of Feasibility Cost Share Agreement:** September 2011
- **Target Completion Date:** December 2016
- **Total Estimated Cost:** \$500,000
- **Federal Funds Appropriated:** \$300,000
- **Non-Federal Share:** \$200,000

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Adrian Leary
Phone: (215) 656-6576
E-mail:
Adrian.Leary@usace.army.mil



Bayside flood problems are a common issue in Barnegat Bay and tidal bays along New Jersey and Delaware. The solution is usually more complicated than ocean-front areas due to available land area.

The authority for this feasibility study is provided by Section 103 of the River and Harbor Act of 1962, Public Law 87-874, as amended, in accordance with the policies and procedures prescribed by the Chief of Engineers. Section 103 provides authority for the Corps of Engineers to develop and construct small beach erosion and flood damage reduction projects. Each project is limited to a Federal cost of not more than \$3 million, including all project-related costs for feasibility studies, planning, engineering, design, and construction.

The study area is located along Barnegat Bay in the Borough of Seaside Park, Ocean County, New Jersey. Seaside Park sits on a barrier island approximately 11 miles north of Barnegat Inlet. The study area includes the bayside shoreline of the Borough of Seaside Park west of Central Avenue and is subject to frequent nuisance flooding from ocean storm surges that propagate into Barnegat Bay via Barnegat Inlet, the dominant tidal connection between the ocean and Barnegat Bay. When storm surge levels in the ocean are of sufficient duration to propagate into Barnegat Bay, the low elevation areas of Seaside Park flood directly, and wind generates waves that pulse additional water into Seaside Park.

The Corps investigated the area in 1995 in a reconnaissance report, with a recommendation to proceed with a Section 103 CAP feasibility study. The NJDEP signed a Feasibility Cost Sharing Agreement for a Section 103 CAP Study in September 2011.

U.S. Army Corps of Engineers, Philadelphia District

Seaside Park, Ocean County, NJ

- **Hurricane Sandy:** Hurricane Sandy decimated the community of Seaside Park. Response and Recovery efforts by the Community was the top priority for the non-Federal sponsor. Efforts are shifting to the long-term sustainability of Seaside Park.

- **Potential Solutions:** Any solution to the flooding problem must keep bay water out of Seaside Park or get people and infrastructure out of the way of water (structure elevation, relocation, etc.). Solutions on the bay side may be a small beach that needs to be evaluated in terms of response to elevated bay water levels, etc. or it may be structural in nature. The solution proposed in the 1995 Reconnaissance study of Seaside Park was a beachfill and this will be evaluated in the Feasibility study. However, the most economically efficient elevation (maximum NED benefits) of a landfill or other barrier may not be institutionally acceptable due to esthetics. These challenges will be addressed as we move forward with the Feasibility Study.

The objectives of the Feasibility Phase of the project are to:

- Prepare the Feasibility Report for the project
- Prepare an Environmental Assessment and NEPA documentation for the project,
- Prepare a Project Management Plan (PMP) for the Design and Implementation Phase,
- Develop other supporting plans (e.g. Real Estate Plan, Value Engineering, etc.) as needed for completion of the Feasibility Report.

The District is using the damage information collected by the Borough and FEMA after Hurricane Sandy to rescope the study. After examining the extent of the damages, the District decided to expand the study area to include the entire Borough of Seaside Park. This rescoping is being coordinated with the local sponsor, the New Jersey Department of Environmental Protection, and the Borough of Seaside Park.

There is increased urgency to complete Seaside Park Bayside Beach Erosion and Storm Damage Reduction Feasibility Study and to implement the recommendations, in the wake of Hurricane Sandy within the Project Area. Funds were received from the Disaster Relief Appropriations Act of 2013, Public Law 113-2, enacted to assist in the recovery in the aftermath of Hurricane Sandy.

Challenges

One of the technical challenges faced with the project is formulating cost-effective flood protection alternatives that are compatible with highly developed backbay shorelines. Some of the less costly alternatives for raising elevation (e.g., sand berms, geotubes, etc) may not be feasible because they require a large footprint or would interfere with existing infrastructure (docks, marinas, piers, etc). Structural options such as bulkheads, revetments, etc. could be cost prohibitive over entire project reaches.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)	
Feasibility	300	200	500	Allocations thru FY11	100
Design & Implementation			TBD	FY 12 Allocation	200
				FY 13 Allocation	90
				FY 14 Budget	-208 218
				FY 15 Budget	TBD
				Balance to Complete	TBD

Sunset Avenue, Atlantic City, NJ

- **Authority:** Section 205 of the River and Harbor Act of 1962 and PL 113-2
-
- **Congressional Districts:** NJ-2
- **Non-Federal Sponsors:** New Jersey Department of Environmental Protection
- **Date of Feasibility Cost Share Agreement:** TBD
- **Target Completion Date:** TBD
- **Total Estimated Cost:** TBD
- **Federal Funds Appropriated:** \$100,000
- **Non-Federal Share:** TBD

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
J.B. Smith
Phone: (215) 656-6579
E-mail: j.b.smith@usace.army.mil



The area near sunset avenue in Atlantic City is protected by a low poorly constructed rubble revetment that is easily overtopped by storm surge during flood events

This project is authorized by Section 205 of the River and Harbor Act of 1962 (PL 87-874), as amended (Flood Damage Reduction).

Section 205 provides authority for the Corps of Engineers to develop and construct small flood reductions and beach erosion and projects. Each project is limited to a Federal cost of not more than \$7 million, including all project related costs for feasibility studies, planning, engineering, design, and construction.

Sunset Avenue, Atlantic City, NJ

- **Hurricane Sandy:** Hurricane Sandy impacted the community of Atlantic City in the vicinity of Sunset Avenue. Response and Recovery efforts by the Community was the top priority for the non-Federal sponsor. Efforts are shifting to the long-term sustainability of Atlantic City.

- **Potential Solutions:** Potential solutions to the issue include flood walls, vinyl bulkhead, wooden bulkhead, flood-proofing, flood warning and or evacuation of damage elements. These solutions will be evaluated in the feasibility phase.

A Federal Interest Determination was completed by the District and approved by North Atlantic Division in FY14. Funds were received from the Disaster Relief Appropriations Act of 2013, Public Law 113-2, enacted to assist in the recovery in the aftermath of Hurricane Sandy.

The objectives of the Feasibility Phase of the project are to:

- Prepare the Feasibility Report for the project
- Prepare an Environmental Assessment and NEPA documentation for the project,
- Prepare a Project Management Plan (PMP) for the Design and Implementation Phase,
- Develop other supporting plans (e.g. Real Estate Plan, Value Engineering, etc.) as needed for completion of the Feasibility Report.

Challenges

One of the technical challenges faced with the project is formulating cost-effective flood protection alternatives that are compatible with highly developed backbay shorelines. Some of the less costly alternatives may not be feasible because they require a large footprint or would interfere with existing infrastructure (docks, marinas, piers, etc). Structural options such as bulkheads, revetments, etc. could be cost prohibitive over entire project reaches.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)	
Feasibility	300	200	500	Allocations thru FY11	0
Design & Implementation			TBD	FY 12 Allocation	0
				FY 13 Allocation	0
				FY 14 Budget	50
				FY 15 Budget	50
				Balance to Complete	TBD

U.S. Army Corps of Engineers, Philadelphia District

Trenton Marine Terminal, City of Trenton, Mercer County, NJ

- **Authority:** Section 14 of the Flood Control Act of 1946
- **Congressional Districts:** NJ-12
- **Non-Federal Sponsor:** City of Trenton
- **Date of Project Agreement:** TBD
- **Target Completion Date:** June 2016
- **Total Estimated Cost:** \$1,328,000
- **Federal Funds Appropriated:** \$150,000
- **Non-Federal Share:** \$430,000

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Adrian Leary
Phone: (215) 656-6576
E-mail:
Adrian.leary@usace.army.mil



Collapsed section of the pier at the Trenton Marine Terminal

This project is authorized by Section 14 of the Flood Control Act of 1946, as amended. The purpose of Section 14 is to protect public works and non-profit public facilities from streambank and shoreline erosion. Facilities that are eligible for protection include “known historic properties whose significance has been demonstrated by a determination of eligibility for listing on, or actual listing on, the National Register of Historic Places” (ER 1105-2-100, Appendix F, Section III, F-23, b.) Federal funding for each Section 14 project is limited to \$5,000,000 (as amended by Section 1030 of the Water Resources Reform and Development Act of 2014, P.L. 113-121).

The project consists of proposed bank stabilization and protection along the left bank of the Delaware River to protect a public park that is listed on the National Register of Historic Places. The site will be investigated and geotechnical analyses performed to determine the cause and solution for the existing bank instability and propose an engineering solution. An environmental assessment will also be required prior to construction.

Trenton Marine Terminal, City of Trenton, Mercer County, NJ

- **Project Goals:** The purpose of this project is of a proposed bank stabilization and protection along the left bank of the river to protect a public park that is listed on the National Register of Historic Places.

The existing pier structure at the Terminal is an open wharf type, also known as a “quay” structure. It is constructed of wood piles driven below the channel bottom with a top deck that is a reinforced concrete slab and a lower deck constructed of wood sheeting on wood frame members attached to the wood piles. The area between the two decks contains back-fill material and the area below the lower deck is open to water and tidal action. A concrete gravity wall is located on the waterside of the structure between the upper deck and lower deck. The Corps completed an Initial Appraisal Report (IAR) and determined there is sufficient Federal interest to pursue a project under Section 14.

FY14 funds, subject to availability, would be used to execute a Project Partnership Agreement with the non-Federal sponsor and complete the design. Upon execution of the PPA with the non-Federal sponsor for design and construction, all design and environmental compliance activities necessary for construction will be completed. Environmental activities will include an Environmental Assessment that documents existing conditions and with project conditions, along with more data on potential impacts (historical resources and Hazardous Toxic Radioactive Waste). Permits and formal coordination with resource agencies will occur after the design and implementation PPA is signed. Engineering tasks will include geotechnical characterization of the project site, final project design, and a detailed cost estimate followed by award of the construction contract.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Feasibility	100	0	100	Allocations thru FY11	74	
Design & Implementation			TBD	FY 12 Allocation	0	
				FY 13 Allocation	0	
				FY 14 Allocation	76	
				FY 15 Budget	150	
				Balance to Complete	TBD	

Ventnor, Backbay Bulkheads, NJ

- **Authority:** Section 205 of the River and Harbor Act of 1962 and PL 113-2
- **Congressional Districts:** NJ-2
- **Non-Federal Sponsors:** New Jersey Department of Environmental Protection
- **Date of Feasibility Cost Share Agreement:** TBD
- **Target Completion Date:** TBD
- **Total Estimated Cost:** TBD
- **Federal Funds Appropriated:** \$100,000
- **Non-Federal Share:** TBD

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
J.B. Smith
Phone: (215) 656-6579
E-mail: j.b.smith@usace.army.mil



This photo shows the poor condition of the bulkhead in Ventnor that leaves property and infrastructure vulnerable to storm damages.

This project is authorized by Section 205 of the River and Harbor Act of 1962 (PL 87-874), as amended (Flood Damage Reduction).

Section 205 provides authority for the Corps of Engineers to develop and construct small flood reductions and beach erosion and projects. Each project is limited to a Federal cost of not more than \$7 million, including all project related costs for feasibility studies, planning, engineering, design, and construction.

Ventnor, Backbay Bulkheads, NJ

- **Hurricane Sandy:** Hurricane Sandy impacted the community of Ventnor on the ocean and bay side. Response and Recovery efforts by the Community was the top priority for the non-Federal sponsor. Efforts are shifting to the long-term sustainability of Ventnor.
- **Potential Solutions:** Potential solutions to the issue include flood walls, vinyl bulkhead, wooden bulkhead, flood-proofing, flood warning and or evacuation of damage elements. These solutions will be evaluated in the feasibility phase.

A Federal Interest Determination was completed by the District and approved by North Atlantic Division in FY14. Funds were received from the Disaster Relief Appropriations Act of 2013, Public Law 113-2, enacted to assist in the recovery in the aftermath of Hurricane Sandy.

The objectives of the Feasibility Phase of the project are to:

- Prepare the Feasibility Report for the project
- Prepare an Environmental Assessment and NEPA documentation for the project,
- Prepare a Project Management Plan (PMP) for the Design and Implementation Phase,
- Develop other supporting plans (e.g. Real Estate Plan, Value Engineering, etc.) as needed for completion of the Feasibility Report.

Challenges

One of the technical challenges faced with the project is formulating cost-effective flood protection alternatives that are compatible with highly developed backbay shorelines. Some of the less costly alternatives may not be feasible because they require a large footprint or would interfere with existing infrastructure (docks, marinas, piers, etc). Structural options such as bulkheads, revetments, etc. could be cost prohibitive over entire project reaches.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)	
Feasibility	300	200	500	Allocations thru FY11	0
Design & Implementation			TBD	FY 12 Allocation	0
				FY 13 Allocation	0
				FY 14 Budget	50
				FY 15 Budget	50
				Balance to Complete	TBD

Schuylkill River, North Coventry Township, Chester County, PA

- **Authority:** Section 14 of the Flood Control Act of 1946
- **Congressional Districts:** PA-6
- **Non-Federal Sponsor:** North Coventry Township, Chester County, PA
- **Date of Project Agreement:** TBD
- **Target Completion Date:** TBD
- **Total Estimated Cost:** TBD
- **Federal Funds Appropriated:** \$226,000
- **Non-Federal Share:** TBD

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Brian Mulvenna, P.E.
Phone: (215) 656-6599
E-mail:
brian.j.mulvenna@usace.army.mil



Erosion of the right bank of the Schuylkill River along River Road in North Coventry Township, PA.

This project is authorized under Section 14 of the Flood Control Act of 1946, as amended: Emergency Stream Bank Stabilization.

The project site is located along the right bank of the Schuylkill River parallel to River Road between the Pennsylvania State Route 100 and Hanover Street Bridges in North Coventry Township, PA. The proximity of the steep River Road embankment to the Schuylkill River at this location contributes to the continual erosion of the river bank eventually resulting in undermining the road shoulder and ultimately the road, exposing the existing utilities to failure and motorists to the potential danger of driving off the embankment. River Road also provides the only local access to the residential community of South Pottstown. Closure of this local road would force local residents to use U.S. Route 422 adding seven miles to their daily commute.

The project consists of bank stabilization of the right bank of the Schuylkill River along River Road between Laurelwood Road and the Hanover Street Bridge. The river bank would be stabilized using a combination of riprap and vegetative cover in a bio-engineering solution known as longitudinal peak stone toe protection (LPSTP) for a total length of about 960 feet. An analysis of alternatives and coordination of an environmental assessment have been completed as required prior to any construction.


U.S. Army Corps of Engineers, Philadelphia District

Schuylkill River, North Coventry Township, Chester County, PA

- Project Goals:** The purpose of this project is to protect motorists, pedestrians and exiting utilities by stabilizing the existing eroding stream bank and shoulder of River Road which runs along the Schuylkill River in North Coventry Township, Chester County, PA. High river flow events combined with the steep embankment conditions at the site pose a threat to public safety along the road alignment.

The District is currently coordinating with the North Atlantic Division (NAD) to obtain approval to execute a Project Partnership Agreement with the non-Federal sponsor. Upon execution of the Project Partnership Agreement (PPA) with the Non Federal Sponsor for design and construction, all design and environmental permit compliance activities necessary for construction will be completed. Environmental activities will include PADEP permits and coordination with the Chester County Soil Conservation District after the design and implementation PPA is signed. Engineering tasks will include geotechnical characterization of the project site, final project design, and a detailed cost estimate followed by award of the construction contract.

FY15 funds, subject to availability, would be used to execute the PPA, coordinate environmental permits, prepare plans and specs, and award a construction contract.



Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Feasibility	100	0	100	Allocations thru FY11	145	
Design & Implementation	1,400	750	2,150	FY 12 Allocation	31	
				FY 13 Allocation	50	
				FY 14 Allocation	0	
				FY 15 Budget	TBD	
				Balance to Complete	TBD	

U.S. Army Corps of Engineers, Philadelphia District

Schuylkill Watershed Restoration, Counties of Carbon, Schuylkill, Lehigh, Berks, Lebanon, Bucks, Montgomery, Chester, Delaware, & Philadelphia, PA

- **Authority:** Section 204 of the Water Resources Development Act of 1992, as amended.
- **Congressional Districts:** PA-1, PA-2, PA-6, PA-7, PA-8, PA-11, PA-13, PA-15, PA-16, PA-17
- **Non-Federal Sponsor:** None required
- **Date of Project Agreement:** None required
- **Target Completion Date:** TBD
- **Total Estimated Cost:** TBD
- **Federal Funds Appropriated:** \$155,000
- **Non-Federal Share:** None required

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Adrian Leary
Phone: (215) 656-6576
E-mail:
Adrian.Leary@usace.army.mil



A degraded stream that has been impacted by acid mine run off from an abandoned coal mine.

This study is authorized under Section 204 of the Water Resources Development Act of 1992, as modified by Section 2037 of WRDA 2007. This authority allows USACE to collaborate with a State in the preparation of a comprehensive State or regional sediment management (RSM) plan within the boundaries of the State. RSM provides the basis for a systems wide approach to sediment management to quantify and manage sediment sources and sinks, minimize dredging requirements and more effectively utilize dredged material as a resource. As a planning and management tool, RSM is a means to identify and involve multiple stakeholders to integrate data on sources of dredged sediment, demands for sediment, and impacts on commerce and the environment to both promote the beneficial uses of dredged sediment and to streamline dredging projects. Using this approach, project managers can use RSM as a tool to decrease overall life-cycle dredging costs while utilizing dredged material in a more environmentally sensitive and cost effective manner.


This is a 100% Federally funded study-only authority.

The project will develop a regional sediment management (RSM) plan for the Schuylkill River watershed to identify and evaluate opportunities to beneficially use dredged material from existing Corps disposal sites to restore streams degraded by acid mine drainage from abandoned mines.

U.S. Army Corps of Engineers, Philadelphia District

Schuylkill Watershed Restoration, Counties of Carbon, Schuylkill, Lehigh, Berks, Lebanon, Bucks, Montgomery, Chester, Delaware, & Philadelphia, PA

- **Project Goals:** The purpose of this project is to develop a regional sediment management (RSM) plan for the Schuylkill River watershed.



Schuylkill Watershed - A map of the Schuylkill River Watershed.

Sediment management practices have historically been used by the U.S. Army Corps of Engineers (USACE) on a project by project basis. This method of management has often resulted in unanticipated consequences since natural systems do not always coincide with project, jurisdictional, or state boundaries or other activities impacting sediment sources. Some of these consequences have included erosion or sedimentation in nearby areas, inefficient planning for dredged material management, and missed opportunities to more cost-effectively manage sediment resources. Recently, however, the USACE and other federal and state resource agencies have begun to look at sediment management from a regional perspective. This systems based approach is aimed at increasing cooperation and coordination among agencies, adaptive management across multiple projects based on shared goals, improved management through the application of best available science and engineering practices, and implementation of policies to achieve maximum long-term economic, social, and environmental benefits.

FY15 funds will be used to continue coordination and development of the RSM plan.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Feasibility	200	0	200	Allocations thru FY11	55	
				FY 12 Allocation	0	
				FY 13 Allocation	0	
				FY 14 Allocation	50	
				FY 15 Budget	50	
				Balance to Complete	TBD	

Southampton Creek Stream Restoration, Bucks County, PA

- **Authority:** Section 103 of the River and Harbor Act of 1962
- **Congressional Districts:** PA-8
- **Non-Federal Sponsor:** Upper Southampton Township
- **Date of Project Agreement:** November 30, 2009
- **Target Completion Date:** TBD
- **Total Estimated Cost:** \$987,424
- **Federal Funds Appropriated:** \$751,157
- **Non-Federal Share:** \$345,598



Fueled by increased development and increased storm water runoff upstream, the Creek has eroded its bed and banks and has become generally disconnected from the floodplain that is its natural ally in absorbing and temporarily storing water and thereby promoting a healthy ecosystem.

This project is authorized under Section 206, Water Resources Development Act of 1996.

The goal of the Southampton Creek Ecosystem Restoration Project, Upper Southampton Township, is to restore bank stability, improve aquatic habitat, and re-establish the sediment transport cycle in Southampton Creek. The project will improve Southampton Creek using natural stream channel design to restore the riparian ecosystem along approximately one mile of stream in a highly developed suburban section of Upper Southampton Township, Bucks County, PA. Design features include in stream structures, such as rock and log vanes, that deflect flow away from eroding banks while simultaneously providing fish habitat. In some sections, the creek will be shifted to a new streambed so it will be closer to the elevation of the adjacent floodplain and thus easier to interact with it. In these cases, the old stream bed will be used as a wetland. The design will incorporate stream restoration features and wetlands to retain and absorb storm water. Healthy vegetation surrounding the creek (the riparian buffer) and on the stream banks will filter storm water runoff, preventing sediment and pollutants from running into the creek.

After the design was finalized, the sponsor requested project termination due to the limited number of residents that chose to participate in the project. As per the sponsor's request, the Corps is conducting financial close-out and will provide a refund after verifying the sponsor's in-kind credit requests.

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Heather Jensen
Phone: (215) 656-6586
E-mail:
heather.n.jensen@usace.army.mil

U.S. Army Corps of Engineers, Philadelphia District

Southampton Creek Stream Restoration, Bucks County, PA

- **Project Goals:** The purpose of this project is to restore bank stability, improve aquatic habitat, and re-establish the sediment transport cycle in Southampton Creek.

Financial closeout is in progress. The sponsor provided all in-kind credit documentation. After the final accounting is performed, if it is found that there are excess non-Federal funds, the Corps will refund the excess amount to Southampton Township within 90 calendar days of the date of completion of such accounting.

The original project length was reduced by two-thirds based upon the willingness of the local residents to sign real estate easements. In May 2013, Upper Southampton Township sent a letter requesting termination of the project.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Feasibility	100	0	100	Allocations thru FY11	732	
Design & Implementation	651	345	887	FY 12 Allocation	754.9	
Total	751	345	987	FY 13 Allocation	-103	Sponsor decided to terminate project on May 21, 2013
				FY 14 Budget	0	
				FY 15 Budget	0	
				Balance to Complete	0	

Toad Creek, Borough of Tipton, Berks County, PA

- **Authority:** Section 14 of the Flood Control Act of 1946
- **Congressional District:** PA-15
- **Non-Federal Sponsor:**
Borough of Tipton, Berks County, PA
- **Date of Project Agreement:**
TBD
- **Target Completion Date:**
TBD
- **Total Estimated Cost:** TBD
- **Federal Funds Appropriated:**
\$100,000
- **Non-Federal Share:**
TBD



Flows under State Route 1010 (Weiss Street) from Toad Creek are continually eroding Tipton Borough's municipal recreation facility property.

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Brian Mulvenna, P.E.
Phone: (215) 656-6599
E-mail:
brian.j.mulvenna@usace.army.mil

This project is authorized under Section 14 of the Flood Control Act of 1946, as amended: Emergency Stream Bank Stabilization.

The project site is located along the banks of Toad Creek at the Tipton Borough municipal facilities between Weiss Street and the Home Avenue Bridge in Berks County, PA. The project consists of stabilizing the banks of Toad Creek along Tipton's municipal facilities with riprap and vegetative cover using bio-engineering processes where feasible. The project area begins at the existing outfall pipe headwall below State Route 1010 (Weiss Street), and extends approximately 200' downstream towards Home Avenue.

The project is the proposed stabilization of the banks of the creek along the Borough's municipal recreation facilities between Weiss Street and Home Avenue. The creek banks along this section are failing and need to be stabilized to protect the borough's recreational infrastructure. An engineering investigation has been performed and a recommended solution to the problem developed along with a cost estimate for construction of the erosion protection for the borough's facilities.

U.S. Army Corps of Engineers, Philadelphia District

Toad Creek, Borough of Tipton, Berks County, PA

- **Project Goals:** The purpose of this project is the proposed stabilization of the banks of the creek along the Borough's municipal recreation facilities between Weiss Street and Home Avenue.

The Corps has completed a Federal Interest Determination and recommended advancing this project to the next phase of project development. Because there are elements of public infrastructure comprising the Borough of Tipton's municipal facilities which are eligible for protection under Section 14 program criteria, and at least one viable protection measure was found to be more cost effective than the no Federal Action alternative, the Toad Creek, Tipton Borough, Berks County, PA – Emergency Streambank Protection Section 14 project is recommended for advancement to the Design and Implementation phase.

The non-Federal sponsor is very interested in the project and has received offers of financial support for the required cost share from PADEP and the Berks County Conservancy. FY15 funds, subject to availability, would be used to complete the feasibility phase, execute the Project Partnership Agreement with the non-Federal sponsor, and complete the plans and specs.

Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Feasibility	100	0	100	Allocations thru FY11	42	
Design & Implementation	TBD	TBD	TBD	FY 12 Allocation	0	
				FY 13 Allocation	0	
				FY 14 Allocation	58	
				FY 15 Budget	TBD	
				Balance to Complete	TBD	

Tookany Creek, Cheltenham Township, Montgomery County, PA

- **Authority:** Section 205 of the Flood Control Act of 1948
- **Congressional Districts:** PA-2, PA-13
- **Non-Federal Sponsor:** Cheltenham Township, Montgomery County, PA
- **Date of Project Agreement:**
- **Target Completion Date:** June 2015
- **Total Estimated Cost:** \$845,000
- **Federal Funds Appropriated:** \$472,500
- **Non-Federal Share:** \$190,000

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Scott Sanderson
Phone: (215) 656-6571

E-mail:
scott.a.sanderson@usace.army.mil



Portions of the creek are channelized in concrete flumes. This might appear to help the problem in one area, but only pushes the flooding problems downstream.

This project is authorized under Section 205, Flood Control Act of 1948, as amended.

The study area will comprise the Tookany Creek watershed, including, hydrologic analyses within Cheltenham and Abington Townships and Jenkintown and Rockledge Boroughs, hydraulic analyses within Cheltenham Township, environmental impacts within Cheltenham and Abington Townships and Jenkintown and Rockledge Boroughs, and economic analyses within Cheltenham Township. The formulation process involves establishing plan formulation rationale, identification and screening of alternatives, assessment and evaluation of plans responsive to identified problems and needs. The study investigates both structural and non-structural solutions to the flooding problem.

Structural measures decrease flood damage by physically limiting the flood-prone area. Non-structural measures reduce the potential for damages for structures and contents in floodplains. These measures do not significantly alter the depth or extent of flooding, but rather the negative impacts on houses and possessions.

U.S. Army Corps of Engineers, Philadelphia District


Tookany Creek, Cheltenham Township, Montgomery County, PA

- Project Goals:** The purpose of this project is to define a technically feasible, economically justified and environmentally acceptable solution to the flooding problems along Tookany Creek in Cheltenham Township and the surrounding areas.

The District is currently finalizing the feasibility study and anticipates a final report by June 2014. Following approval of the report and recommendations by the Township, the Corps will pursue executing a Project Partnership Agreement (PPA) to implement construction. Additional funding in FY14 and FY15 would be required.



A pump house along Tookany Creek in Cheltenham drains water from the leeward side of the levee into the main channel. However, during period of high flow, the water has no where to drain.



Total Estimated Project Cost (\$000)	FEDERAL	NON-FEDERAL	TOTAL	Summarized Federal Financial Data (\$000)		
Feasibility	472.5	372.5	845	Allocations thru FY11	100	
				FY 12 Allocation	59	
				FY 13 Allocation	200	
				FY 14 Allocation	50	
				FY 15 Budget	25	
				Balance to Complete	TBD	

THIS PAGE LEFT BLANK INTENTIONALLY



US ARMY CORPS OF ENGINEERS
Building Strong

US Army Corps
of Engineers
Philadelphia District

Operations and Maintenance

Operations and maintenance projects include the preservation, operation, maintenance, and care of existing river and harbor, flood control, and related activities at the projects that the Corps operates and maintains and includes the following categories.

Deep-Draft Harbor and Channel Maintenance

Inland Waterway Maintenance

Navigation Maintenance


Other Authorized Project Purposes

Small, Remote, or Subsistence Navigation Maintenance

<u>Color Code</u>	
<u>State</u>	<u>Color</u>
Delaware	Red
New Jersey	Blue
New York	Black
Pennsylvania	Green
Multiple	Purple

Cedar Creek, Sussex County, DE

- **Authority:** Section 107 of the Rivers and Harbors Act
- **Congressional District:** DE-AL



Confluence of Mispillion River and Cedar Creek

The existing project was adopted by the Chief of Engineers on 23 December 1981 under the authority of the Rivers and Harbors Act of 1960, Section 107.

The Project provides a channel five feet deep, 80 feet wide and 3,730 feet long from the confluence of Cedar Creek with the Mispillion River to the state launching ramp, and five feet deep and 50 feet wide thereafter for a distance of 2,470 feet to a point 1,000 feet upstream of the State Route 36 Bridge.

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Charlie Myers
Phone : (215) 656-6736

E-mail:
Charles.j.myers@usace.army.mil

Cedar Creek, Sussex County, DE

- **Project Goals:** The purpose of this project is to deepen the channel from the confluence of Cedar Creek with the Mispillion River, to the state launching ramp.

The U.S. Coast Guard has expressed concerns in the past that poor channel conditions could delay the response of oil spill emergency clean-up and containment contractors during lower tide stages. An Environmental Assessment of the channel with a negative declaration was completed on 22 September 1981. The Corps will perform a new channel condition survey in the spring of FY 2015.

This waterway supports the only launch service that provides safe transport of personnel and supplies to large tanker vessels anchored in the Delaware Bay, and the nearby Atlantic Ocean. This is a critical part of the logistics of lightering tankers so they can proceed up the Delaware River to the various refineries. The launch service operates four commercial crew boats that require drafts up to 6 feet. They annually complete over 5000 vessel trips per year and transport 12,000 tons of supplies, as well as transporting 10,000 passengers including Delaware River pilots, Coast Guard and Homeland Security Inspectors.

The local commercial fishing fleet stationed within this project totals approximately 35 vessels. A large number of tourists are attracted to the charter fishing opportunities at Cedar Creek. Recreational use of this waterway is also significant. The State of Delaware operates a public launching facility within the project limits.

Summarized Federal Financial Data (\$000)		
Allocations thru FY11	0	Impacted by Low Use Navigation budget cuts
FY 12 Allocation	0	Impacted by Low Use Navigation budget cuts
FY 13 Allocation	0	Impacted by Low Use Navigation budget cuts
FY 14 Allocation	0	Impacted by Low Use Navigation budget cuts
FY 15 Budget	0	
FY 16 Budget	TBD	

Harbor of Refuge, Lewes, DE

- **Authority:** HD 52 112, 70 15, 74 56.
- **Congressional District:** DE-AL



Copyright © 2014

Harbor of Refuge Lighthouse and Breakwater

Authorized by HD 52-112 in 1894, HD 70-15 in 1930 and HD 74-56 in 1935.

The Harbor of Refuge project provides for the stone breakwater, which is listed in the National Register of Historic Places. The Harbor of Refuge Lighthouse, an historic 1926 structure, is located on the south end of the National Harbor of Refuge Breakwater.

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Charlie Myers
Phone : (215) 656-6736

E-mail:
Charles.j.myers@usace.army.mil

Harbor of Refuge, Lewes, DE

- **Project Goals:** The purpose of this project provides for a breakwater 8,000 feet long; 11 ice piers; and an inner navigation channel and turning basin.

FY15 & 16 funding capability (\$45,000) identified to monitor and inspect the breakwater.

The Corps of Engineers built two stone breakwaters in the 19th and early 20th centuries to create a safe refuge near the entrance to the Delaware Bay. A lighthouse was built in 1926. The Federal project was originally authorized to protect commercial navigation. The navigation channel was authorized to provide deep draft landing for vessels such as tugs, and vessels carrying passengers and injured seafarers. The lighthouse is still used as a navigation aid, and the breakwater provides protection for the Lewes shoreline. The entire Harbor of Refuge complex is listed on the National Register of Historic Places. Cape May-Lewes Ferry vessels, commercial fishing boats, marine lubricant delivery vessels, Coast guard vessels, and recreational watercraft still actively seek shelter from bad weather at the Harbor of Refuge.

Summarized Federal Financial Data (\$000)			
	Allocations thru FY11	2,835	
	FY 12 Allocation	0	
	FY 13 Allocation	0	
	FY 14 Budget	0	
	FY 15 Budget	0	
	FY 16 Budget	TBD	

Indian River Inlet & Bay, Sussex County, DE

- **Authority:** R&H Doc. 41. HD 330
- **Congressional District:** DE-AL



Aerial view of project area showing Indian River Inlet.

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Monica A. Chasten
Phone: (215) 656-6683

E-mail:
monica.a.chasten@usace.army.mil

The project was authorized in 1937 (R&H Doc 41, 75th Cong, 1st Session) and modified in 1945 (HD 330, 76th Cong, 1st Session).

The project authorization includes stabilizing the inlet by construction of parallel jetties 500 ft apart; the dredging of a channel generally 200 ft wide and 15 ft deep from the inner ends of the jetties to a point in the Bay substantially 7000 ft from the ocean shoreline, dredging a channel 9 ft deep, 100 ft wide in the Bay and 80 ft wide in the River, from that depth in the existing channel in Indian River Bay to and including a turning basin 9 ft deep, 175 ft wide and 300 ft long at Old Landing; then about 8200 ft to highway bridge at Millsboro, 60 ft wide, 4 ft deep.

Indian River Inlet & Bay, Sussex County, DE

- **Project Goals:** The purpose of this project provides safe navigation channel for commercial, recreational and U.S. Coast Guard use. Indian River Inlet is the only water access point into the Delaware Inland Bay area that includes Indian River Bay and Rehoboth Bay.

PL 113-2 Supplemental Funds (Sandy) received for this O&M navigation project total \$1,300,000. These funds were used to repair 300 linear feet of the north jetty including removal of the severely damaged walkway and sand tightening of this portion of the structure. This work was completed in December 2013. Additionally, the Indian River Inlet flood shoal was utilized as a borrow source for the post-Sandy shore protection project constructed to the north of the navigation project.


Indian River Inlet jetties are in poor condition with over 350 linear feet of loss from the seaward end of the north jetty since 1960. Continued monitoring and management of the inlet channel, jetties and scour holes is critical to protect the surrounding infrastructure and Federal investments in the area. Also, severe shoaling in the Massey's Ditch portion of the project is of significant concern.

Summarized Federal Financial Data (\$000)		
Allocations thru FY11	4,987	
FY 12 Allocation	0	Impacted by Low Use Navigation budget cuts
FY 13 Allocation	0	\$1,300,000 PL 113-2 Supplemental Funds (Sandy)
FY 14 Allocation	0	Impacted by Low Use Navigation budget cuts
FY 15 Budget	0	Impacted by Low Use Navigation budget cuts
FY 16 Budget	TBD	

U.S. ARMY CORPS OF ENGINEERS, PHILADELPHIA DISTRICT

Inland Waterway from Rehoboth Bay to Delaware Bay, Sussex County, DE

- **Authority:** HD 823, 77 344.
R&H Comm. Doc. 51, 74 56.
- **Congressional District:** DE-AL



Roosevelt Inlet at Lewes, Delaware

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Charlie Myers
Phone : (215) 656-6736

E-mail:
Charles.j.myers@usace.army.mil

The existing project was adopted in 1912 (HD 823, 60th Congress, 1st session and R&H Committee Doc. 51, 61st Congress, 3rd session) and modified in 1935 (R&H Committee Doc 74-56) and 1945 (HD 77-344)

The project provides for an entrance channel through Roosevelt Inlet near Lewes, Delaware, 10 feet deep and 200 feet wide protected by two parallel jetties 500 feet apart, and extension of the jetties; a channel 10 feet deep and 100 feet wide to the South Street Bridge at Lewes; a channel 6 feet deep and 50 feet wide to Rehoboth Bay entrance. It also provides for a channel 6 feet deep and 100 feet wide from Roosevelt Inlet to Broadkill River, and a highway bridge and railroad bridge at Rehoboth Beach.

A new channel condition survey will be performed in FY 2015. FY 2015 funding capability exists to perform maintenance dredging of the Entrance Inlet Channel and repair and stabilize bank erosion along the L and R Canal in the vicinity of Rehoboth Ave Route 1A Bridge Crossing.

U.S. ARMY CORPS OF ENGINEERS, PHILADELPHIA DISTRICT

Inland Waterway from Rehoboth Bay to Delaware Bay, Sussex County, DE

- **Project Goals:** The purpose of this project provides for an entrance channel through Roosevelt Inlet near Lewes, Delaware, a channel to the South Street Bridge at Lewes, and a channel to the Rehoboth Bay entrance.

The Inland Waterway from Rehoboth Bay to Delaware Bay (DE) is a shallow draft navigation project utilized by both commercial and recreational users. It has an authorized depth of 10 feet through the entrance channel. Failure to maintain the waterway on a 3-year cycle would result in the channel being unavailable to the primary users 50% of the time.

The local commercial fleet consists of approximately 65 Charter boats and 15 Head boats. The University of Delaware maintains four research vessels that are stationed within the project, and mooring for research vessels from visiting universities.

The Roosevelt Inlet Coast Guard Station located on the waterway performs routine patrols, emergency response activities, and operates a 47 foot buoy tender. Lack of periodic maintenance of the channel will affect the ability of the Coast Guard to respond to emergency situations at lower tide stages.


The Delaware Bay and River Cooperative (DBRC), whose mission is oil spill emergency response/cleanup for events occurring in the Delaware River and Bay, is based in this waterway. The DBRC has positioned the oil spill response vessel DELRIVER in Lewes. The location of DELRIVER in the University of Delaware's harbor, with direct access to Roosevelt Inlet, is strategically important for response to potential spills in the Big Stone Beach Anchorage and approaches. On average more than one million barrels of crude oil a day move into the Delaware Bay and River area. A majority of the bulk crude oil carriers lighter at Big Stone Beach Anchorage, and require spill coverage before proceeding up the Bay to the Delaware River refineries. DBRC located the DELRIVER in Lewes because a 45 minute response time is possible from its mooring location at Roosevelt Inlet. Continuing maintenance dredging, when needed, is critical to the ability of the DELRIVER to respond to emergency situations in a timely manner regardless of tide stage.

Summarized Federal Financial Data (\$000)

Allocations thru FY11	207	
FY 12 Allocation	0	Impacted by Low Use Navigation budget cuts
FY 13 Allocation	0	Impacted by Low Use Navigation budget cuts
FY 14 Allocation	0	
FY 15 Budget	0	
FY 16 Budget	TBD	

Mispillion River, Sussex County, DE

- **Authority:** HD 56 102, 74 83, 678. R&H Comm. Doc. 83. SD 229.
- **Congressional District:** DE-AL



Mispillion Project Area

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Charlie Myers
Phone : (215) 656-6736

E-mail:
Charles.j.myers@usace.army.mil

Authorized under HD 56-102 in 1907 and modified as HD 74-83 in R & H Act HD 678, 62nd Congress, 2nd Session (1919) and modified by R & H Com Doc. 83, 74th Congress, 2nd Session (1937) and modified by SD 229, 81st Congress, 2nd Session (1954).

The waterway rises in Kent and Sussex Counties, Delaware. It flows northeasterly 13 miles along the boundary line between the two counties and empties into the Delaware Bay about 16 miles above Cape Henlopen, Delaware. The waterway provides an entrance channel six feet deep and 60 feet wide from Delaware Bay to the landward side of the jetties.

Mispillion River, Sussex County, DE

- **Project Goals:** The purpose of this project provides for an entrance channel from the Delaware Bay to the landward side of the jetties.

Channel condition surveys will be performed in the spring of FY 2015. FY 2015 & FY 2016 funding capabilities exist to perform maintenance dredging of the project entrance channel and minimal operation and maintenance caretaker tasks and response to public inquiries.

This waterway supports the only launch service that provides safe transport of personnel and supplies to tanker vessels anchored in Delaware Bay and the nearby Atlantic Ocean. The U.S. Coast Guard has expressed concern that further shoaling in the channel could delay the response of oil spill emergency clean-up and containment contractors during lower tide stages.

Summarized Federal Financial Data (\$000)		
Allocations thru FY11	1,579	
FY 12 Allocation	0	Impacted by Low Use Navigation budget cuts
FY 13 Allocation	0	Impacted by Low Use Navigation budget cuts
FY 14 Allocation	0	
FY 15 Budget	0	
FY 16 Budget	TBD	

Murderkill River, Sussex County, DE

- **Authority:** HD 21, 62 1058. SD 71 106.
- **Congressional District:** DE-AL



Entrance channel of Muderkill River at Delaware Bay

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Charlie Myers
Phone : (215) 656-6736

E-mail:
Charles.j.myers@usace.army.mil

The existing project was authorized in 1892 (HD 21, 52nd Cong, 1st Session) and modified in 1912 (HD 62-1058) and 1930 (SD 71-106).

The project provides for a channel 7 feet deep at mean low water, 60 feet wide in Delaware Bay to mouth, and then 60 feet wide to Frederica, 7.5 miles above mouth. Total length of section included in project is about 8.5 miles.

A new channel exam will be accomplished in FY 15 along with the issuance of an updated channel statement to navigation users. FY 15 funding capability exists for minimal operation and maintenance caretaker tasks, and response to public inquires. The State of Delaware recently completed maintenance dredging of the Federal navigation channel. This project provided safe navigation for commercial fishing and recreational boating, while the clean sand removed during the dredging process was used to protect homes along the south beach.

Murderkill River, Sussex County, DE

- Project Goals:** The purpose of this project provides for a channel in Delaware Bay, and Frederica.

Approximately ten commercial fishing and crabbing vessels are based at Murderkill River. During peak seasons, there are additional commercial vessels operating out of the inlet, peaking at more than 100. A large number of tourists are attracted to the charter fishing opportunities.


Deteriorating shoaling conditions would negatively impact the use of this project as a safe harbor in the event of dangerous weather conditions. The U.S. Coast Guard, which operates an auxiliary station at Murderkill River, would be unable to respond to emergency situations at lower tide stages due to draft restrictions.

Failure to perform continued maintenance would result in damage to commercial vessels, and severely impact the economy of the local communities, since a majority of the local residents have occupations which are waterway-related (commercial/charter fisherman).

Summarized Federal Financial Data (\$000)		
Allocations thru FY11	108	
FY 12 Allocation	0	Impacted by Low Use Navigation budget cuts
FY 13 Allocation	0	Impacted by Low Use Navigation budget cuts
FY 14 Allocation	0	Impacted by Low Use Navigation budget cuts
FY 15 Budget	0	
FY 16 Budget	TBD	

Wilmington Harbor, New Castle County, DE

- **Authority:** HD 54 66, 67 114, 71 20, 73 32, 76 568. SD 86 88. Section 10 of the River and Harbor Act of 1960.
- **Congressional Districts:** DE-AL



The project extends from the confluence of the Delaware River and the Christina River upstream, a length of about 9.9 miles. It is located 65 miles from the Atlantic Ocean. The photo shows Wilmington Harbor.

The existing project, adopted as HD 54-66 in 1896 and 1899, and modified by HD 67-114 in 1922, by HD 71-20 in 1930, by HD 73-32 in 1935, by HD 76-658 in 1940, by SD 86-88 in 1960, and further modified pursuant to the authority of Section 107 of the River and Harbor Act of 1960 (PL 86-645).

The project provides for a channel with depths of 38, 35, 21, 10, and 7 feet from the Delaware River to Newport, DE, a turning basin 2050 feet long, 640 feet wide and 38 feet deep opposite the Wilmington Marine Terminal, and jetties at the mouths of Christina and Brandywine Rivers.

The Port of Wilmington is a full service Mid-Atlantic seaport strategically located to provide overnight access to 200 million North American consumers. Wilmington ranks as the world's top banana port, and the nations leading gateway for imports of fresh fruit and juice concentrates. An economic engine for the State of Delaware and the region, it is responsible for over 19,000 jobs, \$409 million in business revenue impact, and \$28 million in annual local taxes. The Port is owned and operated by the Diamond State Port Corporation, a corporation of the State of Delaware.

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Charlie Myers
Phone : (215) 656-6736
E-mail:
Charles.j.myers@usace.army.mil

Wilmington Harbor, New Castle County, DE

- **Project Goals:** The purpose of this project is to provide for a channel from the Delaware River to Newport, DE, a turning basin opposite of the Wilmington Marine Terminal, and jetties at the mouths of Christina and Brandywine Rivers.

PL 113-2 Emergency Supplemental Funding \$4,000,000, (Sandy) was received to perform critical maintenance dredging and to award a leased equipment contract to create and maintain dredge material disposal capacity within the CDF, as a result of Hurricane Sandy

In FY 2014, a \$3,587,530 maintenance dredging contract of both the 38-foot and 35-foot project channels was completed between 17 February and 30 March 2014. In addition, an \$800,000 leased equipment contract to create and maintain disposal capacity at the Wilmington South disposal area was also accomplished.

The following work will be accomplished in FY 2015: Monthly channel exams and issuance of channel statements to the maritime community, two (2) annual maintenance dredging contracts (November/December 2014 and June/July 2015), and disposal area maintenance and construction activities by both hired-labor and leased equipment contract. In addition, both technical and environmental support services will be funded.

Proposed FY 2016 project maintenance activities are identified as leased equipment/hired labor disposal area construction and maintenance, monthly channel examinations, and two annual dredging cycles including hydrographic survey support and in office editing and processing.

Summarized Federal Financial Data (\$000)		
Allocations thru FY11	17,371	
FY 12 Allocation	3,186	
FY 13 Allocation	3,828	\$4,000,000 PL 113-2 Emergency Supple- mental Funding
FY 14 Allocation	5,351	
FY 15 Budget	3,690	
FY 16 Budget	TBD	

Absecon Inlet, Atlantic County, NJ

- **Authority:** HD 375, 504
- **Congressional District:** NJ-2



Project area showing Absecon Inlet, located between Brigantine and the northern end of Atlantic City.

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Monica A. Chasten
Phone: (215) 656- 6683
E-mail:
monica.a.chasten@usace.army.mil

Approved by HD 375, 67th Congress and HD 504, 79th Congress.

The project provides for an inlet entrance 20 feet deep at mean low water and 400 feet wide, an entrance channel 15 feet deep and 200 feet wide from the inlet channel into Clam Creek, and a turning basin 15 feet within Clam Creek. The total length of the section included in the project is about 1.5 miles.

Absecon Inlet, Atlantic County, NJ

- **Project Goals:** The purpose of this project provides for an inlet entrance 20 feet deep at mean low water and 400 feet wide, an entrance channel 115 feet deep and 200 feet wide from the inlet channel into Clam Creek, and a turning basin 15 feet within Clam Creek.


In FY15 the Corps will conduct Project Condition Surveys and potential entrance channel dredging with the Currituck or Murden using remaining post-Sandy supplemental funds. PL 113-2 Supplemental Funds (Sandy) received on this project were \$750,000.

This project provides a safe navigation channel for commercial, recreational and USCG use, with a direct fish value of over \$21M annually. A shoaling problem in the ocean entrance portion of the channel was identified by local users in June 2012. A portion of this shoal was removed in July 2012 by the Government Dredge Currituck, however, shoaling was exacerbated by Superstorm Sandy. Post-Sandy supplemental funds were received and the entrance channel shoal was dredged as a borrow source for the adjacent Absecon Island Federal shore protection project. Future beach fill operations should continue to utilize the entrance channel as a borrow source. A severe shoal exists at the entrance to the Clam Creek portion of the channel; sediment analyses were conducted in 2010, but no placement area or funding is available. For the last four years, the project has been affected by Low Use Navigation budget cuts.

Summarized Federal Financial Data (\$000)		
Allocations thru FY11	374	
FY 12 Allocation	0	Impacted by Low Use Navigation budget cuts
FY 13 Allocation	0	PL 113-2 Supplemental Funds (Sandy) received in the amount of \$750,000.
FY 14 Allocation	0	Impacted by Low Use Navigation budget cuts
FY 15 Budget	0	Impacted by Low Use Navigation budget cuts
FY 16 Budget	TBD	

Barnegat Inlet, Ocean County, NJ

- **Authority:** HD 73-19, HD 74-85, HD 79-358
- **Congressional District:** NJ-2, NJ-3



Project area showing Barnegat Inlet between Island Beach State Park and Barnegat Light.

Adopted as HD 73-19 in 1935 and modified as HD 74-85 in 1937 and HD 79-358 in 1946.

Project provides for a channel 8 ft deep through the inlet and 10 ft deep through the outer bar, a channel of suitable hydraulic characteristics extending in a northwesterly direction from the inlet gorge to Oyster Creek channel and through the latter channel to deep water in the bay, and the maintenance of a channel 8 ft deep and 200 ft wide to connect Barnegat Light Harbor with the main inlet channel. Project has two rubble-mound jetties. The project length is about 4.5 miles as described above. It was originally completed in 1940, but the Supplemental Appropriation Act of 1985 contained language stating that the existing project had not worked as projected and, in fact, created a hazard to navigation. As a result, the following administratively approved modifications were constructed in 1991 as design deficiency measures: a new south jetty 4,270 feet in length along an alignment generally parallel to the existing north jetty, a navigation channel 300 feet wide to a depth of 10 feet below mean low water from the outer bar in the Atlantic Ocean to the north end of the existing sand dike in Barnegat Bay, jetty sport fishing facilities on the new jetty.

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Monica A. Chasten
Phone: (215) 656- 6683

E-mail:
monica.a.chasten@usace.army.mil

Barnegat Inlet, Ocean County, NJ

- **Project Goals:** The purpose of this project provides for a channel through the inlet and through the outer bar, a channel of suitable hydraulic characteristics extending in a northwesterly direction from the gorge in the inlet to Oyster Creek channel and through the latter channel to deep water in the bay, and the maintenance of a channel to connect Barnegat Light Harbor with the main inlet channel. The project also provides for protecting the inlet channel with two converging stone jetties.

FY14 O&M funds were used to dredge the inlet channel and perform surveys. Funding provided is only sufficient to keep channel open and is not adequate to remove shoal or maintain channel to authorized depth. FY15 funds will be used for channel surveys and dredging with the Currituck or Murden.

PL 113-2 Supplemental Funds (Sandy) received: \$9,000,000
Post-Sandy funds were used to dredge shoaling that occurred in Oyster Creek and repair post-Sandy damages by reconstructing a failed portion of the north jetty (work completed in Nov 2014).

The project requires dredging to provide a safe, reliable navigation channel for one of the most dangerous inlets on the east coast. The project is critical to a large fishing fleet consisting of full-time commercial, charter and recreational vessels that contribute to the economic value of the nation and an annual direct fish value of over \$25M/year. The US Coast Guard designates this site as a “Surf Station” due to the hazardous inlet and requires a safe channel to fulfill their Homeland Security mission and critical life safety, search and rescue operations. Material dredged from inlet is beneficially used by placing it back into the near shore in support of the Federal beach fill along Long Beach Island.

Summarized Federal Financial Data (\$000)		
Allocations thru FY11	2,854	Dredge Inlet & Oyster Creek
FY 12 Allocation	343	Dredge Inlet & surveys
FY 13 Allocation	370	Dredge Inlet, Vibracore and surveys. PL 113-2 Supplemental Funds (Sandy) received in the amount of \$9,000,000
FY 14 Allocation	766	Dredge Inlet & surveys
FY 15 Budget	420	
FY 16 Budget	TBD	

U.S. ARMY CORPS OF ENGINEERS, PHILADELPHIA DISTRICT

Cold Spring (Cape May) Inlet, Cape May County, NJ

Authority: Existing project, adopted in 1907 and modified in 1945.

Congressional District: NJ-2



Project area showing Cold Spring Inlet and Cape May Harbor.

This project provides for an entrance channel 25 feet deep and 400 feet wide, protected by two parallel stone jetties, and extending from the 25-foot depth curve in the ocean to a line 500 feet landward of a line joining the inner ends of the jetties; thence 20 feet deep and 300 feet wide to deep water in Cape May Harbor. The total length of the section included in the project is about 2 1/4 miles.

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Monica A. Chasten
Phone: (215) 656-6683

E-mail:
monica.a.chasten@usace.army.mil

U.S. ARMY CORPS OF ENGINEERS, PHILADELPHIA DISTRICT

Cold Spring (Cape May) Inlet, Cape May County, NJ

- **Project Goals:** The purpose of this project is to provide a safe navigation channel for commercial, recreational and US Coast Guard

The inlet and portions of the harbor channel were dredged in FY2014 using the Government Dredges Currituck and Murden and is scheduled to perform similar work in FY15.

PL 113-2 Supplemental Funds (Sandy) received for this O&M navigation project total \$400,000. These funds were used to dredge the Cape May Harbor channel and remove shoaling that occurred as a result of Hurricane Sandy (completed in September 2013).

Project provides a safe navigation channel for commercial, recreational and US Coast Guard use for the largest Fishery Landing in NJ (13th largest in the US), contributing \$35 M/yr in direct fish value and \$300M in economic value. Project services the only USCG enlisted training base in the country. USCG Station, Cape May is also located on the waterway and needs a reliable channel for their Homeland Security mission and critical life safety, search and rescue operations. Material dredged is beneficially used in the near-shore in support of the adjacent Federal beach fill.

Summarized Federal Financial Data (\$000)		
Allocations thru FY11	1,704	
FY 12 Allocation	353	Dredge Inlet and surveys
FY 13 Allocation	444	Dredge Inlet and surveys. PL 113-2 Supplemental Funds (Sandy) received in the amount of \$400,000.
FY 14 Allocation	371	Dredge Inlet and surveys
FY 15 Budget	375	
FY 16 Budget	TBD	

Delaware River at Camden, Camden County, NJ

- **Authority:** Section (3a) of the Water Resources Development Act
- **Congressional District:** NJ-1



Beckett St. Terminal—Camden, NJ

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Tim Rooney
Phone: (215) 656-6592

E-mail:
timothy.j.rooney@usace.army.mil

The existing project which is a modification to the Delaware River from Philadelphia to the Sea project was adopted as House Document No. 63 1120 in 1919 and modified by House Document No. 70-111 in 1930 and House Document No. 77-353 in 1945. Section (3a) of the Water Resources Development Act of 1988 authorized the modification of the existing Delaware River in the vicinity of Camden, New Jersey project. The project document referenced in the authorizing legislation is House Document 100-167 (Delaware River, Philadelphia to Wilmington, Pennsylvania and Delaware). Federal participation in the latest modification work (to 40') within Beckett Street Terminal was accomplished as a result of the project sponsor furnishing assurances of compliance with Section 221 of the Flood Control Act of 1970 (Public Law 91-611) and, entering into a Local Cooperation Agreement as per the Water Resources Development Act of 1986 (PL99-662).

The Port of Camden has all of the necessary infrastructure for efficient cargo transportation: rail links, major highways, access to trucking services, and a network of warehouses. The Port handles industrial and commercial cargo, as well as perishables. The Port is known for its handling of breakbulk cargoes, especially wood and steel products.

U.S. ARMY CORPS OF ENGINEERS, PHILADELPHIA DISTRICT

Delaware River at Camden, Camden County, NJ

- **Project Goals:** The purpose of this project provides for modification of the existing Delaware River project in the vicinity of Camden, New Jersey.

The funds in FY14 will be used to perform condition surveys. Project is at the authorized depths.




Port activity in the vicinity of Camden, NJ.

Summarized Federal Financial Data (\$000)		
Allocations thru FY11	34	
FY 12 Allocation	14	
FY 13 Allocation	13	
FY 14 Allocation	15	
FY 15 Budget	15	
FY 16 Budget	TBD	

Manasquan River, Ocean County, NJ

- Authority:
- Congressional Districts: NJ-3, NJ-4



Project area showing Manasquan Inlet, Pt. Pleasant Beach and Wills Hole Thorofare.

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Monica A. Chasten
Phone: (215) 656- 6683

E-mail:
monica.a.chasten@usace.army.mil

This project provides for a channel 14 feet deep and 250 feet wide, protected by jetties and bulkheads, from the Atlantic Ocean to the inshore end of the north jetty; thence 12 feet deep and 300 feet wide to within 300 feet of the New York and Long Branch RR Bridge. The channel is approximately 1.5 miles long.

U.S. ARMY CORPS OF ENGINEERS, PHILADELPHIA DISTRICT

Manasquan River, Ocean County, NJ

- **Project Goals:** The purpose of this project provides for a navigation channel protected by jetties and bulkheads, from the Atlantic Ocean to the inshore of the north jetty.

PL 113-2 Supplemental Funds (Sandy) received for this O&M navigation project total \$900,000. These funds were used to dredge the Manasquan Inlet channel to remove shoaling that occurred as a result of Hurricane Sandy (completed in January and July 2013 by the Government Dredge Currituck.) Funds were also used to dredge shoaling that occurred in the Wills Hole Thorofare channel (work completed by contract in December 2013.) The deteriorated landward end of the north jetty was repaired as part of the new revetment constructed by the state and county.

The project provides a safe, reliable navigation channel for commercial, recreational and US Coast Guard use with an annual direct fish value of over \$23M/year. During the summer months, over 500 vessels pass through the channel per day. USCG Station, Manasquan requires a safe channel to fulfill their Homeland Security mission and critical life safety, search and rescue operations. Material dredged from the inlet is beneficially used by placing it back in the system in support of the shore protection project to the north.

Summarized Federal Financial Data (\$000)		
Allocations thru FY11	739	
FY 12 Allocation	294	Dredge Inlet channel and surveys
FY 13 Allocation	269	Dredge Inlet channel and surveys. PL 113-2 Supplemental Funds (Sandy) received in the amount of \$900,000.
FY 14 Allocation	312	Dredge Inlet channel and surveys
FY 15 Budget	370	
FY 16 Budget	TBD	

New Jersey Intracoastal Waterway, NJ

- **Authority:** HD 76 133.
- **Congressional Authority:** NJ-2, NJ-3, NJ-4



Project location of the Cape May Canal and disposal areas as part of the NJIWW project.

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Monica A. Chasten
Phone: (215) 656-6683
E-mail:
monica.a.chasten@usace.army.mil

This sea-level inland waterway, extends along the New Jersey Coast from the Atlantic Ocean at Manasquan Inlet, about 26 miles south of Sandy Hook, NJ to the Delaware Bay about 3 miles north of Cape May Point. The waterway extends through the inlet and up Manasquan River about 2 miles and thence through Point Pleasant Canal about 2 miles to the head of Barnegat Bay. It then passes through a series of bays, lagoons and thoroughfares along the New Jersey coast to Cape May Harbor and thence across Cape May County to Delaware Bay (Cape May Canal). This project is normally maintained to a depth of 6 feet Mean Low Water (MLW), except in the southern portion in the vicinity of the Cape May Canal where it is maintained to a depth of up to 12 feet MLW. Project length is 117 miles.

This project provides a safe, reliable, and operational navigation channel for the East Coast's largest and 5th most valuable commercial fishing fleet in the U.S. (Cape May/Wildwood) and nine U.S. Coast Guard Stations including Cape May training base. The USCG requires a reliable channel to fulfill their Homeland Security requirements, and conduct search & rescue operations. The Delaware River and Bay Authority operates a ferry service between Cape May, NJ and Lewes, DE and the ferries dock in the Cape May Canal. Almost 1.5 million passengers and \$17.2 million in revenues are dependent on maintenance dredging to keep the four vessels operating. Discontinuance of this ferry service would result in vehicle detours of 183 miles. The South Jersey economy is heavily dependent on recreational and commercial fishing and tourism, and these industries rely on the maintained channels of the NJIWW.

New Jersey Intracoastal Waterway, NJ

- Project Goals:** The purpose of this project provides for a sea-level island waterway, extending along the New Jersey Coast from the Atlantic Ocean at Manasquan Inlet to the Delaware Bay. It extends through the inlet and up the Manasquan River, then passes through a series of bays, lagoons and thoroughfares along the New Jersey coast.



Project location of the Point Pleasant Canal as part of the NJIWW project.

PL 113-2 Supplemental Funds (Sandy) received for this O&M navigation project in the amount of \$12,750,000. These funds are being used to restore safe navigation by dredging critical post-storm shoals that occurred along the entire waterway including the Cape May ferry channel (\$2.95M), repair damaged areas of the east bulkhead along the Point Pleasant Canal (\$8M) and repair the damaged Lovelandtown bridge abutment located on the Point Pleasant Canal (\$1.8M.)


Post-Sandy dredging and placement activities have developed beneficial use alternatives to help restore the coastal system and bolster system resilience. Dredged material from the NJIWW was used to support the impacted shorelines near Mantoloking and Long Beach Island and to build critical habitat and restore marsh on NJDFW lands in Middle Township. Additional NJIWW dredging and placement projects near Avalon and Mordecai Island have been submitted for resource agency approvals. These projects will remove critical post-Sandy shoals in the NJIWW and beneficially use the dredged material to help restore the adjacent marsh.

Summarized Federal Financial Data (\$000)		
Allocations thru FY11	13,383	
FY 12 Allocation	257	Channel Exams; manage waterway.
FY 13 Allocation	0	Impacted by Low Use Navigation budget cuts. PL 113-2 Supplemental Funds (Sandy) was received in the amount of \$12,750,000.
FY 14 Allocation	957	Dredged Cape May Ferry Area channel; Conducted channel condition surveys, Real Estate and Coordination with Stakeholders and Agencies
FY 15 Budget	260	
FY 16 Budget	TBD	

U.S. ARMY CORPS OF ENGINEERS, PHILADELPHIA DISTRICT

Salem River, Salem County, NJ

- **Authority:** HD 68 110.
- **Congressional District:** NJ-2



Salem River Project Area

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Tim Rooney
Phone: (215) 656-6592
E-mail:
timothy.j.rooney@usace.army.mil

The existing project was adopted in 1925 (HD 68-110).

It provides for an entrance channel 16' deep and 150' wide in the Delaware River across Salem Cove to the mouth thence 16' deep and 100' wide to the fixed highway bridge in Salem. It also provides for a cutoff between the mouth and Salem. The project length is approximately 5 miles.

Salem River, Salem County, NJ

- **Project Goals:** The purpose of this project provides for an entrance channel in the Delaware River across Salem Cove to the fixed highway bridge in Salem.



Port of Salem


The Port of Salem is a shallow-draft port located in the vicinity of the Salem River Cut-Off on the Salem River in Salem, New Jersey. The Port is located approximately 2 miles east of the Delaware River, and 54 miles from the Atlantic Ocean. The Port became a foreign trade zone in 1987. Commodities include bulk cargo (construction aggregate), break bulk cargo, containers (clothing, agricultural produce). Port activity also has at times involved litigation.

Summarized Federal Financial Data (\$000)		
Allocations thru FY11	510	
FY 12 Allocation	4.300	Emergency Supplemental Funding for Maintenance Dredging
FY 13 Allocation	0	
FY 14 Allocation	0	
FY 15 Budget	TBD	
FY 16 Budget	TBD	

U.S. ARMY CORPS OF ENGINEERS, PHILADELPHIA DISTRICT

Toms River, Ocean County, NJ

- Authority:
- Congressional Districts: NJ-3, NJ-4



Aerial view of project area—Toms River, NJ

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Monica A. Chasten
Phone: (215) 656-6683

E-mail:
monica.a.chasten@usace.army.mil

This project provides for a channel 12 feet deep and 100 feet wide, from the New Jersey Intracoastal Waterway channel at Barnegat Bay to the highway bridge over South Fork at Toms River, including a turning basin. The project also provides for channel 5 feet deep for the full width of the North Fork to the highway bridge. The channel is approximately 4.5 miles long.

Toms River, Ocean County, NJ

- **Project Goals:** The purpose of this project provides for a navigation channel from the New Jersey Intracoastal Waterway channel at Barnegat Bay to the highway bridge over South Fork.

PL 112-77 Emergency Supplemental Funding (Irene) in the amount of \$650,000 was received to dredge the channel following shoaling that occurred from Hurricane Irene. That work was conducted in October through December 2012 by the Government Plant Snell and work efforts were impacted by Hurricane Sandy which occurred in late October 2012. The portion of the channel dredged is near the River Lady and has an authorized depth of 5 ft MLW.

PL 113-2 Supplemental Funds (Sandy) in the amount of \$250,000 was received and used to dredge the channel and remove additional shoaling that occurred as a result of Hurricane Sandy. This work was completed in January 2014.

A safe navigation channel is critical to the operations of several commercial businesses in Toms River including the River Lady Riverboat Tours. Material dredged from the channel in 2012 and 2014 was sand and was placed in a confined disposal area on property owned by the Toms River Municipal Authority.

Summarized Federal Financial Data (\$000)		
Allocations thru FY11		
FY 12 Allocation	650 (Irene)	PL 112-77 Emergency Supplemental Funding (Irene) in the amount of \$650,000.
FY 13 Allocation	250 (Sandy)	PL 113-2 Supplemental Funds (Sandy) received in the amount of \$250,000.
FY 14 Allocation	0	
FY 15 Budget	TBD	
FY 16 Budget	TBD	

Beltzville Lake, Beltzville, PA

- **Authority:** HD 87 522
- **Congressional District:** PA-11



The project consists of an earth and rock filled dam; a spillway around the north end of the dam; and gate controlled outlet works discharging through a conduit on rock along the right abutment.

The project was adopted as HD 87 522 in 1962.

The dam is located on Pohopoco Creek 4 1/2 miles from its confluence with the Lehigh River and 4 miles east of Lehighton, Pennsylvania. The project was completed in 1971. Annual funding is used for routine operations and maintenance of the dam and related structures, including project buildings, grounds and equipment; also water control data collection, evaluation data gathering and analysis, water quality analysis, real estate and dam safety efforts.

The Beltzville Lake Project is an integral part of the Lehigh River Flood Control Program. This project, in addition to aiding in flood control along the Pohopoco Creek and the Lehigh River, operates for water supply, water quality control, low flood augmentation in the Lehigh River and Lower Delaware River and salinity repulsion in the Delaware River Estuary. Authorized purposes of this project are flood control, water supply, and low flow augmentation. Secondary purposes are recreation and water quality control.

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Monica A. Chasten
Phone: (215) 656- 6683

E-mail:
monica.a.chasten@usace.army.mil

U.S. ARMY CORPS OF ENGINEERS, PHILADELPHIA DISTRICT

Beltzville Lake, Beltzville, PA

- **Project Goals:** The purpose of this project provides for multiple purpose development for water supply, flood control and recreation. It consists of a dam, spillway around the north end of the dam, and a gate controlled outlet.

In FY14 the Corps finalized a required periodic dam inspection and potential failure modes analysis and IRRMP reports. Additionally, work continued to construct a solar power system using sustainability funding received (300k). FY15 work will include elevator modernization, repair of the stilling basin slab and installation of the solar panels.

Project has prevented cumulative damages of over \$34M between 1972 and 2014.

Summarized Federal Financial Data (\$000)		
Allocations thru FY11	6,056	
FY 12 Allocation	1,444	Required dam safety inspections and positional survey; sustainability funds used for electrical upgrades in operations building.
FY 13 Allocation	1,409	Conduct dam safety exercise; seepage investigation; conduct required periodic dam inspection and potential failure modes analysis, construct storage facility, design solar power system.
FY 14 Allocation	1,238	O&M of the dam and facilities, dam safety efforts, required water control and water quality analyses, coordinate solar power project, coordinated with stakeholders
FY 15 Budget	TBD	5,115 capability
FY 16 Budget	TBD	

Blue Marsh Lake, Leesport, PA

- **Authority:** HD 87 522
- **Congressional District:** PA-17



Project site showing Blue Marsh Lake.

The Blue Marsh Lake project was adopted as HD 87 522 in the Flood Control Act of 1962. It consists of an earth and rock fill dam; a spillway south of the dam and gate controlled outlet works discharging through a conduit on rock along the right abutment. The dam site is located on Tulpehocken Creek about 1.5 miles upstream from its confluence with Plum Creek and about six miles northwest of Reading, PA.

Project construction was completed in 1980. Annual funding is used for routine operations and maintenance of the dam and related structures, including project buildings, grounds and equipment, management of public-use areas such as access roads, parking lots, picnic areas and an overlook area; also evaluation data gathering and analysis, real estate actions, dam safety efforts; recreation and environmental stewardship actions.

This project is an integral part of the Schuylkill River Flood Control Program. In addition to aiding in flood control along the Tulpehocken Creek and the Schuylkill River, the project will operate for water supply, water quality control and low flow augmentation in the Schuylkill River and salinity repulsion in the Delaware River Estuary. Authorized purposes are flood control, water supply and low flow augmentation. Secondary purposes are recreation and water quality control.

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Monica A. Chasten
Phone: (215) 656- 6683

E-mail:
monica.a.chasten@usace.army.mil

Blue Marsh Lake, Leesport, PA

- **Project Goals:** The purpose of this project provides for multiple purpose development for water supply, flood control, and recreation. It consists of an earth and rock fill dam; a spillway south of the dam and gate controlled outlet works discharging through a conduit on rock along the right abutment.

The Corps initiated Bernville levee accreditation required by FEMA, completed the required maintenance actions and submitted report to FEMA in December 2013.

Additionally, the Corps received \$52k of sustainability funding in FY14 to construct a geothermal heat system. Required Periodic Assessment including a Potential Failure Modes Analysis and tabletop exercise was conducted in FY14. Coordination is ongoing with Delaware River Basin Commission and Western Berks Water Authority for potential non-Federal water supply usage.

Project has prevented cumulative damages of over \$88M between 1978 and 2014. The recreation program at the project attracts almost 900,000 visitors a year, with an economic benefit to the local community of \$9.44 million in visitor spending. The stewardship program at the project provides an environmental benefit by protecting 6,162 acres of land and 1,150 acres of water. Blue Marsh Lake was selected as USACE Recreation Project of the Year for FY13.

Summarized Federal Financial Data (\$000)		
Allocations thru FY11	8,703	
FY 12 Allocation	2,834	
FY 13 Allocation	2,524	Required dam safety inspections & positional survey; Intermediate dam inspection, roof repairs, conduct Bernville levee accreditation required by FEMA
FY 14 Allocation	2,851	Conducted O&M of the dam and facilities, dam safety efforts and required water control and water quality analyses. Implemented recreation program. Complete Bernville levee accreditation, conducted required periodic assessment and exercise, designed geothermal heat pump and water quality stem repair.
FY 15 Budget	TBD	4,802 capability
FY 16 Budget	TBD	

Francis E Walter Dam, White Haven, PA

- **Authority:** HD 79 587, 87 522
- **Congressional District:** PA-11



The existing project, initially constructed in 1961, provides for multipurpose development for water supply, recreation and flood control. The project is located on the Lehigh River, five miles above White Haven, Pa.

The existing project, adopted as HD 79-587 in 1946, and modified by HD 87-522 in 1962.

The project provides for multi-purpose development for water supply, recreation and flood control. The existing dam, completed under the 1946 Flood Control Act as a single purpose flood control project, is located on the Lehigh River, five miles above White Haven, Pa. The project is also authorized to provide for recreational benefits.

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Monica A. Chasten
Phone: (215) 656-6683

E-mail:
monica.a.chasten@usace.army.mil

Francis E Walter Dam, White Haven, PA

- **Project Goals:** The purpose of this project provides for improvements including altering the spillway, increasing the height of the dam, extending the outlet tunnel, constructing new dikes and raising the height of existing dikes.

Stakeholders have expressed interest in the opportunity for water supply at the reservoir. The Corps is currently conducting an Initial Appraisal Report (IAR) to determine if site conditions have significantly changed in the basin that would warrant the Corps to complete a re-allocation study.

This project has prevented over \$205M in cumulative damages between 1961 and 2014. A Screening for Dam Safety Portfolio Risk Assessment (SPRA) was conducted in 2006 resulting in a Dam Safety Action Classification (DSAC) rating of III for this project. As a result of the DSAC III rating, an Interim Risk Reduction Measures Plan (IRRMP) was prepared in 2011. A Periodic Assessment and Potential Failure Modes Analysis was conducted in FY12. Ultimately, rating was re-evaluated and changed to DSAC IV in 2013.

Whitewater and fishing industries utilize dam releases and there is significant interest from the public, stakeholders and elected officials in these programs. Project lake operations continue to have a significant positive

Summarized Federal Financial Data (\$000)			
	Allocations thru FY11	2,519	
	FY 12 Allocation	1,192	Required dam safety inspections, periodic dam inspection, PFMA , periodic positional survey and update of the water control manual; timber management initiative; IRRM measures.
	FY 13 Allocation	1032	Finalize PA/PI Report for DSAC re-evaluation in January 2013. Initiate IAR.
	FY 14 Allocation	944	O&M of the dam and facility, dam safety efforts and required water control and water quality analyses. Conducted required intermediate inspection. Initiated timber management program. Continued IAR. Conducted whitewater and fisheries stakeholder meetings.
	FY 15 Budget	TBD	916 capability
	FY 16 Budget	TBD	

General Edgar Jadwin Dam, Honesdale, PA

- **Authority:**
- **Congressional District:** PA-10
- **Federal Funds Appropriated:**
\$2,580,000



Project area showing General Jadwin Dam and Dyberry Creek.

The existing project, adopted in 1948, consists of a single purpose flood control reservoir formed by a dam on Dyberry Creek, located approximately three miles above the confluence of Dyberry Creek with

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Monica A. Chasten
Phone: (215) 656- 6683

E-mail:
monica.a.chasten@usace.army.mil



Dyberry Creek at base of General Jadwin Dam.

General Edgar Jadwin Dam, Honesdale, PA

- **Project Goals:** The purpose of this project provides for routine operation & maintenance of the dam and related structures, water control data collection & analysis, real estate, continuing evaluation data gathering & analysis, and dam safety efforts.

In FY15, the Corps will perform routine operations and maintenance activities for the project and grounds, dam safety actions and oversight, water control and other data collection and analyses, and real estate actions as required.

This project has prevented over \$32M in cumulative damages between 1960 and 2014. A Screening for Dam Safety Portfolio Risk Assessment (SPRA) was conducted in 2009 resulting in a Dam Safety Action Classification (DSAC) rating of II for this project. As a result of the DSAC II rating, a required Interim Risk Reduction Measures Plan (IRRMP) was finalized and approved in FY12. Project is covered by an EIS.

Summarized Federal Financial Data (\$000)

Summarized Federal Financial Data (\$000)		
Allocations thru FY11	1,903	
FY 12 Allocation	392	IRRMP finalized, inspect intake/outlet works.
FY 13 Allocation	285	Periodic positional survey; Intermediate dam inspection.
FY 14 Allocation	317	O&M of the dam, dam safety efforts and required water control analysis. Prepared draft update of water control manual.
FY 15 Budget	TBD	735 capability
FY 16 Budget	TBD	

Prompton Lake, Prompton, PA

- **Authority:** HD 80 113, 87 522.
- **Congressional District:** PA-10



The existing Prompton Dam is located on the Lackawaxen River four miles above Honesdale, Pa., and 30 miles above its confluence with the Delaware River.

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Monica A. Chasten
Phone: (215) 656-6683

E-mail:
monica.a.chasten@usace.army.mil

The existing project was adopted as HD 80-113 in 1948, and modified by HD 87- 522 in 1962. This multi-purpose project (flood control and recreation) is located on the Lackawaxen River four miles above Honesdale, Pa., and 30 miles above its confluence with the Delaware River. Original project construction was completed in 1960.

This project serves to protect various surrounding communities from flooding. It is part of an integrated reservoir flood control system in conjunction with General Edgar Jadwin Reservoir, it provides flood control protection in varying degrees to the Boroughs of Prompton, Honesdale and Hawley and to smaller communities along the Lackawaxen river. Flood control is the only authorized purpose for this project. A secondary purpose is recreation, as the project resources currently provide opportunities for fishing, boating, and limited picnicking.

Prompton Lake, Prompton, PA

- **Project Goals:** The purpose of this project provides for multiple-purpose development for flood control, water supply and recreation, located on the Lackawaxen River.


Annual funds are used for routine operations and maintenance of the dam and related structures that include the buildings, grounds & equipment, and management of public-use areas such as access roads, parking lots. Other specific work includes water control, water quality monitoring, real estate, continuing evaluation gathering, and dam safety efforts.

The project has prevented cumulative damages of \$25M between 1961 and 2014. FY06 Construction General (CG) Funds were used for construction of Phase I of modifications to the dam. These modifications were done to protect the structure and downstream communities from the effects of the estimated Probable Maximum Flood (based on revised criterion since initial construction). Phase I work in the spillway and outlet works was completed in July 2007 and the construction of a crest wall across the top of dam was completed in the spring of 2008. Phase II modifications to the project using CG ARRA funds were completed in June 2012 and included a new operations building, spillway modifications and completion of a new access road and bridge over the spillway.

Summarized Federal Financial Data (\$000)		
Allocations thru FY11	27,084	
FY 12 Allocation	610	Intake/Outlet Inspections
FY 13 Allocation	438	SPRA/DSAC Re-evaluation; Periodic Positional Survey; Intermediate Dam Inspection.
FY 14 Allocation	470	O&M of the dam , dam safety efforts and required water control and water quality analyses conducted.
FY 15 Budget	TBD	1,030 capability
FY 16 Budget	TBD	

Schuylkill River, Philadelphia, PA

- **Authority:** HD 1270, 699. R&H Comm. Doc. 40.
- **Congressional District:** PA-1, PA-2.



Aerial view of project area (Lower Schuylkill River in vicinity of Delaware River).

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Tim Rooney
Phone: (215) 656-6592

E-mail:
timothy.j.rooney@usace.army.mil

The project was authorized 8 August 1917 (HD 1270, 64th Congress, 1st Session) and modified 3 July 1930 (R&H Committee Document 40, 71st Congress, 2nd Session) and 24 July 1946 (HD 699, 79th Congress, 2nd Session).

The project provides for a channel 6.5 miles long with depths of 22', 26', and 33' and widths of 200', 300', and 400'. Funds enable maintenance dredging within the 33-foot segment of the channel. Material is pumped directly to an upland disposal area by a cutter-head pipeline dredge.

Schuylkill River, Philadelphia, PA

- Project Goals:** The purpose of this project provides for a channel 6.5 miles long in the Schuylkill River.



Refineries and chemical plants along Lower Schuylkill River between Routes 291 & 95

The Lower Schuylkill River provides navigation access to multiple refineries and chemical plants. The commodities include oil, gasoline and other chemical products.

PL 112-77 Emergency Supplemental Funding in the amount of \$5,000,000 (Irene) was provided to perform critical dredging in the lower reach channel.

Summarized Federal Financial Data (\$000)		
Allocations thru FY11	8,336	
FY 12 Allocation	250	PL 112-77 Emergency Supplemental Funding (Irene) in the amount of \$5,000,000.
FY 13 Allocation	89	
FY 14 Allocation	0	
FY 15 Budget	TBD	9,895 capability
FY 16 Budget	TBD	

Chesapeake & Delaware (C & D) Canal Trail

- **Authority:** Section 22
- **Congressional District:** DE-AL, MD-1
- **Non-Federal Sponsor:** DNREC
- **Date of Project Agreement:**
- **Target Completion Date:** Fall 2015
- **Total Estimated Cost:** \$15M
- **Federal Funds Appropriated:** USACE has provided federal lands for the project. DOT has provided grant money to MD and DE.
- **Non-Federal Share:** MD and DE State funds

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Timothy J. Kelly, P.E.
Phone: (215) 656-6878

E-mail:
timothy.j.kelly@usace.army.mil



An artist's rendering of proposed trail (C&D Trail Concept Plan, 2006).

The C&D Canal Trail is the result of a previous Section 22 study.

The Section 22 study was completed with Delaware and Maryland State agencies and other interested partners to investigate the potential future recreational usage of the C&D Canal for the citizens of Delaware, Maryland and the surrounding region.

Lands needed for the C&D Canal trail have been leased to the states of Delaware and Maryland. Funds needed for construction of the trail have been secured by the states through state budgets and Federal grants.

MD was awarded \$2.06 M in a Federal grant for the for construction of the 1.8 mile trail from the DE state line to Chesapeake City.

Chesapeake & Delaware (C & D) Canal Trail

- **Project Goals:** The purpose of this project is to create a multi-use trail along the canal for walkers, joggers, equestrians, and bicyclists, which encompasses approximately 16 miles of trail from Delaware City, Del., to City, Md. The planned project will also include the construction of four trailheads providing trail access and amenities.

State partners plan on building a section of the trail in spring 2013.

DELDOT has awarded a contract for the completion of the first phase of the recreation trail. NAB real-estate has issued a right-of-entry for work to begin on the trail and is working of finalizing the lease of the land to DNREC. NAP has received a draft of the lease from NAB.

The \$2.06M DOT grant issued to MD for construction of the trail was turned over to USACE at the request of MD. USACE has awarded a contract for \$1.86M for trail construction.

Construction of the trail will be completed as work-for-others. Funding will not be applied to O&M funding.

	Summarized Federal Financial Data (\$000)		
	Allocations thru FY11		
	FY 12 Allocation		
	FY 13 Allocation		
	FY 14 Budget		
	FY 15 Budget		
	Balance to Complete		

U.S. ARMY CORPS OF ENGINEERS, PHILADELPHIA DISTRICT

Delaware River, Philadelphia to the Sea, DE, NJ & PA

- **Authority:** HD 733, 304, 580, 340, 358, 185.. R&H Comm. Doc 5. SD 159.
-
- **Congressional District:** DE-AL, NJ-1, NJ-2, PA-1, PA-7, PA-13



Packer Avenue Marine Terminal with Center City Philadelphia in background.

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Tim Rooney

Phone: (215) 656-6592

E-mail:

timothy.j.rooney@usace.army.mil

The existing project was authorized in 1910 (HD 733, 61st Cong., 2nd Session) and modified in 1930 (HD 304, 71st Cong., 3rd Session); 1935 (R&H Comm. Doc 5, 73rd Cong., 1st Session); 1938 (SD 159, 75th Cong., 3rd Session); 1945 (HD 580, 76th Cong., 3rd Session and HD 340, 77th Cong., 1st Session); 1954 (HD 358, 83rd Cong., 2nd Session) and 1958 (HD 185, 85th Cong., 1st Session).

Project channel dimensions are 40' deep, and 400' to 1000' wide. The Hopper Dredge McFarland will dredge 70 days in the river to address any spot shoaling within the Federal channel. Additionally, annual contract maintenance dredging removes approximately 2.5M CY of material in high shoal areas. There will also be maintenance work done in the upland disposal areas to assure there is sufficient capacity to accept the dredged material from these events.

U.S. ARMY CORPS OF ENGINEERS, PHILADELPHIA DISTRICT

Delaware River, Philadelphia to the Sea, DE, NJ & PA

- **Project Goals:** The purpose of this project provides for a 96.5 mile channel from Allegheny Avenue in Philadelphia, to deep water in Delaware Bay, six anchorages, construction of dikes and training works for the regulation and control of tidal flow.



Container Vessels being unloaded at Port of Philadelphia

The Port of Philadelphia is located in the heart of the Northeast Corridor, with superior connections to New York City, Washington DC, the U.S. Midwest, and Canada. It is estimated that 100 people live within a day's drive of Philadelphia. All of the terminal facilities have access to major trucking routes (e.g. I-95), and rail lines. The Port handles many different types of cargo (containers, bulk, break-bulk, fruit). It is ranked 2nd after New York based on total tonnage. It is considered to be the #1 port for perishable cargo in the U.S.


PL 113-2 Supplemental Funds (Sandy) were received for this project in the amount of \$9,000,000 to perform critical dredging as a result of Hurricane Sandy as well as maintenance of confined disposal facilities (CDF) within this project.

Summarized Federal Financial Data (\$000)		
Allocations thru FY11	58,658	
FY 12 Allocation	20,989	
FY 13 Allocation	21,413	PL 113-2 Supplemental Funds (Sandy) received in the amount of \$9,000,000
FY 14 Allocation	19,548	
FY 15 Budget	TBD	35,960 capability
FY 16 Budget	TBD	

U.S. ARMY CORPS OF ENGINEERS, PHILADELPHIA DISTRICT

Delaware River, Philadelphia to Trenton, NJ & PA

- **Authority:** HD 679, 358. R&H Comm. Doc 3, 11, 66, 90.
- **Congressional District:** NJ-3, NJ-4, PA-1, PA-8, PA-13.



Port of Bucks County—Fairless Turning Basin

Adopted in 1930 (R&H Com Doc 3, 71st Cong., 1st Session) and modified in 1935 (R&H Com Doc 11, 73rd Cong., 1st Session and R&H Com Doc 66, 74th Cong., 1st Session), 1937 (R&H Com Doc 90, 74th Cong., 2nd Session), 1946 (HD 679, 79th Cong., 2nd Session), and 1954 (HD 358, 83rd Cong., 2nd Session).

The project provides for a channel 40-feet deep and 400-feet wide from Allegheny Avenue in Philadelphia, PA to the upper end of Newbold Island, thence to various depths from 25 feet to 12 feet upstream to the Penn Central Railroad Bridge at Trenton, NJ.

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
Charlie Myers
Phone : (215) 656-6736

E-mail:
Charles.j.myers@usace.army.mil

U.S. ARMY CORPS OF ENGINEERS, PHILADELPHIA DISTRICT

Delaware River, Philadelphia to Trenton, NJ & PA

- **Project Goals:** The purpose of this project is to provide a 40-foot channel from Allegheny Avenue in Philadelphia, PA to the upper end of Newbold Island, New Jersey including turning basins, and bank protection in the Delaware River.

FY 2014 O&M funding accomplished periodic channel examinations, environmental support services, 30 Dredge McFarland training days to remove spot shoals along the lower reach of the 40-foot channel, and leased equipment disposal area maintenance activities at Money Island disposal area. PL 113-2 Supplemental Funds (Sandy) were received \$6,300,000 to repair and restore project features damaged by Hurricane Sandy. A \$5,496,000 contract for emergency maintenance dredging of the Upper Reach of the Delaware River 40-foot channel including Fairless Turning Basin and Duck Island Range which was awarded on 10 September 2013 was completed on 29 November 2013.

FY 2015 maintenance activities planned are channel exams, 30 Dredge McFarland training days along the lower reach of the 40-foot channel and environmental support services and leased equipment disposal area work.

The failure of the State of New Jersey to properly maintain the disposal areas previously utilized by the Army Corps along the lower reach of the 40-foot channel has been a longstanding operational issue. Serious shoals continue to grow within the reaches of the channel earmarked for disposal in New Jersey. Many of the shipping terminal operators and the Delaware River Pilots have expressed strong concerns over the deteriorating conditions of the channel. The unavailability of sufficient disposal capacity is jeopardizing the Army Corps' ability to maintain a safe and economical

Summarized Federal Financial Data (\$000)		
Allocations thru FY11	9,947	
FY 12 Allocation	1,693	
FY 13 Allocation	818.0	PL 113-2 Supplemental Funds (Sandy) were received for this project in the amount of \$6,300,000
FY 14 Allocation	4,688	
FY 15 Budget	TBD	13,845 capability
FY 16 Budget	TBD	

U.S. ARMY CORPS OF ENGINEERS, PHILADELPHIA DISTRICT

Intracoastal Waterway, Delaware River to Chesapeake Bay, DE & MD (C & D Canal)

- **Authority:** HD 201. R&H
Comm. Doc. 11, 18, 24. PL 310.
SD 123
- **Congressional Districts:** DE-
AL, MD-1



Senator Roth Bridge/SR-1
NAP will assume maintenance responsibility from
DELDOT in the near future.

Senator Roth Bridge (SR-1).
Philadelphia District will assume maintenance responsibility
from DEL DOT in the near future.

The project was authorized in 1935 (HD 201, 72nd cong., 1st Session) and modified in 1935 (R&H Com Doc 11, R&H Docs 18 and 24, 73rd Cong., 2nd Session), in 1939 (PL 310, 76th Cong., 1st Session and in 1954 (SD 123, 83rd Cong., 2nd Session).

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager

Tim Kelly

Phone: (215) 656-6878

E-mail:

timothy.j.kelly@usace.army.mil

This project includes the waterway, a channel 35 feet deep and 450 feet wide, extending from Reedy Point on the Delaware River about 41 miles below Philadelphia, PA through a land-cut westward to Elk River thence following Elk River and the upper Chesapeake Bay to deep water near Pooles Island, including five high-level fixed highway bridges, a vertical lift railroad bridge, a bascule drawbridge, extensions of the entrance jetties at Reedy Point, enlargement of the anchorage and mooring basin in Back Creek, and maintenance of Delaware City Branch channel (8' x 50' x 2 miles) and basin.

The Chesapeake and Delaware Canal (C&D Canal) connects the Delaware River to the Chesapeake Bay. The C&D Canal system provides a continuous sea level channel connecting the Port of Baltimore to the ports of Wilmington (DE), Philadelphia, and the northern trade routes.

U.S. ARMY CORPS OF ENGINEERS, PHILADELPHIA DISTRICT

Intracoastal Waterway, Delaware River to Chesapeake Bay,
DE & MD (C & D Canal)

- **Project Goals:** The purpose of this project provides for a waterway extending from Reedy Point on the Delaware River through a land-cut westward to Elk River, four high-level fixed highway bridges, a vertical lift railroad bridge, a bascule drawbridge, extensions of the entrance jetties at Reedy Point, enlargement of the anchorage and mooring basin in Back Creek, and maintenance of Delaware City Branch channel and basin.



Large Vessel Passing Through C&D Canal

FY15 funds will be used for minimal routine operation and maintenance of the project, including dispatching, channel exams, and to meet operational safety requirements for five high height highway bridges. Funding will also be used to maintain buildings, grounds, utilities, canal banks & dredge material containment facilities, routine operations of bridges, maintenance dredging of critical shoals within the 46 mile the navigation channel; periodic inspection of Chesapeake City, St. George’s, Delaware City, and SR-1 Bridges, Repair Cable Stays on SR-1 Bridge, Repair Steel and Replace Bearings on Reedy Point Bridge (final phase), and Installation of an Impervious Barrier at Pearce Creek Confined Disposal Facility (CDF).

Allocations thru FY11	74,001	
FY 12 Allocation	18,282	
FY 13 Allocation	17,430	
FY 14 Allocation	18,729	
FY 15 Budget	TBD	45,640 capability
FY 16 Budget	TBD	

U.S. Army Corps of Engineers Hopper Dredge McFarland

- **Authority:** Section 2047(a) of the Water Resources and Development Act
- **Congressional District:** DE-AL, NJ-1, NJ-2, NJ-3, PA-1, PA-7, PA-8, PA-13



One of four oceangoing hopper dredges owned and operated by the U.S. Army Corps of Engineers as part the Corps' "minimum fleet" for national security and safe navigation, the *McFarland* is the only dredge in the world with triple capability for direct pump out, bottom discharge and side casting or boom discharge.

About: One of four oceangoing hopper dredges owned and operated by the U.S. Army Corps of Engineers as part the Corps' "minimum fleet" for national security and safe navigation, the *McFarland* is the only dredge in the world with triple capability for direct pump out, bottom discharge and side casting or boom discharge. Designed by the Corps' Marine Design Center, it was built in April 1967. Its name honors the late Arthur McFarland, a Corps of Engineers authority on dredging. The *McFarland* has a twofold mission: 1) Emergency and national defense dredging — as required and on short notice — anywhere in the world. 2) Planned dredging tests in the Delaware River and Bay.

How it Works: Dredging is accomplished by a drag arm on each side of the ship with a drag head at each end. As the ship navigates the channel with its dredging pumps engaged, the drag heads are lowered to the channel bottom. Like vacuum cleaners, they pull the dredged material into the ship's hoppers.

The *McFarland* can then discharge the material any of three ways:

1. As a conventional hopper dredge with bottom discharge into deep water.
2. As a side caster discharging dredged material aside the channel.
3. As a pipeline dredge pumping material into disposal areas or through a direct ship-to-shore pipeline to confined upland areas.

USACE

Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107

Project Manager
James P. Amadio
Phone: 215-656-6538

E-mail:
James.P.Amadio@usace.army.mil

U.S. ARMY CORPS OF ENGINEERS, PHILADELPHIA DISTRICT

U.S. Army Corps of Engineers Hopper Dredge McFarland

Status: The Hopper Dredge McFARLAND performed 140 days of “active” dredging work along the East and Gulf Coasts moving in excess of 2 million cubic yards of dredged material in FY 2009. The Dredge McFARLAND was fully funded annually through FY 2009 using O&M funding for which the vessel worked. In FY 2010, her first year in Ready Reserve, the McFARLAND completed her scheduled training exercises in the Delaware River and on two separate occasions, the dredge was activated by USACE Headquarters for a total of 96 days of dredging on the Mississippi River’s Southwest Pass. The vessel completed her 70 days of training in FY2011 in the Delaware River. The vessel was not called out of ready reserve in FY2011 but did complete a 6 month major shipyard overhaul scheduled around her training exercise schedule. In FY 2012 the vessel completed her 70 scheduled training days in the Delaware River and was activated for a 30-day assignment for Wilmington District at Morehead City, NC. The dredge completed her 70 training days in the Delaware River in FY 2013 and was activated for a 24-day assignment for Wilmington District at Morehead City, NC. The dredge completed her 70 training days in the Delaware River in FY 2014 and remains available for any activation requests throughout FY 2016.

What It Can Do: The *McFarland* offers a degree of performance and flexibility unmatched by any other dredge: It can handle a variety of materials including silt, sand, clay, shell and mixtures, thanks to these features:

- High-powered pumps, large single open-hopper design amidships, and hopper distribution system with retention capability for efficient handling of fine materials
- It can dredge year-round in any environment, working around the clock while on assignment.
- Its average removal rate in a typical year (140 days) is 1.5 to 2 million cubic yards — enough dredged material to fill the area of a football field 900 to 1,200 feet high.

Crew: The *McFarland* is operated by a civilian crew of about 45. Many of the members, including all the deck and engine room officers, hold U.S. Coast Guard licenses. Certified as an oceangoing vessel, it undergoes regular annual safety inspections by the U.S. Coast Guard and the American Bureau of Shipping.



Dredging is accomplished by a drag arm on each side of the ship with a drag head at each end. As the ship navigates the channel with its dredging pumps engaged, the drag heads are lowered to the channel bottom. Like vacuum cleaners, they pull the dredged material into the ship's hoppers.

Major Appropriation Accounts

General Investigations (GI)

Investigations are studies to determine the need, engineering feasibility, economic justification, and the environmental and social suitability of a project. Investigations also include preconstruction, engineering, design work, data collection, and interagency coordination and research activities.

- Coastal and Deep-Draft Navigation
- Environmental Restoration or Compliance
- Flood and Storm Damage Reduction
- Flood Control
- Inland Navigation
- Navigation (\$2 million)
- Other Authorized Purposes (including but not limited to Environmental Restoration or Compliance and Remote, Coastal, or Small Watershed)
- Remote, Coastal, or Small Watershed
- Shore Protection
- Small, Remote, or Subsistence Navigation

Construction, General (CG)

Construction projects are construction and major rehabilitation projects that relate to navigation, flood control, water supply, hydroelectric power, and environmental restoration. This also includes projects authorized under the Continuing Authorities Program (CAP).

- Environmental Infrastructure
- Environmental Restoration or Compliance
- Flood and Storm Damage Reduction
- Flood Control
- Hydropower
- Navigation
- Other Authorized Project Purposes (including but not limited to Environmental Restoration or Compliance, Environmental Infrastructure, and Hydropower)
- Shore Protection

Operations & Maintenance, General (O&M, G)

Operation and maintenance projects include the preservation, operation, maintenance, and care of existing river and harbor, flood control, and related activities at the projects that the Corps operates and maintains.


- Deep-Draft Harbor and Channel Maintenance
- Inland Waterway Maintenance
- Navigation Maintenance
- Other Authorized Project Purposes
- Small, Remote, or Subsistence Navigation Maintenance

Flood Control & Coastal Emergencies (FCCE)

USACE also has authority under PL 84-99, Flood Control and Coastal Emergencies (FCCE) (33 U.S.C. 701n) (69 Stat. 186) for emergency management activities. Under PL 84-99, the Chief of Engineers, acting for the Secretary of the Army, is authorized to undertake activities including disaster preparedness, Advance Measures, emergency operations (Flood Response and Post Flood Response), rehabilitation of flood control works threatened or destroyed by flood, protection or repair of federally authorized shore protective works threatened or damaged by coastal storm, and provisions of emergency water due to drought or contaminated source.

General Investigations

General Investigation New Start Project			
Reconnaissance Phase	Feasibility Phase	Preconstruction Engineering & Design (PED)	Construction
• Full Fed cost of \$100K-\$200K • Identifies Project Study Plan and cost share responsibilities of Sponsor • 9 to 12 months	• Cost share with Sponsor 50/50 • Avg. cost \$1 to \$3 million • Non-Federal share can be in-kind • 3 to 5 years	• Cost share with Sponsor, % varies • 1 to 2 years	• Cost share with Sponsor, % varies • Time varies



Continuing Authorities Program (CAP) Construction General Appropriation

 CAP (Continuing Authorities Program) US Army Corps of Engineers Philadelphia District				
Section	Authority	Purpose	Cost Share % (Fed/Non-Fed)	Federal Project Limit
14	Emergency Streambank Protection	Protection for public and nonprofit facilities	65/35	\$1,500,000
103	Beach Erosion Control	Protection of public shorelines	65/35	\$3,000,000
107	Small Navigation Projects	Small river and harbor improvements	Non-Fed share 10 to 50% depending on depth	\$7,000,000
111	Mitigate Shore Damage Attributed to Navigation Works	As a result to a Federal navigation project	Same as original project	\$5,000,000
204	Beneficial Uses of Dredged Material	Dredged material to create aquatic habitat and wetlands	65/35	\$5,000,000
205	Flood Damage Protection	Small flood damage reduction projects	65/35	\$7,000,000
206	Aquatic Ecosystem Restoration	Restore degraded aquatic ecosystems in the public interest	65/35	\$5,000,000
208	Snagging and Clearing for Flood Control	Removal of snags and trees in navigable streams and tributaries in the interest of flood control	65/35	\$500,000
1135	Modifications for Improvement of the Environment	Restoration in a degraded ecosystem resulting from Corps project operations	75/25	\$5,000,000

Planning Assistance to States Program

General Investigation Appropriation



US Army Corps
of Engineers
Philadelphia District

Planning Assistance to States/Tribes Program

Section 22 of the 1974 Water Resources Development Act, as amended

50/50 Cost share with:

- Limited to \$2,000,000 per State per year, based on availability of annual appropriations
- Sponsor's share can be all in-kind services

Planning assistance to help States and Indian Tribes deal with their water resource problems. Eligible sponsors can be States, local governments, other non-Federal entities or federally recognized Native American Indian Tribes.

Examples

- Flood damage reduction
- Water resource development
- Water conservation and water quality
- Hydropower
- Erosion
- Scopes vary from environmental investigations on individual reservoirs to comprehensive studies to establish state or tribal water budgets.

Floodplain Management Services

General Investigation Appropriation



US Army Corps
of Engineers
Philadelphia District

Floodplain Management Services

Authority Stems from Section 206 of the 1960 Flood Control Act (P.L. 86-645)

The objective is to foster public understanding of the options for dealing with flood hazards and to promote prudent use and management of the Nation's floodplains.

Types of Assistance

- General Technical Services: Development or interpretation of site specific flood hazard data.
- General Planning Assistance: "Special Studies" on all aspects of floodplain management planning.

Most Common Types of Special Studies:

- Floodplain delineation/flood hazard evaluation studies
- Dam break analysis studies
- Hurricane evacuation studies (HES)
- Flood warning/preparedness studies
- Regulatory floodway studies
- Comprehensive floodplain management studies
- Flood damage reduction studies
- Urbanization impact studies
- Stormwater management studies
- Floodproofing studies
- Inventory of flood prone structures

SPONSORS' GUIDE TO PROJECT DOCUMENTS

Corps Models, Outlines and Forms Used In Project Development

INTRODUCTION

A variety of different types of documents are prepared during the development of a Corps project, and you, the sponsor, will be involved in many of them. Some documents are reports about work that was done, some are agreements concerning responsibilities, and some serve other important purposes. Since most of these documents are required for every project, standardized models and outlines are used to make preparing them easier and ensure that all Corps offices are using similar documents. Where a certain document may have a somewhat different format and content for each project, examples of previous documents are available.

TYPES OF DOCUMENTS

The types of standardized documents that you will encounter are generally characterized as follows:

- *Models* - These are standardized fill-in-the-blanks formats for documents where much of the information is the same for all projects. Some models are short forms, while others are more lengthy text. Model documents are available for the certificate of lobbying, disclosure of lobbying activities, escrow agreement, feasibility cost sharing agreement (FCSA), Project Partnership Agreement (PPA), project executive summary, and statement of financial capability.

- *Outlines* - These are standardized checklists of the information to be included in various project reports. Outlines are

available for the chart of accounts cost estimate, design memorandum (DM), environmental impact statement (EIS), Feasibility report, financing plan, and reconnaissance report.

- *Examples* - Some documents are needed for every project, but their content and possibly their format differs from project to project. These documents include the study authority, project construction authority, budget authority, environmental assessment (EA), initial project management plan (IPMP), justification sheet, letter of credit, letter of intent, and project management plan (PMP).

Your Project Manager can provide you with examples of these documents, as well as examples of blank and complete models (such as a Project Partnership) and report outlines (such as a feasibility report).

DESCRIPTION OF DOCUMENTS

The following is a list of some of the generally standardized reports, agreements and other documents that you are likely to be involved with over the life of a project. This list presents the documents in the general chronological order in which they would be used. Not all of these documents are used in all cases, and the order of when they are needed may vary for any given study or project.

- Authority (Study)
- Justification Sheet
- Authority (Budget)

- Reconnaissance Report Certificate of Lobbying
- Disclosure of Lobbying Activities
- Escrow Agreement
- Letter of Credit
- Letter of Intent
- Chart of Accounts
- Initial Project Management Plan
- Feasibility Cost Sharing Agreement
- Project Executive Summary
- Feasibility Report
- Environmental Impact Statement (or Environmental Assessment)
- Project Master Plan
- Authority (Project Construction)
- Design Memorandum
- Financing Plan
- Statement of Financial Capability
- Project Partnership Agreement

The following is an alphabetical listing and explanation of the generalized standardized reports, agreements and other documents listed above.

Authority - This is either a resolution of a committee of the U.S. Congress, or a Federal public law, which gives us approval to: conduct a study (study authority), construct a project (project construction authority), or spend Federal funds on an authorized study or project (budget authority). and is usually only a line, a sentence, or a paragraph in length. Your Project Manager can provide an example of each type of authority.

Certificate of Lobbying - This is your statement concerning lobbying of Congressional and other Federal officials. The certificate must accompany a feasibility cost sharing agreement and a Project Cooperation Agreement. A one-page model certificate is in Appendix Q of the "Planning Guidance Notebook" (Corps regulation number ER 1105-2-100).

Chart of Accounts - This is a list of detailed accounting categories for preparing study and project cost estimates. The accounts outline and cost estimate checklist are in Corps circular number EC 1110-2-538, including revisions provided by letter of 29 September 1989 to all Corps finance and accounting officers (subject: Life Cycle Project Management (LCPM) Chart of Accounts).

Design Memorandum (DM) - This report presents the results of detailed engineering studies needed to prepare a project's plans and specifications for construction. The format for a design memorandum is in Appendix C to Corps circular number EC 1110-2-265.

Disclosure of Lobbying Activities - This is a form (Standard Form LLL), completed by you, concerning lobbying of Congressional and other Federal officials. In certain circumstances it must accompany a certificate of lobbying (see above). A copy of the form is In Appendix Q of the "Planning Guidance Notebook".

Environmental Assessment (EA) - This report presents the results of the evaluation of environmental effects of the project and its alternatives. In certain circumstances, an environmental assessment may be adequate and an environmental impact statement (see below) may not be required. A finding of no significant impact (FONSI) must also be prepared for each environmental assessment. Your Project Manager can provide an example environmental assessment and finding of no significant impact.

Environmental Impact Statement (EIS) - This report presents the results of the evaluation of environmental effects of the project and its alternatives. Outlines for statements that are combined or integrated

with feasibility reports are in Appendix F of the "Planning Guidance Notebook". An outline for statements prepared for other reports or in other circumstances is in the Council on Environmental Quality's regulation titled "Regulations for Implementing the Procedural- Provisions of the National Environmental Policy Act" (40 CFR 1502.10). A record of decision (ROD) must also be prepared for each environmental impact statement Your Project Manager can provide an example record of decision.

Escrow Agreement - This is a written agreement among you, your financial Institution, and the Department of the Army in which the parties agree that your funds are to be deposited in an interest bearing account at the financial institution' and the Corps can withdraw those funds as needed for the study or project A four-page model escrow agreement is in Appendix H to Corps regulation number ER 1165-2-131.

Feasibility Cost Sharing Agreement (FCSA) - This is a written agreement between you and the Department of the Army, represented by the local District Engineer, to share the cost of a feasibility phase study. A seven page model agreement is in Appendix E of the 'Planning Guidance Notebook'. The model is for both specifically authorized studies and studies under the Continuing Authorities Program.

Feasibility Report - This report presents the results of the formulation, evaluation and selection of project plans conducted during the feasibility phase of project planning. A report outline is in Table 23 of the "Planning Guidance Notebook". The outline is for both feasibility reports for specifically authorized studies and detailed project reports (DPR) under the Continuing Authorities Program.

Financial Plan - This report describes the sources and uses of your project funds as support for the statement of financial capability (see below). A plan outline is in paragraph 6-197 of the 'Planning Guidance Notebook.'

Initial Project Management Plan (IPMP) - This is a management document that describes the tasks, costs, and responsibilities, both yours and ours, required to conduct the feasibility phase of a study. It is appended to the FCSA (see above). Your Project Manager can provide an example plan.

Justification Sheet - This is a brief description of how funds are to be used for a study or project in an upcoming fiscal year. It is submitted to the Congress in support of a President's budget request for the upcoming fiscal year. Your Project Manager can provide an example justification sheet.

Letter of Credit - This is a letter from your financial Institution that guarantees to the Federal government that the funds are available to meet required cash outlays. Your Project Manager can provide an example letter.

Letter of Intent - This is a letter from you to the local District Engineer stating that you are ready, willing and able to execute the feasibility cost sharing agreement. Your Project Manager can provide an example letter.

Project Partnership Agreement (PPA) - This is a written agreement between you and the Department of the Army that describes our financial and other responsibilities for construction, operation and maintenance of a project Model agreements are available for:

- Specifically authorized structural flood control projects - Nineteen-page model in

Appendix A to Corps regulation number ER 1165-2-131.

- Specifically authorized harbor projects - Twenty-page model in Appendix D to Corps regulation number ER 1165-2-131.
- Flood control projects under the Continuing Authorities Program ('Section 205 projects') - Twenty-four-page model, distributed by Corps Headquarters letter of 23 April 1990.
- Snagging and clearing for flood control projects under the Continuing Authorities Program ("Section 208 projects") - Twenty-four-page model, distributed by Corps Headquarters letter of 23 April 1990.
- Emergency streambank or shoreline erosion projects under the Continuing Authorities Program ("Section 14 projects") - Twenty-page model, distributed by Corps Headquarters letter of 21 May 1990.

Project Executive Summary - This is a form, completed monthly by your Corps Project Manager, which summarizes the status of a project's cost estimate, schedule and other important issues. A copy of the form is in Appendix E of Corps regulation number ER 5-2.1, which also describes other life cycle project management (LCPM) periodic reporting forms.

Project Management Plan (PMP) - This Is a continually- evolving collection of management documents that describe how a project will be designed and constructed, including a description of the project scope, cost estimate budget, and schedule. Your Project Manager can provide an example plan.

Reconnaissance Report - This report presents the results of the preliminary project analyses conducted during the

reconnaissance (first) phase of planning. A report outline is in Table 2-2 of the "Planning Guidance Notebook".

Statement of Financial Capability - This is your description of your capability to meet your project financial obligations In accordance with the project funding schedule. Your Project Manager can provide an example statement. A model bond consultant's letter in support of a statement is in paragraph 6-187 of the "Planning Guidance Notebook".

NEED MORE INFORMATION?

Your Project Manager can provide copies of the models, outlines and examples described above, and answer any questions about their preparation and use. In addition, the following publications explain much of the Corps guidance about these documents:

- "Annual Program and Budget Request for Civil Works Activities, Corps of Engineers, Fiscal Year 19XX" (Corps circular number EC 11-2-XXX issued annually) - Provides guidance on the justification sheet.
- "Civil Works Project Cost Estimating - Chart of Accounts' (Corps circular number EC 1110-2538, dated 28 February 1989) - Provides guidance on the chart of accounts format for cost estimates.
- "Engineering and Design for Civil Works Projects' (Corps circular number EC 1110-2-265, dated I September 1989) - Provides guidance on the design memorandum.
- "Life Cycle Project Management System" (Corps regulation number ER 5-2-1, advance draft dated 31 July 1989) - Provides guidance on the project management plan, and the

project executive summary and other periodic reports for project management.

- "Project Partnership Agreements for New Start Construction Project (Corps regulation number ER 1165-2-131, dated 15 April 1989) - Provides guidance on the escrow agreement an Project Partnership Agreement
- "Planning Guidance" (Corps regulation number ER 1105-02-100, dated IS September 1990-, also called the "Planning Guidance Notebook', or PGN) - Provides guidance on the certificate of lobbying, disclosure of lobbying activities, environmental impact statement, feasibility cost sharing agreement, feasibility report, financing plan, initial project management plan, letter of intent, reconnaissance report, and statement of financial capability.
- "Procedures for Implementing NEPA' (Corps regulation number ER 200-2-2, dated 4 March 1988) - Provides guidance on the environmental assessment, finding of no significant impact, environmental Impact statement, and record of decision.
- "Regulations for Implementing the Procedural Provisions of the National Environmental Policy Act" (Federal regulations numbered 40 CFR 100-1508, dated November 29, 1978, issued by the Council on Environmental Quality) - Provides guidance on the environmental assessment, finding of no significant impact, environmental impact statement, and record of decision.

THIS PAGE LEFT BLANK INTENTIONALLY

U.S. Army Corps of Engineers Commonly Used Acronyms and Abbreviations

404(b)(1) – Water quality permit per CWA 77
 902 limit - Maximum project cost per WRDA 86
 905(b) – Reconnaissance Report per WRDA 86
 AAA – Army Audit Agency
 AAE – Average Annual Equivalent
 AAR – After Action Review
 ABC – Army Benefits Center
 ACTEDS – Army Civilian Training, Evaluation and Development System
 ADR – Alternative Dispute Resolution
 AE – Architect-Engineer
 AF – Acre Feet
 AFB – Alternatives Formulation Briefing
 AICP – American Institute of Certified Planners
 AIS – Automated Information System
 AKO – Army Knowledge Online
 AM – Asset Management
 AOR – Area of Responsibility
 APIC – Army Performance Improvements Criteria
 ARC – Annual Report to Congress
 ASA(CW) – Assistant Secretary of the Army for Civil Works
 ASAP – As Soon as Possible
 ASCE – American Society of Civil Engineers
 ATR – Agency Technical Review
 AWOL – Absent Without Leave
 BC – Benefit Cost
 BCR – Benefit Cost Ratio
 BFE – Base Flood Elevation
 BG – Brigadier General
 BLUF – Bottom Line Up Front
 BMP – Best Management Practice
 BOD – Biological Oxygen Demand
 BOY – Beginning of Year
 BRAC – Base Realignment and Closure
 BUB – Battle Update Briefing
 BY – Budget Year
 C – Construction
 CADD – Computer Aided Design Drafting
 CAP – Continuing Authorities Program
 CCG – Consolidated Command Guidance
 CDR – Commander
 CE – Corps of Engineers
 CEA – Cost Effectiveness Analysis
 CEFMS – Corps of Engineers Financial Management System
 CE/ICA – Cost Effectiveness/ Incremental Cost Analysis
 CERC – Coastal Engineering Research Center

CERCLA – Comprehensive Environmental Response, Compensation and Liability Act, 1980 (Superfund)
 CERL – Construction Engineering Research Laboratory
 CEQ – Council on Environmental Quality
 CF – Copy Furnished
 CFR – Code of Federal Regulations
 CFS – Cubic Feet per Second
 CG – Construction General/ Commanding General
 CI – Command Inspection
 CMR – Command Management Review
 COB – Close of Business/ Command Operating Budget
 COL – Colonel
 COLA – Cost of Living Adjustment
 CONUS – Continental United States
 COP – Community of Practice
 COR – Contracting Officer's Representative
 CP – Career Program
 CPAC – Civilian Personnel Advisory Center
 CRA – Continuing Resolution Authority
 CRREL – Cold Regions Research and Engineering Laboratory
 CSRA – Cost & Schedule Risk Analysis
 CSRS – Civilian Service Retirement System
 CVM – Contingent Value Method
 CW – Civil Works
 CWA – Clean Water Act, 1977
 CWCCIS – Civil Works Construction Cost Index System
 CWIS – Civil Works Information System
 CX – Center of Expertise
 CY – Cubic Yard/ Current Year
 CZM – Coastal Zone Management
 CZMA – Coastal Zone Management Act
 DA – Department of Army
 DC – District Commander/Division Commander
 DCG – Deputy Commanding General
 DCW – Director of Civil Works
 DDC – Deputy District Commander
 DDE – Deputy District Engineer
 DDR – Design Documentation Report
 DE – District Engineer/ Division Engineer
 DEIS – Draft Environmental Impact Statement
 DEMOB – Demobilization
 DDN – Deep Draft Navigation
 DIST – District
 DIV – Division

U.S. Army Corps of Engineers

Commonly Used Acronyms and Abbreviations

DMP – Decision Management Plan	FOA – Field Operating Agency/Activity
DOD – Department of Defense	FOI – Freedom of Information
DOE – Department of Energy	FOIA – Freedom of Information Act
DOI – Department of Interior	FONSI – Finding of No Significant Impact
DOJ – Department of Justice	FORCON – Force Configuration
DOT – Department of Transportation	FPMS – Floodplain Management Services
DQC – District Quality Control	FR – Federal Register
DP – Decision Point	FRC – Feasibility Review Conference
DPM – Deputy for Project Management	FRM – Flood Risk Management
DPR – Detailed Project Report	FS – Feasibility Study
DSAP – Dam Safety Assurance Program	FSM – Feasibility Scoping Meeting
DX – Directory of Expertise	FTE – Full-time Equivalent
E&D – Engineering and Design	FUDS – Formerly Used Defense Site
E&PW – Energy and Public Works (Senate)	FUSRAP – Formerly Utilized Sites Remedial Action Program
EA – Environmental Assessment	FY – Fiscal Year
EAB – Expected Annual Benefits	FYI – For Your Information
EAD – Expected Annual Damages	FYSA – For Your Situational Awareness
EC – Engineering Circular	G&A – General and Administrative
EDR – Engineering Decision Report	GAO – Government Accountability Office
EEO – Equal Employment Opportunity	GE – General Expense
EFT – Electronic Funds Transfer	GI – General Investigations
EGM – Economics Guidance Memorandum	GIS – Geographic Information Systems
EIS – Environmental Impact Statement	GIWW – Gulf Inter-Coastal Waterway
EM – Engineering Memorandum	GNF – General Navigation Features
EO – Executive Order	GOV – Government/ Government-owned Vehicle
EOC – Emergency Operations Center	GPO – Government Printing Office
EOY – End of Year	GRR – General Reevaluation Report
ENR – Engineering News Record	GS – General Schedule
EP – Engineering Pamphlet	GSA – General Services Administration
ER – Engineering Regulation	H&H – Hydrology and Hydraulics
ERDC – Engineering Research & Design Center	HAC – Hydropower Analysis Center
EROC – Electronic Reporting Organization Code	HAZMAT – Hazardous Materials
EPA – Environmental Protection Agency	HD – House Document
ESA – Endangered Species Act	HEC – Hydrologic Engineering Center
ESG – Executive Steering Group	HEP – Habitat Evaluation Procedures
EQ – Environmental Quality	HES – Habitat Evaluation System
ETL – Engineer Technical Letter	HHS – Health and Human Services
F&A – Finance and Accounting	HQ – Headquarters
FWL – Fish and Wildlife	HQUSACE – Headquarters, U. S. Army Corps of Engineers
FWS – Fish and Wildlife Service	HR – Human Resources/House of Representatives/House Resolution
FCA – Flood Control Act	HSDR – Hurricane and Storm Damage Reduction
FCCE – Flood Control and Coastal Emergencies	HTIC – House Transportation & Infrastructure Committee
FCSA – Feasibility Cost Sharing Agreement	HTRW – Hazardous, Toxic, and Radioactive Wastes
FEHB – Federal Employee Health Benefits	HU – Habitat Unit
FEIS – Final Environmental Impact Statement	HUD – Housing and Urban Development
FEMA – Federal Emergency Management Agency	
FERC – Federal Energy Regulatory Commission	
FERS – Federal Employees Retirement System	
FFE – First Floor Elevation/ Finished Floor Elevation	

U.S. Army Corps of Engineers

Commonly Used Acronyms and Abbreviations

I - Investigations	MCX - Mandatory Center of Expertise
IA - Initial Appraisal	MFR - Memorandum for Record
IAG - Inter-agency Agreement	MG - Major General
ICA - Intergovernmental Cooperation	MHHW - Mean Higher High Water
Act/Incremental Cost Analysis	MHW - Mean High Water
IDC - Interest During Construction/Indefinite	MILCON - Military Construction
Delivery Contract	MIPR - Military Interdepartmental Purchase Request
IDIQ - Indefinite Delivery, Indefinite Quantity	MLW - Mean Low Water
IEPR - Independent External Peer Review	MLLW - Mean Lower Low Water
IG - Inspector General	MOA - Memorandum of Agreement
IN - Inland Navigation	MOB - Mobilization
IPA - Intergovernmental Personnel Act	MOU - Memorandum of Understanding
IPR - In-Progress Review	MOY - Middle of Year
IRC - Issue Resolution Conference	MR&T - Mississippi River and Tributaries
ITR - Independent Technical Review (now ATR)	MRC - Mississippi River Commission
IWR - Institute for Water Resources	MSC - Major Subordinate Command
IWW - Inland Waterways	MVD - Mississippi Valley Division (Vicksburg, MS)
IWTF - Inland Waterway Trust Fund	MVK - Vicksburg District
IWUB - Inland Waterway User Board	MVM - Memphis District
JTR - Joint Travel Regulation	MVN - New Orleans District
L&D - Lock and Dam	MVP - St. Paul District
LCC - Life Cycle Cost	MVR - Rock Island District
LER - Lands, Easements, and Rights-of-Way	MVS - St. Louis District
LERR - Lands, Easements, Rights-of-Way, and	NAB - Baltimore District
Relocations	NAD - North Atlantic Division (New York, NY)
LERRD - Lands, Easements, Rights-of-Way,	NAE - New England District
Relocations, and Disposal	NAN - New York District
LOI - Letter of Intent	NAO - Norfolk District
LPP - Locally Preferred Plan/ Local Protection	NAP - Philadelphia District
Project	NAS - National Academy of Sciences
LRB - Buffalo District	NAV - Navigation
LRC - Chicago District	NDC - Navigation Data Center
LRD - Great Lakes & Ohio River Division	NED - National Economic Development
(Cincinnati, OH)	NER - National Ecosystem Restoration
LRE - Detroit District	NEPA - National Environmental Protection Act
LRH - Huntington District	NFIP - National Flood Insurance Program
LRL - Louisville District	NGO - Nongovernmental Organization
LRN - Nashville District	NGVD - National Geodetic Vertical Datum
LRP - Pittsburgh District	NHPA - National Historic Preservation Act
LRR - Limited Reevaluation Report	NLT - No Later Than
LSF - Local Service Facilities	NMFS - National Marine Fisheries Service
LTC - Lieutenant Colonel	NOAA - National Oceanographic and Atmospheric
LWOP - Leave Without Pay	Administration
M&I - Municipal and Industrial	NPS - National Park Service
M&IE - Meals and Incidental Expenses	NRHP - National Register of Historic Places
MACOM - Major Army Command	NTE - Not to Exceed
MARAD - Maritime Administration	NTP - Notice to Proceed
MCACES - Micro-computer Aided Cost Engineering	NWD - Northwestern Division (Portland, OR)
System	NWK - Kansas City District

U.S. Army Corps of Engineers

Commonly Used Acronyms and Abbreviations

NWO – Omaha District	PRB – Project Review Board
NWP – Portland District	PRIP – Plant Replacement and Improvement Program
NWS – Seattle District/ National Weather Service	PROSPECT – Proponent Sponsored Engineer Corps Training
NWW – Walla Walla District	PRP – Potential Responsible Party
O&M – Operations and Maintenance	PTL – Planning Technical Lead
OBE – Overcome by Events	Q's & A's – Questions and Answers
OC – Office of Counsel	QA/QC – Quality Assurance / Quality Control
OEO – Outside Eligible Organization	QM – Quality Manual
OMB – Office of Management and Budget	QMP – Quality Management Plan
OMRR&R – Operations, Maintenance, Repair, Replacement and Rehabilitation	QMR – Quality Management Representative
OSA – Office of the Secretary of Army	QMS – Quality Management System
OSD – Office of the Secretary of Defense	RA – Risk Analysis/ Risk Assessment/Remedial Action
OSE – Other Social Effects	R&D – Research and Development
OSHA – Occupational Safety and Health Administration	R&H – River and Harbor
OWPR – Office of Water Project Review	R&U – Risk and Uncertainty
P&D – Planning and Design	RBRCR – Remaining Benefits, Remaining Costs Ratio
P&G – Principles and Guidelines	REC - Recreation
P&S – Principles and Standards/ Plans and Specifications	RED – Regional Economic Development
PA – Planning Associate/ Per Annum	REP – Real Estate Plan
PAB – Planning Advisory Board	RIT – Regional Integration Team
PAC – Post-authorization Change	RITA – Relocation Income Tax Adjustment
PACR – Post-authorization Change Report	RFP - Request for Proposal
PAS – Planning Assistance to States	RP – Review Plan/ Resource Provider
PCoP – Planning Community of Practice	RMB – Regional Management Board
PCS – Permanent Change of Station	RMC – Risk Management Center
PCX – Planning Center of Expertise	RMO – Review Management Organization/Resource Management Office
PDT – Project Delivery Team	RMP – Risk Management Plan
PE – Professional Engineer	ROD – Record of Decision
PED – Pre-construction Engineering and Design	ROW – Right of Way
PGM – Project Guidance Memorandum	RR – Risk Register
PGN – Planning Guidance Notebook	RTS – Regional Technical Specialist
PIR – Project Implementation Report	S&A – State and Agency/Supervision and Administration
PL – Public Law	S&I – Supervision and Inspection
PM – Project Manager/Management	S&S – Savings and Slippage
PMBP – Project Management Business Process	SAC – Charleston District/ Senate Appropriations Committee
PMP – Project Management Plan	SAD – South Atlantic Division (Atlanta, GA)
PMF – Probable Maximum Flood	SADBU – Small and Disadvantaged Business Utilization
POA – Alaska District	SAJ – Jacksonville District
POC – Point of Contact	SAM – Mobile District
POD – Pacific Ocean Division (Honolulu, HI)	SAME – Society of American Military Engineers
POH – Honolulu District	SAR – Safety Assurance Review
POTUS – President of the United States	
POV – Privately-owned Vehicle/ Point of View	
PPA – Project Partnership Agreement	
PPE – Pay Period Ending	
PR&C – Purchase Request and Commitment	

U.S. Army Corps of Engineers Commonly Used Acronyms and Abbreviations

SAS – Savannah District	USC – United States Code
SAW – Wilmington District	USCG – United States Coast Guard
SBH – Small Boat Harbor	USEPA – United States Environmental Protection Agency
SCD – Service Computation Date	USFWS – United States Fish and Wildlife Service
SCORP – State Comprehensive Recreation Plan	USGS – United States Geological Survey
SCOTUS – Supreme Court of the United States	VE – Value Engineering
SCS – Soil Conservation Service	VT – Vertical Team
SD – Senate Document	VTC – Video Teleconference
SEPWC – Senate Environment and Public Works Committee	WMP – Watershed Management Plan
SES – Senior Executive Service	WBS – Work Breakdown Structure
SFO – Support for Others	WCSC – Waterborne Commerce Statistics Center
SHPO – State Historic Preservation Office	WFO – Work for Others
SITREP – Situation Report	WQ – Water Quality
SMART – Specific Measurable Attainable Risk-Informed Timely	WRC – Water Resources Council
SME – Subject Matter Expert	WRDA – Water Resources Development Act
SMSA – Standard Metropolitan Statistical Area	WS – Water Supply
SOP – Standard Operating Procedure	WTA – Willingness to Accept
SOS – Scope of Services/Scope of Studies	WTP – Willingness to Pay
SOW – Scope of Work	
SPA – Albuquerque District	
SPD – South Pacific Division (San Francisco, CA)	
SPF – Standard Project Flood	
SPK – Sacramento District	
SPL – Los Angeles District	
SPN – San Francisco District	
SR – Senate Resolution	
SWD – Southwestern Division (Dallas, TX)	
SWF – Fort Worth District	
SWG – Galveston District/ Senior Working Group	
SWL – Little Rock District	
SWT – Tulsa District	
T&A – Time and Attendance	
T&ES – Threatened and Endangered Species	
T&I – Transportation and Infrastructure (House)	
TAD – Transatlantic Division	
TAPES – Total Army Performance Evaluation System	
TBA – To be Announced	
TBD – To be Determined	
TCM – Travel Cost Method	
TDY – Temporary Duty	
TMDL – Total Maximum Daily Load	
TRC – Technical Review Conference	
TSP – Tentatively Selected Plan/ Thrift Savings Plan	
TQSE – Temporary Quarters Subsistence Expenses	
UDV – Unit Day Value	
USACE – U. S. Army Corps of Engineers	



DELAWARE PROJECTS - PHILADELPHIA DISTRICT	
GENERAL INVESTIGATIONS	
Christina River Watershed	GI 1
Delaware River Comprehensive WFMP	GI 2
Delaware Planning Assistance To States, (Sec.22)	GI 4
Delaware River Dredged Material Utilization, PA, DE & NJ	GI 5
CONTINUING AUTHORITIES PROGRAM (CAP)	
Restoration of Grassdale (1135)	C 2
Little Mill Creek (205)	C 3
Pennsylvania Ave Improvement, Bethany Beach (205)	C4
CONSTRUCTION GENERAL	
Delaware River Main Channel Deepening, PA, NJ & DE	CG 1
Delaware Coast, Cape Henlopen to Fenwick Island: Bethany Beach - South Bethany	CG 2
Delaware Coast Protection, Sand Bypass Plant, Indian River Inlet	CG 3
Delaware Coast, Cape Henlopen to Fenwick Island: Fenwick Island	CG 4
Delaware Bay Coastline, Port Mahon	CG 5
Delaware Coast, Cape Henlopen to Fenwick Island: Rehoboth Beach - Dewey Beach	CG 6
Delaware Bay Coastline, Roosevelt Inlet - Lewes Beach	CG 7
Delaware Bay Coastline, Broadkill Beach	CG 8
OPERATION AND MAINTENANCE	
Inland Waterway, Delaware River to Chesapeake Bay (C&D Canal)	OM 1
Cedar Creek, Sussex County	OM 2
Inland Waterway from Rehoboth Bay to Delaware Bay, Sussex County	OM 3
Delaware River, Philadelphia to the Sea	OM 4
Indian River Inlet & Bay, Sussex County	OM 5
Mispillion River, Sussex County	OM 6
Murderkill River, Sussex County	OM 7
Wilmington Harbor, New Castle County	OM 8
C & D Canal Trail	OM 9
Delaware Estuary Regional Sediment Management (RSM)	OM 10
Harbor of Refuge, Lewes	OM 11

▲

CONSTRUCTION GENERAL

■

CAP

●

GENERAL INVESTIGATIONS

⬠

OPERATIONS & MAINTENANCE

—

Philadelphia District

—

Rivers / Streams

County Lines

Map Document:
(D:\district\MXD\side_coe_projects_w_congress_names_w_table_11_19_12.mxd)
Last Updated 11/19/12





Delaware Projects
Within Philadelphia District

N
W
E
S

Miles
0 1.25 2.5 5 7.5 10

US Army Corps of Engineers
Philadelphia District





GENERAL INVESTIGATIONS

Delaware River Basin Comprehensive, NY, NJ, DE & PA (Watershed Flood Management Plan)	GI 2
Schuylkill River Basin - Wissahickon Creek Watershed, Philadelphia & Montgomery Counties	GI 3
Section 22 Planning Assistance to States, PA (Chesterham Township, Montgomery County)	GI 4
Delaware River Basin, Pine Knot	GI 5
Section 22 Planning Assistance to States, PA (Lehigh River Model)	GI 6
Bucks County Flood Plain Management Services	GI 7
Delaware River Waterfront	GI 8
Delaware River Dredged Material Utilization, PA, DE & NJ	GI 9
Southeastern PA Flood Plain Management Services, Bucks, Chester, Delaware, Montgomery and Philadelphia Counties	GI 10
Section 22 Planning Assistance to States, PA (Germantown Hydrologic and Hydraulic Modeling)	GI 11

CONTINUING AUTHORITIES PROGRAM (CAP)


F. E. Walter Reservoir Restoration (204)	C1
Schuylkill Watershed Restoration (204)	C2
Tookany Creek, Cheltenham Township, Montgomery County, PA (Section 205)	C3
Toad Creek, Borough of Tipton, Berks County, PA (Section 14)	C4
Southampton Creek Stream Restoration, Bucks Co. (206)	C5
Brodhead Creek, Stroud Township, Monroe Co. PA	C6
Fairless Hills Turning Basin, Falls Twps, Bucks Co. (Section 107)	C9
Schuylkill River, North Coventry Twp, Chester Co. (Section 14)	C11
Philadelphia Shipyard Flood Reduction, Phila. (205)	C12

CONSTRUCTION GENERAL

Delaware River Main Channel Deepening, PA, NJ & DE	CG 1
Chester, Delaware & Montgomery County Streams	CG 3
Cobbs Creek Fish Passage	CG 4
Cobbs Creek Watershed Habitat Restoration	CG 5
Hatfield Sewer Collection Improvement	CG 6
Mill Creek Diversion	CG 7
Sandyford Run	CG 8
Tacony Creek Ecological Improvements	CG 9
Whitpain Township	CG 10

OPERATION AND MAINTENANCE

Beltzville Dam, Beltzville, PA	OM 1
Blue Marsh Lake, Leesport, PA	OM 2
Francis E. Walter Dam, White Haven, PA	OM 3
General Edgar Jadwin Dam, Honesdale, PA	OM 4
Prompton Lake, Prompton, PA	OM 5
Delaware River, Philadelphia to the Sea, PA, NJ & DE	OM 6
Delaware River, Philadelphia to Trenton, PA & NJ	OM 7
Schuylkill River, Philadelphia	OM 8
U.S. Army Corps of Engineers Hopper - Dredge McFarland	OM 9
Delaware Estuary Regional Sediment Management (RSM)	OM 10



THIS PAGE LEFT BLANK INTENTIONALLY

Congressional Districts

Delaware

<u>District Number</u>	<u>Representative</u>
DE-AL	John Carney

Maryland

<u>District Number</u>	<u>Representative</u>
MD-1	Andrew Harris

New Jersey

<u>District Number</u>	<u>Representative</u>
NJ-1	Donald Norcross
NJ-2	Frank Lobiondo
NJ-3	Tom MacArthur
NJ-4	Christopher Smith
NJ-5	Scott Garrett
NJ-6	Frank Pallone Jr.
NJ-7	Leonard Lance
NJ-11	Rodney Frelinghuysen
NJ-12	Bonnie Watson Coleman

New York

<u>District Number</u>	<u>Representative</u>
NY-18	Sean Maloney
NY-19	Christopher Gibson
NY-22	Richard Hanna

Pennsylvania

<u>District Number</u>	<u>Representative</u>
PA-1	Robert Brady
PA-2	Chaka Fattah
PA-6	Ryan Costello
PA-7	Patrick Meehan
PA-8	Michael Fitzpatrick
PA-10	Tom Marino
PA-11	Lou Barletta
PA-13	Brendan Boyle
PA-15	Charles Dent
PA-16	Joseph Pitts
PA-17	Matthew Cartwrigh

THIS PAGE LEFT BLANK INTENTIONALLY

Representative	District	Project Name	Page
Carney	DE	Delaware River Dredged Material Utilization, DE	21
Carney	DE	Delaware River Comprehensive, DE, NJ, NY & PA (Watershed Flood Management Plan) [DRBC]	43
Carney	DE	Delaware Bay Coastline, Broadkill Beach, DE [DNREC]	61
Carney	DE	Delaware Bay Coastline, Port Mahon, DE [DNREC]	63
Carney	DE	Delaware Bay Coastline, Roosevelt Inlet - Lewes Beach, DE [DNREC]	65
Carney	DE	Delaware Coast, Cape Henlopen to Fenwick Island: Bethany Beach / South Bethany, DE [DNREC]	67
Carney	DE	Delaware Coast, Cape Henlopen to Fenwick Island: Fenwick Island, DE [DNREC]	69
Carney	DE	Delaware Coast, Cape Henlopen to Fenwick Island: Rehoboth Beach / Dewey Beach, DE [DNREC]	73
Carney	DE	Delaware Coast Protection, Sand Bypass Plant, Indian River Inlet, DE [DNREC]	71
Carney	DE	Delaware River Main Channel Deepening, DE, NJ & PA [Philadelphia Regional Port Authority]	107
Carney	DE	Bethany Beach, Pennsylvania Avenue Improvement (205), DE [Town of Bethany Beach]	111
Carney	DE	Little Mill Creek, New Castle County, DE (205) [DNREC, New Castle County]	113
Carney	DE	Restoration of Grassdale, New Castle County, DE (1135) [DNREC]	115
Carney	DE	Cedar Creek, Sussex County, DE	163
Carney	DE	Chesapeake & Delaware (C&D) Canal Trail [DNREC]	205
Carney	DE	Harbor of Refuge, Lewes, DE	165
Carney	DE	Indian River Inlet & Bay, Sussex County, DE	167
Carney	DE	Inland Waterway from Rehoboth Bay to Delaware Bay, Sussex County, DE	169
Carney	DE	Mispillion River, Sussex County, DE	171
Carney	DE	Murderkill River, Sussex County, DE	173
Carney	DE	Wilmington Harbor, New Castle County, DE	175
Carney	DE	Delaware River, Philadelphia to the Sea, DE, NJ & PA	207
Carney	DE	Intracoastal Waterway, Delaware River to Chesapeake Bay, DE & MD (C&D Canal)	211
Carney	DE	U.S. Army Corps of Engineers Hopper Dredge McFarland	213
Harris	MD-1	Intracoastal Waterway, Delaware River to Chesapeake Bay, DE & MD (C&D Canal)	211
Harris	MD-1	Chesapeake & Delaware (C&D) Canal Trail [DNREC]	205
Norcross	NJ-1	Delaware River Basin Comprehensive Interim Feasibility Study for New Jersey [NJDEP]	23
Norcross	NJ-1	Delaware River Dredged Material Utilization, NJ	25
Norcross	NJ-1	Delaware River Comprehensive, DE, NJ, NY & PA (Watershed Flood Management Plan) [DRBC]	43
Norcross	NJ-1	Delaware River Main Channel Deepening, DE, NJ & PA [Philadelphia Regional Port Authority]	107
Norcross	NJ-1	Delaware River at Camden, Camden County, NJ	183
Norcross	NJ-1	Delaware River, Philadelphia to the Sea, DE, NJ & PA	207
Norcross	NJ-1	U.S. Army Corps of Engineers Hopper Dredge McFarland	213
LoBiondo	NJ-2	Delaware River Basin Comprehensive Interim Feasibility Study for New Jersey [NJDEP]	23
LoBiondo	NJ-2	Delaware River Dredged Material Utilization, NJ	25
LoBiondo	NJ-2	Hereford Inlet to Cape May Inlet, NJ [NJDEP]	27
LoBiondo	NJ-2	New Jersey Alternative Long-Term Nourishment, RSM Study [NJDEP]	29
LoBiondo	NJ-2	Delaware River Comprehensive, DE, NJ, NY & PA (Watershed Flood Management Plan) [DRBC]	43
LoBiondo	NJ-2	Cape May Inlet to Lower Township, NJ [NJDEP]	75

Representative	District	Project Name	Page
LoBiondo	NJ-2	Delaware Bay Coastline, DE & NJ, Oakwood Beach, NJ <i>[NJDEP]</i>	77
LoBiondo	NJ-2	Delaware Bay Coastline, DE & NJ, Reeds Beach and Pierces Point, NJ <i>[NJDEP]</i>	79
LoBiondo	NJ-2	Delaware Bay Coastline, DE & NJ, Villas and Vicinity, NJ <i>[NJDEP]</i>	81
LoBiondo	NJ-2	Great Egg Harbor and Peck Beach (Ocean City), NJ <i>[NJDEP]</i>	83
LoBiondo	NJ-2	New Jersey Shore Protection, Barnegat Inlet to Little Egg Inlet, NJ <i>[NJDEP]</i>	85
LoBiondo	NJ-2	New Jersey Shore Protection, Brigantine Inlet to Great Egg Harbor Inlet, Absecon Island, NJ <i>[NJDEP]</i>	87
LoBiondo	NJ-2	New Jersey Shore Protection, Brigantine Inlet to Great Egg Harbor Inlet, Brigantine Island, NJ <i>[NJDEP]</i>	89
LoBiondo	NJ-2	New Jersey Shore Protection, Great Egg Harbor Inlet to Townsends Inlet, NJ <i>[NJDEP]</i>	91
LoBiondo	NJ-2	New Jersey Shore Protection, Lower Cape May Meadows - Cape May Point, NJ <i>[NJDEP]</i>	93
LoBiondo	NJ-2	New Jersey Shore Protection, Townsends Inlet to Cape May Inlet, NJ <i>[NJDEP]</i>	97
LoBiondo	NJ-2	Delaware River Main Channel Deepening, DE, NJ & PA <i>[Philadelphia Regional Port Authority]</i>	107
LoBiondo	NJ-2	Brigantine Island South End (103), NJ [TBD]	123
LoBiondo	NJ-2	Cape May City, Delaware Avenue, NJ (14) [TBD]	125
LoBiondo	NJ-2	Cape May Seawall, City of Cape May, Cape May County, NJ (103) [TBD]	127
LoBiondo	NJ-2	Chelsea Heights, Atlantic City, Atlantic County, NJ (205) [TBD]	129
LoBiondo	NJ-2	East Point Lighthouse, Cumberland County, NJ (14) <i>[NJDEP]</i>	131
LoBiondo	NJ-2	Massachusetts Avenue, Atlantic City, NJ (205) [TBD]	133
LoBiondo	NJ-2	Mordecai Island Coastal Wetlands Restoration, Ocean County, NJ (1135) <i>[Mordecai Land Trust and NJDEP]</i>	135
LoBiondo	NJ-2	NJIWW Dredged Hole 34 Restoration, Atlantic City, NJ (204) <i>[NJDOT]</i>	139
LoBiondo	NJ-2	Pond Creek Salt Marsh Restoration, Cape May County, NJ (1135) <i>[NJDEP]</i>	141
LoBiondo	NJ-2	Sunset Avenue, Atlantic City, NJ (205) [TBD]	145
LoBiondo	NJ-2	Ventnor Back Bay Bulkheads NJ (205) [TBD]	149
LoBiondo	NJ-2	Absecon Inlet, Atlantic County, NJ	177
LoBiondo	NJ-2	Barnegat Inlet, Ocean County, NJ	179
LoBiondo	NJ-2	Cold Spring (Cape May) Inlet, Cape May County, NJ	181
LoBiondo	NJ-2	New Jersey Intracoastal Waterway, NJ	187
LoBiondo	NJ-2	Salem River, Salem County, NJ	189
LoBiondo	NJ-2	Delaware River, Philadelphia to the Sea, DE, NJ & PA	207
LoBiondo	NJ-2	U.S. Army Corps of Engineers Hopper Dredge McFarland	213
MacArthur	NJ-3	Delaware River Basin Comprehensive Interim Feasibility Study for New Jersey <i>[NJDEP]</i>	23
MacArthur	NJ-3	Delaware River Dredged Material Utilization, NJ	25
MacArthur	NJ-3	New Jersey Alternative Long-Term Nourishment, RSM Study <i>[NJDEP]</i>	29
MacArthur	NJ-3	Delaware River Comprehensive, DE, NJ, NY & PA (Watershed Flood Management Plan) <i>[DRBC]</i>	43
MacArthur	NJ-3	New Jersey Shore Protection, Barnegat Inlet to Little Egg Inlet, NJ <i>[NJDEP]</i>	85
MacArthur	NJ-3	New Jersey Shore Protection, Manasquan Inlet to Barnegat Inlet, NJ <i>[NJDEP]</i>	95
MacArthur	NJ-3	Barnegat Inlet RSM, NJ (204) <i>[Sponsor Not Required]</i>	121
MacArthur	NJ-3	Mordecai Island Coastal Wetlands Restoration, Ocean County, NJ (1135) <i>[Mordecai Land Trust and NJDEP]</i>	135
MacArthur	NJ-3	Seaside Park, Ocean City, NJ (103) <i>[NJDEP]</i>	143
MacArthur	NJ-3	Barnegat Inlet, Ocean County, NJ	179

Representative	District	Project Name	Page
MacArthur	NJ-3	Manasquan River, Ocean County, NJ	185
MacArthur	NJ-3	New Jersey Intracoastal Waterway, NJ	187
MacArthur	NJ-3	Toms River, Ocean County, NJ	191
MacArthur	NJ-3	Delaware River, Philadelphia to Trenton, NJ & PA	209
MacArthur	NJ-3	U.S. Army Corps of Engineers Hopper Dredge McFarland	213
Smith	NJ-4	Delaware River Basin Comprehensive Interim Feasibility Study for New Jersey [NJDEP]	23
Smith	NJ-4	Delaware River Dredged Material Utilization, NJ	25
Smith	NJ-4	Delaware River Comprehensive, DE, NJ, NY & PA (Watershed Flood Management Plan) [DRBC]	43
Smith	NJ-4	New Jersey Alternative Long-Term Nourishment, RSM Study [NJDEP]	29
Smith	NJ-4	New Jersey Shore Protection, Manasquan Inlet to Barnegat Inlet, NJ [NJDEP]	95
Smith	NJ-4	Assunpink Creek, Hamilton Township, Mercer County, NJ (205) [Hamilton Township]	117
Smith	NJ-4	Assunpink Creek, Trenton, NJ (1135) [City of Trenton]	119
Smith	NJ-4	Manasquan River, Ocean County, NJ	185
Smith	NJ-4	New Jersey Intracoastal Waterway, NJ	187
Smith	NJ-4	Toms River, Ocean County, NJ	191
Smith	NJ-4	Delaware River, Philadelphia to Trenton, NJ & PA	209
Garrett	NJ-5	Delaware River Basin Comprehensive Interim Feasibility Study for New Jersey [NJDEP]	23
Garrett	NJ-5	Delaware River Comprehensive, DE, NJ, NY & PA (Watershed Flood Management Plan) [DRBC]	43
Garrett	NJ-5	Musconetcong River Dam Removals, Bloomsbury, NJ (206) [NJDEP-ONRR]	137
Pallone	NJ-6	New Jersey Alternative Long-Term Nourishment, RSM Study [NJDEP]	29
Lance	NJ-7	Delaware River Basin Comprehensive Interim Feasibility Study for New Jersey [NJDEP]	23
Lance	NJ-7	Delaware River Comprehensive, DE, NJ, NY & PA (Watershed Flood Management Plan) [DRBC]	43
Lance	NJ-7	Musconetcong River Dam Removals, Bloomsbury, NJ (206) [NJDEP-ONRR]	137
Frelinghuysen	NJ-11	Delaware River Basin Comprehensive Interim Feasibility Study for New Jersey [NJDEP]	23
Frelinghuysen	NJ-11	Delaware River Comprehensive, DE, NJ, NY & PA (Watershed Flood Management Plan) [DRBC]	43
Coleman	NJ-12	Delaware River Basin Comprehensive Interim Feasibility Study for New Jersey [NJDEP]	23
Coleman	NJ-12	Delaware River Comprehensive, DE, NJ, NY & PA (Watershed Flood Management Plan) [DRBC]	43
Coleman	NJ-12	Assunpink Creek, Trenton, NJ (1135) [City of Trenton]	119
Coleman	NJ-12	Trenton Marine Terminal, Trenton, NJ (14) [City of Trenton/NJDEP]	147
Maloney	NY-18	Delaware River Comprehensive, DE, NJ, NY & PA (Watershed Flood Management Plan) [DRBC]	43
Gibson	NY-19	Upper Delaware River Watershed, Livingston Manor, NY [NYSDEC]	31
Gibson	NY-19	Upper Delaware River Watershed, NY [TBD]	33
Gibson	NY-19	Delaware River Comprehensive, DE, NJ, NY & PA (Watershed Flood Management Plan) [DRBC]	43
Gibson	NY-19	Upper Delaware River Watershed, NY [TBD]	33
Gibson	NY-19	Planning Assistance to States, Section 22, Assessment of Bridges and Impacts on Flows and Flooding, Delaware County, NY (Section 22) [Delaware County Soil & Water Conservation District]	45
Gibson	NY-19	Planning Assistance to States, Section 22, Daily Flow Modeling (Dwarf Wedgemussel), NY [DRBC]	47
Gibson	NY-19	Planning Assistance to States, Section 22, Upper Delaware River Basin (Callicoon Creek), NY	49
Brady	PA-1	Delaware River Dredged Material Utilization, PA	35

Representative	District	Project Name	Page
Brady	PA-1	Delaware River Waterfront, Philadelphia, PA <i>[City of Philadelphia]</i>	39
Brady	PA-1	Schuylkill River Basin, Wissahickon Creek Watershed, Philadelphia & Montgomery Counties, PA <i>[City of Philadelphia-Water Department]</i>	41
Brady	PA-1	Delaware River Comprehensive, DE, NJ, NY & PA (Watershed Flood Management Plan) <i>[DRBC]</i>	43
Brady	PA-1	Section 22 Planning Assistance to States, PA (Delaware River Waterfront Pier Analysis) <i>[DRWC]</i>	51
Brady	PA-1	Cobbs Creek Fish Passage <i>[City of Philadelphia-Water Department]</i>	103
Brady	PA-1	Cobbs Creek Watershed Habitat Restoration <i>[City of Philadelphia-Water Department]</i>	105
Brady	PA-1	Delaware River Main Channel Deepening, DE, NJ & PA <i>[Philadelphia Regional Port Authority]</i>	107
Brady	PA-1	Schuylkill Watershed Restoration, PA (Section 204) <i>[none required]</i>	153
Brady	PA-1	Schuylkill River, Philadelphia, PA	203
Brady	PA-1	Delaware River, Philadelphia to the Sea, DE, NJ & PA	207
Brady	PA-1	Delaware River, Philadelphia to Trenton, NJ & PA	209
Brady	PA-1	U.S. Army Corps of Engineers Hopper Dredge McFarland	213
Fattah	PA-2	Delaware River Dredged Material Utilization, PA	35
Fattah	PA-2	Delaware River Waterfront, Philadelphia, PA <i>[City of Philadelphia]</i>	39
Fattah	PA-2	Schuylkill River Basin, Wissahickon Creek Watershed, Philadelphia & Montgomery Counties, PA <i>[City of Philadelphia-Water Department]</i>	41
Fattah	PA-2	Delaware River Comprehensive, DE, NJ, NY & PA (Watershed Flood Management Plan) <i>[DRBC]</i>	43
Fattah	PA-2	Section 22 Planning Assistance to States, PA (Delaware River Waterfront Pier Analysis) <i>[DRWC]</i>	51
Fattah	PA-2	Section 22 Planning Assistance to States, PA (Germantown Hydrologic and Hydraulic Modeling) <i>[Philadelphia Water Department]</i>	53
Fattah	PA-2	Cobbs Creek Fish Passage <i>[City of Philadelphia-Water Department]</i>	103
Fattah	PA-2	Cobbs Creek Watershed Habitat Restoration <i>[City of Philadelphia-Water Department]</i>	105
Fattah	PA-2	Schuylkill Watershed Restoration, PA (Section 204) <i>[none required]</i>	153
Fattah	PA-2	Tookany Creek, Cheltenham Township, Montgomery County, PA (Section 205) <i>[Cheltenham Township]</i>	159
Fattah	PA-2	Schuylkill River, Philadelphia, PA	203
Costello	PA-6	Delaware River Dredged Material Utilization, PA	35
Costello	PA-6	Delaware River Comprehensive, DE, NJ, NY & PA (Watershed Flood Management Plan) <i>[DRBC]</i>	43
Costello	PA-6	Schuylkill River, North Coventry Township Chester County, PA (Section 14) <i>[North Coventry Township]</i>	151
Costello	PA-6	Schuylkill Watershed Restoration, PA (Section 204) <i>[none required]</i>	153
Costello	PA-6	Toad Creek, Borough of Topton, Berks County, PA (Section 14) <i>[Borough of Topton]</i>	157
Meehan	PA-7	Delaware River Dredged Material Utilization, PA	35
Meehan	PA-7	Delaware River Comprehensive, DE, NJ, NY & PA (Watershed Flood Management Plan) <i>[DRBC]</i>	43
Meehan	PA-7	Chester, Delaware and Montgomery County Streams <i>[PaDEP]</i>	101
Meehan	PA-7	Delaware River Main Channel Deepening, DE, NJ & PA <i>[Philadelphia Regional Port Authority]</i>	107
Meehan	PA-7	Schuylkill Watershed Restoration, PA (Section 204) <i>[none required]</i>	153
Meehan	PA-7	Delaware River, Philadelphia to the Sea, DE, NJ & PA	207
Meehan	PA-7	U.S. Army Corps of Engineers Hopper Dredge McFarland	213
Fitzpatrick	PA-8	Delaware River Dredged Material Utilization, PA	35

Representative	District	Project Name	Page
Fitzpatrick	PA-8	Delaware River Waterfront, Philadelphia, PA <i>[City of Philadelphia]</i>	39
Fitzpatrick	PA-8	Delaware River Comprehensive, DE, NJ, NY & PA (Watershed Flood Management Plan) <i>[DRBC]</i>	43
Fitzpatrick	PA-8	Schuylkill Watershed Restoration, PA (Section 204) <i>[none required]</i>	153
Fitzpatrick	PA-8	Southampton Creek Stream Restoration, Bucks County, PA (Section 204) <i>[Upper Southampton Township]</i>	155
Fitzpatrick	PA-8	Delaware River, Philadelphia to Trenton, NJ & PA	209
Fitzpatrick	PA-8	U.S. Army Corps of Engineers Hopper Dredge McFarland	213
Marino	PA-10	Delaware River Dredged Material Utilization, PA	35
Marino	PA-10	Delaware River Comprehensive, DE, NJ, NY & PA (Watershed Flood Management Plan) <i>[DRBC]</i>	43
Marino	PA-10	General Edgar Jadwin Dam, Honesdale, PA	199
Marino	PA-10	Prompton Lake, Prompton, PA	201
Barletta	PA-11	Delaware River Dredged Material Utilization, PA	35
Barletta	PA-11	Delaware River Comprehensive, DE, NJ, NY & PA (Watershed Flood Management Plan) <i>[DRBC]</i>	43
Barletta	PA-11	Section 22 Planning Assistance to States, PA (Lehigh River Model) <i>[DCNR and PFBC]</i>	55
Barletta	PA-11	Schuylkill Watershed Restoration, PA (Section 204) <i>[none required]</i>	153
Barletta	PA-11	Beltzville Lake, Beltzville, PA	193
Barletta	PA-11	Francis E Walter Dam, White Haven, PA	197
Boyle	PA-13	Delaware River Dredged Material Utilization, PA	35
Boyle	PA-13	Delaware River Waterfront, Philadelphia, PA <i>[City of Philadelphia]</i>	39
Boyle	PA-13	Schuylkill River Basin, Wissahickon Creek Watershed, Philadelphia & Montgomery Counties, PA <i>[City of Philadelphia-Water Department]</i>	41
Boyle	PA-13	Delaware River Comprehensive, DE, NJ, NY & PA (Watershed Flood Management Plan) <i>[DRBC]</i>	43
Boyle	PA-13	Section 22 Planning Assistance to States, PA (Delaware River Waterfront Pier Analysis) <i>[DRWC]</i>	51
Boyle	PA-13	Section 22 Planning Assistance to States, PA (Rose Valley Creek Flood Hazard Analysis) <i>[Whitpain Township]</i>	57
Boyle	PA-13	Delaware River Main Channel Deepening, DE, NJ & PA <i>[Philadelphia Regional Port Authority]</i>	107
Boyle	PA-13	Schuylkill Watershed Restoration, PA (Section 204) <i>[none required]</i>	153
Boyle	PA-13	Tookany Creek, Cheltenham Township, Montgomery County, PA (Section 205) <i>[Cheltenham Township]</i>	159
Boyle	PA-13	Delaware River, Philadelphia to the Sea, DE, NJ & PA	207
Boyle	PA-13	Delaware River, Philadelphia to Trenton, NJ & PA	209
Boyle	PA-13	U.S. Army Corps of Engineers Hopper Dredge McFarland	213
Dent	PA-15	Delaware River Dredged Material Utilization, PA	35
Dent	PA-15	Delaware River Comprehensive, DE, NJ, NY & PA (Watershed Flood Management Plan) <i>[DRBC]</i>	43
Dent	PA-15	Section 22 Planning Assistance to States, PA (Lehigh River Model) <i>[DCNR and PFBC]</i>	55
Dent	PA-15	Schuylkill Watershed Restoration, PA (Section 204) <i>[none required]</i>	153
Pitts	PA-16	Delaware River Dredged Material Utilization, PA	35
Pitts	PA-16	Delaware River Comprehensive, DE, NJ, NY & PA (Watershed Flood Management Plan) <i>[DRBC]</i>	43
Pitts	PA-16	Chester, Delaware and Montgomery County Streams <i>[PaDEP]</i>	101
Pitts	PA-16	Schuylkill Watershed Restoration, PA (Section 204) <i>[none required]</i>	153
Cartwright	PA-17	Delaware River Basin, Pine Knot, Schuylkill County, PA <i>[PADEP]</i>	37
Cartwright	PA-17	Delaware River Dredged Material Utilization, PA	35

Representative	District	Project Name	Page
Cartwright	PA-17	Delaware River Comprehensive, DE, NJ, NY & PA (Watershed Flood Management Plan) <i>[DRBC]</i>	43
Cartwright	PA-17	Schuylkill Watershed Restoration, PA (Section 204) <i>[none required]</i>	153
Cartwright	PA-17	Blue Marsh Lake, Leesport, PA	195