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Executive Summary 
 
This Feasibility Report for Removal of the Bloomsbury Dam on the Musconetcong River 
was prepared under the continuing authority of Section 206 of the Water Resources 
Development Act of 1996 (PL 104-303) entitled “Aquatic Ecosystem Restoration”.  The 
report consists of a summary of the existing conditions of the project area, problem 
identification, plan formulation, an Environmental Assessment, comparison and evaluation 
of alternative plans, selected plan description, and recommendations.  The study 
accomplished the following: 
 
 - Examined existing conditions and assessed the degradation of the aquatic 

ecosystem caused by the dam.   
 - Developed and evaluated alternative plans for removing the dam. 
 - Assessed the environmental impacts of the alternative plans. 
 - Evaluated the ecological benefits of the alternative plans and conducted a 

preliminary hydrologic and hydraulic analysis. 
 - Conducted a cultural resources survey and negotiated a programmatic agreement 

to implement future studies.  
 - Prepared a preliminary cost estimate. 
 - Determined the Federal interest in participating in improvements. 
 - Identified the capability and willingness of the non-Federal Sponsor, the New 

Jersey Department of Environmental Protection Office of Natural Resource 
Restoration, to share the cost of implementing the project. 

 - Established preliminary design assumptions and construction sequence.  
 - Identified tasks to be completed in the Design and Implementation phase of the 

project. 
 
The dam is located approximately 7.8 miles up-river from the confluence of the 
Musconetcong River with the Delaware River.  Ownership of the dam is shared by a private 
citizen and a corporation.  It is a run-of-the-river dam that is approximately 7 feet high and 
170 feet long.  It does not have the capability of controlling flows or generating 
hydroelectric power.  The construction is cast-in-place concrete that was likely placed on top 
of the remnants of a former timber crib mill dam.  At the crest of the dam, the impoundment 
is approximately170 feet wide.  Upstream, the width of the impoundment slowly tapers 
down over the course of approximately 1,600 feet to the normal width of the river, which is 
approximately 90 feet.   
 
The Musconetcong River has been federally designated as a National Wild and Scenic River 
that has outstanding ecological value in free-flowing condition.  Bloomsbury Dam is one of 
three remaining dams on the lower Musconetcong River that acts as an impediment to 
migratory fish from the Delaware River.  A partnership of federal and state agencies and 
non-profit organizations is currently conducting feasibility studies for removal of the other 
two dams.  When all three of these dams are removed, it will restore 13.3 miles of the 
Musconetcong River to its natural, free-flowing condition and allow migratory fish to access 
spawning habitat which they have not been able to reach for over 200 years.  
 
The Musconetcong River sustains naturally breeding populations of Eastern brook trout, the 
region’s only native trout.  Brook trout are a culturally and recreationally important species 
and an indicator of high water quality; however, populations are in decline across their 
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historic habitat in the northeast U.S.  The Eastern Brook Trout Joint Venture, a partnership 
of state and federal agencies, nongovernmental organizations, and academic institutions has 
invested considerable funds into habitat restoration projects to benefit native brook trout on 
a regional and national scale.  The removal of Bloomsbury Dam would provide significant 
habitat improvements for this valuable native species.   
 
The Musconetcong also provides habitat for 36 other individual resident fish species and the 
NJDEP Division of Fish and Wildlife Bureau of Freshwater Fisheries stocks the river each 
year with brook, brown and rainbow trout.   
 
This feasibility study was performed to determine the environmental benefits of removing 
the dam in an effort to significantly enhance the aquatic habitat, improve fisheries, and 
restore the river to natural conditions.  In its current condition, the dam degrades the aquatic 
environment by impeding the passage of aquatic organisms, obstructing natural sediment 
transport processes, and impairing the water quality and benthic habitat in the impoundment.   
 
The study has concluded that removal would result in numerous environmental benefits 
including restoration of free flowing conditions, free passage of aquatic organisms, and 
improved aquatic habitat.  Approximately 7.8 miles of the river would be reconnected and 
approximately 7.5 acres of impoundment would be restored to natural river conditions.  Key 
native fish species that would benefit from the project would include brook trout and 
American eel.  Removal would also eliminate a public drowning hazard and provide safe 
passage for recreational boats.   
 
The alternative plans considered included both complete and partial dam removal.  It was 
determined that a partial dam removal would provide all of the benefits of a complete dam 
removal (i.e. allow passage for aquatic organisms and recreational boats, restoration of  
riverine aquatic habitat,  re-establishment of natural sediment transport, elimination of a 
safety hazard), but would also provide several additional benefits (ie. maintain the structural 
integrity of the existing embankments, diversion of flows toward the center of the river, 
preservation of dam remnants for appreciation as a historic resource, reduction of demolition 
material that requires re-use or disposal).  Therefore, the partial dam removal plan has been 
identified as the selected plan.   
 
Based on the preliminary design assumptions that were formulated as part of this effort, a 
cost estimate was prepared for implementing the selected plan.   A cost of $825,000 was 
estimated for a partial dam removal.  The non-Federal cost share for the proposed project 
would equal 35% of the first cost of construction, which is estimated at $289,000.  The 
sponsor, the New Jersey Department of Environmental Protection Office of Natural 
Resource Restoration, has indicated its willingness and capability to provide the required 
non-Federal cost-sharing and other items of non-Federal cooperation as specified in the draft 
Project Partnership Agreement.  Based on this analysis, the District Commander 
recommends that that the dam removal project described in this report be approved and 
implemented under the continuing authority of Section 206 of the Water Resources 
Development Act of 1996 (PL 104-303).
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1.0 INTRODUCTION 
 
This feasibility report is the result of engineering and environmental evaluations to 
determine the viability of the removal of the Bloomsbury Dam along the Musconetcong 
River for the purpose of restoring the aquatic ecosystem.  The non-Federal sponsor for the 
project is the New Jersey Department of Environmental Protection Office of Natural 
Resource Restoration.   
 
1.1  Study Area 
 
 

The Bloomsbury Dam (“the dam”) is situated within the Musconetcong River between the 
Borough of Bloomsbury in Hunterdon County, New Jersey and Greenwich Township in 
Warren County, New Jersey (Longitude 40°39’20’’N, Latitude 75°05’19”W) (Figures 1,2, 
and 3).  The dam is adjacent to the intersection of NJ State Route 173 (Warren Glen 
Bloomsbury Road) and County Route 579 (Church Street).   It is located approximately 7.8 
miles up-river from the confluence of the Musconetcong River with the Delaware River.   
 

 
 

Figure 1 –  Project Location  
 
The Musconetcong River flows for approximately 42 miles from Lake Hopatcong to the 
Delaware River in a northeast to southwest direction.  It drains a 158 square mile, mostly 
rural, watershed area in northwestern New Jersey.  The watershed is primarily forested and 
is located in parts of 25 municipalities in Sussex, Morris, Warren and Hunterdon Counties in 
New Jersey.  Approximately 15 percent of the watershed’s 100,864 acres are permanently 
preserved as open space or farmland.  As a major tributary to the Delaware River, the 
Musconetcong River is also part of the 12,755 square mile Delaware River watershed 
(Figure 4).    
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Figure 2 –Project Location (USGS Bloomsbury Quadrangle) 

 

 
 

Figure 3 –Project Location (Aerial Photograph) 
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The Musconetcong River has been designated by the New Jersey Department of 
Environmental Protection (NJDEP) as a Category One water.  Category One waters are 
defined in the New Jersey Surface Water Quality Standards rules as waters protected from 
any measurable changes in water quality because of their exceptional ecological 
significance, exceptional recreational significance, exceptional water supply significance, or 
exceptional fisheries resources. 
 
On December 26, 2006, President George W. Bush signed Public Law 109-452 - 
designating the Musconetcong River a National Wild and Scenic River.  The National Wild 
and Scenic River System was created by Congress in 1968 with the Wild and Scenic Rivers 
Act.  The Act calls on the nation to preserve select rivers with outstanding scenic, 
recreational, geologic, fish and wildlife, historic, cultural or other important values in free-
flowing condition.  Rivers in this national system are protected for the benefit and 
enjoyment of present and future generations. 
 

 
 

Figure 4 –Delaware River Watershed (highlighted areas are National Wild and Scenic Rivers).  
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The dam is also located within the New Jersey Highlands.  The Highlands is a 1,343 square 
mile area in the northwest part of the state noted for its scenic beauty and environmental 
significance. The region was designated in 2004 by the Highlands Water Protection and 
Planning Act to preserve open space and protect the state's greatest diversity of natural 
resources.  This includes the water resources that supply drinking water to more than half of 
the State (approximately 5.4 million people).  The dam is located in a portion of the 
Highlands designated as the Highlands Preservation Area.  Within this Area, all “major 
development” as defined by the Act is regulated by the NJDEP. 
 
There are eleven dams of varying size along the main stem of the Musconetcong River from 
Lake Hopatcong to Finesville.  A majority these dams were built for industrial purposes in 
the early 1900s and are no longer used for their original purpose.  There are two existing 
downstream dams located along the Musconetcong River between the Bloomsbury Dam and 
the confluence with the Delaware River (Figure 5).  Beginning at the confluence and moving 
upriver toward Bloomsbury, the dams are the Hughesville Dam and the Warren Glen Dam.  
Approximately 5.5 miles upstream of the Bloomsbury Dam, the next dam on the river is the 
Asbury Graphite Dam.  
   

 
 

Figure 5 –Lower Musconetcong River Watershed 
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A third dam, the Finesville Dam, was also located on the Musconetcong River downstream 
of the Bloomsbury Dam until its recent removal.  The Finesville Dam was located between 
the confluence with the Delaware River and the Hughesville Dam.  From 2008 to 2010, a 
partnership of federal and state agencies and non-profit organizations conducted a feasibility 
study for the removal of the Finesville Dam.  This partnership includes the U.S. Department 
of Agriculture (USDA) Natural Resources Conservation Service (NRCS), the National Park 
Service (NPS), the U.S. Fish and Wildlife Service (USFWS), the National Oceanic and 
Atmospheric Administration (NOAA) National Marine Fisheries Service (NMFS), the 
NJDEP Bureau of Dam Safety and Flood Control, the NJDEP Division of Fish and Wildlife, 
the Musconetcong Watershed Association (MWA), American Rivers, and Trout Unlimited.  
The Finesville Dam was removed in November 2011.  The partnership has also received 
permission from the owner of the Hughesville and Warren Glen Dams to conduct feasibility 
studies for their removal.  The studies began in 2012.      
 
1.2  Study Authority 
 

Authority to perform this investigation was provided under Section 206 of the Water 
Resources Development Act of 1996 (PL 104-303) entitled “Aquatic Ecosystem 
Restoration”, which states in part, “The Secretary [of the Army] may carry out an aquatic 
ecosystem restoration and protection project if the Secretary determines the project will 
restore the quality of the environment and is in the public interest; and is cost-effective.” 
 
1.3  Study Purpose and Scope 
 

The purpose of this study is to determine the environmental benefits/costs of removing the 
Bloomsbury Dam on the Musconetcong River in an effort to significantly enhance the local 
aquatic habitat, improve fisheries, and restore the river to natural conditions.  The objective 
is to ensure the implementation of an environmentally, economically, and technically sound 
design.  The study includes identification and evaluation of these plans within identified 
planning constraints.  The study results in the recommendation of single plan that achieves 
the identified goals in an efficient manner while considering the interests of the sponsor.   
 
1.4  Prior Studies 
 
No existing or previous USACE projects were identified in the vicinity of the dam.  There 
were also no prior studies identified that specifically examined Bloomsbury Dam.  However, 
there were previous and on-going studies along the Musconetcong River that are relevant to 
this feasibility effort and were consulted as information resources.   
 
In April 2003, the “Musconetcong River National Wild and Scenic Rivers Study – River 
Management Plan” (River Management Plan) was published by a partnership of the 
National Park Service, the Musconetcong Advisory Committee,  the Musconetcong 
Watershed Association, and the Heritage Conservancy.  The plan proposed a strategy for 
managing the Musconetcong River and its many outstanding resource values.  It was 
prepared as part of a study to evaluate the Musconetcong River for inclusion in the National 
Wild and Scenic Rivers System. 
 
In 2007, an Environmental Resource Inventory (ERI) was prepared for the Borough of 
Bloomsbury by Amy S. Greene Environmental Consultants, Inc.  The purpose of the ERI 
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was to objectively identify and describe the natural resources, cultural conditions and 
environmental features within the Borough.  The ERI was prepared with the aid of a Smart 
Growth Planning Grant from the Association of New Jersey Environmental Commissions.  
 
As noted in Section 1.1, a partnership of Federal, state, and non-profit agencies removed the 
Finesville Dam in November 2011 (Figure 6).   The Finesville Dam was located 
approximately 6.2 miles downstream of Bloomsbury and was the first impediment upstream 
from the confluence of the Musconetcong River and the Delaware River.  For the Finesville 
effort, a Feasibility Study (Princeton Hydro, 2009) and an Environmental Assessment 
(USDA NRCS, 2009) were prepared.  These studies are especially useful references for this 
Bloomsbury project because the Finesville Dam was so similar to the Bloomsbury Dam.  
The Finesville Dam was also a run-of-the-river, former mill dam that was 5.5 feet high and 
109 feet long.  It was a timber crib dam that was capped with concrete.  A steel truss bridge 
is also located immediately downstream of the former dam location.  The Corps has 
consulted with the Finesville partnership as they have progressed through their efforts so 
that our study may benefit from any lessons they have learned.  Given that the two dams 
were so similar, the technical, regulatory, and public perception challenges are likely to be 
comparable.  And the fact that their study progressed approximately 2 years ahead of the 
Bloomsbury study gives the Corps the ability to modify our plans based on their experience 
and recommendations.   
 

 
 

Figure 6 – Finesville Dam Before and After Removal  
 
2.0   EXISTING CONDITIONS 
 
2.1 Dam and Study Area Description 
 
Location 
 
The dam is located approximately 7.8 miles up-river from the confluence of the 
Musconetcong River with the Delaware River.  There are three existing dams located 
between the Bloomsbury Dam and the confluence of the two rivers.  The Warren Glen Dam 
is the first dam located downstream from Bloomsbury and is approximately 2.3 miles to the 
southwest.  Upstream of Bloomsbury, the next impediment on the Musconetcong River is 
the Asbury Graphite Dam, which is located approximately 5.5 miles to the northeast.   
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Therefore, removal of the Bloomsbury Dam would restore the connectivity of approximately 
7.8 miles of the river.  
 
Construction and Condition 
 
The Bloomsbury Dam is a run-of-the-river dam that is approximately 7 feet high and 170 
long (Photograph 1).  It does not have the capability of controlling flows or generating 
hydroelectric power.  The majority of the dam appears to be comprised of cast-in-place 
concrete.  However, based on the observations of similar dams on the river and the results of 
the cultural resource investigation (described below), it is likely that there are remnants of a 
timber crib dam either within the concrete structure, or immediately upstream.  According to 
NJDEP Bureau of Dam Safety and Flood Control records, the dam was rebuilt from an 
earlier dam circa 1912 to help provide power for the Bloomsbury Graphite Company.  The 
Bureau does not have as-built drawings for the dam or any records of its composition.   The 
dam has not been given a hazard status classification by the Bureau.   
 

 
Photograph 1 – Bloomsbury Dam. 

 
The downstream face of the spillway appears to be in good condition.  It is unknown if a 
concrete apron exists at the foot of the spillway, or if a scour hole has formed in the absence 
of an apron.   When the dam was observed during low flows, large cobbles and small 
boulders were visible within 20 feet of the foot of the dam.    
 
The embankments of the dam are composed of large stone and masonry walls that also form 
the base of the steel truss bridge that is approximately 90 feet downstream of the dam 
(Photographs 2 and 3).  The sections of the embankments that are in contact with the dam 
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appear to have a small degree of scour present (Photographs 4 and 5).  However, in general, 
the embankments appear to be stable. 
 

 
 

Photograph 2 – Dam and downstream bridge on Route 579 (Church Street). 
 

 
 

Photograph 3 – Downstream bridge on Route 579 (Church Street). 
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Photograph 4 – Southern embankment of the dam and the adjacent residential 
property in Borough of Bloomsbury. 

 

 
 

Photograph 5 – Northern embankment of the dam in Greenwich Township. 
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Dam Ownership and Adjacent Buildings 
 
Ownership of the dam is shared by a private citizen and a corporation.  The southern half of 
the dam that is located in the Borough of Bloomsbury is part of a residential property that 
sits next to the river (30 Church Street) and is owned by a private citizen.  A two-story home 
is located on the property (Photograph 4).   
 
The northern half of the dam that is located in Greenwich Township is part of a former 
industrial property that sits next to the river and is owned by Asbury Graphite Mills, Inc. 
(Photograph 6).  A representative of Asbury Graphite Mills, Inc. has indicated that the 
industrial activities at the facility ceased in the 1950s or 1960s.  The facility was used for the 
production of graphite materials for industrial applications.      
 
Both the private citizen and Asbury Graphite Mills, Inc. have provided the Philadelphia 
District with letters indicating that they support this study regarding removal of the dam.   

 

 
 

Photograph 6 – Former industrial facility adjacent to the dam in Greenwich Township. 
 
Maintenance and Liability 
 
Neither of the owners of the dam are currently maintaining the dam or are interested in 
doing so in the future.  Both owners of the dam would like to remove the dam and relieve 
themselves of the liabilities that are associated with ownership.  Even though the dam does 
not appear to be in immediate risk of failure and is not considered a high hazard by the 
Bureau of Dam Safety, there is always the possibility of accidental drownings or a 
catastrophic failure caused by an abnormal natural event.  
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Mill Races 
 
According to the 1915 Sanborn Insurance Map (Figure 6), two mill races were associated 
with the dam in the past, with one on each side of the river.  The map indicates that a head 
race branched off of the south side of the river immediately upstream of the dam and went 
under Church Street and through the Bloomsbury Graphite Mill No.1 (location of current 
Bloomsbury Black Mill, 27 Church Street).  The tail race then exited the Mill and rejoined 
the river downstream (Photograph 7).  At some point after the cessation of milling activities, 
the head race on the south side of the river was filled, however the remnants are still visible 
(Photograph 4).  When the southern head race was observed during high river flows, it 
appeared that some flow from the river was still entering the race and then flowing out of a 
corrugated plastic pipe downstream of the dam, but before the bridge.  It does not appear 
that any flows from the southern head race continue to go under Church Street to the Mill.  
The southern tail race was also filled at some point in the past and the remains are no longer 
visible.  
 
On the north side of the river, flow was diverted into a head race and flowed into the 
Bloomsbury Graphite Mill No. 2 (location of current Asbury Graphite Mills building).  The 
tail race exited the Mill in a tunnel that went under County Route 579 and then flowed into 
an open channel which rejoined the river downstream.  Both the head race and the tail race 
still exist on the north side of the river, however they are not being used for their original 
purpose.  The head race is located approximately 60 feet upstream of the dam and appears to 
hold slackwater from the impoundment behind the dam.  When the river was observed at 
high flows, the water in the northern head race appeared to be relatively stagnant and did not 
appear to be flowing through the Mill.  At the same time, water in the tail race appeared to 
be stagnant.         
    

 
 

Figure 7 – 1915 Sanborn Insurance Map  
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Photograph 7 – Musconetcong River downstream of the Bloomsbury Dam. 
 
Impoundment 
 
At the crest of the dam, the impoundment is approximately170 feet wide (Photograph 8).  As 
it extends to the northeast, the width of the impoundment slowly tapers down over the 
course of approximately 1,600 feet to the normal width of the river, which is approximately 
90 feet.  From a hydraulic perspective, the impoundment extends approximately 3,600 feet 
upstream from the dam to the point where Interstate 78 crosses the river.  This is the furthest 
upstream point where the dam is impacting the velocity and surface elevation of the river.      
 
For this feasibility effort, a sediment quality investigation was performed by Versar, Inc. in 
May 2011 to characterize the physical and chemical parameters of the sediment that is 
impounded behind the dam.  The investigation also included measurements of sediment 
thickness that were used to estimate the quantity of sediment behind the dam.   
 
Analytical testing of the sediment samples indicated that, with the exception of cyanide, 
none of the inorganic, semi-volatile organic, pesticide, or aroclor PCB analytes were found 
to exceed the NJDEP soil clean up criteria for residential and non-residential uses or the 
NJDEP Ecological Screening Values for Freshwater Sediment.  Sediment grain size analysis 
indicated that approximately 98% of the sediment behind the dam was a mix of sand and 
gravel.  Approximately 2% of the sediment was composed of silt or clay.  Sediment volume 
calculations estimated that approximately 6,000 cubic yards of sediment has accumulated 
behind the dam.  The Versar, Inc. sediment quality testing report has been included as 
Appendix D of the Environmental Assessment. 
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Photograph 8 – Impoundment upstream of the Bloomsbury Dam. 
 

2.2  Environmental Resources 
 
The Musconetcong River has outstanding ecological value in its free flowing condition.  It is 
a renowned trout fishing river that sustains naturally breeding populations of Eastern brook 
trout (Salvelinus fontinalis), the region’s only native trout, and provides habitat for 36 other 
individual resident fish species.  The NJDEP Division of Fish and Wildlife Bureau of 
Freshwater Fisheries also stocks the river each year with brook, brown and rainbow trout.   
 
The Musconetcong is a tributary of the Delaware River and both rivers have features that are 
recognized as being of national importance.  The Delaware River is one of four major bird 
migratory routes in North America and the Musconetcong is part of this important wildlife 
corridor.  The forested ridges that define the watershed boundaries of the Musconetcong 
River have been identified by the U.S. Forest Service as critically important forestland.  
These ridges form critical migration routes for passerines (songbirds) and raptors following 
the distinct topography of the New England Uplands physiographic province.   
 
Physiographic and Geologic Setting 
 
The Bloomsbury Dam is located in the Highlands physiographic province of New Jersey, 
which has a generally rugged topography consisting of a series of discontinuous rounded 
ridges separated by deep narrow valleys.  It is comprised of granite and gneiss bedrock 
types.  
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The soils that occur in the vicinity of the dam include the Fluvaquent and Udifluvent series 
on the Hunterdon County side and the Fredon and Halsey complex series on the Warren 
County side.  The Fluvaquent series consists of poorly drained soils formed in sandy 
alluvium.  The Udifluvent series consists of moderately drained soils formed in sandy 
alluvium.  The Fredon and Halsey complex series consists of poorly drained soils formed in 
sandy and gravelly glaciofluvial deposits derived from limestone, sandstone, and shale.  
There are no prime and unique farmland soils present in the vicinity of the dam.  
 
The bed materials of the Musconetcong River downstream and upstream of the 
impoundment are primarily comprised of cobbles and gravels.  The natural substrate of the 
impoundment has been covered by sandy sediment due to the presence of the dam.  
 
Land Use and Flooding Concerns 
 
Land use in the Musconetcong River Valley includes farms, hamlets, villages, and 
undeveloped forested areas.  State, county and local parklands within the river corridor 
provide significant opportunities for hiking, fishing, canoeing, camping, nature study and 
other outdoor activities.  In the immediate vicinity of the dam, the land is used primarily for 
residential and commercial purposes.  An abandoned industrial property (Asbury Graphite 
Mills property) is directly north of the dam and a residential property is directly south.  The 
owners of the Asbury Graphite property have indicated that the only industrial activity that 
has occurred on the site is the milling of graphite, which is an inert material that poses no 
environmental hazards.  
 
The Bloomsbury Dam is not a flood control structure and does not have the capability of 
controlling flows.  Some properties along the river in the vicinity of the dam have 
experienced flooding of backyards during extreme rainfall events, but do not have frequent 
flooding concerns.  However, some properties did experience flood damage during the 
record rainfall of Hurricane Irene in 2011.  
 
Vegetation 
 
Natural plant communities located in the vicinity of the project consist of deciduous 
hardwood upland forests.  Wetlands near the project site consist of forested floodplain, 
deciduous scrub/shrub, and herbaceous wetlands.   
 
Upland deciduous forests consist of oak (Quercus spp.), hickory (Carya spp.) and red maple 
(Acer rubrum) tree species.  The understory is made up of spice bush (Lindera benzoin) and 
arrowwood (Viburnum spp.).  Poison ivy (Toxicodendron radicans), Virginia creeper 
(Parthenocissus quinquefolia) and various grasses and sedges make up the herbaceous layer.  
 
The forested wetland canopy in the floodplain will typically include sycamore (Platinus 
occidentalis), red maple (Acer rubrum), yellow birch (Betula alleghaniensis), white ash 
(Fraxinus americana), sweetgum (Liquidambar styraciflua).  Common understory 
vegetation will include highbush blueberry (Vaccinium corymbosum), southern arrowwood 
(Viburnum dentatum), ironwood (Carpinus caroliniana), spicebush, and witch hazel 
(Hamamelis virginiana).  Common herbaceous species include skunk cabbage 
(Symplocarpus foetidus), jack-in-the-pulpit (Arisaema triphyllum), jewelweed (Impatiens 
capaensis), sensitive fern (Onoclea sensiblis), and cinnamon fern (Osmunda cinnamomea).  
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Aquatic Resources 
 
The Musconetcong River and approximately 20 of its tributary streams support natural 
breeding populations of brook trout.   Brook trout are the only trout native to the region and 
have inhabited the coldwater streams of northeast U.S. since the retreat of the continental 
glaciers.  They survive in only the coldest and cleanest water and serve as indicators of the 
health of the watersheds they inhabit.  Since brook trout are extremely sensitive to thermal 
pollution, siltation, and habitat degradation, their populations in the East have been greatly 
reduced or extirpated in watersheds where they historically thrived.  Their presence in the 
Musconetcong River demonstrates the exceptional value of this aquatic ecosystem.    
 
The NJDEP Division of Fish and Wildlife stocks the river each year with brook, brown and 
rainbow trout (Table 1).  The main stem of the Musconetcong River is classified by the 
NJDEP as Trout Maintenance Waters for its entire length.  Eighteen of its tributaries are 
classified as Trout Production Streams.  These classifications are determined by the NJDEP 
Division of Fish and Wildlife – Bureau of Freshwater Fisheries and are contained in the 
State Surface Water Quality Standards.  A Trout Maintenance designation means that a 
water body supports trout throughout the year, whereas Trout Production means that the 
water body is used by trout for spawning or nursery purposes during their first summer.   
 

Table 1 – New Jersey Division of Fish and Wildlife Sign  
Posted at the Bloomsbury Dam in 2009 

 
The NJ Division of Fish and Wildlife stocks trout at this location and public fishing is allowed. 

2009 General Trout Regulations 
Season Daily Limit 
January 1 – March 22 4 Trout 
March 23 – April at 8 AM Closed to all fishing 
April 11 at 8 AM – May 31 6 Trout 
June 1 – March 21, 2010 4 Trout 

The minimum size for brook, brown, and rainbow trout is 9 inches. 
 
A wide variety of resident fish species, other than trout, are found in the Musconetcong 
River.  A Freshwater Fish Management Database Report by the NJ Division of Fish and 
Wildlife Bureau of Freshwater Fisheries lists 36 individual species sampled over 23 
different survey areas of the river.  A representative from the Division of Fish and Wildlife 
has indicated that the key native fish species that would benefit from the project would 
include brook trout and American eel.  Other fishes that would benefit once "run of the 
river" is restored would be white suckers and a variety of cyprinds (blacknose & longnose 
dace, tesselated darters, fallfish, creek chub, common shiner, cutlip minnow, spottail shine) 
and warmwater fish that prefer cooler water (smallmouth bass and rock bass) and redbreast 
sunfish.  
 
By restoring the connectivity of the Musconetcong River all aquatic resources will benefit.  
The Bloomsbury Dam acts as a barrier that restricts movement of fish, macroinvertebrates, 
and other aquatic species from dispersing throughout the river.  In addition, this dam and 
other dams make the river inhospitable for diadromous fish that were historically found in 
the river.    
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The current condition of the impoundment behind the dam creates a lentic (lake-like) habitat 
which is warmer, slower in velocity, and more nutrient rich than the typical lotic (flowing) 
habitat within the river.  This condition within the impoundment may be providing favorable 
habitat for introduced, non-native species.  At the same time, it may be detrimental to the 
native river fishes because they are not well suited to the altered environment and therefore 
cannot successfully compete.   
 
Wetland Resources 
 
No wetlands exist within the proposed limit of disturbance for the removal of the dam.    
According to the NJDEP i-MapNJ program (a Geographic Information System used for 
mapping environmental resources) the closest wetlands are located approximately 0.3 miles 
upstream and downstream of the dam.  In addition, no wetlands were identified in the 
project area using the U.S. Fish and Wildlife Service’s National Wetland Inventory (NWI) 
maps.  The NWI maps classified the dam and impoundment area as R2UBH (riverine, lower 
perennial, unconsolidated bottom, permanently flooded).   
 
The project area was examined by USACE biologists during numerous site inspections in 
2009 and 2010.  The inspections indicated that the banks of the river along the impoundment 
are primarily covered by turf grass that is maintained by the residents as part of their 
backyards.  On the north side of the impoundment, a thin fringe of emergent aquatic 
vegetation (cattails, bulrushes, etc.) lines the edges of the head race that enters the Asbury 
Graphite Mills building.  This unmapped wetland area that is approximately 0.02 acres in 
size.  
 
Terrestrial Wildlife 
 
Wildlife in the project area is consistent with those species found throughout northern New 
Jersey and the Highlands region.  Common mammal species include white-tailed deer 
(Odocoileus virginianus), red fox (Vulpes vulpes), coyote (Canis latrans), raccoon (Procyon 
lotor), opossum (Didelphis virginiana), eastern cottontail rabbit (Sylvilagus floridanus), 
white-footed mouse (Peromyscus leucopus), beaver (Castor canadensis) and muskrat 
(Ondatra zibethicus).   
 
Reptiles commonly found in the vicinity of Bloomsbury include common garter snake 
(Thamnophis sirtalis), black racer (Coluber constrictor), eastern ribbon snake (Thamnophis 
sauritus), northern water snake (Nerodia sipedon), snapping turtle (Chelydra serpentine), 
and painted turtle (Chrysemys picta). 
 
Amphibians typically found in the project area include American bullfrog (Rana 
catesbeiana), wood frog (Lithobates sylvaticus),  American toad (Bufo americanus), spring 
peeper (Pseudacris crucifer), pickerel frog (Lithobates palustris), wood frog (Lithobates 
sylvaticus), red backed salamander (Plethodon cinereus), northern red salamander 
(Pseudotriton ruber), and spotted salamander (Ambystoma maculatum).   
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Threatened and Endangered Species 
 
According to the New Jersey Natural Heritage Program, there are a number of State 
threatened and endangered species that potentially utilize the river corridor in Bloomsbury.  
The State threatened species include the Cooper’s Hawk (Accipiter cooperii), bobolink 
(Dolichonyx oryzivorus), longtail salamander (Eurycea longicauda), red-headed woodpecker 
(Melanerpes erythrocephalus), savannah sparrow (Passerculus sandwitchenis), and wood 
turtle (Clemmys insculpta).  The State endangered species include the bobcat (Lynx rufus), 
and the vesper sparrow (Pooecetes gramineus).   The U.S. Fish and Wildlife Service has 
also indicated that the river corridor may be used by a transient bald eagle (Haliaeetus 
leucocephalus) or the Federally endangered Indiana bat (Myotis sodalis).   
 
2.3  Socio-Economic Resources 
 
The Borough of Bloomsbury is approximately 1 square mile in size.  According to the 2000 
U.S. Census, Bloomsbury had a population of 886, with 342 housing units, and a median 
household income of $64,375.  The U.S. Small Business Administration does not identify 
any low income areas in the vicinity of the dam.  There are also no minority communities 
located near the dam.    
 
Greenwich Township is approximately 10.5 square miles in size.  According to the 2000 
U.S. Census, Greenwich had a population of 4,365, with 1,477 housing units, and a median 
household income of $ 87,613. 
 
Within both municipalities, the dam and the impoundment behind it do not currently serve 
any economic purposes.  It does not provide power, electricity, irrigation water, municipal or 
industrial water supply, flood control benefits, or fish and wildlife benefits.  The industrial 
mills on the north and south sides of the river that historically used the dam to route river 
water into their mill races have been vacant and unused for decades.  The mill race on the 
south side of the river has been filled in and is no longer functional.   
 
On a broader scale, the Musconetcong River valley is one of the most scenic river valleys in 
New Jersey and the surrounding region and is a high-quality setting for a wide variety of 
recreational activities such as hiking, hunting, fishing, canoeing, camping, nature study and 
other outdoor activities.  Local residents as well people from the surrounding region come to 
the Musconetcong River Valley to enjoy the recreational opportunities.  The scenic and 
recreational resources combined are an important part of the local and regional economy.     
 
2.4  Recreational Resources  
 
Recreational opportunities in the Musconetcong River Valley are found in the over 5,000 
acres of state-owned parks and river access points.  There are also several hundreds of acres 
of county and local municipal parklands along the river.  In addition, several property 
owners lease their riverfront lands to private fishing and hunting clubs and many riverfront 
landowners permit public access for fishing.    
 
The Musconetcong is one of the most popular fishing streams in New Jersey and the 
surrounding region and has more miles of stocked waters than any other stream statewide.  
The Musconetcong River’s popularity is growing with the increase of public fishing access 
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sites maintained by the NJDEP.  The Green Acres Program, the land acquisition agent for 
the NJDEP, maintains an aggressive program of land acquisition along the river and these 
properties are turned over to the NJ Division of Fish and Wildlife.  The Division maintains 
these areas primarily in the form of parking for anglers.   The 625 acres owned by Fish and 
Wildlife are scattered along the river, providing almost two dozen access points.  
 
The river is an important source of recreation for boating (primarily canoes and kayaks), and 
has been identified by the NJDEP Office of Natural Lands Management in its New Jersey 
Trails Plan as a Waterways Trail.  The most frequently canoed sections of the river are 
between Bloomsbury and Beattystown (approximately 17 miles upstream to the northeast).  
Swimming and tubing are also common recreational pursuits at various points along the 
river.   
 
The Musconetcong Gorge Preserve is a 425 acre park that is owned by the Hunterdon 
County Department of Parks and Recreation.  It is located along the river, approximately 1.5 
miles southwest of Bloomsbury.  The Preserve is primarily maintained for recreational 
hiking purposes and has seven different trails.  If the Bloomsbury dam were to be removed, 
the Preserve would be accessible by canoe or kayak from approximately 7 miles upstream.    
 
2.5  Historic and Archeological Resources 
 
Since the Musconetcong River corridor is located in a more rural part of New Jersey, much 
of the corridor’s historical and archeological resources remain intact.  River related historic 
features, many of which are listed on the New Jersey and National Registers of Historic 
Places, can be found in Stanhope, Waterloo Village, Asbury, Finesville and several other 
river communities.  These features contribute greatly to the scenic character and overall 
quality of life in the Musconetcong valley and are important to the local economy as key 
components of regional tourism. 
 
For this feasibility effort, a Phase IA Cultural Resources survey was performed by A.D. 
Marble & Company in early 2010 to identify potential historic architectural and 
archaeological constraints that could impact the selection, design, and construction of the 
proposed alternatives plans.  The survey included a review of historic documents and a site 
visit conducted on March 10, 2010 to examine the Area of Potential Effects (APE).    
 
In terms of historic architecture, it was determined that the APE includes a National 
Register-eligible historic district (North Bloomsbury Historic District), a non-contributing 
feature of the historic district (Asbury Graphite Mill), an individually eligible and 
contributing feature of the district (Bloomsbury Bridge), and five properties with no 
previous determinations that are located in a potential historic district associated with the 
Borough of Bloomsbury.  The preliminary survey indicates that out of the five properties 
recommended for further research, only the Bloomsbury Black Mill has the potential for 
individual listing in the National Register.  If the Black Mill or the Borough of Bloomsbury 
were determined to be National-Register-eligible, then the dam would likely be considered a 
contributing feature.   
 
The survey also determined that there is a high potential for historic archaeological 
resources within the APE.  This potential is related to the eighteenth and nineteenth-century 
industrial activities that included a forge/foundry, a grist mill, and later in time, a graphite 
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mill.  Although archeological sensitivity for prehistoric resources in the general area of the 
Musconetcong River is moderate to high, the potential is considered low within the footprint 
of the APE because of previous disturbance from historic industrial activities.  The Cultural 
Resources Reconnaissance Report has been included as Appendix C of the EA.    
 
3.0   WITHOUT PROJECT CONDITION (NO FEDERAL ACTION IS TAKEN) 
 
If no Federal action is taken to modify or remove the Bloomsbury Dam, the present 
condition of the Musconetcong River in the vicinity of the dam will remain unchanged.   
The dam will continue to block the passage of aquatic organisms and interrupt the 
connectivity of the river.  The water quality in the impoundment will continue to be 
impaired by temperature increases, nutrient build up, algal growth, and oxygen depletion.  
Benthic habitat for invertebrates in the impoundment will remain covered by sediment.   
 
The dam will continue to be an obsolete structure that is no longer used for its intended 
industrial purposes.  It will require continual maintenance and repairs in the future.  It will 
remain a public safety hazard and an impediment to recreational canoeing and kayaking.      
 
4.0   PROBLEM IDENTIFICATION 
 
The presence of the Bloomsbury Dam on the Musconetcong River creates a variety of 
problematic conditions that are typical of the obsolete, run-of-the-river, low head dams that 
are located on many rivers and tributaries throughout the northeastern U.S.   The problems 
created by the dam are summarized below. 
 

 Impedes the free passage of aquatic organisms.  
 Blocks access of fish to spawning habitats.  
 Prevents recolonization of upstream habitats by downstream species following 

weather or human-induced disturbances.  
 Obstructs the movement of materials (sediment, nutrients, woody debris) down the 

river.  
 Changes the condition of the impoundment from that of a riverine habitat with riffles 

and pools to that of a lacustrine habitat (similar to a lake). 
 Accumulates sediments in the impoundment which cover the natural substrate of the 

river and make the habitat less hospitable to the macroinvertebrates on which fish 
feed. 

 Warms the water in the impoundment by slowing its velocity and increasing its 
exposure to sunlight.  This creates an altered temperature regime that is inconsistent 
with normal conditions in the river and may favor introduced non-native species. 

 Degrades water quality in the impoundment by accumulating nutrients in the 
sediment, promoting the growth of algae, and lowering the levels of dissolved 
oxygen.  The accumulation of nutrients in the impoundment also prevents them from 
reaching downstream aquatic habitats.   

 Creates a hydraulic roller at the bottom of the spillway that is a public safety hazard 
and drowning risk.  Dam related fatalities commonly occur below low-head dams 
with a low hazard rating, such as Bloomsbury.  In 2003, a 29-year old woman 
drowned in the hydraulic roller at Bloomsbury while she was swimming in the river.  

 Prevents the passage of recreational boats, such as kayaks or canoes.  
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5.0 PLAN FORMULATION 
 
5.1  Federal Objectives 
 
According to Section 206 of the Water Resources Development Act of 1996 (PL 104-303), 
the Federal objective of a water resource project such as this one is to restore the quality of 
the environment when it is in the public interest and is cost-effective. 
 
The USACE Planning Guidance Notebook (ER 1105-2-100) identifies the objective of a 
Section 206 project as follows: 
 
 “The objective of ecosystem restoration is to restore degraded ecosystem structure, 
function, and dynamic processes to a less degraded, more natural condition.  Restored 
ecosystems should mimic, as closely as possible, conditions which would occur in the area 
in the absence of human changes to the landscape and hydrology.” 
 
5.2 Planning Objectives 
 
Several planning objectives were identified which specifically address the problems 
associated with the Bloomsbury Dam.  These objectives are outlined below: 
 

 Restore free-flowing conditions and increase connectivity of the Musconetcong 
River. 

 Allow free passage of fish and other aquatic organisms in the location of the dam.  
 Restore riverine habitat and improve water quality in the impoundment area. 
 Restore the natural movement of materials (sediment, nutrients, woody debris) down 

the river. 
 Eliminate the existing public safety hazard and reduce the risk of accidental 

drowning.  
 Provide safe passage for recreational boats. 
 Eliminate risk of future catastrophic failure. 
 Provide a plan that satisfies the needs of the study sponsor and the local community. 
 Minimize impacts to environmental and cultural resources. 

 
 
5.3 Planning Constraints 
 
Planning constraints are parameters that limit the implementation of any proposed plan of 
improvement and serve to eliminate from consideration all those possibilities that offer no 
acceptable degree of satisfaction.  These constraints can include natural conditions, 
economic factors, social and environmental considerations and legal and policy restrictions.  
In the case of the Bloomsbury Dam, the following constraints were identified as those that 
could constrain the planning process.  
  
Technical Criteria 
 

 The plan must avoid weakening the integrity of the existing embankments, or 
provide for their re-design if they will be undermined by the plan. 
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 The structural integrity of the downstream bridge must not be impacted by the plan. 
 The plan must not result in an increase in flooding upstream or downstream of the 

dam.   
 

Social Criteria 
 

 The plan must not result in a greater public safety hazard than currently exists.  
 
Economic Criteria 
  

 Since the dam is no longer used for any economic purposes, there are no economic 
constraints associated with removing it.  

 
Environmental Criteria 
 

 The plan must not result in ecological conditions that are more degraded than the 
current conditions (i.e. promote the spread of non-native invasive species or transport 
contaminated sediment down the river.)   

 The plan should not promote erosion of the river bed (i.e. headcutting). 
 

5.4 Plan Formulation Rationale 
 
The consideration of the problems and solutions within the study area led to the formulation 
of alternative plans.  These plans are developed and designed to achieve the planning 
objectives previously identified.  Sponsor objectives are important considerations in the 
evaluation of alternative plans.  
 
The formulation of plans for ecological restoration of the Musconetcong River at the 
Bloomsbury Dam was based on a standard set of criteria.  Alternative plans must be 
complete in that they provide and account for all necessary investments or other actions to 
ensure the realization of the planned effects.  Alternative plans must be effective so as to 
alleviate the specified problems and achieve the desired goals.  Alternative plans must be 
efficient, demonstrating a cost effective means of alleviating the specified problems and 
realizing the specified opportunities.  Alternative plans must also be acceptable to state and 
local entities and the public and be compatible with existing laws, regulations, and public 
policies.  
 
Each alternative is considered on the basis of its effective contribution to the planning 
objectives.  Selection of a specific plan is based on technical and environmental criteria, 
which permit the fair and objective appraisal of the impacts and feasibility of alternative 
solutions.  
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5.5 Screening of Management Measures 
 
Several management measures were identified and evaluated as the basis for formulating 
alternative plans to restore the Musconetcong River to more natural conditions in the 
vicinity of the Bloomsbury Dam.   
 
Screening of Management Measures 
 
Management measures were evaluated using the four criteria of completeness, effectiveness, 
efficiency, and acceptability as described in the Principles and Guidelines and the Planning 
Guidance Notebook.  The following paragraphs describe each measure and Table 2 
summarizes the results of the screening as it relates to the completeness, effectiveness, 
efficiency, and acceptability of each measure.  
 
Fish Ladder 

 
Construction of a fish ladder at Bloomsbury Dam will address only a portion of the planning 
objectives discussed in Section 5.2.  Traditional approaches to fish ladders involve the use of 
concrete baffles and compartments.  Many times these designs require fish to jump from one 
compartment to the next, which is not possible for many species.  The steep slopes and small 
compartments in these designs can also make passage difficult for the fish.  In addition to 
these potential inadequacies for fish passage, a fish ladder would not allow for the passage 
of other aquatic organisms such as amphibians, freshwater crustaceans, and 
macroinvertebrates.  Fish ladders also require maintenance work to remove accumulated 
debris and can be labor intensive when compared to other restoration options.   
 
A fish ladder would fail to achieve a majority of the planning objectives presented in Section 
5.2 and therefore fails to meet the effectiveness criteria.  It would also fail to meet the 
acceptability criteria because it is not acceptable to the non-Federal sponsor.  The main 
objective of the project for the non-Federal sponsor is to restore the river to pre-dam 
conditions.    
 
Rock Ramp 

 
Construction of a rock ramp involves the placement of rock on the downstream side of the 
dam to create a gentle slope from the existing downstream channel bottom to the crest of the 
dam.  This type of a fishway that emulates natural rapids would not only promote passage of 
fish, but would create beneficial habitat for fish as well as aquatic insects.    The placement 
of this rock “wedge” at the foot of the dam would also alleviate potential drowning hazards 
by eliminating the hydraulic roller.    
 
Although a rock ramp would achieve more planning objectives than a fish ladder, it does not 
achieve the ideal ecological condition where all of the objectives are met and the river is 
restored to pre-dam conditions.  There are also three major problems with this measure.  The 
first is construction cost.  Construction of a rock ramp with a slope gentle enough (typically 
1:20) to allow fish passage requires the importation of large quantities of stone and gravel. 
The second is maintenance. Although it will not require maintenance as frequently as a fish 
ladder, a rock ramp will need to be monitored periodically ensure that the slope remains 
stable and passage remains possible.  This maintenance will result in on-going costs that 
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continue in perpetuity.  And the third is permitting.  Any proposed filling within a 
watercourse is heavily scrutinized, and frequently opposed, by state and federal regulatory 
agencies.   
 
 A rock ramp would fail to achieve more than half of the planning objectives presented in 
Section 5.2 and therefore fails to meet the effectiveness criteria.  Given the high costs 
associated with construction and on-going maintenance, and the limited number of planning 
objectives achieved, it would fail to meet the efficiency criteria.  It would also fail to meet 
the acceptability criteria because it is not acceptable to the non-Federal sponsor.           
 
Bypass Channel 
 
This measure involves the construction of a channel that will branch off of the river 
immediately downstream of the dam, cut through the land adjacent to the dam, and connect 
to the upstream impoundment.  Although this method can successfully promote fish passage 
when properly designed, it requires the permanent acquisition and disturbance of land 
adjacent to the river for construction. 
 
A bypass channel would fail to achieve all but one of the planning objectives presented in 
Section 5.2 and therefore fails to meet the effectiveness criteria.  Given the high costs 
associated with real estate acquisition and construction of the channel, and the achievement 
of only one of the planning objectives, it would fail to meet the efficiency criteria.  It would 
also fail to meet the acceptability criteria because it is not acceptable to the non-Federal 
sponsor.      
 

Public Awareness (buoys, cables, fences, portages and rescue facilities) 
 
The intent of this measure is to increase public awareness of hazards related to the dam and 
reduce the risk of accidental drownings.  This method could provide an increased level of 
protection for the public, however it would not eliminate the hazard of the hydraulic roller at 
the foot of the dam and would not achieve any of the other study objectives.   
 
The public awareness measures would fail to achieve a majority of the planning objectives 
presented in Section 5.2 and therefore fails to meet the effectiveness criteria.  It would also 
fail to meet the acceptability criteria because it is not acceptable to the non-Federal sponsor.      
 
Complete or Partial Dam Removal 

 
Complete removal would involve demolishing and excavating the entire width of the dam up 
to the embankment walls.  Partial removal would demolish and excavate a majority of the 
dam, but would leave small sections of it in place on both sides of the river.  Complete or 
partial dam removal meets the completeness criteria because it accounts for all of the 
necessary actions to ensure the realization of the planned restoration outputs.  Unlike the 
measures considered above, a removal is unlikely to require follow up maintenance after the 
initial restoration, which results in long term cost savings and a self-sustaining solution.     

 
Removal of the dam is the most effective measure for addressing the problems identified in 
Section 4.0 and restoring the structure and function of the river ecosystem to a meaningful 
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degree.  It achieves all of the planning objectives for the project and meets the effectiveness 
criteria.  

 
Dam removal meets the efficiency criteria because it will achieve all of the planning 
objectives with a one-time construction cost and no costs related to on-going operation and 
maintenance.  

 
Partial or full dam removal both meet the acceptability criteria because they will fulfill the 
objective of the non-Federal Sponsor by restoring the river to pre-dam conditions.  Removal 
of the dam is also supported by Federal and state regulatory agencies, as well as national and 
local national non-profit agencies.  

 
Measures Considered for Alternative Analyses 

 
It was determined that either a partial or complete removal of the dam were the measures 
that would achieve all of the planning objectives presented in Section 5.2 and would meet 
the four planning criteria of completeness, effectiveness, efficiency, and acceptability.    
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Table 2 – Screening of Management Measures Using the Four Planning Criteria.  Grey 
shading indicates that the measure did not meet the criteria.  Costs for the Efficiency criteria 

are presented as high, medium, or low and are relative to the cost of the other measures.      
 
 Completeness Effectiveness Efficiency Acceptability 

Fish 
Ladder 

Accounts for all 
necessary investments 
and actions 

Does not 
restore river to 
pre-dam 
condition 

Low initial cost, 
but requires long 
term O&M 

 
Not acceptable to 
NJDEP (ONRR 
and BDSFC*), or 
MWA** 
 

Rock 
Ramp 

Accounts for all 
necessary investments 
and actions 

Does not 
restore river to 
pre-dam 
condition 

High initial cost 
and requires long 
term O&M 

Not acceptable to 
NJDEP (ONRR 
and BDSFC*), or 
MWA** 

Bypass 
Channel 

Accounts for all 
necessary investments 
and actions 

Does not 
restore river to 
pre-dam 
condition 

High initial cost 
and requires land 
acquisition 

Not acceptable to 
NJDEP (ONRR 
and BDSFC*), or 
MWA** 

Public 
Awareness 

Accounts for all 
necessary investments 
and actions 

Does not 
restore river to 
pre-dam 
condition 

Low initial cost, 
but requires long 
term O&M 

Not acceptable to 
NJDEP (ONRR 
and BDSFC*), or 
MWA** 

Complete 
Dam 

Removal 

Accounts for all 
necessary investments 
and actions 

Restores river to 
pre-dam 
condition 
(maximum 
ecosystem 
restoration 
benefits) 

Medium initial 
cost and requires 
no O&M 

Preferred by 
NJDEP (ONRR 
and BDSFC*), 
and MWA** 

Partial 
Dam 

Removal 

Accounts for all 
necessary investments 
and actions 

Restores river to 
pre-dam 
condition 
(maximum 
ecosystem 
restoration 
benefits) 

Medium initial 
cost and requires 
no O&M 

Preferred by 
NJDEP (ONRR 
and BDSFC*), 
and MWA** 

* Office of Natural Resource Restoration (sponsor) and Bureau of Dam Safety and Flood 
Control 

** Musconetcong Watershed Association 
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6.0 COMPARISON OF ALTERNATIVE PLANS 
 
Two alternative plans were examined for achieving the planning objectives for ecosystem 
restoration: complete removal of the dam or partial removal of the dam.   
 
6.1 Description of Alternative Plans 
 
6.1.1 Complete Removal 
 
Complete removal entails demolishing and excavating the entire width of the dam (170 feet) 
up to the embankment walls.  An excavator fitted with a hydraulic hammer or similar 
equipment would be used to break up the concrete spillway and any large solid pieces that 
may exist inside the structure (Figure 8).  An excavator with a bucket and thumb, or a 
grapple, would then be used to remove the demolished debris and clear out the channel.  The 
excavators would access the river from the north side from the Asbury Graphite Mills 
property.  This property has an open field (approximately 2,500 square feet) that is directly 
adjacent to the river and the owners have agreed to provide a temporary easement for access 
and the staging of equipment.   

 
 
Figure 8 – Cross section of Bloomsbury Dam and approximate quantities of material to be 

removed by alternative plans. 
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Pending approval by the appropriate regulatory agencies (eg. NJDEP, USFWS, Soil 
Conservation District), the excavators would enter the river upstream of the dam, “in the 
wet”, without the use of a coffer dam.  Other recent dam removal projects on the 
Musconetcong River in 2008 and 2009 (approximately 19 miles to the northeast) and the 
Finesville Dam removal were performed in this manner and were approved by the regulatory 
agencies.  Depending on the condition of substrate in the river, timber mats may be laid 
down in the path of the excavators to evenly distribute the weight and minimize disturbance 
of the benthic substrate.    The benefit of using this method, rather than a coffer dam, is that 
heavy equipment is in the river for much less time.  The construction and deconstruction of a 
coffer dam would most likely double the time required for the removal and significantly 
increase costs.  
 
The probable technique for removing the dam would be to enter the river on the north side, 
cross the river, and begin breaking up the south end first.  The excavator would then proceed 
to demolish the dam and clear the rubble in small sections as it moves back toward the north 
side.  If necessary, the timber mats would be laid out beforehand, and then collected as the 
excavator retreats to the north side of the river.  If the technique of working “in the wet” was 
opposed by regulatory agencies, another option would be the use of a long boom excavator 
that would remain on the Asbury Graphite property and reach across the river.  
 
As indicated in section 2.1, chemical analyses of the sediment samples collected within the 
impoundment did not detect any constituents of concern (COCs) that exceeded regulatory 
screening criteria, with the exception of minor cyanide exceedences.  Therefore it is unlikely 
that the sediment would pose an ecological or human health risk if it was allowed to 
gradually flow downstream during, and following, the removal process.  Pending approval 
by regulatory agencies, this is the method that will be used for the removal.  Sediment 
behind the downstream Finesville Dam was allowed flow in this manner during its removal.   
  
The removal will be scheduled for a time of the year when low-flow conditions are expected 
in the river.  The schedule will also be coordinated with regulatory agencies so removal does 
not occur during a sensitive biological time period, such as spawning season.  Best 
Management Practices (BMPs) will be used and may be mandated by conditions contained 
in State approvals (i.e., 401 Water Quality Certificate).  The BMPs would minimize water 
quality impacts during project implementation.    
 
As the demolished dam material is removed from the river, it will be sorted so that a 
maximum amount, if any, can be reused for bank and channel stabilization purposes.  It is 
anticipated that some of the concrete rubble and stones from the interior of the dam could be 
re-used to stabilize and naturalize the channel and to provide toe protection along the 
existing embankments.  Toe protection would enhance the long term stability of the 
embankments and protect them from excessive velocities and debris during high flows.  If a 
scour hole is present at the foot of the spillway, demolished material could also be used to 
fill and stabilize the area.  Demolition debris that cannot be reused on site will be hauled off 
site for disposal or recycling.  
 
As the dam is removed, the impoundment will drain and the upstream river channel will 
become narrower.  In the new channel, velocity will increase and sediment transport will 
resume.  The river will gradually develop fluvial features including a thalweg, localized 
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pools, riffles, runs, and depositional areas.  It is expected that these features will develop 
naturally and that manipulation of the stream bed to create them will not be necessary.  
However, if these fluvial features do not develop as expected, a variety of stream restoration 
techniques could be employed to promote their development.  These restoration techniques 
could also be used to create riffles in the location of the dam that would create ambient noise 
similar to the dam.         
 
The narrower channel will also expose substrates that are currently submerged on the fringes 
of the impoundment and immediately downstream of the dam (Figure 9).  The U.S. Fish and 
Wildlife Service (USFWS) has agreed to support the project and will oversee the planting of 
native trees and shrubs in the new riparian areas following the removal.  The USFWS has 
indicated that local community organizations, such as the Musconetcong Watershed 
Association, and national non-profit organizations, such as American Rivers, will likely 
provide volunteer labor that will help in the planting effort.  Approximately 200 trees and 
shrubs per acre will be planted within the project area.  Shrubs and trees that will be planted 
within the riparian area may include, but are not limited to, black willow (Salix nigra), 
shadbush (Amelanchier canadensis), black gum (Nyssa sylvatica), elderberry (Sambucus 
canadensis), red maple (Acer rubrum), green ash (Fraxinus pennsylvanica), winterberry 
(Ilex verticillata), buttonbush (Cephalanthus occidentalis), red chokeberry (Pyrus 
arbutifolia), and spicebush (Lindera benzoin).  In addition, the understory of the newly 
exposed river banks will be seeded with a native riparian seed mix to help prevent 
colonization by non-native species.   Upland edges of the riparian buffer will be seeded with 
warm season grasses to provide additional habitat diversity.  The warm-season grass mixture 
(certified seed) would include, but is not limited to:  little bluestem (Schizachyrium 
scoparium), indiangrass (Sorgastrum nutans), big bluestem (Andropogon gerardi), or 
switchgrass (Panicum virgatum).  The trees, shrubs and native seed mixes will be provided 
by the USFWS.   
 
The complete removal scenario will provide the following benefits: 
 

 Reconnection of 7.8 miles river. 
 Restoration of  7.5 acres of impoundment to natural river conditions. 
 Passage for aquatic organisms and recreational boats. 
 Downstream movement of materials. 
 Elimination of a safety hazard. 

 
6.1.2 Partial Removal  
 
Partial removal of the dam would involve demolishing and excavating a majority of the 
dam, but leaving small sections of it in place on both sides of the river.  Approximately 20 
feet would be left on the south side and 50 feet on the north side.  The removal process 
would be performed in the same manner described above for the complete removal, except 
that demolition with the hydro hammer would start 20 feet away from the south 
embankment and end 50 feet away from the north embankment.  If it is determined that the 
edges of remaining dam sections should display a clean cut, specialized concrete cutting 
tools, such as a diamond wire saw, can be used prior to demolition.   
 
A partial removal would provide all of the same benefits of a complete removal, but would 
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also provide several additional benefits listed below.   
 

 The remaining sections would help to maintain the structural integrity of the existing 
embankments. 

 The remaining sections would direct high flows toward the center of the river, 
diverting them away from the downstream bridge abutments. 

 Remnants of the dam would be visible for appreciation as a historic resource.  The 
interior construction may also be visible after removal. 

 There will be less demolition material that requires re-use or disposal. 
 

 
 
Figure 9 – Approximate example of new river bank locations and aquatic areas that will 

become new riparian land following removal of the dam. 
 
As with a complete removal it is anticipated that some concrete rubble and stones from the 
interior of the dam may be used for bank and bed stabilization purposes.  If it is determined 
to be necessary, demolished material or imported material will also be used to armor the 
remaining dam sections to protect them from excessive velocities and debris during high 
flows.   
 
The development of fluvial features and the exposure of new riparian areas are expected to 
occur in the same manner as the complete removal scenario.  The use of stream restoration 
techniques, plantings, and stabilization are also possible options for this scenario.   
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6.2 Cost Estimates 
 
Preliminary costs estimates have been prepared for the two alternative plans (Table 3).  The 
detailed cost estimates were prepared with the Tri-Service Automated Cost Engineering 
Systems (TRACES) Micro-Computer Aided Cost Estimating System (MCACES), Version 
4.1, and are provided in Appendix A.    
 

Table 3 – Cost Estimates for Complete and Partial Dam Removal Alternatives 
 

Complete Dam Removal $905,000 
Partial Dam Removal $825,000 

 
 
7.0 EVALUATION OF ALTERNATIVES 
 
7.1 Hydraulics 
 
Existing Stream Condition  
 
The Musconetcong River in the vicinity of Bloomsbury Dam is a low-gradient, low 
sinuosity stream with bed materials made up of mostly cobbles and gravels.  The average 
bed slope ranges from approximately 0.001 ft/ft to approximately 0.005 ft/ft with some areas 
upstream of the dam having an even milder slope.  These mildly-sloped areas occur 
upstream from the dam in the vicinity of the State Route 173 road crossing and the Interstate 
78 road crossing at approximately 2,650 feet and 3,750 feet upstream of Bloomsbury Dam, 
respectively (Figure 10).  As a result of the mild slopes, the impoundment at base flow 
extends beyond the upstream road crossings.  Despite the long length of the impoundment, it 
does not appear to be much wider than the width of the natural river, estimated at 90 feet, 
except in the area just upstream of the dam (Figure 11). 
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Figure 10 – FEMA water surface profile for the Musconetcong River (Bloomsbury and 
upstream reach). 
 

As shown in Figure 11, the impoundment is confined between State Route 173 and Bloomsbury 
Road on the north and Musconetcong Drive, Bethlehem Avenue and residential areas on the 
south.  In addition, the Church Street bridge defines the stream elevation, width and alignment 
approximately 90 feet downstream of the dam.  Despite the confinement, no significant bank 
erosion was noted during the site field inspection upstream or downstream of the dam and trees 
and other vegetation appear to be present up to the river’s edge.  Photographs 7 and 8 show the 
downstream and upstream reaches, respectively, from the Church Street bridge. 
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Figure 11 – Aerial photograph of the impoundment and the upstream reach of the 
Musconetcong River. 
 
Preliminary Hydrologic and Hydraulic Analyses:  
 
New Jersey’s Dam Safety Standards (NJAC 7:20) define the need to quantify the upstream 
and downstream impacts resulting from complete or partial dam removal.  Any dam removal 
will result in increases in velocity and decreases in flow depth upstream of the dam.  
Hydraulic analyses were performed as part of this study to quantify these upstream changes 
for each alternative.  Although this is a run-of-the-river dam and its removal is not expected 
to result in any negative downstream impacts, both hydrologic and hydraulic analyses will 
be conducted in accordance with NJAC 7:20 to determine any potential downstream effects.   
These analyses will be conducted in the design phase in conjunction with the removal design 
and will examine any potential increases in 10-year, 50-year, or 100-year flooding due to the 
dam removal alternatives.  
 
The upstream hydraulic analysis included herein was performed using the U.S. Army Corps 
of Engineers (USACE) Hydrologic Engineering Centers’ River Analysis System (HEC-
RAS), Version 4.0.   An existing hydraulic model for the Musconetcong River, dated May 8, 
1980, and performed using HEC-2 software, was obtained from the Bureau of Dam Safety 
and Flood Control, New Jersey Department of Environmental Protection.  The model reach 
extends from a railroad crossing approximately 8,800 feet downstream of Bloomsbury Dam 
to approximately 15,000 feet upstream of the dam.  This hydraulic model is identical to the 
Federal Emergency Management Agency (FEMA) effective model for this reach of the 
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flooding source.  The HEC-2 hydraulic data was imported into HEC-RAS and adjusted for 
conversion errors.  The resulting HEC-RAS model is used to represent the existing condition 
for this reach of the Musconetcong River. 
 
The 10-year, 50-year, 100-year and 500-year peak discharges used in the FEMA HEC-2 
model were used in the HEC-RAS model as well as the 100-year + 25% discharge used as a 
regulation tool by NJDEP (regulatory flow).  In addition, an extrapolation of the FEMA 
flows was performed to estimate the 1-year and 2-year peak discharges, representing a range 
of discharges typically thought of as channel-forming discharges.  The mean daily discharge 
at USGS 01457000 Musconetcong River near Bloomsbury, NJ from 91 years of record is 
approximately 300 cfs.  This mean daily discharge was also included in the HEC-RAS 
model to represent an average flow condition.  Discharges used in the model are provided 
below in Table 4. 
 

Table 4: Modeled Discharges 
 

Frequency Discharge (cfs) 
Mean Daily 300 

1 - year 2,010 
2 - year 2,500 
10 - year 4,010 
50 - year 7.040 
100 - year 8,690 

100 – year + 25% 10,865 
500 - year 13,630 

 
 
To represent existing conditions, the geometry, roughness values, and expansion and 
contraction coefficients were not varied from the FEMA HEC-2 model with the exception of 
minor changes to facilitate the conversion from HEC-2 to HEC-RAS.  As a result of 
differences in the computational routines at bridges between HEC-2 and HEC-RAS, 
differences in water surface elevation are observed between the HEC-2 results shown on the 
FEMA Flood Insurance Study profile and the existing conditions HEC-RAS model run 
performed for this analysis.  Specifically in the area of Bloomsbury Dam, the HEC-RAS 
water surface elevations are approximately 1 foot higher than the values shown on the 
FEMA profile.  These differences are not related to the potential dam removal and are not 
shown in Tables 5, 6, and 7 below.   
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For the full dam removal scenario, the estimated 170-foot width of dam is removed from the 
dam cross section in the hydraulic model.  Also for cross sections from just downstream of 
the dam to approximately 500 feet upstream of the dam, a natural channel was created 
assuming a 50-foot bottom width and side slopes of approximately 1:8 or milder.  The invert 
of the revised reach was determined using a slope of 0.003 ft/ft to smooth the channel invert 
profile from upstream to downstream of the dam.  Figures 12 and 13 show the revised dam 
cross section and invert profile changes for the complete dam removal alternative.  The 
roughness coefficients used were the same as those used for the natural channel in the 
existing conditions model.  The expansion and contraction coefficients were revised to 0.1 
and 0.3, respectively, in the area where the dam was removed to indicate more natural flow 
conditions.   
 
The partial dam removal alternative is represented in the model by removing a 100-foot 
section from the dam at the dam cross section.  The natural channel from just downstream to 
approximately 500 feet upstream of the partially-removed dam has the same dimensions and 
roughness coefficients as used for the full dam removal alternative.  Figures 14 and 15 show 
the revised dam cross section and invert profile changes for the partial dam removal.   The 
expansion and contraction coefficients were left as 0.3 and 0.5 near the removed dam 
section.  The removed section will cause a constriction at higher flows however lower flows 
would flow freely in the natural channel.   
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Figure 12 – Complete removal alternative cross section. 
 

 
Figure 13 – Complete removal alternative profile.  
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Figure 14 – Partial removal alternative cross section.  
 

 
Figure 15 – Partial removal alternative profile.  
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The HEC-RAS model results for both alternatives are summarized in Tables 5, 6, and 7.  
Table 5 shows a comparison of the existing conditions and full dam removal conditions.  
Table 6 compares the existing conditions to partial dam removal conditions.  Table 7 
compares the two dam removal alternatives. 
   
For the range of flows from mean daily flow to the NJDEP regulatory flow, both dam 
removal alternatives result in increases in water surface elevations compared to existing 
conditions just downstream of the dam with a maximum of 0.5 ft for the 10-year discharge 
for the full dam removal.  These increases at this cross section are minor and do not greatly 
increase the top width of the floodplain.  The increases are likely due to changing the 
roughness coefficient to reflect a more vegetated condition.  Site survey information 
collected during the design phase will help to provide a more accurate prediction of the 
water surface elevation changes in the project area that would follow a removal.   
 
Upstream of the dam, both dam removal alternatives decrease water surface elevations 
compared to existing conditions.  At the dam, the decrease in water surface elevation is as 
much as 6 feet for the mean daily flow but only about 1 foot for the NJDEP regulatory flow.  
The magnitude of the changes in water surface elevation decreases at cross sections further 
upstream.  Just downstream of the State Route 173 bridge, the water surface elevation 
decreases are less than 0.5 foot for all flows except the mean daily flow (Figures 16 and 17).   
 
In comparing the full dam removal to the partial dam removal, Table 7 shows that just 
upstream and downstream of the dam location the partial removal water surfaces are lower 
than the full dam removal water surfaces.  This occurs because the partial removal cross 
sections are narrower resulting in higher velocities and therefore lower water surface 
elevations for the same flowrates.  Upstream of the dam location, where the cross sectional 
areas for both the full and partial dam removals are nearly identical, the partial dam removal 
water surface elevations are higher than the full dam removal water surface elevations as 
expected.  The magnitude of the water surface elevation changes between the two dam 
removal scenarios is not more than 0.5 foot at any cross section for any of the computed 
flowrates. 
 
Both dam removal alternatives will result in velocity increases immediately upstream of the 
dam location.  In particular, for the partial dam removal alternative, velocities immediately 
upstream of the dam may be as high as 10 feet per second for some flows.  Large rip rap, 
boulders or dam remnants may be used to stabilize this section.  Natural sections of the river 
will be used as a guide in selecting vegetation and in-stream features to insure stability 
throughout this reach.  Further upstream, the dam removal condition velocities will be more 
similar to the existing condition velocities.   
 
Additional hydrologic and hydraulic analyses will be performed in the design phase of the 
project.  These additional analyses will examine potential increases in discharge and/or 
flooding due to removal of the dam.  They will also investigate sediment transport scenarios 
and the potential for scour at the Church Street bridge. 
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Figure 16 – Comparison of water surface profiles for selected flows for the existing 
condition and the complete dam removal condition.  

 
Figure 17 – Comparison of water surface profiles for selected flows for the existing 
condition and the partial dam removal condition.  
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7.2 Environmental Impacts 
 
As per the National Environmental Policy Act (NEPA) of 1970, the District has completed 
an environmental review of alternatives for the project.  This review involved coordinating 
an Environmental Assessment (EA) with other Federal and State agencies; the interested 
parties; and the general public.  The EA (appended with this report) analyzed the alternatives 
described above and provided a justification for the selected plan of action.  A NEPA 
scoping letter associated with this project was sent to agencies and potentially interested 
parties on October 5, 2009.   
 
Scoping and Public Participation 
 
The following stakeholder agencies and entities have been contacted in order to solicit input 
concerning this project.   
 

 NOAA, National Marine Fisheries Service, Habitat Conservation Division 
 National Park Service, National Wild and Scenic Rivers 
 NRCS, New Jersey State Office 
 U.S. Fish and Wildlife Service, New Jersey Field Office 
 USEPA Region II, Environmental Review Section 
 NJDEP Office of Permit Coordination and Environmental Review 
 NJDEP Division of Parks &Forestry, Historic Preservation Office 
 NJDEP Site Remediation Program, Office of Sediment and Dredging Technology 
 NJDEP Bureau of Dam Safety and Flood Control 
 NJDEP Division of Fish and Wildlife, Bureau of Freshwater Fisheries 
 Delaware River Keeper Network 
 New Jersey Sierra Club 
 New Jersey Environmental Federation, Clean Water Action 
 American Rivers 
 Musconetcong Watershed Association 
 Trout Unlimited 
 North Jersey RC&D Council 
 Hunterdon County Planning Department 
 Warren County Planning Department 
 Township of Greenwich 
 Borough of Bloomsbury 
 The Asbury Graphite Mills, Inc. (co-owner of dam) 

 
Environmental Review Process 
 
The EA was posted on the Philadelphia District’s website for public review in April 2012.  
Public comments and responses can be found in Appendix E of the EA.  Compliance with 
environmental quality protection statutes and other environmental review requirements is 
on-going.  
 
It is anticipated that the selected alternative will not adversely affect federally listed species.  
The U.S. Fish and Wildlife Service supports this project and in an Intra-Service Section 7 
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Consultation dated February 2, 2011, concluded a no effect determination on federally listed 
species (Appendix A of EA).   In a letter dated October 15, 2009, the National Marine 
Fisheries Service indicated their support for the project and that no resources under their 
jurisdiction are found in the project area (Appendix A of EA). 
 
Coordination with NJDEP (Land Use Regulation Program) will be necessary to secure a 
Section 401 State Water Quality Certificate for the project.  In addition, we will coordinate 
with NJDEP (Dam Safety and Dredging / Sediment Technology Sections) to make decisions 
about the methodology used for sediment management during the proposed dam removal 
project.   
 
Based on comments received from the NJDEP, Division of Fish and Wildlife Section in 
response to our NEPA scoping letter, the Musconetcong River at Bloomsbury Dam is 
classified as a Trout Maintenance stream and is trout stocked waters.  This classification is 
likely to result in an environmental restricted window for in-water construction from March 
15 through June 15. 
 
The project will require coordination with the Hunterdon County and Warren County Soil 
Conservation Districts for the preparation and approval of a Soil Erosion and Sediment 
Control (E&S) Plan.  Since the Bloomsbury Dam spans both Hunterdon and Warren 
Counties, one county will likely take jurisdiction over the entire project and preclude the 
need for project review by both counties.     
 
The Bloomsbury Dam Removal Project is located within the Highlands Preservation Area.  
Further research will be needed in the Design and Implementation phase to determine the 
extent that our project falls under the jurisdiction of this law and coordination requirements 
associated with the Highlands Water Protection and Planning Act. 
 
Assessment of Environmental Consequences 
 
A full review of the environmental impacts of the proposed alternatives is provided in the 
appended EA.  Below is a summary assessment of the potential environmental benefits and 
consequences of removing the Bloomsbury Dam.  Given that the conditions resulting from a 
complete removal versus a partial removal would be so similar, the benefits and 
consequences discussed below can be considered to apply to both alternatives, unless 
otherwise noted.  For the “no action” alternative, it is assumed that the conditions would 
identical to those described above in Section 2.0 (Existing Conditions) and Section 3.0 
(Without Project Condition).        
 
Vegetation 
 
If the dam is removed and the elevation of the water surface in the impoundment is lowered, 
it will expose banks and sediments that are currently under water.  These new riparian areas 
will be planted with native trees and shrubs and seeded with a native riparian seed mix to 
help prevent colonization by non-native species.   Upland edges of the riparian buffer will be 
seeded with warm season grasses to provide additional habitat diversity.  These new riparian 
areas will function as a valuable buffer that will help to enhance water quality, slow 
floodwaters, stabilize the banks, and regulate the temperature of the river.  
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Aquatic Resources 
 
Removal of the dam would reconnect 7.8 miles of the Musconetcong River and would 
restore natural river ecological functions such as sediment and nutrient transport.   It would 
also re-establish the free passage of aquatic species including resident fish, amphibians, 
freshwater crustaceans, and macroinvertebrates.   Increased movement opportunities will 
help to improve river-wide populations of all species because it will allow them to 
“weather” problems such as local pollution through avoidance.   Species will also have more 
opportunities to reach optimum habitat. 
 
Brook trout, the region’s only native trout, would particularly benefit from the removal of 
the dam.  This species requires cold and clean water and its presence in the Musconetcong 
River is a tribute to exceptionally valuable ecosystem that is present.  The removal of the 
dam would restore miles of optimum habitat for populations of this species that has been 
greatly reduced in the northeast U.S. due to urbanization of watersheds.  
 
The reconnection of this portion of the river could also potentially result in some negative 
impacts on the resident aquatic species.  These impacts could include increased competition 
for limited resources, increased predation, and the introduction of invasive species from the 
downstream segment to the upstream segment.         
 
Approximately 7.5 acres of impoundment would be restored to natural river conditions.  The 
impoundment would revert to its original lotic (flowing) condition and no longer be a lentic 
(lake-like) system.  The impoundment would no longer function as a low-velocity portion of 
the river where sediments and nutrients are accumulated, oxygen is depleted, and water 
temperatures are raised due to increased solar exposure.  These changes would eliminate the 
current conditions that favor algal blooms in the impoundment.  The transformation would 
also restore the riffle/run habitat that is so critical for many riverine species.   
  
Since it has been determined that the sediments impounded behind the dam do not pose an 
ecological or human health risk, the sediments will be allowed to mobilize and move 
downstream during the removal (pending approval by regulatory agencies).  It is likely that 
this method will result in temporary temperature, turbidity, and chemistry changes within 
the river water during the dam removal and will result in the destruction of some benthic 
organisms within the impoundment.  It is also likely that the sediment will temporarily cover 
the substrate of the channel downstream of the dam .  This could degrade downstream 
benthic habitat for a period of time until the natural sediment transport processes of the river 
can restore the pre-dam conditions.  The temporarily increased turbidity could also result in 
increased mortality and stress for downstream resident fishes.   
 
The frequency of large storms and flood events following dam removal will play a large role 
in determining how much and how fast the sediment will be transported.  During the Design 
and Implementation phase of the project, a sediment transport analysis will be performed to 
more accurately forecast the movement of sediment following the dam removal.  
Information collected by the physical analysis of the sediments (ie. grain-size classes) will 
be used to predict how much will move as bedload and how much will move as suspended 
load when certain hydrologic conditions are met. 
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Wetland Resources 
 
No wetlands exist within the proposed limit of disturbance for the removal of the dam and 
the closest mapped wetlands are located approximately 0.3 miles upstream and downstream 
of the dam.  It is not anticipated that the project would have any negative impacts on these 
mapped wetland resources.  
 
An unmapped, emergent wetland area approximately 0.02 acres in size lines the head race 
that enters the Asbury Graphite Mills property on the north side of the impoundment.  When 
the dam is removed and the water level in the impoundment is lowered, the water level in 
the head race will also be lowered.  This alteration of the hydrology is likely to convert this 
fringe wetland to upland.  However, once the river adjusts to absence of the dam and a new 
river/land interface is established, it is expected that a new fringe wetland will establish 
along the bank of the river.  Therefore, no net loss of wetlands is expected to occur as a 
result of the project.  
 
Wildlife Resources 
 
The removal of the dam will have no negative impacts on common wildlife species or 
threatened and endangered species in the vicinity of the project.  Any of these species that 
use the river for feeding, drinking, resting, or migrating will benefit from the increased water 
quality and expanded riparian habitat in the area of the impoundment.  
 
Water Supply 
 
According to the Environmental Resource Inventory (Greene, 2007), the Borough of 
Bloomsbury has three public community wells supplying the community water system.  
There are also seven residences in Bloomsbury that do not use the public water system and 
most likely utilize private wells.  None of these wells that are located in the Borough of 
Bloomsbury are in the vicinity of the dam or the impoundment.   
 
The Warren County Health Department was contacted to inquire if any of the residences that 
are located along the north side of the impoundment in Greenwich Township have private 
groundwater wells.  The Department indicated that all of these residences are connected to 
the public water supply and do not receive water from private wells. 
 
Given that there are no groundwater supply wells located near the impoundment, the 
removal of the dam and the lowering of the water level in the impoundment is not expected 
to impact the water supply of any local residents.  
 
Cumulative Effects 
 
As noted in Section 1.1, a partnership of federal and state agencies and non-profit 
organizations is currently conducting feasibility studies for the removal of the downstream 
Hughesville and Warren Glen Dams.   These two dams are the only remaining impediments 
located between the Bloomsbury Dam and confluence of the Musconetcong River and the 
Delaware River.  When these two dams and the Bloomsbury Dam are removed, it will 
restore 13.3 miles of the Musconetcong River to its natural, free-flowing condition.  This 
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will allow migratory fish, including shad, herring, alewife, striped bass, and American eel to 
access spawning habitat which they have not been able to reach for over 200 years.  
 
7.3 Socio-Economic Impacts 
 
As noted in Section 2.3, the dam, the impoundment, and the mill races do not currently serve 
any economic purposes.  They do not provide power, electricity, irrigation water, municipal 
or industrial water supply, flood control benefits, or significant fish and wildlife benefits.  
The industrial mill on the south side of the river is no longer functional since its mill race 
has been filled.  The Asbury Graphite Mills, Inc. building on the north side of the river has 
been unused for decades and a representative of the corporation has indicated that they have 
no future plans for the property, other than selling it.  From this standpoint, the removal of 
the dam is not likely to cause any negative economic impacts.   In fact, the removal of the 
dam and its corresponding liability is likely to increase the value of the adjacent properties 
and increase the likelihood that they will be purchased and renovated.    
 
On a broader scale, the Musconetcong River valley is a popular destination for a wide 
variety of recreational activities such as hiking, hunting, fishing, canoeing, camping, nature 
study and other outdoor activities.  The scenic and recreational resources combined are an 
important part of the local and regional economy.  In this respect, the removal of the dam 
may provide an economic benefit to the region by eliminating a dangerous obstruction on 
the river, increasing the connectivity of the river, and improving the quality of the overall 
recreational experience.  All of these improvements could lead to increased recreational 
tourism in the area.  
 
7.4 Recreational Impacts 
 
As mentioned above, the Musconetcong River valley has a wide variety of recreational 
resources.  The resources which are most directly impacted by the dam, kayaking/canoeing 
and fishing, would see the greatest benefits from the removal of the dam.  The reconnection 
of approximately 7.8 miles of river and the removal of a drowning hazard would allow 
longer and safer kayaking/canoeing experiences.  And the free passage of resident fish and 
improved water quality would increase the likelihood of anglers catching fish.  
 
One potential negative impact on recreational resources would be the loss of a fishing 
location for local anglers.  If there are local anglers who use the impoundment as a favorite 
fishing hole, the removal of the dam would eliminate this flat-water resource that they 
utilize.  However, given that the removal of the dam is likely to improve the movement and 
reproduction of all resident fish species in this section of the Musconetcong River, the loss 
of this single fishing hole is likely to be offset by the overall increase in river-wide angling 
opportunities.   
 
As noted in Section 2.2, the NJDEP Division of Fish and Wildlife stocks the river with trout 
at the Bloomsbury Dam.  During the design phase of the project, the Corps will work closely 
with the Division of Fish and Wildlife to determine if the removal of the dam will require a 
change in the stocking and management strategy for trout in the vicinity of Bloomsbury.  
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7.5 Historic and Archaeological Impacts 
 
A Phase IA Cultural Resources survey was performed in early 2010 to identify potential 
historic, architectural, and archaeological constraints that could impact the proposed 
alternatives plans.  The results of the survey indicated that the dam could be considered a 
contributing feature of the Black Mill or the Borough of Bloomsbury if either was 
determined to be eligible for the National Register of Historic Places.  The survey also 
determined that there is a high potential for historic archaeological resources related to the 
eighteenth and nineteenth-century industrial activities, but a low potential for prehistoric 
resources because of previous disturbance from historic industrial activities.  
 
The results of the cultural resources survey will be provided to the New Jersey State Historic 
Preservation Office (NJ SHPO) to determine if they concur with the conclusions.  If NJ 
SHPO concurs, additional research will be conducted at local and state repositories and a 
strategically planned Phase IB investigation will be conducted within the Area of Potential 
Effects (APE).  The Philadelphia District is currently negotiating a programmatic agreement 
(pursuant to 36 CFR 800.14{1}{ii}) with the Advisory Council, the local Sponsor, Federally 
Recognized Tribes and the State Historic Preservation Office to govern the implementation 
of the Section 106 process when the project moves into the design phase.   A copy of the 
draft Programmatic Agreement and the letters to the tribes and regulatory agencies have 
been included in Appendix A of the EA.    
 
7.6 Real Estate Requirements   
 
A real estate plan will be prepared during the Design and Implementation Phase that will 
describe the lands, easements, rights-of-way and roadway requirements to be obtained by 
the non-Federal sponsor.     
 
 
8.0 SELECTED PLAN DESCRIPTION 
 
Removal of the dam, either completely or partially, would attain substantial ecological 
benefits when compared to the without project condition.   However, since the partial 
removal plan would provide several more important benefits than the complete removal 
plan, partial dam removal is the selected plan.   
 
As described in Section 6.1.2, partial removal of the dam would involve demolishing and 
excavating a majority of the dam, but leaving small sections of it in place on both sides of 
the river.  Approximately 20 feet would be left on the south side and 50 feet on the north 
side.  The remaining sections would maintain the structural integrity of the existing 
embankments, would direct high flows toward the center of the river, and would be visible 
for appreciation as a historic resource.  Leaving these sections in place would also lessen the 
amount of demolition material that requires re-use or disposal. 
 
Other benefits resulting from the removal of the dam have been described in detail in the 
previous sections.  Briefly, these benefits include passage for aquatic organisms and 
recreational boats, restoration of the impoundment, resumption of the downstream 
movement of sediment and nutrients, and elimination of a public safety hazard.  
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Preliminary Design Assumptions 
 
1.) Only the dam will be purchased or leased by the non-Federal sponsor prior to 

removal.  Portions of the two adjacent properties will not be acquired.   
 
2.) Removal of the dam will occur during a low flow period and will not occur during a 

sensitive biological time period.  Pending regulatory approval, it will be done “in the 
wet” without the use of water diversions, such as a coffer dam.  

 
3.) If the method is approved by regulatory agencies, the sediment will be allowed to 

gradually flow downstream during the removal process or to consolidate in place and 
stabilize.   

 
4.) The section of the dam that will be removed will be excavated to the natural river 

bottom, which is assumed to be similar to the conditions immediately downstream of 
the dam (large cobbles).   

 
5.) There is no concrete apron at the foot of the dam. 
 
6.) The dam is assumed to be a timber crib construction that was improved with a 

concrete spillway.  The interior is assumed to be approximately 75% rock fill and 
25% concrete within the voids between rocks.  The timber cribs are assumed to be 10 
inches in diameter.  The concrete on the top of the dam and on the spillway is 
assumed to be 12 inches thick and assumed to contain re-bar.  Assumptions are based 
on observations made during the demolition of the downstream Finesville Dam.  

 
7.) There is only the single dam. There are no remnants of previous dams upstream of 

the dam.  
 
8.) All of the demolished dam material requiring off-site disposal will be classified as 

non-hazardous.   
 
9.) The existing embankments will maintain their structural integrity and will not require 

any improvements.    
 
10.) The removal of the dam will not result in any scour of the downstream bridge 

abutments and the bridge will not require improvements. 
 
11.) The removal of the dam will not require the relocation of any utilities. 
 
Potential Construction Sequence for Partial Dam Removal*  
 
1.) The river will be accessed from the Asbury Graphite Mills, Inc. property on the north 

side.  A temporary construction easement will be negotiated with the owner for the 
staging of equipment.  

 
2.) Appropriate erosion control measures will be installed around the access area. 
 
3.) Timber mats or similar measures will be placed on the substrate of the river where 
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the excavator will be moving. 
 
4.) A concrete saw will be used to make a clean cut in the dam at the ends of the 

segments that will remain in place. 
 
5.) The dam will be demolished by an excavator fitted with a hydraulic hammer or 

similar equipment.  A bucket with a thumb or a grapple would be used to remove the 
demolished debris and clear out the channel down to the natural channel invert.  The 
dam will be demolished from the south side towards the north side.   

 
6.) As the demolished dam material is removed from the river, it will be sorted so that 

appropriate materials, if any, can be reused for bank and channel stabilization 
purposes.  Demolition debris that cannot be reused on site will be hauled off site for 
disposal or recycling.  Roll off containers will be staged on the Asbury Graphite 
property for disposal of the debris.     

 
7.) Archaeological monitoring will be conducted as the dam is removed. 
 
8.) As the dam is removed, the impoundment will drain and a new channel will form.  

The river will be allowed to gradually develop fluvial features including a thalweg, 
localized pools, riffles, runs, and depositional areas.  Newly exposed sediments that 
have settled in place as new riparian areas will be temporarily stabilized with a 
quickly growing vegetation, such as an annual rye grass.   After the river has reached 
a stable equilibrium and fluvial features have developed, the riparian areas will be 
planted with the appropriate native vegetation.   

 
9.) If trash and debris, such as car tires, are located in the exposed impoundment areas 

after the dam removal, they will be collected for disposal prior to the restoration 
efforts. 

 
10.) If it is determined to be necessary, material from the dam or imported material will 

also be used to armor the remaining dam sections or vulnerable sections of bank to 
protect them from excessive velocities and debris during high flows.   

 
11.)  Following the removal of the dam and the restoration efforts, the temporary 

easement on the Asbury Graphite property will be restored to pre-project conditions.   
 
*  The potential construction sequence was formulated for planning purposes.   The actual 

construction sequence will be determined in the design and implementation phase.  
 
 
9.0 COST APPORTIONMENT 
 
Costs for implementation of Section 206 aquatic ecosystem projects are shared at a rate of 
65 percent Federal and 35 percent non-Federal.  Implementation costs for this project will 
include the topographic and bathymetric surveys, a cultural resource investigation, a real 
estate plan, preparation of project plans and specifications, project management, demolition 
of the dam, disposal of demolition materials, sediment management, and restoration of the 
channel and banks.   Design and implementation will be managed by USACE.  Based on the 
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preliminary cost estimates provided above, the estimated apportionment is $536,000 Federal 
and $289,000 non-Federal.   
 
Sponsor Willingness 
 
The non-Federal sponsor, the New Jersey Department of Environmental Protection, Office 
of Natural Resource Restoration (NJDEP ONRR), is committed to improvement and 
restoration of the Musconetcong River and has agreed to execute the Project Partnership 
Agreement (PPA).  A Letter of Interest from the sponsor has been included as Appendix B. 
 
 
10.0 CONCLUSIONS 
 
The Bloomsbury Dam on the Musconetcong River between the Borough of Bloomsbury, NJ 
and Greenwich Township, NJ degrades the aquatic environment by impeding the passage of 
aquatic organisms, obstructing natural sediment transport processes, and impairing the water 
quality and benthic habitat in the impoundment.  Numerous environmental benefits that 
would result from removing the dam have been identified in this Feasibility Study.  
Removing the dam would restore free flowing conditions, allow passage of aquatic 
organisms, and improve riverine habitat.  Removal would also eliminate a public drowning 
hazard and provide safe passage for recreational boats. 
 
According to the USACE Planning Guidance Notebook (ER 1105-2-100), ecosystems 
restored by a project such as this one “should mimic, as closely as possible, conditions 
which would occur in the area in the absence of human changes to the landscape and 
hydrology.”  The implementation of this project would fulfill this policy by returning the 
river to a self-regulating system that does not require long term maintenance.   
 
The Musconetcong River has been Federally designated as a National Wild and Scenic 
River.  The removal of the Bloomsbury Dam and the resulting environmental and social 
benefits would further enhance a river which has outstanding scenic, recreational, geologic, 
fish and wildlife, historic, and cultural attributes.   
 
The dam is an obsolete structure that is no longer used for its intended industrial purposes.  
Both owners of the dam support the partial removal of the dam.  The non-Federal sponsor, 
NJDEP ONRR, has agreed to execute the PPA.  Partial dam removal has been identified as 
the selected plan maximizing the ecological benefits.   
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Figure 2:  Bloomsbury Dam shown from the southern bank in Hunterdon County.  Photo taken September 

10, 2009. 
 
 

 
Figure 3:  Bloomsbury Dam and the upstream impoundment shown from the Church Street bridge 

(County Road 579) approximately 90 feet downstream of the dam.  Photo taken September 
10, 2009. 
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Figure 4: Bloomsbury 
Dam and the downstream 
Church Street Bridge.  Photo 
taken September 10, 2009. 

 
  

 
 
2.0.  PROJECT PURPOSE 
 
The objective of this project is to restore free flowing conditions in the river, allow free 

passage of aquatic organisms, and improve aquatic habitat.  In addition, this project will improve 
fish migration by allowing passage upstream of Bloomsbury Dam to potential foraging and 
spawning areas.  This project is in the information gathering stage so we have a need to acquire 
quantity and quality data for sediment located upstream of Bloomsbury Dam. 

 
3.0.  CORPS OF ENGINEERS POINTS OF CONTACT 
 
U.S. Army Corps of Engineers, Environmental Resources Branch, 100 Penn Square East, 

Philadelphia, Pennsylvania 19107.  Mark Eberle, Project Biologist (215) 656-6562 or Adrian 
Leary, Project Manager (215) 656-6576. 

 
4.0.  TASKS 
 
A.  SEDIMENT SAMPLES  
 
Sediment samples will be collected from five stations; four upstream and one 

downstream of Bloomsbury Dam (Figure 5).  Target collections points may need to be 
repositioned slightly to obtain samples of silt due to the presence of bedrock and rock coble 
substrate.  Sediment samples for bulk chemical analysis will be collected from either a 
decontaminated stainless steel ponar grab or a decontaminated hand operated Wildco® sediment 
coring device depending on sediment depth.   
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Sediments will be collected and appropriately preserved in the field and delivered to a 

laboratory for analyses.  Each of the five samples will be analyzed for some of the constituents of 
concern listed on the NJDEP Site Remediation Standards (SRS) which include base neutral/acid 
extractable (BNA) or semi-volatile organic compounds (Low Level SW846-8270C), PCB 
arochlors (Low Level SW 846-8082), TCL pesticides (Low Level SW846-8081A), TAL 
inorganics (SW846-6020), total cyanide, hexavalent chromium, grain size (Folk, 1980) 
distribution, moisture content, and organic matter content.  A list of parameters that will be tested 
for can be found in Appendix A.  If sediment grain size is greater than 90% sand then chemical 
testing will not be completed on that sample.  

 
The sediment analysis results will also be compared to the NJDEP Ecological Screening 

Values (ESV) for Freshwater Sediment to screen for ecological risk evaluation.  It is emphasized 
that ESV are not cleanup standards or remediation criteria; rather the purpose of ESV is to 
facilitate decision making regarding whether to pursue advanced-tier ecological risk assessment 
activities.  

 
 
 

 
Figure 5.  Approximate sample locations on the Musconetcong River. 
 
 
 
 

Bloomsbury 
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This sample plan was coordinated with the New Jersey Department of Environmental 
Protection (NJDEP) and the U.S. Fish and Wildlife Service.  One sediment sample will be taken 
from each location.  For the upstream samples, two samples (paired) will be taken immediately 
behind (upstream) the dam in the deepest portion of the stream and the other two will be taken 
upstream of the dam determined in the field with a bias towards areas appearing to contain the 
highest percentage of fine-grained sediment.  For the downstream sample, due to large rock 
immediately downstream of the dam and personal safety issues with the hydraulic roller below 
the dam, the sample will be taken approximately 100 ft downstream of the dam.  For all samples, 
exact locations will focus on the areas of apparent fine grain sediment. 

 
The five sample site locations will be recorded and mapped in the final report.  The 

Contractor will use this data to produce a table and map identifying each sampling location in 
latitude and longitude.  Storage and preservation procedures for sediment samples should follow 
the: The Management and Regulation of Dredging Activities and Dredged Material in New 
Jersey’s Tidal Waters (New Jersey Department of Environmental Protection, 1997).  All 
analyses shall be conducted within the specified holding times.  Samples to be analyzed for 
metals should not come in contact with metal sampling equipment, and samples to be analyzed 
for organic compounds should not come into contact with plastics.  All sample containers should 
be appropriately cleaned: acid-rinsed (10% nitric acid) for metal analysis, and solvent-rinsed 
(acetone is preferred; however, other approved solvents such as methanol and hexane can be 
used as well) for organic analysis.  When equipment will be used to take samples for both metal 
and organic compound analysis, the acid rinse must be conducted first, and the solvent rinse 
second.  Samples should completely fill the storage container, leaving no head space, except for 
expansion volume required for potential freezing.  Samples should be refrigerated or frozen with 
dry ice immediately after sample collection. 

 
Records.  The contractor shall maintain records of all work performed in this contract.  

These shall be furnished to the COE Point of Contact in the final report.  
 

B.  Estimating Sediment Volume behind Bloomsbury Dam 
 
The contractor will conduct a survey to estimate the volume of sediment build up behind 

Bloomsbury Dam to provide data needed to determine if dredging silt will be necessary before 
the dam removal phase of the project.  The contactor will establish six (6) equally spaced 
transects that will, in total, extend approximately 500 feet upstream of the existing dam. 
Sediment depth measurement will be taken at six (6) equally spaced points across the river (river 
width behind the dam is approximately 170 feet).  At each transect a Self-Leveling Rotating 
Laser Level with tripod will be positioned to provide a reference point above the water’s surface.  
At each position a survey marker will be lowered vertically into the water to the sediment 
surface.  A steel reinforcement rod will be positioned next to the survey marker and pushed into 
the sediment until bed rock or rock cobble is encountered.  Once refusal is encountered, a small 
sledge hammer will used and 4 blows will be hit to see if the rod can be pushed further into the 
sediment.  The distance the steel rod moves will be recorded for each sampling point to estimate 
sediment depth.  A survey grade GPS with sub-meter accuracy will be used to geo-reference the 
beginning and end of each transect.  Coordinates for points along each transect survey will be 
calculated using the stream bank to opposite stream bank transect coordinates.  Assuming that 
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each survey position represents a rectangular column of sediment, the total volume of sediment 
up to 500 feet behind the dam will be calculated.  Sediment measurement will be conducted from 
a canoe or by wading depending on local depths and sediment conditions encountered during the 
field effort. 

 
5.0. QUALITY ASSURANCE/QUALITY CONTROL 
 
All procedures required under this scope of work will conform to the analytical quality 

assurance/quality control program identified in the USEPA guidance.  In addition, the Contractor 
will maintain accurate quality control records including at least daily analytical instrument 
calibration data and appropriate preservation and storage of all excess sediment and water for a 
period of 60 days subsequent to the initial analyses.  This sediment will be used for additional 
testing, if necessary.  The laboratory shall at a minimum be USEPA and NJ State certified. 

 
6.0.  REPORTING REQUIREMENTS 
 
A table and detailed map identifying sampling locations, coordinates, and corresponding 

data collection results will be included in the final report. 
  
The following information shall be included on the laboratory data sheets: 
 

1. test method 
2. date sample was collected 
3. date of analyses 
4. testing result  
5. detection level 

 
Draft and final reports must be complete with all figures, tables, and appendices and 

reflect and report the analyses outlined in this scope of work.  The recommended content and 
format should follow quality assurance and quality control guidelines and shall be structured as 
follows: 

 
(1) TITLE PAGE - bearing the appropriate title, date, author, and contract number. 
(2) EXECUTIVE SUMMARY - a brief description of the study's purpose, findings, and 

conclusions. 
(3) TABLE OF CONTENTS - including a list of all figures and tables presented in the 

report. 
(4) INTRODUCTION - stating the purpose of the study with background information on 

the project and area. 
(5) METHODOLOGY - describes the sampling and analysis equipment and 

methodologies used. 
(6) RESULTS - Each sampling reach shall be represented by individual chapters.  Each 

chapter shall contain the sampling results relative to that sampling reach and at a minimum 
contain the collected data in tabular and graphic form and details of any applicable statistical 
analyses used.  The resulting sediment data shall be summarized.  
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(7) DISCUSSION – this is a key section that draws inferences regarding the existing 
water and sediment quality and the potential for impact to natural resources by the dam removal 
project.  This section will discuss the results of the sampling as they relate to appropriate State 
and Federal water quality standards. 

 (8) A LIST OF REFERENCES - includes literature cited and agencies or individuals 
consulted.  The bibliography must be in a format used by professional scientific journals. 

(9) APPENDICES - for personnel qualifications, a copy of this scope of work, raw data 
sheets, record logs, and other pertinent information. 

 
Five electronic copies (cd or DVD) of the final report and report data will be submitted.  

In addition, all metafiles for sampling information will be provided on cd or dvd. 
 
7.0. PERIOD OF PERFORMANCE 
 
 Sediment sampling shall be performed by May 15, 2011.  Five hard copies of a 

draft report, an electronic copy (pdf) (emailed), and 3 cds shall be submitted to the Corps Point 
of Contact by June 30, 2011.  The draft report will be reviewed and returned to the contractor for 
revision, if necessary, within 45 working days of receipt of the draft.  Following the review 
period, the draft report will be amended, if necessary, and a final report (5 bound, 1 unbound, as 
well as, 5 cds/DVDs) submitted to the Corps’ Point of Contact within 10 working days.  This 
schedule is subject to adjustment by the Corps’ Point of Contact for delays on the part of the 
Government, and for conditions beyond the control of the parties hereto. 

 
Table 1.  List of parameters for contaminant testing of sediment  
collected upstream and downstream of Bloomsbury Dam in Bloomsbury, NJ.    

TCL Semi-volatiles 

TCL Pesticides 

TCL PCBs 

TAL Inorganics 

Cyanide 

TOC (measured by Loss on Ignition) 

Grain Size Analysis 
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APPENDIX C 
 

FIELD SAMPLING PHOTOGRAPHS 
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Versar field crew sampling sediment behind Bloomsbury Dam 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Upstream view of Bloomsbury Dam 
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Left bank of Bloomsbury dam looking downriver at dam crest 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Left bank of Bloomsbury Dam looking downriver from impoundment 
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Typical sandy sediments found in impoundment behind dam 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Measuring sediment depth with rebar and staff gauge 
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APPENDIX D 
 

LABORATORY ANALYSIS CERTIFICATES 
 

(Available Upon Request) 
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Public / Agency Comments to the draft EA and Corps Responses 
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USACE Response: Concur with all comments, except Pages EA-3 and EA-15.  For EA-3, relief of owner's liability and maintenance needs is a secondary benefit of the project after the primary purpose of restoring a free-flowing condition of the river.  For EA-15, according to the USACE's Engineer and Research Development Center website, the words hydrogeomorphic is one word and not hyphenated.  Also, pertaining to the comment on public involvement in the EA development process, additional information on the public coordination process for this project will be added to the Final EA. 
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USACE Response: Section 4.3 (Comments #1-3) - Concur.  Additional information to answer these three comments will be gathered during the Design and Implementation Phase of the project.
Section 4.3 (Comment #4) - Concur.  The partial removal of the dam is primarily for structural support of the embankments.  In addition, the public and dam owners have been coordinated with in regards to the aesthetics of the post removal condition.  Thanks to your organization for the offer of assistance in regards to historic issues.
Section 4.5 (Comment #1) - Partial concurrence.  If the non-hazardous material can be reused on site in a reasonable, environmentally-acceptable manner, then that will be the case for this project; if not, the material will be properly disposed of according to appropriate state and federal laws.  
Section 4.5 (Comment #2) - Concur.  The necessity for timber mat use will be confirmed in the design and implementation phase of the project after coordination with NJDEP.
Section 6.3 - Partial concurrence.  During the design and implementation phase of the project, we will investigate further the post removal bank grading and planting; however, the possibility of this being implemented will be directly related to Real Estate easements being acquired from private landowners that currently live along the impoundment.
Other - Thanks for your organization's support of this project. 
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USACE Response: Thanks to your agency for their offer of assistance and support for this project. 
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USACE Response: (Comment #1) - Concur.  A hydraulic analysis will be completed for this project in the Design and Implementation Phase of this project.  This analysis will then be shared with Warren County and other interested parties.
(Comment #2) - Concur.  If further project analysis determines that additional scour protection of the bridge abutment is necessary, then that new component will be added to the final designs of the project.
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USACE Response: (Natural Resource Comments) - Concur.  In addition, when the sediment transport model is completed, this will be shared with NJ Division of Fish and Wildlife.
(Cultural Resource Comment) - Concur.  The USACE will complete the Section 106 consultation process with NJSHPO prior to project implementation.
(Engineering and Construction Comment) - Not concur.  The final designs for this project will be coordinated with NJDEP Office of Permit Coordination and Environmental Review, as well as, the NJ Dam Safety Section.  However, the USACE does not apply for State permits.  Being a Federal agency, the USACE uses the National Environmental Policy Act (NEPA) public review process to coordinate the anticipated impacts of the project with the public and appropriate State and Federal agencies.  In addition, we use the prepared NEPA document (Environmental Assessment) to request appropriate State and Federal approvals; so a future request will be made to NJDEP's Office of Permit Coordination and Environmental Review for a State 401 Water Quality Certificate to complete this project.
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Fence Repair 10
Water Quality/Safety/Hydrogeologist 10
Surveys 10
PE&D 10
Lands & Damages (Real Estate) 10
Project Management 10
Cultural Resources 10
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****  FOR OFFICIAL USE ONLY  **** Library Properties  Page  x

Designed by Design Document Conceptual Estimate
Gizella Geissele Document Date 1/11/2011

Estimated by District Philadelphia District
Harry Steiner Contact Harry Steiner

Prepared by Budget Year 2011
Harry Steiner UOM System Original

Direct Costs Timeline/Currency
LaborCost Preparation Date 1/11/2011
EQCost Escalation Date 1/11/2011
MatlCost Eff. Pricing Date 1/11/2011
SubBidCost Estimated Duration 60 Day(s)

Currency US dollars
Exchange Rate 1.000000

Costbook CB10EB: MII English Cost Book 2010

Labor Region 1: Labor Region 1 -2010
Note: - http://www.wdol.gov/

Labor Rates
LaborCost1
LaborCost2
LaborCost3
LaborCost4

Equipment EP09R01: MII Equipment Region 1 2009

01 NORTHEAST Fuel Shipping Rates
Sales Tax 5.80 Electricity 0.142 Over 0 CWT 17.42

Working Hours per Year 1,360 Gas 3.010 Over 240 CWT 16.01
Labor Adjustment Factor 1.12 Diesel Off-Road 3.170 Over 300 CWT 13.92

Cost of Money 4.88 Diesel On-Road 3.710 Over 400 CWT 11.96
Cost of Money Discount 25.00 Over 500 CWT 6.15

Tire Recap Cost Factor 1.50 Over 700 CWT 6.15
Tire Recap Wear Factor 1.80 Over 800 CWT 9.14

Tire Repair Factor 0.15
Equipment Cost Factor 1.00

Standby Depreciation Factor 0.50

Labor ID: Region 1 EQ ID: EP09R01 Currency in US dollars TRACES MII Version 4.1
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Date Author Note

1/19/2011 HPS Summary of Work:                            This CWE will be based on the following construction process:1.  Mobilization of Equipment - Equipment to consist of one Marsh  
Buggy (Possibly Wilco Brand), two trucks for disposal of material, small miscellaneous equipment.2.  Work will be performed in the wet.  Marsh Buggy will excavate and  
remove material as needed on the upstream side of the dam to position equipment for demolition of Wood Crib Dam.3.  Material will be excavated and loaded onto either  
land or truck and then rehandled to area for material to dry before being hauled to disposal site.  4.  This CWE will assume a one day wait after initial penetration of dam to  
allow upstream side of this structure to settle and possibly lower water level.5.  After material has been removed and sorted, select excavated rock will be used as riprap  
around remaining abutments left intact.  This CWE will assume that 50% of excavated rock will be left on site for protection of structure left in place.6.  Demobilization  
and Restoration of work area.Note:  (1)  All material not captured in excavation may wash downstream for purposes of this estimate.(2)  It is assumed until further studies  
can be made that timber crib is embedded under 12" concrete cover and that 1-2 ton rock to be removed is located in timber crib voids.(3)  This IGE does not include cost  
to fill in scour hole.This CWE does not include Environmental Assessment cost.This CWE includes PE&D, S&A, Real Estate and Project Management costs.This CWE  
includes JOOH, HOOH, Profit, Bond and Contingency.Escalation cost based on a midpoint of construction July 2012.
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Direct Cost Markups Category Method
Productivity Productivity Productivity
Overtime Overtime Overtime

Days/Week Hours/Shift Shifts/Day 1st Shift 2nd Shift 3rd Shift
Standard 5.00 8.00 1.00 8.00 0.00 0.00
Actual 5.00 8.00 1.00 8.00 0.00 0.00

Day OT Factor Working OT Percent FCCM Percent
Monday 1.50 Yes 0.00 0.00
Tuesday 1.50 Yes
Wednesday 1.50 Yes
Thursday 1.50 Yes
Friday 1.50 Yes
Saturday 1.50 No
Sunday 2.00 No

Sales Tax TaxAdj Running % on Selected Costs
MatlCost

Contractor Markups Category Method
JOOH JOOH Direct %
HOOH HOOH Running %
Profit Profit Running %
Bond Bond Running %

Owner Markups Category Method
Escalation Escalation Escalation

StartDate StartIndex EndDate EndIndex Escalation
1/11/2011 696.60 7/11/2012 717.65 3.02

Contingency Contingency Running %
SIOH SIOH Running %

Labor ID: Region 1 EQ ID: EP09R01 Currency in US dollars TRACES MII Version 4.1
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Description Quantity UOM BareCost Productivity MiscDirect Payroll WCI DirectCost

Project Bare to Direct Report  598,083 0 0 21,639 14,161 635,040

Mobilization/Demobilization 1.00 LS 20,475 0 0 74 44 20,594

20,000.00 0.00% 0.00% 0.00% 0.00% 20,000.00
RSM 015436500100 Mobilization and demobilization, dozer, loader, backhoe or  
excavator, above 150 H.P., (Marsh Buggy) equivelant of cat 320.

1.00 EA 20,000 0 0 0 0 20,000

(Note: This item will be equivelant to a Marsh Buggy Cat 320 in cost.  Assume 22 production days * 8 hrs per day = 176 hrs.  Quote provided on 19 Jan 2011 for rental of a Marsh Buggy  
(between $35K - 45K per month) from LRHR, LLC Ph# 888-389-4468 out of Mt Laurel, NJ.  Also price of 20k for mobilization/demobilization of this equipment which includes setup and  
breakdown.  Equipment capable of operating in water.)

237.66 0.00% 0.00% 22.27% 18.46% 296.96
RSM 015436501150 Mobilization or demobilization, delivery charge for equipment, on  
flatbed trailer behind pickup truck

2.00 EA 475 0 0 74 44 594

Demolition/Removal 1.00 LS 135,545 0 0 16,637 10,669 163,822

Concrete and Timber Pile Removal 1.00 LS 135,545 0 0 16,637 10,669 163,822

191.60 0.00% 0.00% 22.27% 18.46% 260.72
RSM 030505100060 Selective concrete demolition, average reinforcing, break up into  
small pieces, excludes shoring, bracing, saw or torch cutting, loading, hauling,  
dumping

200.00 CY 38,320 0 0 8,313 5,512 52,145

26.14 0.00% 0.00% 22.27% 18.46% 34.78
HNC 312316340600 Rock excavation, dense rock, with air hammer 291.00 BCY 7,607 0 0 1,512 1,003 10,121

329.93 0.00% 0.00% 22.27% 18.46% 375.77
USR  Floating Excavator (Marsh Buggy Cat 320) 176.00 HR 58,067 0 0 5,005 3,064 66,136

(Note: This item will be equivelant to a Marsh Buggy Cat 320 in cost.  Assume 22 production days * 8 hrs per day = 176 hrs.  Quote provided on 19 Jan 2011 for rental of a Marsh Buggy  
(between $35K - 45K per month) from LRHR, LLC Ph# 888-389-4468 out of Mt Laurel, NJ.  Also price of 20k for mobilization/demobilization of this equipment which includes setup and  
breakdown.  Equipment capable of operating in water.)

5.30 0.00% 0.00% 22.27% 18.46% 6.20
RSM 312323203696 Cycle hauling (wait, load,travel, unload or dump & return) time  
per cycle, excavated or borrow, loose cubic yards, 30 min load/wait/unload, 16.5 CY  
truck, cycle 10 miles, 45 MPH, excludes loading equipment

571.00 LCY 3,028 0 0 319 192 3,539

(Note: Added 25% for loading in severe conditions.  Approximately 145 cy of rock tol be reused at site.)

82.00 0.00% 0.00% 0.00% 0.00% 86.92
RSM 024119190100 Selective demolition, dump charges, typical urban city, building  
construction materials, includes tipping fees only (Concrete)

184.00 TON 15,088 0 0 0 0 15,993

(Note: Based on 200 cy @ .92 tons/cy (Concrete))

75.00 0.00% 0.00% 0.00% 0.00% 79.50
RSM 024119190200 Selective demolition, dump charges, typical urban city, trees,  
brush, lumber, includes tipping fees only (Timber Piles only)

7.60 TON 570 0 0 0 0 604

Labor ID: Region 1 EQ ID: EP09R01 Currency in US dollars TRACES MII Version 4.1
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Description Quantity UOM BareCost Productivity MiscDirect Payroll WCI DirectCost

(Note: Timber piles estimated @ 225cy.  12" diameter @ 20 lf (221 ea) = 128 cy and 12" diameter @ 15 lf (221 ea) = 97 cy .  Based on 2.5# per cf. 225 cy = 6,075  
cf *2.5# = 15,187.5 #'s.)

32.98 0.00% 0.00% 22.27% 18.46% 37.03
RSM 313713100100 Rip-rap and rock lining, random, broken stone, machine placed  
for slope protection

145.00 LCY 4,782 0 0 350 220 5,370

(Note: Used material cost for miscellaneous material cost.  Rip rap to be rock from dam removal.  Assumed 50% of 290 cy of rock estimated for removal.)

3.19 0.00% 0.00% 22.27% 18.46% 3.76
HNC 312323180240 Hauling, excavated or borrow material, loose cubic yards, 1 mile  
round trip @ 20 MPH (4.2 cycles/hour), 8 C.Y. truck, highway haulers, excludes  
loading

146.00 LCY 466 0 0 52 31 549

(Note: Assumed material Rock and sediment from dam will be placed in a nearby area for drying and then rehandled to disposal site.  Reduced production rate by 15% for loading.)

238.00 0.00% 0.00% 22.27% 18.46% 292.65
HNC 024119252260 Saw cutting, concrete walls, rod reinforcing, per inch of depth 32.00 LF 7,616 0 0 1,087 648 9,365

4,000.00 0.00% 4,000.00

Signage 1.00 EA 4,000 0 0 0 0 4,000

USR  Place Holder for signage 1.00 LS 4,000 0 0 0 0 4,000

(Note: This cost will be adjusted as design progresses.)

11,400.72 0.00% 13,460.77

Regrading of Banks/Seeding 0.50 ACR 5,700 0 0 604 378 6,730

0.58 0.00% 0.00% 22.27% 18.46% 0.64
RSM 329219131100 Seeding, mechanical seeding baron push spreader, includes lime,  
fertilizer and seed

2,420.00 SY 1,397 0 0 61 38 1,544

(Note: estimate .5 acres)

1.78 0.00% 0.00% 22.27% 18.46% 2.14
RSM 312216101050 Fine grading, fine grade for small irregular areas, to 15,000 S.Y. 2,420.00 SY 4,303 0 0 543 340 5,186

(Note: 1/2 acre.)

28.60 0.00% 31.58

Fence Repair 100.00 LF 2,860 0 0 97 62 3,158

28.02 0.00% 0.00% 22.27% 18.46% 30.82
RSM 323113200500 Fence, chain link industrial, galvanized steel, 6 ga. wire, 2" posts  
@ 10' OC,, 6' high, includes excavation, & concrete

100.00 LF 2,802 0 0 87 55 3,082

0.58 0.00% 0.00% 22.27% 18.46% 0.75
RSM 024113621400 Selective demolition, chain link fences & gates, fence, fabric &  
accessories, fence rails

100.00 LF 58 0 0 11 7 75

Labor ID: Region 1 EQ ID: EP09R01 Currency in US dollars TRACES MII Version 4.1



Print Date Mon 24 January 2011 U.S. Army Corps of Engineers Time 08:30:19
Eff. Date 1/11/2011 Project : Bloomsbury Dam Removal (Full)

****  FOR OFFICIAL USE ONLY  **** Project Bare to Direct Report  Page 3

Description Quantity UOM BareCost Productivity MiscDirect Payroll WCI DirectCost

19,502.56 0.00% 26,736.44

Water Quality/Safety/Hydrogeologist 1.00 EA 19,503 0 0 4,226 3,008 26,736

41.80 0.00% 0.00% 22.27% 18.46% 57.31
FOP FC-ENCGF Hydrogeologist 176.00 HR 7,357 0 0 1,599 1,131 10,087

(Note: Assumed a Occupation Code of #29086 Engineer Technician V)

27.21 0.00% 0.00% 22.27% 18.46% 37.29
FOP FD-SAENG Safety Engineers 176.00 HR 4,789 0 0 1,027 746 6,563

(Note: Assumed a Occupation Code of #29086 Engineer Technician III 30083)

41.80 0.00% 0.00% 22.27% 18.46% 57.31
FOP FC-ENCGF Archeologist 176.00 HR 7,357 0 0 1,599 1,131 10,087

(Note: Assumed a Occupation Code of #29086 Engineer Technician V)

Surveys 1.00 LS 60,000 0 0 0 0 60,000

USR  Surveys 1.00 LS 60,000 0 0 0 0 60,000

PE&D 1.00 LS 205,000 0 0 0 0 205,000

USR  P, E& D 1.00 LS 205,000 0 0 0 0 205,000

Lands & Damages (Real Estate) 1.00 LS 20,000 0 0 0 0 20,000

USR  Real Estate 1.00 LS 20,000 0 0 0 0 20,000

Project Management 1.00 LS 60,000 0 0 0 0 60,000

USR  Project Management 1.00 LS 60,000 0 0 0 0 60,000

Cultural Resources 1.00 LS 65,000 0 0 0 0 65,000

USR  Cultural Resources 1.00 LS 65,000 0 0 0 0 65,000

Labor ID: Region 1 EQ ID: EP09R01 Currency in US dollars TRACES MII Version 4.1



Print Date Mon 24 January 2011 U.S. Army Corps of Engineers Time 08:30:19
Eff. Date 1/11/2011 Project : Bloomsbury Dam Removal (Full)

****  FOR OFFICIAL USE ONLY  **** Project Direct Costs Report  Page 4

Description Quantity UOM Contractor DirectLabor DirectEQ DirectMatl DirectSubBid DirectCost

Project Direct Costs Report  135,458 36,353 20,430 442,800 635,040

Mobilization/Demobilization 1.00 LS PC Prime  
Contractor

460 134 0 20,000 20,594

0.00 0.00 0.00 20,000.00 20,000.00
RSM 015436500100 Mobilization and demobilization, dozer,  
loader, backhoe or excavator, above 150 H.P., (Marsh Buggy)  
equivelant of cat 320.

1.00 EA PC Prime Contractor 0 0 0 20,000 20,000

(Note: This item will be equivelant to a Marsh Buggy Cat 320 in cost.  Assume 22 production days * 8 hrs per day = 176 hrs.  Quote provided on 19 Jan 2011 for rental of a Marsh Buggy  
(between $35K - 45K per month) from LRHR, LLC Ph# 888-389-4468 out of Mt Laurel, NJ.  Also price of 20k for mobilization/demobilization of this equipment which includes setup and  
breakdown.  Equipment capable of operating in water.)

229.96 67.00 0.00 0.00 296.96
RSM 015436501150 Mobilization or demobilization, delivery  
charge for equipment, on flatbed trailer behind pickup truck

2.00 EA PC Prime Contractor 460 134 0 0 594

Demolition/Removal 1.00 LS  Site Work 
Subcontractor

103,895 33,981 17,145 8,800 163,822

Concrete and Timber Pile Removal 1.00 LS  Site Work 
Subcontractor

103,895 33,981 17,145 8,800 163,822

260.72 0.00 0.00 0.00 260.72
RSM 030505100060 Selective concrete demolition, average  
reinforcing, break up into small pieces, excludes shoring,  
bracing, saw or torch cutting, loading, hauling, dumping

200.00 CY  Site Work  
Subcontractor

52,145 0 0 0 52,145

32.59 2.19 0.00 0.00 34.78
HNC 312316340600 Rock excavation, dense rock, with air  
hammer

291.00 BCY  Site Work  
Subcontractor

9,484 637 0 0 10,121

176.52 149.26 0.00 50.00 375.77
USR  Floating Excavator (Marsh Buggy Cat 320) 176.00 HR  Site Work  

Subcontractor
31,067 26,269 0 8,800 66,136

(Note: This item will be equivelant to a Marsh Buggy Cat 320 in cost.  Assume 22 production days * 8 hrs per day = 176 hrs.  Quote provided on 19 Jan 2011 for rental of a Marsh Buggy  
(between $35K - 45K per month) from LRHR, LLC Ph# 888-389-4468 out of Mt Laurel, NJ.  Also price of 20k for mobilization/demobilization of this equipment which includes setup and  
breakdown.  Equipment capable of operating in water.)

3.46 2.74 0.00 0.00 6.20
RSM 312323203696 Cycle hauling (wait, load,travel, unload  
or dump & return) time per cycle, excavated or borrow, loose  
cubic yards, 30 min load/wait/unload, 16.5 CY truck, cycle 10  
miles, 45 MPH, excludes loading equipment

571.00 LCY  Site Work  
Subcontractor

1,975 1,564 0 0 3,539

(Note: Added 25% for loading in severe conditions.  Approximately 145 cy of rock tol be reused at site.)

Labor ID: Region 1 EQ ID: EP09R01 Currency in US dollars TRACES MII Version 4.1
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Description Quantity UOM Contractor DirectLabor DirectEQ DirectMatl DirectSubBid DirectCost

0.00 0.00 86.92 0.00 86.92
RSM 024119190100 Selective demolition, dump charges,  
typical urban city, building construction materials, includes  
tipping fees only (Concrete)

184.00 TON  Site Work  
Subcontractor

0 0 15,993 0 15,993

(Note: Based on 200 cy @ .92 tons/cy (Concrete))

0.00 0.00 79.50 0.00 79.50
RSM 024119190200 Selective demolition, dump charges,  
typical urban city, trees, brush, lumber, includes tipping fees  
only (Timber Piles only)

7.60 TON  Site Work  
Subcontractor

0 0 604 0 604

(Note: Timber piles estimated @ 225cy.  12" diameter @ 20 lf (221 ea) = 128 cy and 12" diameter @ 15 lf (221 ea) = 97 cy .  Based on 2.5# per cf. 225 cy = 6,075 cf *2.5# = 15,187.5 #'s.)

15.03 19.88 2.12 0.00 37.03
RSM 313713100100 Rip-rap and rock lining, random, broken  
stone, machine placed for slope protection

145.00 LCY  Site Work  
Subcontractor

2,180 2,883 307 0 5,370

(Note: Used material cost for miscellaneous material cost.  Rip rap to be rock from dam removal.  Assumed 50% of 290 cy of rock estimated for removal.)

2.19 1.57 0.00 0.00 3.76
HNC 312323180240 Hauling, excavated or borrow material,  
loose cubic yards, 1 mile round trip @ 20 MPH (4.2  
cycles/hour), 8 C.Y. truck, highway haulers, excludes loading

146.00 LCY  Site Work  
Subcontractor

320 229 0 0 549

(Note: Assumed material Rock and sediment from dam will be placed in a nearby area for drying and then rehandled to disposal site.  Reduced production rate by 15% for loading.)

210.16 74.98 7.50 0.00 292.65
HNC 024119252260 Saw cutting, concrete walls, rod  
reinforcing, per inch of depth

32.00 LF  Site Work  
Subcontractor

6,725 2,399 240 0 9,365

0.00 0.00 0.00 4,000.00 4,000.00

Signage 1.00 EA PC Prime  
Contractor

0 0 0 4,000 4,000

USR  Place Holder for signage 1.00 LS PC Prime Contractor 0 0 0 4,000 4,000

(Note: This cost will be adjusted as design progresses.)

7,516.39 4,251.34 1,693.03 0.00 13,460.77

Regrading of Banks/Seeding 0.50 ACR PC Prime  
Contractor

3,758 2,126 847 0 6,730

0.16 0.13 0.35 0.00 0.64
RSM 329219131100 Seeding, mechanical seeding baron push  
spreader, includes lime, fertilizer and seed

2,420.00 SY PC Prime Contractor 382 316 847 0 1,544

(Note: estimate .5 acres)

1.40 0.75 0.00 0.00 2.14
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Description Quantity UOM Contractor DirectLabor DirectEQ DirectMatl DirectSubBid DirectCost

RSM 312216101050 Fine grading, fine grade for small irregular  
areas, to 15,000 S.Y.

2,420.00 SY PC Prime Contractor 3,376 1,809 0 0 5,186

(Note: 1/2 acre.)

6.08 1.12 24.38 0.00 31.58

Fence Repair 100.00 LF PC Prime  
Contractor

608 112 2,438 0 3,158

5.41 1.03 24.38 0.00 30.82
RSM 323113200500 Fence, chain link industrial, galvanized  
steel, 6 ga. wire, 2" posts @ 10' OC,, 6' high, includes  
excavation, & concrete

100.00 LF  Site Work  
Subcontractor

541 103 2,438 0 3,082

0.67 0.09 0.00 0.00 0.75
RSM 024113621400 Selective demolition, chain link fences &  
gates, fence, fabric & accessories, fence rails

100.00 LF PC Prime Contractor 67 9 0 0 75

26,736.44 0.00 0.00 0.00 26,736.44

Water Quality/Safety/Hydrogeologist 1.00 EA PC Prime  
Contractor

26,736 0 0 0 26,736

57.31 0.00 0.00 0.00 57.31
FOP FC-ENCGF Hydrogeologist 176.00 HR PC Prime Contractor 10,087 0 0 0 10,087

(Note: Assumed a Occupation Code of #29086 Engineer Technician V)

37.29 0.00 0.00 0.00 37.29
FOP FD-SAENG Safety Engineers 176.00 HR PC Prime Contractor 6,563 0 0 0 6,563

(Note: Assumed a Occupation Code of #29086 Engineer Technician III 30083)

57.31 0.00 0.00 0.00 57.31
FOP FC-ENCGF Archeologist 176.00 HR PC Prime Contractor 10,087 0 0 0 10,087

(Note: Assumed a Occupation Code of #29086 Engineer Technician V)

Surveys 1.00 LS 0 0 0 60,000 60,000

USR  Surveys 1.00 LS 0 0 0 60,000 60,000

PE&D 1.00 LS 0 0 0 205,000 205,000

USR  P, E& D 1.00 LS 0 0 0 205,000 205,000

Lands & Damages (Real Estate) 1.00 LS 0 0 0 20,000 20,000

USR  Real Estate 1.00 LS 0 0 0 20,000 20,000

Project Management 1.00 LS 0 0 0 60,000 60,000

USR  Project Management 1.00 LS 0 0 0 60,000 60,000

Labor ID: Region 1 EQ ID: EP09R01 Currency in US dollars TRACES MII Version 4.1
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Cultural Resources 1.00 LS 0 0 0 65,000 65,000

USR  Cultural Resources 1.00 LS 0 0 0 65,000 65,000
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Description Quantity UOM DirectCost Allowance JOOH HOOH Profit Bond MiscContract CostToPrime

Cost to Prime 635,040.01 0.00 22,504.00 24,754.40 27,229.84 1,160.69 0.00 280,285.17

Mobilization/Demobilization 1.0000 LS 20,593.92 0.00 2,059.39 2,265.33 2,491.86 411.16 0.00 20,593.92

Demolition/Removal 1.0000 LS 163,821.54 0.00 16,382.15 18,020.37 19,822.41 0.00 0.00 218,046.47

Concrete and Timber Pile Removal 1.0000 LS 163,821.54 0.00 16,382.15 18,020.37 19,822.41 0.00 0.00 218,046.47

4,000.0000 4,000.0000

Signage 1.0000 EA 4,000.00 0.00 400.00 440.00 484.00 79.86 0.00 4,000.00

13,460.7660 13,460.7660

Regrading of Banks/Seeding 0.5000 ACR 6,730.38 0.00 673.04 740.34 814.38 134.37 0.00 6,730.38

31.5772 41.7795

Fence Repair 100.0000 LF 3,157.72 0.00 315.77 347.35 382.08 1.51 0.00 4,177.95

26,736.4393 26,736.4393

Water Quality/Safety/Hydrogeologist 1.0000 EA 26,736.44 0.00 2,673.64 2,941.01 3,235.11 533.79 0.00 26,736.44

Surveys 1.0000 LS 60,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

PE&D 1.0000 LS 205,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Lands & Damages (Real Estate) 1.0000 LS 20,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Project Management 1.0000 LS 60,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Cultural Resources 1.0000 LS 65,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Labor ID: Region 1 EQ ID: EP09R01 Currency in US dollars TRACES MII Version 4.1
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Description Quantity UOM CostToPrime JOOH_PRM HOOH_PRM Profit_PRM Bond_PRM ContractCost

Contract Cost 280,285.17 28,028.52 30,831.37 33,914.51 5,595.89 788,655.46

Mobilization/Demobilization 1.0000 LS 20,593.92 2,059.39 2,265.33 2,491.86 411.16 27,821.67

Demolition/Removal 1.0000 LS 218,046.47 21,804.65 23,985.11 26,383.62 4,353.30 294,573.15

Concrete and Timber Pile Removal 1.0000 LS 218,046.47 21,804.65 23,985.11 26,383.62 4,353.30 294,573.15

4,000.0000 5,403.8600

Signage 1.0000 EA 4,000.00 400.00 440.00 484.00 79.86 5,403.86

13,460.7660 18,185.0237

Regrading of Banks/Seeding 0.5000 ACR 6,730.38 673.04 740.34 814.38 134.37 9,092.51

41.7795 56.4427

Fence Repair 100.0000 LF 4,177.95 417.80 459.58 505.53 83.41 5,644.27

26,736.4393 36,119.9937

Water Quality/Safety/Hydrogeologist 1.0000 EA 26,736.44 2,673.64 2,941.01 3,235.11 533.79 36,119.99

Surveys 1.0000 LS 0.00 0.00 0.00 0.00 0.00 60,000.00

PE&D 1.0000 LS 0.00 0.00 0.00 0.00 0.00 205,000.00

Lands & Damages (Real Estate) 1.0000 LS 0.00 0.00 0.00 0.00 0.00 20,000.00

Project Management 1.0000 LS 0.00 0.00 0.00 0.00 0.00 60,000.00

Cultural Resources 1.0000 LS 0.00 0.00 0.00 0.00 0.00 65,000.00

Labor ID: Region 1 EQ ID: EP09R01 Currency in US dollars TRACES MII Version 4.1
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Description Quantity UOM ContractCost ProjectCost

Project Cost Summary Report 788,655 906,605

Mobilization/Demobilization 1.00 LS 27,822 36,488

Demolition/Removal 1.00 LS 294,573 386,332

Concrete and Timber Pile Removal 1.00 LS 294,573 386,332

5,403.86 7,087.14

Signage 1.00 EA 5,404 7,087

18,185.02 23,849.59

Regrading of Banks/Seeding 0.50 ACR 9,093 11,925

56.44 74.02

Fence Repair 100.00 LF 5,644 7,402

36,119.99 47,371.23

Water Quality/Safety/Hydrogeologist 1.00 EA 36,120 47,371

Surveys 1.00 LS 60,000 60,000

PE&D 1.00 LS 205,000 205,000

Lands & Damages (Real Estate) 1.00 LS 20,000 20,000

Project Management 1.00 LS 60,000 60,000

Cultural Resources 1.00 LS 65,000 65,000

Labor ID: Region 1 EQ ID: EP09R01 Currency in US dollars TRACES MII Version 4.1
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This report is not copyrighted, but the information contained herein is For Official Use Only.

Estimated Construction Time 60 Days
Effective Date of Pricing 1/11/2011

Preparation Date 1/11/2011

Prepared by Harry Steiner

Estimated by Harry Steiner
Designed by Gizella Geissele
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Designed by Design Document Conceptual Estimate
Gizella Geissele Document Date 1/11/2011

Estimated by District Philadelphia District
Harry Steiner Contact Harry Steiner

Prepared by Budget Year 2011
Harry Steiner UOM System Original

Direct Costs Timeline/Currency
LaborCost Preparation Date 1/11/2011
EQCost Escalation Date 1/11/2011
MatlCost Eff. Pricing Date 1/11/2011
SubBidCost Estimated Duration 60 Day(s)

Currency US dollars
Exchange Rate 1.000000

Costbook CB10EB: MII English Cost Book 2010

Labor Region 1: Labor Region 1 -2010
Note: - http://www.wdol.gov/

Labor Rates
LaborCost1
LaborCost2
LaborCost3
LaborCost4

Equipment EP09R01: MII Equipment Region 1 2009

01 NORTHEAST Fuel Shipping Rates
Sales Tax 5.80 Electricity 0.142 Over 0 CWT 17.42

Working Hours per Year 1,360 Gas 3.010 Over 240 CWT 16.01
Labor Adjustment Factor 1.12 Diesel Off-Road 3.170 Over 300 CWT 13.92

Cost of Money 4.88 Diesel On-Road 3.710 Over 400 CWT 11.96
Cost of Money Discount 25.00 Over 500 CWT 6.15

Tire Recap Cost Factor 1.50 Over 700 CWT 6.15
Tire Recap Wear Factor 1.80 Over 800 CWT 9.14

Tire Repair Factor 0.15
Equipment Cost Factor 1.00

Standby Depreciation Factor 0.50

Labor ID: Region 1 EQ ID: EP09R01 Currency in US dollars TRACES MII Version 4.1
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Date Author Note

1/19/2011 HPS Summary of Work:                            This CWE will be based on the following construction process:1.  Mobilization of Equipment - Equipment to consist of one Marsh  
Buggy (Possibly Wilco Brand), two trucks for disposal of material, small miscellaneous equipment.2.  Work will be performed in the wet.  Marsh Buggy will excavate and  
remove material as needed on the upstream side of the dam to position equipment for demolition of Wood Crib Dam.3.  Material will be excavated and loaded onto either  
land or truck and then rehandled to area for material to dry before being hauled to disposal site.  4.  This CWE will assume a one day wait after initial penetration of dam to  
allow upstream side of this structure to settle and possibly lower water level.5.  After material has been removed and sorted, select excavated rock will be used as riprap  
around remaining abutments left intact.  This CWE will assume that 50% of excavated rock will be left on site for protection of structure left in place.6.  Demobilization  
and Restoration of work area.Note:  (1)  All material not captured in excavation may wash downstream for purposes of this estimate.(2)  It is assumed until further studies  
can be made that timber crib is embedded under 12" concrete cover and that 1-2 ton rock to be removed is located in timber crib voids.(3)  This IGE does not include cost  
to fill in scour hole.This CWE does not include Environmental Assessment cost.This CWE includes PE&D, S&A, Real Estate and Project Management costs.This CWE  
includes JOOH, HOOH, Profit, Bond and Contingency.Escalation cost based on a midpoint of construction July 2012.

Labor ID: Region 1 EQ ID: EP09R01 Currency in US dollars TRACES MII Version 4.1
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Direct Cost Markups Category Method
Productivity Productivity Productivity
Overtime Overtime Overtime

Days/Week Hours/Shift Shifts/Day 1st Shift 2nd Shift 3rd Shift
Standard 5.00 8.00 1.00 8.00 0.00 0.00
Actual 5.00 8.00 1.00 8.00 0.00 0.00

Day OT Factor Working OT Percent FCCM Percent
Monday 1.50 Yes 0.00 0.00
Tuesday 1.50 Yes
Wednesday 1.50 Yes
Thursday 1.50 Yes
Friday 1.50 Yes
Saturday 1.50 No
Sunday 2.00 No

Sales Tax TaxAdj Running % on Selected Costs
MatlCost

Contractor Markups Category Method
JOOH JOOH Direct %
HOOH HOOH Running %
Profit Profit Running %
Bond Bond Running %

Owner Markups Category Method
Escalation Escalation Escalation

StartDate StartIndex EndDate EndIndex Escalation
1/11/2011 696.60 7/11/2012 717.65 3.02

Contingency Contingency Running %
SIOH SIOH Running %

Labor ID: Region 1 EQ ID: EP09R01 Currency in US dollars TRACES MII Version 4.1
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Description Quantity UOM BareCost Productivity MiscDirect Payroll WCI DirectCost

Project Bare to Direct Report  571,108 0 0 17,417 11,374 600,675

Mobilization/Demobilization 1.00 LS 20,475 0 0 74 44 20,594

20,000.00 0.00% 0.00% 0.00% 0.00% 20,000.00
RSM 015436500100 Mobilization and demobilization, dozer, loader, backhoe or  
excavator, above 150 H.P., (Marsh Buggy) equivelant of cat 320.

1.00 EA 20,000 0 0 0 0 20,000

(Note: This item will be equivelant to a Marsh Buggy Cat 320 in cost.  Assume 22 production days * 8 hrs per day = 176 hrs.  Quote provided on 19 Jan 2011 for rental of a Marsh Buggy  
(between $35K - 45K per month) from LRHR, LLC Ph# 888-389-4468 out of Mt Laurel, NJ.  Also price of 20k for mobilization/demobilization of this equipment which includes setup and  
breakdown.  Equipment capable of operating in water.)

237.66 0.00% 0.00% 22.27% 18.46% 296.96
RSM 015436501150 Mobilization or demobilization, delivery charge for equipment, on  
flatbed trailer behind pickup truck

2.00 EA 475 0 0 74 44 594

Demolition/Removal 1.00 LS 108,570 0 0 12,415 7,882 129,457

Concrete and Timber Pile Removal 1.00 LS 108,570 0 0 12,415 7,882 129,457

191.60 0.00% 0.00% 22.27% 18.46% 260.72
RSM 030505100060 Selective concrete demolition, average reinforcing, break up into  
small pieces, excludes shoring, bracing, saw or torch cutting, loading, hauling,  
dumping

118.00 CY 22,609 0 0 4,904 3,252 30,765

26.14 0.00% 0.00% 22.27% 18.46% 34.78
HNC 312316340600 Rock excavation, dense rock, with air hammer 171.00 BCY 4,470 0 0 888 589 5,947

329.93 0.00% 0.00% 22.27% 18.46% 375.77
USR  Floating Excavator (Marsh Buggy Cat 320) 176.00 HR 58,067 0 0 5,005 3,064 66,136

(Note: This item will be equivelant to a Marsh Buggy Cat 320 in cost.  Assume 22 production days * 8 hrs per day = 176 hrs.  Quote provided on 19 Jan 2011 for rental of a Marsh Buggy  
(between $35K - 45K per month) from LRHR, LLC Ph# 888-389-4468 out of Mt Laurel, NJ.  Also price of 20k for mobilization/demobilization of this equipment which includes setup and  
breakdown.  Equipment capable of operating in water.)

5.30 0.00% 0.00% 22.27% 18.46% 6.20
RSM 312323203696 Cycle hauling (wait, load,travel, unload or dump & return) time  
per cycle, excavated or borrow, loose cubic yards, 30 min load/wait/unload, 16.5 CY  
truck, cycle 10 miles, 45 MPH, excludes loading equipment

307.00 LCY 1,628 0 0 171 103 1,903

(Note: Added 25% for loading in severe conditions.  Approximately 145 cy of rock to be reused at site. 452 cy - 145 cy = 307 cy)

82.00 0.00% 0.00% 0.00% 0.00% 86.92
RSM 024119190100 Selective demolition, dump charges, typical urban city, building  
construction materials, includes tipping fees only Concrete

108.56 TON 8,902 0 0 0 0 9,436

(Note: Based on 118 cy @ .92 tons/cy (Concrete))

75.00 0.00% 0.00% 0.00% 0.00% 79.50
RSM 024119190200 Selective demolition, dump charges, typical urban city, trees,  
brush, lumber, includes tipping fees only (Timber Piles only)

5.50 TON 413 0 0 0 0 437

Labor ID: Region 1 EQ ID: EP09R01 Currency in US dollars TRACES MII Version 4.1
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Description Quantity UOM BareCost Productivity MiscDirect Payroll WCI DirectCost

(Note: Timber piles estimated @ 163 cy.  12" diameter @ 20 lf (170 ea) = 98 cy and 12" diameter @ 15 lf (150 ea) = 65 cy .  Based on 2.5# per cf. 163 cy = 4,401 cf  
*2.5# = 11,002.5 #'s.)

32.98 0.00% 0.00% 22.27% 18.46% 37.03
RSM 313713100100 Rip-rap and rock lining, random, broken stone, machine placed  
for slope protection

145.00 LCY 4,782 0 0 350 220 5,370

(Note: Used material cost for miscellaneous material cost.  Rip rap to be rock from dam removal.  Assumed 50% of 290 cy of rock estimated for removal.)

3.19 0.00% 0.00% 22.27% 18.46% 3.76
HNC 312323180240 Hauling, excavated or borrow material, loose cubic yards, 1 mile  
round trip @ 20 MPH (4.2 cycles/hour), 8 C.Y. truck, highway haulers, excludes  
loading

26.00 LCY 83 0 0 9 6 98

(Note: Assumed material Rock and sediment from dam will be placed in a nearby area for drying and then rehandled to disposal site.  Reduced production rate by 15% for loading.)

238.00 0.00% 0.00% 22.27% 18.46% 292.65
HNC 024119252260 Saw cutting, concrete walls, rod reinforcing, per inch of depth 32.00 LF 7,616 0 0 1,087 648 9,365

4,000.00 0.00% 4,000.00

Signage 1.00 EA 4,000 0 0 0 0 4,000

USR  Place Holder for Signage 1.00 LS 4,000 0 0 0 0 4,000

(Note: This cost will be adjusted as design progresses.)

11,400.72 0.00% 13,460.77

Regrading of Banks/Seeding 0.50 ACR 5,700 0 0 604 378 6,730

0.58 0.00% 0.00% 22.27% 18.46% 0.64
RSM 329219131100 Seeding, mechanical seeding baron push spreader, includes lime,  
fertilizer and seed

2,420.00 SY 1,397 0 0 61 38 1,544

(Note: Estimate .5 acres)

1.78 0.00% 0.00% 22.27% 18.46% 2.14
RSM 312216101050 Fine grading, fine grade for small irregular areas, to 15,000 S.Y. 2,420.00 SY 4,303 0 0 543 340 5,186

(Note: 1/2 acre.)

28.60 0.00% 31.58

Fence Repair 100.00 LF 2,860 0 0 97 62 3,158

28.02 0.00% 0.00% 22.27% 18.46% 30.82
RSM 323113200500 Fence, chain link industrial, galvanized steel, 6 ga. wire, 2" posts  
@ 10' OC,, 6' high, includes excavation, & concrete

100.00 LF 2,802 0 0 87 55 3,082

0.58 0.00% 0.00% 22.27% 18.46% 0.75
RSM 024113621400 Selective demolition, chain link fences & gates, fence, fabric &  
accessories, fence rails

100.00 LF 58 0 0 11 7 75

Labor ID: Region 1 EQ ID: EP09R01 Currency in US dollars TRACES MII Version 4.1
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Description Quantity UOM BareCost Productivity MiscDirect Payroll WCI DirectCost

19,502.56 0.00% 26,736.44

Water Quality/Safety/Hydrogeologist 1.00 EA 19,503 0 0 4,226 3,008 26,736

41.80 0.00% 0.00% 22.27% 18.46% 57.31
FOP FC-ENCGF Hydrogeologist 176.00 HR 7,357 0 0 1,599 1,131 10,087

(Note: Assumed a Occupation Code of #29086 Engineer Technician V)

27.21 0.00% 0.00% 22.27% 18.46% 37.29
FOP FD-SAENG Safety Engineers 176.00 HR 4,789 0 0 1,027 746 6,563

(Note: Assumed a Occupation Code of #29086 Engineer Technician III 30083)

41.80 0.00% 0.00% 22.27% 18.46% 57.31
FOP FC-ENCGF Archeologist 176.00 HR 7,357 0 0 1,599 1,131 10,087

(Note: Assumed a Occupation Code of #29086 Engineer Technician V)

Surveys 1.00 LS 60,000 0 0 0 0 60,000

USR  Surveys 1.00 LS 60,000 0 0 0 0 60,000

PE&D 1.00 LS 205,000 0 0 0 0 205,000

USR  P, E& D 1.00 LS 205,000 0 0 0 0 205,000

Lands & Damages (Real Estate) 1.00 LS 20,000 0 0 0 0 20,000

USR  Real Estate 1.00 LS 20,000 0 0 0 0 20,000

Project Management 1.00 LS 60,000 0 0 0 0 60,000

USR  Project Management 1.00 LS 60,000 0 0 0 0 60,000

Cultural Resources 1.00 LS 65,000 0 0 0 0 65,000

USR  Cultural Resources 1.00 LS 65,000 0 0 0 0 65,000

Labor ID: Region 1 EQ ID: EP09R01 Currency in US dollars TRACES MII Version 4.1
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Description Quantity UOM Contractor DirectLabor DirectEQ DirectMatl DirectSubBid DirectCost

Project Direct Costs Report  108,991 35,179 13,705 442,800 600,675

Mobilization/Demobilization 1.00 LS  Site Work 
Subcontractor

460 134 0 20,000 20,594

0.00 0.00 0.00 20,000.00 20,000.00
RSM 015436500100 Mobilization and demobilization, dozer,  
loader, backhoe or excavator, above 150 H.P., (Marsh Buggy)  
equivelant of cat 320.

1.00 EA PC Prime Contractor 0 0 0 20,000 20,000

(Note: This item will be equivelant to a Marsh Buggy Cat 320 in cost.  Assume 22 production days * 8 hrs per day = 176 hrs.  Quote provided on 19 Jan 2011 for rental of a Marsh Buggy  
(between $35K - 45K per month) from LRHR, LLC Ph# 888-389-4468 out of Mt Laurel, NJ.  Also price of 20k for mobilization/demobilization of this equipment which includes setup and  
breakdown.  Equipment capable of operating in water.)

229.96 67.00 0.00 0.00 296.96
RSM 015436501150 Mobilization or demobilization, delivery  
charge for equipment, on flatbed trailer behind pickup truck

2.00 EA PC Prime Contractor 460 134 0 0 594

Demolition/Removal 1.00 LS  Site Work 
Subcontractor

77,429 32,807 10,421 8,800 129,457

Concrete and Timber Pile Removal 1.00 LS  Site Work 
Subcontractor

77,429 32,807 10,421 8,800 129,457

260.72 0.00 0.00 0.00 260.72
RSM 030505100060 Selective concrete demolition, average  
reinforcing, break up into small pieces, excludes shoring,  
bracing, saw or torch cutting, loading, hauling, dumping

118.00 CY  Site Work  
Subcontractor

30,765 0 0 0 30,765

32.59 2.19 0.00 0.00 34.78
HNC 312316340600 Rock excavation, dense rock, with air  
hammer

171.00 BCY  Site Work  
Subcontractor

5,573 374 0 0 5,947

176.52 149.26 0.00 50.00 375.77
USR  Floating Excavator (Marsh Buggy Cat 320) 176.00 HR  Site Work  

Subcontractor
31,067 26,269 0 8,800 66,136

(Note: This item will be equivelant to a Marsh Buggy Cat 320 in cost.  Assume 22 production days * 8 hrs per day = 176 hrs.  Quote provided on 19 Jan 2011 for rental of a Marsh Buggy  
(between $35K - 45K per month) from LRHR, LLC Ph# 888-389-4468 out of Mt Laurel, NJ.  Also price of 20k for mobilization/demobilization of this equipment which includes setup and  
breakdown.  Equipment capable of operating in water.)

3.46 2.74 0.00 0.00 6.20
RSM 312323203696 Cycle hauling (wait, load,travel, unload  
or dump & return) time per cycle, excavated or borrow, loose  
cubic yards, 30 min load/wait/unload, 16.5 CY truck, cycle 10  
miles, 45 MPH, excludes loading equipment

307.00 LCY  Site Work  
Subcontractor

1,062 841 0 0 1,903

(Note: Added 25% for loading in severe conditions.  Approximately 145 cy of rock to be reused at site. 452 cy - 145 cy = 307 cy)

Labor ID: Region 1 EQ ID: EP09R01 Currency in US dollars TRACES MII Version 4.1
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Description Quantity UOM Contractor DirectLabor DirectEQ DirectMatl DirectSubBid DirectCost

0.00 0.00 86.92 0.00 86.92
RSM 024119190100 Selective demolition, dump charges,  
typical urban city, building construction materials, includes  
tipping fees only Concrete

108.56 TON  Site Work  
Subcontractor

0 0 9,436 0 9,436

(Note: Based on 118 cy @ .92 tons/cy (Concrete))

0.00 0.00 79.50 0.00 79.50
RSM 024119190200 Selective demolition, dump charges,  
typical urban city, trees, brush, lumber, includes tipping fees  
only (Timber Piles only)

5.50 TON  Site Work  
Subcontractor

0 0 437 0 437

(Note: Timber piles estimated @ 163 cy.  12" diameter @ 20 lf (170 ea) = 98 cy and 12" diameter @ 15 lf (150 ea) = 65 cy .  Based on 2.5# per cf. 163 cy = 4,401 cf *2.5# = 11,002.5 #'s.)

15.03 19.88 2.12 0.00 37.03
RSM 313713100100 Rip-rap and rock lining, random, broken  
stone, machine placed for slope protection

145.00 LCY  Site Work  
Subcontractor

2,180 2,883 307 0 5,370

(Note: Used material cost for miscellaneous material cost.  Rip rap to be rock from dam removal.  Assumed 50% of 290 cy of rock estimated for removal.)

2.19 1.57 0.00 0.00 3.76
HNC 312323180240 Hauling, excavated or borrow material,  
loose cubic yards, 1 mile round trip @ 20 MPH (4.2  
cycles/hour), 8 C.Y. truck, highway haulers, excludes loading

26.00 LCY  Site Work  
Subcontractor

57 41 0 0 98

(Note: Assumed material Rock and sediment from dam will be placed in a nearby area for drying and then rehandled to disposal site.  Reduced production rate by 15% for loading.)

210.16 74.98 7.50 0.00 292.65
HNC 024119252260 Saw cutting, concrete walls, rod  
reinforcing, per inch of depth

32.00 LF  Site Work  
Subcontractor

6,725 2,399 240 0 9,365

0.00 0.00 0.00 4,000.00 4,000.00

Signage 1.00 EA PC Prime  
Contractor

0 0 0 4,000 4,000

USR  Place Holder for Signage 1.00 LS PC Prime Contractor 0 0 0 4,000 4,000

(Note: This cost will be adjusted as design progresses.)

7,516.39 4,251.34 1,693.03 0.00 13,460.77

Regrading of Banks/Seeding 0.50 ACR PC Prime  
Contractor

3,758 2,126 847 0 6,730

0.16 0.13 0.35 0.00 0.64
RSM 329219131100 Seeding, mechanical seeding baron push  
spreader, includes lime, fertilizer and seed

2,420.00 SY PC Prime Contractor 382 316 847 0 1,544

(Note: Estimate .5 acres)

1.40 0.75 0.00 0.00 2.14

Labor ID: Region 1 EQ ID: EP09R01 Currency in US dollars TRACES MII Version 4.1
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RSM 312216101050 Fine grading, fine grade for small irregular  
areas, to 15,000 S.Y.

2,420.00 SY PC Prime Contractor 3,376 1,809 0 0 5,186

(Note: 1/2 acre.)

6.08 1.12 24.38 0.00 31.58

Fence Repair 100.00 LF PC Prime  
Contractor

608 112 2,438 0 3,158

5.41 1.03 24.38 0.00 30.82
RSM 323113200500 Fence, chain link industrial, galvanized  
steel, 6 ga. wire, 2" posts @ 10' OC,, 6' high, includes  
excavation, & concrete

100.00 LF  Site Work  
Subcontractor

541 103 2,438 0 3,082

0.67 0.09 0.00 0.00 0.75
RSM 024113621400 Selective demolition, chain link fences &  
gates, fence, fabric & accessories, fence rails

100.00 LF PC Prime Contractor 67 9 0 0 75

26,736.44 0.00 0.00 0.00 26,736.44

Water Quality/Safety/Hydrogeologist 1.00 EA PC Prime  
Contractor

26,736 0 0 0 26,736

57.31 0.00 0.00 0.00 57.31
FOP FC-ENCGF Hydrogeologist 176.00 HR PC Prime Contractor 10,087 0 0 0 10,087

(Note: Assumed a Occupation Code of #29086 Engineer Technician V)

37.29 0.00 0.00 0.00 37.29
FOP FD-SAENG Safety Engineers 176.00 HR PC Prime Contractor 6,563 0 0 0 6,563

(Note: Assumed a Occupation Code of #29086 Engineer Technician III 30083)

57.31 0.00 0.00 0.00 57.31
FOP FC-ENCGF Archeologist 176.00 HR PC Prime Contractor 10,087 0 0 0 10,087

(Note: Assumed a Occupation Code of #29086 Engineer Technician V)

Surveys 1.00 LS 0 0 0 60,000 60,000

USR  Surveys 1.00 LS 0 0 0 60,000 60,000

PE&D 1.00 LS 0 0 0 205,000 205,000

USR  P, E& D 1.00 LS 0 0 0 205,000 205,000

Lands & Damages (Real Estate) 1.00 LS 0 0 0 20,000 20,000

USR  Real Estate 1.00 LS 0 0 0 20,000 20,000

Project Management 1.00 LS 0 0 0 60,000 60,000

USR  Project Management 1.00 LS 0 0 0 60,000 60,000

Labor ID: Region 1 EQ ID: EP09R01 Currency in US dollars TRACES MII Version 4.1
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Description Quantity UOM Contractor DirectLabor DirectEQ DirectMatl DirectSubBid DirectCost

Cultural Resources 1.00 LS 0 0 0 65,000 65,000

USR  Cultural Resources 1.00 LS 0 0 0 65,000 65,000

Labor ID: Region 1 EQ ID: EP09R01 Currency in US dollars TRACES MII Version 4.1
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Description Quantity UOM DirectCost Allowance JOOH HOOH Profit Bond MiscContract CostToPrime

Cost to Prime 600,675.37 0.00 19,067.54 20,974.29 23,071.72 1,160.69 0.00 234,545.84

Mobilization/Demobilization 1.0000 LS 20,593.92 0.00 2,059.39 2,265.33 2,491.86 411.16 0.00 20,593.92

Demolition/Removal 1.0000 LS 129,456.91 0.00 12,945.69 14,240.26 15,664.29 0.00 0.00 172,307.14

Concrete and Timber Pile Removal 1.0000 LS 129,456.91 0.00 12,945.69 14,240.26 15,664.29 0.00 0.00 172,307.14

4,000.0000 4,000.0000

Signage 1.0000 EA 4,000.00 0.00 400.00 440.00 484.00 79.86 0.00 4,000.00

13,460.7660 13,460.7660

Regrading of Banks/Seeding 0.5000 ACR 6,730.38 0.00 673.04 740.34 814.38 134.37 0.00 6,730.38

31.5772 41.7795

Fence Repair 100.0000 LF 3,157.72 0.00 315.77 347.35 382.08 1.51 0.00 4,177.95

26,736.4393 26,736.4393

Water Quality/Safety/Hydrogeologist 1.0000 EA 26,736.44 0.00 2,673.64 2,941.01 3,235.11 533.79 0.00 26,736.44

Surveys 1.0000 LS 60,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

PE&D 1.0000 LS 205,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Lands & Damages (Real Estate) 1.0000 LS 20,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Project Management 1.0000 LS 60,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Cultural Resources 1.0000 LS 65,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Labor ID: Region 1 EQ ID: EP09R01 Currency in US dollars TRACES MII Version 4.1
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Description Quantity UOM CostToPrime JOOH_PRM HOOH_PRM Profit_PRM Bond_PRM ContractCost

Contract Cost 234,545.84 23,454.58 25,800.04 28,380.05 4,682.71 726,863.22

Mobilization/Demobilization 1.0000 LS 20,593.92 2,059.39 2,265.33 2,491.86 411.16 27,821.67

Demolition/Removal 1.0000 LS 172,307.14 17,230.71 18,953.79 20,849.16 3,440.11 232,780.92

Concrete and Timber Pile Removal 1.0000 LS 172,307.14 17,230.71 18,953.79 20,849.16 3,440.11 232,780.92

4,000.0000 5,403.8600

Signage 1.0000 EA 4,000.00 400.00 440.00 484.00 79.86 5,403.86

13,460.7660 18,185.0237

Regrading of Banks/Seeding 0.5000 ACR 6,730.38 673.04 740.34 814.38 134.37 9,092.51

41.7795 56.4427

Fence Repair 100.0000 LF 4,177.95 417.80 459.58 505.53 83.41 5,644.27

26,736.4393 36,119.9937

Water Quality/Safety/Hydrogeologist 1.0000 EA 26,736.44 2,673.64 2,941.01 3,235.11 533.79 36,119.99

Surveys 1.0000 LS 0.00 0.00 0.00 0.00 0.00 60,000.00

PE&D 1.0000 LS 0.00 0.00 0.00 0.00 0.00 205,000.00

Lands & Damages (Real Estate) 1.0000 LS 0.00 0.00 0.00 0.00 0.00 20,000.00

Project Management 1.0000 LS 0.00 0.00 0.00 0.00 0.00 60,000.00

Cultural Resources 1.0000 LS 0.00 0.00 0.00 0.00 0.00 65,000.00

Labor ID: Region 1 EQ ID: EP09R01 Currency in US dollars TRACES MII Version 4.1
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Description Quantity UOM ContractCost ProjectCost

Project Cost Summary Report 726,863 825,565

Mobilization/Demobilization 1.00 LS 27,822 36,488

Demolition/Removal 1.00 LS 232,781 305,291

Concrete and Timber Pile Removal 1.00 LS 232,781 305,291

5,403.86 7,087.14

Signage 1.00 EA 5,404 7,087

18,185.02 23,849.59

Regrading of Banks/Seeding 0.50 ACR 9,093 11,925

56.44 74.02

Fence Repair 100.00 LF 5,644 7,402

36,119.99 47,371.23

Water Quality/Safety/Hydrogeologist 1.00 EA 36,120 47,371

Surveys 1.00 LS 60,000 60,000

PE&D 1.00 LS 205,000 205,000

Lands & Damages (Real Estate) 1.00 LS 20,000 20,000

Project Management 1.00 LS 60,000 60,000

Cultural Resources 1.00 LS 65,000 65,000

Labor ID: Region 1 EQ ID: EP09R01 Currency in US dollars TRACES MII Version 4.1
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