DEPARTMENT OF THE ARMY
US ARMY CORPS OF ENGINEERS, PHILADELPHIA DISTRICT
100 PENN SQUARE EAST
PHILADELPHIA, PA 19107-3390

Executive Office SEP 112015

Mr. David Small
Secretary

DNREC

89 Kings Highway
Dover, Delaware 19901

Dear Mr. David Small:

Section 1002 of the Water Resources Reform and Development Act (WRRDA) allows for
greater transparency in the notification and reporting of feasibility study milestones. WRRDA
Section 1002 requires the U.S. Army Corps of Engineers District Engineer to provide non-
Federal interests a notification of feasibility study milestone schedules for all active studies that
received Investigation appropriations since October 1, 2009 until June 10, 2014. Studies
initiated after June 10, 2014 also require notification of five key milestones within 90 days of
signing the Feasibility Cost Sharing Agreement.

This certified letter provides the current study schedule for the following five key milestones
associated with the Delaware River, Delaware Beneficial Use of Dredged Material Feasibility

Study:

Milestone Date Milestone
May 11, 2016 Release of the Draft Feasibility Report
December 30, 2016 District Submittal of the Final Feasibility Report
February 7, 2017 MSC Transmittal of the Final Feasibility Report
April 5, 2017 Civil Works Review Board
June 29,, 2017 Signed Chief's Report

Schedules are based on the assumption of full-funding (Federal and non-Federal) over the
course of the study. Up-to-date study schedules will be posted and available to the public on
the (Insert namel/link to public website) website. All schedules and missed deadlines will also
be submitted in an annual report to Congress. If you have any questions please contact Erik
Rourke, Chief Project Development Branch at (215) 656-6616 or through email at
erik.j.rourke@usace.army.mil.

Sincerely,

ichael A. Bliss, P.E.
Lieutenant Colonel, Corps of Engineers
District Commander






