
Contract #3 (in progress) 

• Most of Reach A 
– Started September 2012, 

expected completion 
December 2012 

– Walt Whitman Bridge  
to SW of Philadelphia Airport 
(~11 miles) 

– Estimated quantity:  
1.2 million cubic yards 

– Placement:  
National Park CDF 

– Method:  
pipeline cutter suction dredge 

– Contractor:  
Great Lakes Dredge & Dock Co. 

– Cost: $14.5 million 
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