
Executive Office 

Ms. Kelly Heffner 

DEPARTMENT OF THE ARMY 
US ARMY CORPS OF ENGINEERS, PHILADELPHIA DISTRICT 

100 PENN SQUARE EAST 
PHILADELPHIA, PA 19107-3390 

SEP 11 2015 

Deputy Secretary for Office of Water Management 
PADEP 
400 Market StreetHarrisburg 
Pennsylvania 17105-2063 

Dear Ms. Kelly Heffner: 

Section 1002 of the Water Resources Reform and Development Act (WRRDA) allows for 
greater transparency in the notification and reporting of feasibility study milestones. WRRDA 
Section 1002 requires the U.S. Army Corps of Engineers District Engineer to provide non
Federal interests a notification of feasibility study milestone schedules for all active studies that 
received Investigation appropriations since October 1, 2009 until June 10, 2014. Studies 
initiated after June 10, 2014 also require notification of five key milestones within 90 days of 
signing the Feasibility Cost Sharing Agreement. 

This certified letter provides the current study schedule for the following five key milestones 
associated with the Susquehanna and Delaware River Basins Southern Anthracite Coal Region, 
Pine Knot, Schuylkill, Pennsylvania Interim Feasibility Study: 

Milestone Date 
April 6, 2016 
December 29, 2016 
February 2, 2017 
April 3, 2017 
June 7, 2017 

Milestone 
Release of the Draft Feasibility Report 
District Submittal of the Final Feasibility Report 
MSC Transmittal of the Final Feasibility Report 
Civil Works Review Board 
Signed Chief's Report 

Schedules are based on the assumption of full-funding (Federal and non-Federal) over the 
course of the study. Up-to-date study schedules will be posted and available to the public on 
the (Insert name/link to public website) website. All schedules and missed deadlines will also 
be submitted in an annual report to Congress. If you have any questions please contact Erik 
Rourke, Chief Project Development Branch at (215) 656-6616 or through email at 
erik.j.rourke@usace.army.mil. 

Sincerely, 

~ 
Lieutenant Colonel, Corps of Engineers 
District Commander 




