


## Contract #6 (in progress)



- Reach AA
  - ▶ Awarded May 2014
  - ▶ In progress
  - ▶ Construction: September 2014 to March 2015 (estimate)
  - ▶ Ben Franklin Bridge to Walt Whitman Bridge (~2.4 miles)
  - ▶ Estimated quantity: 0.7 million cubic yards
  - ▶ Placement: Fort Mifflin CDF
  - ▶ Method: bucket and hopper dredge
  - ▶ Contractor: Great Lakes Dredge & Dock Co.
  - ▶ Cost: \$25.4 million